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Redesign Process: 
Where We Are Now
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Market and 
Service Data 
Analyses and 
Public Outreach

• Publish Existing 
Conditions Report 
February 2019

Redraw Network 
and Develop 
Draft Plan

• Publish Draft Plan 
May 2019

Draft Plan 
Public Outreach 
and Proposed 
Final Plan 
Development

• Publish Final Plan 
October 2019

Proposed Final 
Plan Public 
Outreach

• CB7 Meeting 
November 2019

• Public Hearing 
February 2020

COVID-19 Pause

• March 2020 -
September 2021

Update 
Proposed Final 
Plan

• MTA Board Votes 
on Plan December 
2021

Public Outreach 
on Project 
Implementation

• Implementation 
Summer 2022



Redesign Process:
What We Have Done
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✓Pamphlets handed out by our street team or distributed 
on buses16,000

✓Unique project webpage views15,000

✓Posters printed for distribution on buses and in subway 
stations6,000

✓Digital screens on buses ran digital messages 
systemwide at time of posting

2,419

✓Average views per social media post2,000

✓Surveys completed between June and August 1,300

✓Comments received via webmail, phone, twitter and mail1,150

✓Survey cards distributed 1,000



Redesign Process:
What We Have Done
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✓Subway stations with digital screens ran digital messages systemwide at 
time of posting200

✓Social media posts promoting the Bronx Bus Network Redesign 50

✓On-street engagement events in the Bronx and Upper Manhattan in July 
and August13

✓Community Board presentations in the Bronx and Manhattan 11

✓Open Houses in the Bronx (8) and Upper Manhattan (1)9

✓Workshops to introduce the project6

✓Videos of our presentations to the Joint Borough Service 
Cabinet/Borough Board available on Bronxnet.org3

✓Fast Forward Community Conversations2

✓Update to the public timeline with explanation to support transparency1

✓Met with all stakeholders who requested a meeting or phone call ✔



Redesign Strategies
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Simplify the Network

• More direct routes 

• Streamline routes

Enhance Connectivity

• Improve east-west bus connections

• Strengthen intra-borough travel and 
inter-borough travel to Manhattan

Improve Frequency

• Prioritize all-day frequent network

• Increase frequency on 9 key corridors 
for 11 routes

Expand Bus Priority 

• More busways, bus lanes, and other 

treatments to speed up service and 

improve reliability

Balance Bus Stops

• Improve stop spacing to get 

customers where they are going 

faster

• Increase average stop spacing to 

1,100 ft. from current 800 ft.



Simplify the Network
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14 route changes 

and 2 new routes
Bx30

Bx35

Bx36

Bx40

Bx42

Q50 Ltd

M100

M125(new)

Bx4A

Bx6 SBS*

Bx11

Bx15

Bx18

Bx24

Bx25(new)

Bx29



Enhance Connectivity
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Extensions
• Bx6 SBS to Soundview*

• Bx11 to Parkchester

• Bx18 in High Bridge

• Bx35 to West Farms

New Connections
• Bx25 from Northern Co-op 

City to Bedford Park

• Bx30 to Boston Rd

• Bx40/42 to E 180 St 2/5 ADA 

accessible station



Improve Frequency
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Bx4

Bx4A

Bx6 Local*

Bx11

Bx13

Bx18

Bx23

Bx28

Bx29

Bx38

Bx41SBS

11 routes on 9 key 

corridors



Expand Bus Priority

NYC DOT analyzed 46 corridors in 

the Bronx and Manhattan and selected the 

highest-ranking corridors to implement bus 

lanes and other treatments that speed up 

buses and allow the MTA to operate more 

frequent service

Completed

• 149 St

• E.L. Grant Hwy

• University Av (part 1)

• 181 St

In Implementation

• Pelham Bay Park Station Area

• University Av (part 2)

• Story Av

Forthcoming

• Tremont Av

• Gun Hill Rd

• Washington 

Bridge

• Fordham Rd



Balance Bus Stops
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400 Local/LTD stops proposed for removal to make bus service 

faster/more reliable

Roughly 18% of stops to be removed

Improves stop spacing to 1,100 feet

• 20 seconds saved per stop removed

• Maintained stops with heavy ridership, that provide key connections, and serve 
community facilities

• Some bus stop balancing to accommodate bus priority projects implemented 
in advance of Bronx Redesign



COVID Effects on Ridership
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• The Bronx experienced a smaller drop in bus ridership than other parts of the city

• As of October 2020, Bronx local routes retained 61% of pre-COVID ridership versus 

46% in Queens, 49% in Brooklyn, and 51% in NYC local service overall

• Ridership across the city has increased throughout the spring into the summer with 

Bronx local routes now at 69% of pre-COVID ridership versus 61% in Brooklyn, 57% 

in Manhattan, 60% in Queens, and 59% in Staten Island

• Our post-COVID ridership analyses show that as ridership has returned, pre-COVID 

ridership patterns are also returning, and the routing changings in the Bronx Redesign 
Final Plan continue to improve service for our riders

• Building an all-day frequent network will directly benefit essential workers both today and 

in future

• We will continue to monitor ridership changes and adjust service levels as needed



Updates To Final Plan
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Bx28

• In 2019, MTA proposed taking the 
route off Mosholu Pkwy and Paul 
Avenue to make it more direct​

• This proposal was met with 
strong community opposition​, 
especially from residents at 
Tracy Tower, many of whom 
attended the February 2020 
public hearing

• Operations Planning & Department 
of Buses conducted field visits to 
investigate further and agreed that 
Bx28 would no longer be reroutes 
and remain as it is today​

Bx34

• Proposal focused on no 

longer operating on narrow, one-

way residential streets

• Route would instead travel 

via E 204 St to Webster Av

• We heard significant 

opposition from seniors on 

Valentine Av and at the 

February 2020 public hearing

• Operations Planning & Department 

of Buses conducted field visits 

to investigate further and 

agreed that Bx34 would no longer 

be rerouted and remain as it is 

today



Updates to Final Plan: Bx6 SBS
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Bx6 SBS

• Proposal focused on improving crosstown connections

• Route would be realigned to provide direct crosstown service to Soundview 
via Story Ave

• Implementation will be postponed until 2023 when MetroCards are retired
and OMNY is fully deployed

• Postponement of changes includes any frequency changes to Bx5 and Bx6 

Local service



Co-op City
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• Bx25 newly added to northern Co-

op City

• Bx30 will provide new service via 

Boston Road

• Bx29 discontinued between Co-op 

City and Pelham Bay Park 6 

station with new overnight service 

introduced

• Q50 Ltd will operate between 

Pelham Bay Park 6 station and 

Co-op City during peak periods 

only

• Bx23 service increased to make 

up for loss of Bx29 & Q50 Ltd 

service during midday & 

weekends in Co-op City

• Bx24 streamlined to no longer 

serve short, meandering segment 

within Country Club



Proposed Schedule Changes
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Bx6-SBS alignment changes 

and Bx5/Bx6 frequency changes 
delayed until 2023 when 
MetroCards are retired and 
OMNY is fully deployed



Proposed Schedule Changes
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Proposed Schedule Changes
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Proposed Schedule Changes
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Timeline
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• October & November 2021
• Community Board presentations continue

• Hold virtual public meeting

• December 2021
• MTA Board Vote on Final Plan

• June 2022
• Implementation of Local Bus Final Plan



Thank You!
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Questions?

For more information visit:

new.mta.info/bronxbusredesign

https://new.mta.info/bronxbusredesign

