



MTA GENERAL PROVISIONS FOR THE DESIGN-BID-BUILD CONTRACT

**GENERAL PROVISIONS
of the
DESIGN-BID-BUILD
CONSTRUCTION CONTRACT**

TABLE OF CONTENTS

TABLE OF CONTENTS.....	I
CHAPTER 1 GENERAL TERMS AND DEFINITIONS.....	1
ARTICLE 1.01 SERVICES TO BE PROVIDED	1
ARTICLE 1.02 DEFINITIONS.....	1
ARTICLE 1.03 AUTHORITY OF MTA	1
ARTICLE 1.04 CONTRACTOR'S PROJECT MANAGER AND KEY PERSONNEL	3
ARTICLE 1.05 NOTICES.....	3
ARTICLE 1.06 ORDER OF PRECEDENCE; RESOLUTION OF DISCREPANCIES.....	4
ARTICLE 1.07 CHARACTER OF WORK	6
ARTICLE 1.08 GENERAL RULES OF INTERPRETATION.....	7
CHAPTER 2 SUBMITTALS	9
ARTICLE 2.01 SUBMITTALS.....	9
ARTICLE 2.02 REQUESTS FOR INFORMATION	9
ARTICLE 2.03 BRAND NAMES/SUBMISSION FOR OR-EQUAL STATUS FOR SPECIFIED MATERIAL.....	10
SUBCONTRACTS, ASSIGNMENTS	11
ARTICLE 3.01 SUBCONTRACTS	11
ARTICLE 3.02 MTA CONSENT REQUIRED FOR ASSIGNMENT	13
ARTICLE 3.03 TRANSFER OF WORK; ASSIGNMENT OF MTA'S RIGHTS.....	13
CHAPTER 4 PERFORMANCE AND CONTROL OF WORK	15
ARTICLE 4.01 COORDINATION AND COOPERATION WITH OTHER CONTRACTORS, UTILITIES, AND OTHER PUBLIC AGENCIES ...	15
ARTICLE 4.02 PRELIMINARY OCCUPANCY	17
ARTICLE 4.03 CONSTRUCTION MEETINGS.....	17
ARTICLE 4.04 CONTRACTOR'S WORK SITE SUPERVISION AND LABOR.....	17
ARTICLE 4.05 CONTRACTOR'S MANAGEMENT TEAM	18
ARTICLE 4.06 NOTIFICATION OF EXTRA WORK SHIFTS	19
ARTICLE 4.07 SANITATION	19
ARTICLE 4.08 SURVEY CONTROL POINTS AND LAYOUTS.....	19
ARTICLE 4.09 CLEAN-UP AND DISPOSAL OF DEBRIS	20
ARTICLE 4.10 UTILITIES DURING PERFORMANCE OF WORK.....	20
ARTICLE 4.11 CONFIDENTIAL INFORMATION; APPROVAL FOR PUBLICATION OF REPORTS AND PRESS RELEASES	20
CHAPTER 5 SAFETY, HEALTH AND ENVIRONMENT.....	24
ARTICLE 5.01 SAFE AND PROPER CONDUCT OF CONTRACTOR PERSONNEL ..	24
ARTICLE 5.02 SAFETY AND HEALTH	24
ARTICLE 5.03 DRUG AND ALCOHOL CERTIFICATIONS	25
ARTICLE 5.04 ENVIRONMENTAL REQUIREMENTS	26
ARTICLE 5.05 SITE VISITS BY HEALTH, SAFETY OR ENVIRONMENTAL OVERSIGHT AGENCIES.....	28
CHAPTER 6 PROVISIONS RELATING TO TIME	29
ARTICLE 6.01 TIME FOR COMMENCEMENT AND COMPLETION OF WORK.....	29
ARTICLE 6.02 CONTRACTOR'S SCHEDULES.....	29
ARTICLE 6.03 SUBSTANTIAL COMPLETION AND FINAL COMPLETION	31
ARTICLE 6.04 FAILURE TO COMPLETE WORK ON TIME; LIQUIDATED DAMAGES	34

ARTICLE 6.05	EXTENSIONS OF TIME	35
ARTICLE 6.06	TIME IMPACT ANALYSIS	38
ARTICLE 6.07	EXCUSABLE DELAYS/FORCE MAJEURE	39
ARTICLE 6.08	COMPENSABLE DELAYS.....	40
ARTICLE 6.09	STOP WORK ORDER (SUSPENSION OF WORK)	42
CHAPTER 7 PRICE AND PAYMENTS		44
ARTICLE 7.01	PRICE TO INCLUDE.....	44
ARTICLE 7.02	DETAILED COST BREAKDOWN	44
ARTICLE 7.03	PROMPT PAYMENT	45
ARTICLE 7.04	PAYMENTS – GENERAL REQUIREMENTS	46
ARTICLE 7.05	THE APPLICATION FOR PAYMENT	48
ARTICLE 7.06	MOBILIZATION PAYMENT	51
ARTICLE 7.07	PROGRESS PAYMENTS / MEASUREMENT OF PAYMENT.....	53
ARTICLE 7.08	SUBSTANTIAL COMPLETION PAYMENT.....	55
ARTICLE 7.09	FINAL COMPLETION PAYMENT	57
ARTICLE 7.10	PAYMENT BY CONTRACTOR TO SUBCONTRACTORS AND VENDORS	59
ARTICLE 7.11	PAYMENTS RELATED TO GUARANTEE & WARRANTY OBLIGATIONS	59
ARTICLE 7.12	SET OFFS, WITHHOLDING AND DEDUCTIONS.....	60
ARTICLE 7.13	PAYROLL CONTRIBUTIONS	61
ARTICLE 7.14	TAXES, DUTIES, ETC.	61
ARTICLE 7.15	NO ESTOPPEL AND NO WAIVER	62
ARTICLE 7.16	ALLOWANCE ITEMS	62
CHAPTER 8 CHANGES TO THE CONTRACT		65
ARTICLE 8.01	CLARIFICATION OF CONTRACT DOCUMENTS	65
ARTICLE 8.02	CHANGES.....	65
ARTICLE 8.03	CHANGE PROCEDURE; MODIFICATIONS	67
ARTICLE 8.04	EQUITABLE ADJUSTMENTS IN PRICE.....	69
ARTICLE 8.05	VALUE ENGINEERING CHANGE PROPOSALS	76
ARTICLE 8.06	DIFFERING SITE CONDITIONS	77
ARTICLE 8.07	INCREASED OR DECREASED CONTRACT QUANTITIES	79
ARTICLE 8.08	TERMINATION FOR CONVENIENCE BY THE MTA	80
ARTICLE 8.09	REQUIRED COST OR PRICING DATA; PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA.....	81
ARTICLE 8.10	CHANGES IN LAWS	83
ARTICLE 8.11	CHANGES TO STANDARDS, SPECIFICATIONS AND CODES.....	84
CHAPTER 9 SECURITY FOR THE PERFORMANCE OF WORK		85
ARTICLE 9.01	PERFORMANCE AND PAYMENT BONDS.....	85
ARTICLE 9.02	RETAINED PERCENTAGE.....	85
ARTICLE 9.03	WITHHOLDING MONEY TO SATISFY CLAIMS, LIENS OR JUDGMENTS; ADDITIONAL RETENTION	85
ARTICLE 9.04	SUBSTITUTION OF APPROVED GOVERNMENT BONDS	86
ARTICLE 9.05	USE OF MONIES WITHHELD.....	87
ARTICLE 9.06	PAYMENT GUARANTEE	87
ARTICLE 9.07	SURETY.....	89
CHAPTER 10 CONTRACTOR’S LIABILITY AND INSURANCE		90
ARTICLE 10.01	INDEMNIFIED PARTIES	90
ARTICLE 10.02	RESPONSIBILITY FOR INJURIES TO PERSONS AND PROPERTY	90
ARTICLE 10.03	INDEMNIFICATION.....	90
ARTICLE 10.04	RISK OF LOSS TO THE WORK.....	93
ARTICLE 10.05	INSURANCE.....	93

ARTICLE 10.06 ACCIDENTS	94
ARTICLE 10.07 BLASTING INDEMNIFICATION	94
ARTICLE 10.08 ENVIRONMENTAL OBLIGATIONS AND INDEMNIFICATION	94
CHAPTER 11 CONTRACTOR'S DEFAULT.....	95
ARTICLE 11.01 EVENT OF DEFAULT	95
ARTICLE 11.02 REQUEST FOR ASSURANCE OF ABILITY TO PERFORM.....	97
ARTICLE 11.03 CURE NOTICE AND OPPORTUNITY TO CURE	97
ARTICLE 11.04 NOTICE OF TERMINATION FOR DEFAULT.....	97
ARTICLE 11.05 NOTICE TO SURETY NOT REQUIRED.....	98
ARTICLE 11.06 ACTIONS UPON TERMINATION FOR DEFAULT	98
ARTICLE 11.07 REMEDIES IN THE EVENT OF DEFAULT.....	98
ARTICLE 11.08 MTA C&D MAY AVAIL ITSELF OF ALL REMEDIES.....	99
CHAPTER 12 DISPUTES	100
ARTICLE 12.01 CLAIMS	100
ARTICLE 12.02 COMMENCEMENT OF DISPUTES, APPLICATION OF DISPUTE RESOLUTION PROCEDURES	100
ARTICLE 12.03 DISPUTE RESOLUTION BY ARBITRATION.....	101
ARTICLE 12.04 OTHER LEGAL REMEDIES	103
ARTICLE 12.05 SUBCONTRACTOR CLAIMS LIMITED.....	104
ARTICLE 12.06 CONTINUED PERFORMANCE REQUIRED	105
ARTICLE 12.07 LIMITATION OF JUDICIAL REVIEW, CHOICE OF LAW, CONSENT TO JURISDICTION AND VENUE.....	105
CHAPTER 13 INSPECTION, TESTING, EXPEDITING AND WARRANTY.....	107
ARTICLE 13.01 INSPECTION OF WORK AND ADMINISTRATION OF BACKCHARGES	107
ARTICLE 13.02 REMOVAL OF DEFECTIVE OR UNAUTHORIZED WORK	108
ARTICLE 13.03 TESTING	109
ARTICLE 13.04 EXPEDITING	109
ARTICLE 13.05 WARRANTY.....	109
ARTICLE 13.06 OTHER WARRANTIES AND GUARANTEES	110
ARTICLE 13.07 MANUFACTURERS' WARRANTIES AND GUARANTEES.....	110
ARTICLE 13.08 PERFORMANCE GUARANTEES.....	111
CHAPTER 14 MISCELLANEOUS PROVISIONS.....	112
ARTICLE 14.01 ENTIRE AGREEMENT AND AMENDMENTS	112
ARTICLE 14.02 ALL LEGAL PROVISIONS DEEMED INCLUDED.....	112
ARTICLE 14.03 SEVERABILITY	112
ARTICLE 14.04 ANTITRUST ASSIGNMENT.....	112
ARTICLE 14.05 WORK PRODUCT; INTELLECTUAL PROPERTY	113
ARTICLE 14.06 RELATIONSHIP BETWEEN THE MTA AND THIRD PARTIES.....	116
ARTICLE 14.07 AUDIT AND INSPECTION OF WORK AND RECORDS	116
ARTICLE 14.08 DOCUMENTATION AND REQUIRED DATABASE MAINTENANCE	116
ARTICLE 14.09 INDEPENDENT CONTRACTOR.....	117
ARTICLE 14.10 GENERAL REPRESENTATIONS AND WARRANTIES.....	117
ARTICLE 14.11 ANTIDUMPING	119
ARTICLE 14.12 LAWS AND PERMITS.....	120
ARTICLE 14.13 PERIODS OF LIMITATION ON RIGHT TO SUE THE MTA & MTA C&D	121
ARTICLE 14.14 CHOICE OF LAW, CONSENT TO JURISDICTION AND VENUE ...	121
ARTICLE 14.15 MTA C&D FURNISHED MATERIALS AND EQUIPMENT.....	121
ARTICLE 14.16 WAIVER.....	122
ARTICLE 14.17 COMMERCIAL ACTIVITIES.....	122

ARTICLE 14.18 HEADINGS, CROSS REFERENCES.....	122
ARTICLE 14.19 COUNTERPARTS	122
ARTICLE 14.20 WAIVER OF CONSEQUENTIAL DAMAGES.....	122
CHAPTER 15 FEDERAL PROVISIONS.....	124
ARTICLE 15.01 GOVERNMENT ACCESS TO RECORDS AND REPORTS	124
ARTICLE 15.02 CIVIL RIGHTS.....	124
ARTICLE 15.03 NO OBLIGATION BY THE FEDERAL GOVERNMENT	127
ARTICLE 15.04 CARGO PREFERENCE-USE OF UNITED STATES FLAG VESSELS	127
ARTICLE 15.05 DAVIS-BACON ACT (MINIMUM WAGES).....	128
ARTICLE 15.06 INELIGIBLE CONTRACTORS	139
ARTICLE 15.07 OTHER FEDERAL PROVISIONS	139
ARTICLE 15.08 INTEREST OF MEMBERS OF OR DELEGATES TO THE UNITED STATES CONGRESS:	145
ARTICLE 15.09 EXCLUSIONARY OR DISCRIMINATORY SPECIFICATIONS	145
ARTICLE 15.10 SEISMIC SAFETY	145
ARTICLE 15.11 BUY AMERICA.....	145
ARTICLE 15.12 RESTRICTIONS ON LOBBYING	146
ARTICLE 15.13 FLY AMERICA ACT.....	146
ARTICLE 15.14 INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION TERMS.....	147
ARTICLE 15.15 FEDERAL CHANGES.....	147
ARTICLE 15.16 PROMPT PAYMENT OF RETAINAGE AND PROGRESS PAYMENTS TO SUBCONTRACTORS.....	147
ARTICLE 15.17 RETURN OF SUBCONTRACT RETAINAGE TO CONTRACTOR..	148
ARTICLE 15.18 RESTRICTIONS ON TELECOMMUNICATIONS EQUIPMENT AND SERVICES	149
ARTICLE 15.19 NATIONAL INTELLIGENT SYSTEM ARCHITECTURE & STANDARDS.....	149
ARTICLE 15.20 SECURITY SENSITIVE INFORMATION	149
ARTICLE 15.21 RECYCLED PRODUCTS.....	149
ARTICLE 15.22 VETERANS PREFERENCE.....	150
ARTICLE 15.23 SAFE OPERATION OF MOTOR VEHICLES.....	150
ARTICLE 15.24 SUPPLEMENTAL TITLE VI PROVISIONS (CIVIL RIGHTS ACT)..	150
ARTICLE 15.25 CURRENT OR PROSPECTIVE LEGAL MATTERS.....	151
CHAPTER 16 NEW YORK STATE PROVISIONS	153
ARTICLE 16.01 DEBARMENT.....	153
ARTICLE 16.02 NON-DISCRIMINATION	153
ARTICLE 16.03 NEW YORK STATE LABOR LAW	153
ARTICLE 16.04 WORKER'S COMPENSATION LAW (NYS FINANCE LAW SECTION 142).....	154
ARTICLE 16.05 WAGE RATES (NEW YORK STATE).....	154
ARTICLE 16.06 EQUAL EMPLOYMENT OPPORTUNITY (NYS EXECUTIVE LAW SECTION 312).....	155
ARTICLE 16.07 ASIAN LONG HORNED BEETLE	156
ARTICLE 16.08 TROPICAL HARDWOODS	157
ARTICLE 16.09 HAZARD COMMUNICATION STANDARD (29 CFR 1910.1200) (EMPLOYEE RIGHT-TO-KNOW - NYS LABOR LAW ARTICLE 28)	158
ARTICLE 16.10 PUBLIC OFFICERS LAW SECTION 73(8)	160
ARTICLE 16.11 COMPLIANCE WITH SECTION 1269-G OF PUBLIC AUTHORITIES LAW.....	160
ARTICLE 16.12 PUBLIC AUTHORITIES LAW SEC. 2879-A COMPTROLLERS APPROVAL OF CONTRACTS	161

ARTICLE 16.13	TERMINATION OF CONTRACT FOR DISQUALIFICATION UNDER NEW YORK STATE FINANCE LAW	161
ARTICLE 16.14	DIESEL EMISSIONS REDUCTION ACT OF 2006	162
ARTICLE 16.15	IRAN ENERGY SECTOR DIVESTMENT CERTIFICATION	163
ARTICLE 16.16	EXECUTIVE ORDER, NO. 177 CERTIFICATION	164
ARTICLE 16.17	COMPLIANCE WITH STATE FINANCE LAW SECTIONS 139-J AND 139-K (THE "LOBBYING LAW")	165
ARTICLE 16.18	NEW YORK STATE BUSINESS ENTERPRISE PARTICIPATION REQUIREMENTS	166
ARTICLE 16.19	WORKFORCE UTILIZATION REPORT	167
ARTICLE 16.20	NEW YORK STATE BUY AMERICA STEEL PROVISIONS	167
CHAPTER 17	DISADVANTAGED BUSINESS ENTERPRISE PROVISIONS	170
ARTICLE 17.01	DISADVANTAGED BUSINESS ENTERPRISE CONTRACT PROVISIONS	170
CHAPTER 18	MINORITY AND WOMEN BUSINESS ENTERPRISE PROVISIONS	181
ARTICLE 18.01	NEW YORK STATE LAW AND REGULATIONS	181
ARTICLE 18.02	MWBE GOAL	181
ARTICLE 18.03	STATE DIRECTORY	182
ARTICLE 18.04	PROMPT PAYMENT TO SUBCONTRACTORS AND RETAINAGE	182
ARTICLE 18.05	MWBE UTILIZATION PLAN	182
ARTICLE 18.06	CONTRACTOR'S OBLIGATION TO MEET MWBE GOALS	183
ARTICLE 18.07	CREDIT TOWARD MWBE GOALS	183
ARTICLE 18.08	WAIVERS	184
ARTICLE 18.09	GOOD FAITH EFFORTS	185
ARTICLE 18.10	COMPLAINTS BY A CONTRACTOR	185
ARTICLE 18.11	REMEDIES FOR CONTRACTOR'S FAILURES	185
ARTICLE 18.12	CHANGES TO MWBE UTILIZATION PLAN	185
ARTICLE 18.13	EEO/NONDISCRIMINATION	186
ARTICLE 18.14	REPORTING AND RECORDKEEPING	187
ARTICLE 18.15	COMPLAINTS AGAINST THE CONTRACTOR TO NEW YORK STATE DEPARTMENT OF ECONOMIC DEVELOPMENT	188
ARTICLE 18.16	SUBSEQUENT RESPONSIBILITY DETERMINATIONS	188
CHAPTER 19	SERVICE-DISABLED VETERAN OWNED BUSINESS ENTERPRISE PROVISIONS	189
ARTICLE 19.01	CONTRACT GOALS	189
ARTICLE 19.02	SDVOB UTILIZATION PLAN	189
ARTICLE 19.03	REQUEST FOR WAIVER	189
ARTICLE 19.04	REQUIRED GOOD FAITH EFFORTS	190
ARTICLE 19.05	MONTHLY SDVOB COMPLIANCE	190
ARTICLE 19.06	BREACH OF CONTRACT AND DAMAGES	191
APPENDIX 1.02A	- DEFINITIONS	193
APPENDIX 4.11	- NON-DISCLOSURE AND CONFIDENTIALITY AGREEMENT	206
APPENDIX 5.03	- MTA DRUG AND ALCOHOL POLICY	211
APPENDIX 7.05	- SUBCONTRACTOR/VENDOR'S PARTIAL RELEASE AND WAIVER OF MECHANICS' AND SUPPLIERS' LIENS	217
APPENDIX 15.06	- WAGE DETERMINATION OF THE SECRETARY OF LABOR (FEDERAL)	219

APPENDIX 16.05.A – PREVAILING RATE SCHEDULE (NEW YORK STATE)220
APPENDIX 16.05.C – PREVAILING RATE SCHEDULE (NEW YORK CITY)221
APPENDIX 16.05.D – PREVAILING RATE SCHEDULE (CONNECTICUT).....222
APPENDIX 16.06 – MTA RESPECTFUL WORKPLACE POLICY223

CHAPTER 1

GENERAL TERMS AND DEFINITIONS

ARTICLE 1.01 SERVICES TO BE PROVIDED

- A. The Contractor, as an independent contractor and not as an agent, employee or representative of MTA C&D or the MTA, shall perform, furnish and complete the Work as defined herein to the satisfaction of the MTA C&D and the MTA, and in accordance with Good Industry Practice, for the Contract Price and within the time limits permitted, and shall provide the warranties and guarantees for completing the Work required by the Contract.
- B. The Contractor shall protect, support and maintain all structures, properties, Utilities and facilities, which includes the MTA Group's property, facilities of Amtrak and other Railroads and any other property whether owned by the MTA or any other person, or entity, with their appurtenances and connections as the same may be affected by the Contractor's performance of the Work; and promptly reconstruct and restore all equipment, structures, properties, Utilities and facilities which are damaged thereby to at least as good a condition as existed before the Work was begun. All such work shall be known as "Miscellaneous and Incidental Work."
- C. In performing the Work and completing the Work, the Contractor shall also:
1. undertake and complete all collateral and incidental Work as required and reasonably necessary to complete the Work in accordance with the Contract; and
 2. furnish all required labor, services, parts, materials, equipment, tools, labor, temporary light and power, shop drawings, installation drawings, working drawings, and incidentals reasonably necessary to complete the Work in accordance with the Contract, whether or not such details are expressly shown or specified, all at no additional cost.

ARTICLE 1.02 DEFINITIONS

See Appendix 1.02A to these General Provisions.

ARTICLE 1.03 AUTHORITY OF MTA

- A. The MTA's authority under this Contract is subject to the provisions of this Contract that may entitle the Contractor to Equitable Adjustments in the Contract Price and the Milestones, and other provisions of this Contract that may provide express remedies to the Contractor.
- B. All authority, rights and responsibilities of the MTA under this Contract shall be exercised by MTA C&D acting for the MTA. All responsibilities and duties of the Contractor hereunder shall be owed to MTA C&D, as well as to the MTA. For these purposes when the term MTA is used in this Article 1.03, it shall include MTA C&D acting for the MTA, unless otherwise indicated.

- C. The MTA may decide all questions that may arise:
1. relating to the interpretation of the Contract, and the MTA may alter, adjust and approve such interpretations;
 2. relating to the quality, quantity, value, fitness and acceptability of materials furnished or to be furnished and Work performed or to be performed, and as to the progress of the Work and need for and manner of correcting any of the Work;
 3. relating to the need for and terms of delays, suspensions and accelerations;
 4. relating to the need for and terms of Added Work or Decreased Work;
 5. relating to the supervision, control and direction of Work on the Work Sites and the use thereof;
 6. relating to all questions related to payment, retention and backcharges; and
 7. relating to all questions as to the acceptable fulfillment of the Contract obligations on the part of the Contractor.
- D. In the execution of the Work, the Contractor shall conform to all orders, directions and requirements of the MTA and shall perform the Work to the MTA's satisfaction. The Work shall at all stages be subject to the MTA's inspection. The MTA shall determine the acceptability and fitness of the quality of the Work, and its determination shall be final and binding on the Contractor. The MTA may stop any part of the Work if the methods or conditions are such that Defective Work might result, or if improper material or workmanship is being used, or if unsafe conditions exist.
- E. All labor, materials, devices, apparatus and processes of design and manufacture shall be, at all times and places, subject to the inspection of the MTA.
- F. Upon request by the Contractor, the MTA will promptly confirm in writing any valid oral Order or determination.
- G. Project CEO: The Project CEO, and the Project CEO's delegate (if any) by written delegation as provided herein, are authorized to exercise all authority and communicate all directions, approvals, decisions and interpretations of the MTA and MTA C&D to the Contractor. The Project CEO shall serve as the MTA and MTA C&D point of contact for the Contractor under this Contract and all communication, submissions and filings by the Contractor to the MTA or MTA C&D shall be addressed to or copied to the Project CEO, in accordance with the Contract.
- H. In the limited circumstances when the Project CEO is not available to conduct the MTA's business due to his or her absence from the Project, the Project CEO may designate in writing, delivered to the Contractor's Project Manager, another person to act in the Project CEO's stead, with the same powers and responsibilities as those of the Project CEO, including the power to designate another delegate in the event of the delegate's own absence from the Project as specified herein. Each delegation shall be for a limited duration of time, which shall be stated in the delegation communication to the Contractor. For the

duration of each such delegation, all communications and notices from the Contractor to MTA C&D shall continue to be directed to the Project CEO; and all communications and notices from MTA C&D to the Contractor shall be signed by the Project CEO's delegate on behalf of the Project CEO.

- I. MTA C&D reserves the right, at any time during the progress of the Work, to alter the scope of the Work, or omit any portion of the Work as it may deem reasonably necessary for the public interest. This right includes making allowances for additions and deductions, with compensation made in accordance with the Contract Documents for the altered or omitted Work.

ARTICLE 1.04 CONTRACTOR'S PROJECT MANAGER AND KEY PERSONNEL

- A. The Contractor's Project Manager shall be present or be represented at the Work Site at all times when Work is in progress, and shall be empowered to receive communications in accordance with this Contract on behalf of the Contractor. Prior to commencing the Work, the Contractor shall provide MTA C&D with phone numbers and email addresses for the Contractor's Project Manager and supervisory personnel, who shall be available to respond on a "24-hour" basis. During periods when Work is suspended, the Contractor shall designate an authorized representative acceptable to MTA C&D for any Emergency Work that may be required. All communications delivered to the Contractor's Project Manager by MTA C&D in accordance with this Contract shall be binding upon the Contractor.
- B. If extraordinary circumstances require substitution of Key Personnel during the Contractor's performance, the Contractor shall submit a request for substitution in accordance with Division 1-General Requirements, Section 01 31 20, Key Personnel. The Contractor shall not remove or reassign Key Personnel until a satisfactory replacement has been approved in writing by the Project CEO.

ARTICLE 1.05 NOTICES

- A. A Notice shall be in writing, signed on behalf of the notifying party, identified expressly and clearly as a Notice using the Notice title which appears in the Article under which it is required, and either: delivered to the designated location at the Work Site for the Contractor's correspondence; sent by certified or registered mail, return receipt requested; or sent via a courier service or any other commercial delivery mechanism or service that provides a written record of delivery, to the party to be notified, MTA C&D or the Contractor as the case may be, at its respective address set forth in this Contract, or to such other addresses as may be designated by Notice given as herein required. All Notices shall be effective upon first receipt.
- B. The Notice address for a party may be changed at any time by written notice and return acknowledgment in writing from the Contractor to MTA C&D or from MTA C&D to the Contractor.
- C. Nothing in this Article shall be deemed to serve as a waiver by the MTA of any requirements for the service of notice or process with respect to the filing of a claim or the institution of an action or proceeding as provided by law or elsewhere in this Contract.

D. Unless otherwise directed by MTA C&D, the Contractor shall utilize the ASITE web-based interface and the applicable forms incorporated therein (“ASITE”) for transmitting documents and receiving transmissions from MTA C&D, as set forth below and elsewhere in the Contract Documents or as otherwise specified by MTA C&D. The Contractor shall utilize ASITE for:

1. Notices of Change issued in accordance with ARTICLE 8.02;
2. Change Proposal Requests issued in accordance with ARTICLE 8.03;
3. Change Proposals issued in accordance with ARTICLE 8.03.
4. Submittals, re-submittals and responses, including, but not limited to, the shop drawings, working drawings, records drawings, samples and other submittals, issued in accordance with ARTICLE 2.01;
5. Requests for Information and responses issued in accordance with ARTICLE 2.02;
6. Field Change Requests and responses issued in accordance with ARTICLE 2.03;
7. All submittals and documentation issued in accordance with the Contract Documents; and
8. All other notices, transmissions and documentation specifically required to be transmitted via ASITE in the Contract Documents or as otherwise directed by the Project CEO.

ASITE and the computer training for ASITE shall be provided by MTA C&D.

ARTICLE 1.06 ORDER OF PRECEDENCE; RESOLUTION OF DISCREPANCIES

A. The following rules of interpretation shall apply to this Contract and shall take priority over the order of precedence in Paragraph C below. If application of any of these rules resolves the inconsistency, ambiguity or discrepancy, it shall not be necessary to apply the order of precedence rule:

1. When one portion of the Contract Documents places upon the Contractor more detailed or more stringent requirements than another portion of the Contract Documents, this shall not be considered to be an inconsistency, ambiguity or discrepancy. The more detailed and more stringent requirement shall apply. If there is any disagreement as to which requirement is more detailed or more stringent, that which is more costly to perform shall be required unless agreed otherwise between the parties.
2. In instances where materials and installation techniques or requirements are introduced by a Contractor’s Submittal that is accepted by MTA C&D, if there are differences between or among the Contract, the manufacturer’s written requirements, the Submittals, and relevant codes and standards, the most stringent

requirements shall apply in each instance. The Contractor shall perform the Work in accordance with the most stringent requirements at no increase to the Contract Price or change to the Milestones.

3. In the event of a discrepancy between a drawing and figures written thereon, the figures, unless obviously incorrect, are to govern over scaled dimensions.
 4. If there is a conflict between a provision in this Contract and any applicable Law, then the Law shall be deemed to control, provided that if there is a requirement in this Contract that is more stringent than an applicable Law, then the parties agree that there is no conflict in the provisions and the more stringent Contract requirement shall prevail.
 5. Anything mentioned in the Technical Specifications and not shown in the Contract Drawings, or shown in such Contract Drawings and not mentioned in the Technical Specifications, shall be of like effect as if shown or mentioned in both. Anything addressed in one drawing or drawings of one discipline (e.g., civil, electrical, etc.) and not addressed in another drawing or drawings of another discipline (e.g., civil, electrical, etc.) shall be of like effect as if shown or mentioned in both.
 6. If there is any ambiguity, conflict, or inconsistency in this Contract as a result of which an element of the Work could constitute both Option Work and Work which the Contractor is obligated to perform without MTA C&D's exercise of an Option, then such element of the Work will be deemed to be part of the Contractor's base scope which it is obligated to perform without MTA C&D's exercise of an Option as part of its lump sum price and not as Unit Price work.
- B. All Contract Documents and subsequently issued Modifications are essential parts of this Contract, and a requirement occurring in one is binding as though occurring in all.
- C. Subject to the provisions of Paragraphs A and B above, in resolving any inconsistencies, conflicts, discrepancies, errors, or omissions between or among the documents comprising the Contract, the numerical order of precedence of the Contract Documents set forth in the Construction Agreement shall control.
- D. The Construction Agreement includes a list of Reference Documents provided by MTA C&D to the Contractor in connection with this Contract. The Reference Documents are not Contract Documents and are provided by MTA C&D for information only, except to the extent that the Contract Documents expressly require reliance on or compliance with the Reference Documents (e.g., by establishing a fixed location for an element of Work, identifying requirements or standards for the Work or as Baseline Condition Reports). The Reference Documents are provided without any representation, warranty, express or implied, undertaking or guarantee as to the accuracy, completeness, relevance, fitness for purpose or adequacy of the same and no such content may be relied upon by the Contractor except to the extent expressly stated in the Contract Documents. Notwithstanding the foregoing, the Contractor is required to have knowledge of the Reference Documents.
- E. In the event of any alleged discrepancy or ambiguity, or if the Contractor reasonably believes that the requirements of the Contract Documents are not clearly defined therein,

the Contractor shall promptly submit a question to MTA C&D for a written determination in accordance with ARTICLE 2.02. Any action taken by the Contractor without such determination shall be at the Contractor's own risk and expense.

- F. The Contractor shall take no advantage of any patent or apparent error, omission or ambiguity in the Contract. With respect to any apparent or patent error, omission or ambiguity, the Contractor has a duty to inquire prior to submitting its Bid. Should it fail to do so, MTA C&D's interpretation shall prevail.
- G. In the event the Contractor discovers an error, omission, or that there is additional information necessary to execute the Work the Contractor shall immediately notify MTA C&D. MTA C&D will then make such corrections and/or interpretations as it may deem necessary for fulfilling the intent of the Contract and shall advise the Contractor. Where additional details and/or clarifications are necessary in order to complete the Work shown or specified, the Contractor shall comply with the detail provided by MTA C&D and provide all design, engineering, labor, materials, tools and equipment necessary to complete the Work shown and specified. The cost of compliance shall be deemed included in the Contract Price and Contract Schedule subject to the Contractor's rights to claim an Equitable Adjustment to Time or Price under Chapters 6, 8 and 12, as applicable. In addition, failure of the Contractor to notify MTA C&D as required herein shall be deemed a waiver of the Contractor's right to claim any adjustment to the Contract Price or any extension to the Milestones for alleged Added Work or Change Work.

ARTICLE 1.07 CHARACTER OF WORK

- A. The Contract Documents establish the minimum requirements for the Project. Nothing therein shall be construed to limit the Contractor's full responsibility to perform the Work and deliver the Project in all aspects. Any Work including materials or equipment that may reasonably be inferred from the provisions of the Contract Documents or from prevailing custom or trade usage as being required to produce the intended result will be furnished and performed by the Contractor whether or not specifically set forth therein.
- B. The Contractor shall provide materials and workmanship that is in accordance with Good Industry Practice. The Contractor shall provide equipment and materials that conform to the requirements of this Contract and are the most suitable grade of their respective kinds for their intended uses and the latest design of manufacturers regularly engaged in the production of such equipment or materials.
- C. Where materials or equipment are required by the Contract Documents to conform to codes or standards, third-party specifications or requirements of organizations, associations or societies, the current edition or the most recent revision of such standards, specifications or requirements as of the Award Date is to be used, subject to Change in accordance with Article 8.11, unless use of a different version is expressly specified in the Contract Documents. The Contractor shall furnish to MTA C&D upon request the manufacturer's written certification that such materials or apparatus conform to such standards, specifications or requirements. Such certifications shall not be binding or conclusive on MTA C&D and may be rejected at any time if incorrect, improper, or otherwise unsatisfactory. Failure of MTA C&D to request or reject any certification shall not release

the Contractor from its full responsibility for the accurate and complete performance of the Work in accordance with the Contract Documents.

- D. The Contractor shall perform the Work with the highest regard to the safety of life and property.
- E. Any approval given by MTA C&D pursuant to any provision of the Contract shall be construed merely to mean that at the time the approval is given, MTA C&D had no reason for objecting; and no such approval shall release the Contractor from its full responsibility for the accurate and complete performance of the Work in accordance with the Contract or any duty, obligation, or liability imposed upon it by the Contract or from responsibility for injuries to persons or damage to property.

ARTICLE 1.08 GENERAL RULES OF INTERPRETATION

- A. The headings of the chapters, articles, paragraphs, and sections are inserted for convenience only and shall not affect the actual construction or interpretation of said chapter, article, paragraph, or section of this Contract.
- B. References to any agreement or other instrument shall be deemed to include such agreement or other instrument as it may, from time to time, be modified, amended, supplemented, or restated in accordance with its terms.
- C. Words not otherwise defined herein that have well-known technical or trade meanings are used herein in accordance with such recognized meanings.
- D. The terms “hereof,” “herein,” “hereby,” “herewith,” “hereto,” and “hereunder” shall be deemed to refer to this Contract. The words “include,” “includes” and “including” shall be deemed to be followed by the phrase “without limitation.” Whenever the words “approval,” “agreement,” “acceptance,” “acceptable,” “mutually agreed,” “satisfaction,” or “consent” or words of similar intent appear in this Agreement they shall be deemed to be qualified by the words “which shall not be unreasonably withheld or unduly delayed.”
- E. The Contractor acknowledges and agrees that it has thoroughly reviewed the terms of this Contract and both parties agree that the terms of this Contract are not to be construed against the drafter of the Contract.
- F. All communications between MTA C&D and the Contractor must be in writing, in accordance with ARTICLE 1.05- NOTICES, unless the Technical Specifications expressly indicated otherwise.
- G. Whenever the context of any provision in the Contract so requires, any noun, including those terms defined in Appendix 1.02A – Definitions shall include its plural and singular form, and any pronoun shall include the corresponding general and gender-neutral forms, both singular and plural.
- H. The words “including,” “includes” and “include” are deemed to be followed by the words “without limitation” whether or not such following words are expressly stated
- I. If there is a conflict between a provision in this Contract and any Law, then the Law shall be deemed to control. Notwithstanding the foregoing, however, if there is a requirement in this Contract that is more stringent than an applicable Law, then the parties agree that

there is no conflict in the provisions, and the more stringent Contract requirement shall prevail.

- J. Unless otherwise stated in the Contract, Milestone computations shall be made in Days, even if the Milestone in question is specified as a Date.
- K. Any period of time in Days will be computed to exclude the first and include the last Day.
- L. The Technical Specification Sections are designated by numbers and capital letters in various combinations. For example, the Specification Section designation for “Hollow Metal Work” is “8A.” Paragraph 1.0 in “Hollow Metal Work” contains the General Requirements. The paragraph designation for this Paragraph would be 8A1.0.
- M. MTA C&D shall not be obligated to include in this Contract any explanation of the basis of or reasons for any Contract requirement. In the event that the Contractor believes an explanation would be beneficial for the performance of its Work, the Contractor may make a written request for an explanation.
- N. It is the intent of the Parties that the risks be allocated as set forth in this Contract. The exculpatory nature of any provision of this Contract may not be and shall not be a reason for non-enforcement in any dispute resolution forum.

CHAPTER 2
SUBMITTALS

ARTICLE 2.01 SUBMITTALS

- A. The Contractor shall schedule and submit Submittals to MTA C&D in accordance with the requirements of Division 1- General Requirements, Section 01 33 00, Submittals, and the Technical Specifications.
- B. Variations from the Contract requirements are permitted only by express permission given in writing by MTA C&D in response to an express request from the Contractor and are subject to appropriate adjustment in the Contract Price, Contract Schedule, and/or Milestones. If the Contractor fails to expressly request and describe such variations, as stated above, or if MTA C&D does not expressly authorize the variation in its request as stated above, then the Contractor shall not be relieved of the responsibility for executing the Work in accordance with the Contract even though such Submittals have been reviewed by MTA C&D. If Submittals include such variations and show a departure from the requirements of the Contract that MTA C&D finds to be in the interest of MTA C&D and to be so minor as not to necessitate a change in the Contract Price, schedule, or Milestones, then the Project CEO may, in writing, expressly authorize the departure and allow the Work to proceed. Upon rejection, in whole or part, of any request for variation, MTA C&D shall not be responsible for any differential cost increase between what the Contractor may have expected to provide and what the Contract requires.
- C. The Contractor shall comply with all other submittal requirements under the Contract, including, but not limited to, requirements to submit supplementary technical data, operation and maintenance manuals, progress reports, progress photos, and affirmative action and participation reporting requirements.

ARTICLE 2.02 REQUESTS FOR INFORMATION

- A. In the event that the Contractor, a Subcontractor, or Vendor determines that some portion of the Contract Documents requires clarification or interpretation by MTA C&D, the Contractor shall submit a request for information (“Request for Information” or “RFI”) in writing to the Project CEO. Requests for Information may only be submitted by the Contractor on behalf of its Subcontractors or Vendors. The Contractor shall clearly and concisely set forth the issue for which clarification or interpretation is sought and why a response is needed from MTA C&D. In the Request for Information, the Contractor shall set forth its own interpretation or understanding of the requirement along with the reasons why it has reached such an understanding. The Contractor shall clearly identify that the RFI is “time sensitive” if it affects an activity which: (i) has commenced or will commence within fifteen (15) Work Days, and (ii) the activity is on a path with less than fifteen (15) Work Days of float.
- B. In no event will the number of Requests for Information be the basis for entitlement to any Equitable Adjustments or other adjustment or change to the Contract.

- C. MTA C&D will review all Requests for Information to determine whether they are Requests for Information within the meaning of the term. If MTA C&D determines that a Submittal is not a Request for Information then it will be returned to the Contractor for re-submittal that contains all information required in Paragraph A.
- D. Responses to Requests for Information shall be issued within ten (10) Days of receipt of the RFI from the Contractor unless MTA C&D determines that a longer period of time is necessary to provide an adequate response. If a longer period of time is determined necessary by MTA C&D, then MTA C&D will, within ten (10) Days of receipt of the request notify the Contractor of the anticipated response time.
- E. Responses to Requests for Information from MTA C&D are not Contract Modifications and do not change any requirement of the Contract. In the event the Contractor believes that a response to a Request for Information causes a change to the requirements of the Contract, the Contractor shall give timely written notice of a change under ARTICLE 8.02, CHANGES. Failure to give timely written Notice of Change shall waive the Contractor's right to seek additional time or cost under said Article.

ARTICLE 2.03 BRAND NAMES/SUBMISSION FOR OR-EQUAL STATUS FOR SPECIFIED MATERIAL

- A. Wherever the Contract Documents specify a particular brand, or make of material or equipment, such material or equipment is to be regarded merely as a standard for the purpose of concisely indicating the requirements as to type, quality, performance, design and finish. Any material or equipment other than that specified will be acceptable if, in the opinion of the Project CEO, it is as satisfactory for the particular work for which it is intended. The Contractor shall submit complete documentation in support of an "or equal" product for MTA C&D to make a determination on the equality of the alternate material or equipment. Any additional costs incurred by MTA C&D to make a determination for an "or equal" product, other than for the initial review of documents submitted in connection with a request or approval, shall be borne by the Contractor. The Project CEO may require that a presentation be made for any or-equal request. MTA C&D reserves the right to reject any such other material or equipment offered which is not approved as being equal in all respects to the named material or equipment for the work for which it is to be used. Such rejection may be for any reason deemed appropriate by the Project CEO including, without limitation, the expense and/or time needed to evaluate such material or equipment.
- B. If the Contractor desires to have an "or equal" approved, upon notification, MTA C&D shall advise the Contractor of any requirements for approval of the item, including any pre-approved testing applicable.
- C. All "or equal" requests shall be submitted to the Project CEO no later than ninety (90) days before the Contractor's scheduled procurement or manufacture of the required item, based on the Contractor's approved Contract Schedule. Within thirty (30) days after receipt of the request and all documentation needed to evaluate the request, the Project CEO will notify the Contractor whether its request is rejected or accepted.

CHAPTER 3

SUBCONTRACTS, ASSIGNMENTS

ARTICLE 3.01 SUBCONTRACTS

- A. **NO SUBCONTRACTING WITHOUT MTA APPROVAL**
The Contractor shall not Subcontract any portion of the Work without MTA C&D's prior written approval of the Subcontractor. The Contractor's request for approval of each Subcontractor must specify whether it intends to apply the proposed Subcontract amount towards the Contract's participation goal specified in the Construction Agreement. MTA C&D reserves the right to disapprove any proposed Subcontractor, including any proposed substitute Subcontractor pursuant to ARTICLE 3.01E for reasonable cause (which cause may include consideration of the terms of the relevant Subcontract). For certainty, any voluntary or involuntary, direct or indirect, assignment or transfer, including through a change of control, of any Subcontractor, including between affiliates, shall be subject to MTA C&D's approval under this ARTICLE 3.01.A.
- B. **MTA'S REVIEW OF PROPOSED SUBCONTRACTORS**
MTA C&D shall review requests for approval of proposed Subcontractors in accordance with the criteria and requirements of this Article and the Information for Bidders.
- C. **NON-APPROVED SUBCONTRACTORS**
If a proposed Subcontractor is not approved, then the Contractor shall propose another Subcontractor, or, if it chooses to perform such portion of the Work itself, the Contractor must so notify MTA C&D.
- D. **NOTICE OF DELETION OR SUBSTITUTION OF SUBCONTRACTORS**
The Contractor shall apprise MTA C&D of the proposed removal or substitution of any Subcontractor, including pertinent information or reasons(s) therefore, and shall obtain approval for any substitute Subcontractor prior to the use of that Subcontractor to perform any Work.
- E. **THE CONTRACTOR'S OBLIGATION TO INFORM SUBCONTRACTORS AND FLOW DOWN PROVISIONS OF THE CONTRACT**
The Contractor shall fully inform all Subcontractors of all provisions and requirements of this Contract relating either directly or indirectly to the services to be performed and the equipment and/or materials to be furnished under such Subcontract, and the Subcontracts shall expressly stipulate that services performed and/or equipment and/or materials furnished shall comply with such requirements of the Contract. The Contractor shall insert into every first-tier Subcontract, and require the insertion into all lower-tier Subcontracts, all provisions required by this Contract, and flow down the requirements of this Contract to the extent of the work to be performed by such ~~Subcontractor~~Subcontractors. All Subcontracts, which includes all first and lower tier Subcontracts, shall state that MTA

C&D shall have the right to audit the records of Subcontractors in the same manner as it does the Contractor.

F. NON-WAIVER

Approval of any Subcontractor by MTA C&D shall not operate as a waiver of any right against the Contractor or third parties nor shall it relieve the Contractor of any of its obligations to perform the Work as herein set forth. Approval of the Subcontractor does not constitute MTA C&D approval of the Subcontract, or a waiver of the flow through requirements of this Contract.

G. MTA C&D'S RIGHT TO DIRECT TERMINATION OF SUBCONTRACTS

MTA C&D reserves the right to direct the Contractor to terminate any Subcontract if, during the term of this Contract: (i) the Subcontractor, a director, officer, principal, or managerial employee, or owner of at least ten percent (10%) interest in the Subcontractor, is convicted of a crime involving a public contract; (ii) significant concerns about the Subcontractor's integrity are raised based upon an evaluation of the events underlying any other determination; or (iii) an indictment or other allegation that the Subcontractor, a director, officer, principal, or managerial employee, or owner of at least ten percent (10%) interest in the Subcontractor, is involved in a criminal or other unlawful activity. Under no circumstance shall such terminated Subcontractor be entitled to any payment for anticipated lost profit or anticipated overhead on Work performed after the date of termination.

H. APPLICABILITY OF PROVISIONS TO LOWER-TIER SUBCONTRACTORS

Each of the foregoing provisions shall be applicable to any further subcontracting of any part of the Work by a Subcontractor to another Subcontractor and, for the purposes of this Article, upon such further subcontracting, the Subcontractor of the next higher tier shall be deemed the Contractor. Provided however, any reporting to or submission to MTA C&D, as well as any direction or communication from MTA C&D, shall be done through the Contractor.

I. CONTRACTOR RESPONSIBILITY FOR SUBCONTRACTORS

1. As between the parties, the Contractor will be solely responsible for the selection, pricing and performance of all Subcontractors and Vendors and all other persons for whom or for which the Contractor is responsible by contract or pursuant to Law, and for the performance, acts, defaults, omissions, breaches and negligence of the same, as fully as if any such performance, acts, defaults, omissions, breaches or negligence were those of the Contractor.
2. Nothing contained in the Contract nor any Subcontract will create any contractual relationship between MTA C&D (or any affiliate thereof) and any Subcontractor, other than as a result of any assignment of any Subcontract to MTA C&D, or create any obligation on the part of MTA C&D to pay or cause the payment of any sums to any Subcontractor or grant any Subcontractor any rights as a third-party beneficiary.

3. The subcontracting of all or any part of the Work by the Contractor will neither relieve the Contractor from any of the obligations, liabilities, or conditions of this Contract, including the obligation to make and administer any otherwise permitted claims on Subcontractor's behalf without assigning the right to directly assert such claim against MTA C&D to such Subcontractor, nor increase MTA C&D's obligations or liabilities, or deprive MTA C&D of any rights, under this Contract.

ARTICLE 3.02 MTA CONSENT REQUIRED FOR ASSIGNMENT

- A. This Contract shall be binding upon MTA and the Contractor and their successors and permitted assigns. Except as provided herein or as otherwise approved in advance in writing by MTA C&D, in its sole discretion, neither this Contract nor any interest herein nor any claim hereunder nor any sum or sums that may become due or owing to the Contractor as a result of the Contractor's performance hereof, shall be voluntarily or involuntarily, directly or indirectly (including through a change in control), sold, assigned, transferred, pledged by the Contractor except in connection with any security bond required hereunder.
- B. Subcontracts Assignable to MTA or MTA C&D. Any instrument evidencing any agreement of Contractor with any Subcontractor or Vendor shall provide that, pursuant to terms in form and substance satisfactory to MTA, the rights and obligations of Contractor under such instrument (other than any right to enforce a performance or schedule guarantee for which liquidated damages are provided as a remedy) are assignable to MTA or MTA C&D or their respective successors and assigns, upon MTA's written request in the event of a partial or complete termination of the Contract.
- C. Assignment by the Contractor. The Contractor may assign its rights to receive payment under this Contract. The Contractor's assignment or subcontracting of any of its Work hereunder shall, in the absence of the prior written consent of MTA C&D, be ineffective to relieve the Contractor of its responsibility for the Work assigned or subcontracted.
- D. Any action by the Contractor that violates the provisions of Paragraph A, above, shall be deemed to be an Event of Default by the Contractor and MTA C&D shall have all rights and remedies available to it under law and equity, including termination of the Contract.
- E. In the event of the assignment of monies due or to become due to the Contractor under this Contract, MTA C&D may require that the Contractor provide to MTA C&D such information, documentation, and authorization as MTA C&D may deem appropriate.

ARTICLE 3.03 TRANSFER OF WORK; ASSIGNMENT OF MTA'S RIGHTS

- A. No provision of the Contract shall in any way be affected by the transfer or any subsequent re-transfer of title to the completed Work or any part thereof between or among the MTA, the MTA Group, and any of their subsidiaries and affiliates. For the purpose of the Contract, no such transfer shall be deemed to have taken place.
- B. Notwithstanding the foregoing, should the MTA from time to time formally assign to any of its subsidiaries or affiliates MTA's rights under the Contract, then, to the extent of such assignment, such right shall be for the benefit of such affiliate or such subsidiary (as the

case may be) which shall, to such extent, have direct rights to causes of action against the Contractor under the Contract.

CHAPTER 4

PERFORMANCE AND CONTROL OF WORK

ARTICLE 4.01 COORDINATION AND COOPERATION WITH OTHER CONTRACTORS, UTILITIES, AND OTHER PUBLIC AGENCIES

A. COORDINATION WITH OTHER CONTRACTORS

1. MTA C&D and the MTA Group reserve the right at any time to contract for and perform other or additional work on or near the Work covered by the Contract or in or about the Work Site. MTA C&D reserves the right to afford such other contractors and other persons (including MTA Group personnel) access to the Work Site at such time and under such conditions as does not unreasonably interfere with the Contractor. The exercise of such reserved right shall not relieve the Contractor from its liability for risk of loss to the Work or from its responsibility to perform the Work.
2. The Contractor shall perform its Work continuously and diligently and shall conduct its Work so as to minimize interference with other contractors' work.
3. The Contractor shall cooperate with and coordinate its Work with all other contractors working on the Project or on any other work authorized by MTA C&D in writing within the limits of the Work Site or adjacent thereto. MTA C&D shall require each contractor to conduct its work so as not to unreasonably interfere with or hinder the progress or completion of the work being performed by other contractors. The Contractor shall advise the Project CEO in writing of agreements pertaining to coordinating the Work with work by other contractors.
4. The Contractor shall arrange its Work and shall place, store and dispose of the materials and equipment being used so as not to interfere with the operations of any other contractor within or adjacent to the limits of the Work Site, and shall perform in proper sequence to that of other authorized contractors. All of the coordination work, and effects of the interfaces, related to the contractors in or near the Work Site shall be borne by the Contractor at no cost to MTA C&D.
5. The Contractor shall schedule the order of performance of its Work activities in a manner that will minimize interference with the work of other parties. If the Contractor considers that its Work has been affected by another contractor, it shall promptly inform the Project CEO in writing within two (2) Days of such occurrence. The Project CEO shall review the situation and, if deemed necessary, will implement appropriate corrective action.
6. The Contractor, if required by the Contract Documents, shall make connections to materials or equipment furnished, set and/or installed by other contractors or by MTA C&D. The Contractor shall not perform any Work to connect such materials or equipment provided by other contractors or MTA C&D without giving such

other contractors and/or MTA C&D a reasonable length of time to complete the furnishing, setting, or installation of such materials or equipment and until MTA C&D provides permission to proceed with the connection.

7. As deemed necessary by MTA C&D, monthly, bi-weekly, and/or weekly meetings will be conducted to schedule access, installation, work, storage and staging requirements between the adjacent contractors and the Contractor. Meetings shall be attended by a representative of the Contractor empowered to commit the Contractor to the field installation schedule, times, conditions and restrictions placed on work crews, and other such access terms and conditions. Scheduling meetings shall proceed for as long as there is need for joint work access at any facility, building, track area or Work Site. The schedule and/or coordination tasks identified in these meetings will be the responsibility of the Contractor and must be accomplished in a timely manner that will accommodate the Contract Schedule at no additional cost to MTA C&D.
8. The MTA shall impose requirements similar to those set forth in this ARTICLE 4.01 in its agreements with other contractors.
9. The Contractor shall assume all liability, financial or otherwise, in connection with the Contract and shall protect and save harmless the MTA from any and all damage or claims that may arise because of unreasonable inconvenience, delay, or loss experienced by other contractors because of the presence and operations of the Contractor.

B. COOPERATION AND COORDINATION WITH UTILITIES AND OTHER PUBLIC AGENCIES

1. The Contractor shall carry on the Work so that public authorities, public agencies, public departments, Utilities, service providers, and their respective contractors may enter on the Work Site to make changes in their structures or to place new structures and connections therewith without interference. The Contractor shall have no claim for, and no allowance of any kind will be made, on account of any delay that may be due to or result from such changes, or placing new structures and connections therewith, except as provided in ARTICLE 6.07– EXCUSABLE DELAYS/FORCE MAJEURE. Nothing contained herein shall be construed to hold the Contractor responsible for any acts or omissions by such public authorities, public agencies, public departments, Utilities, service providers, and their respective contractors.
2. Except as otherwise provided in the Contract Documents, the Contractor shall coordinate with the Project CEO, public authorities, public agencies, public departments, Utilities, and service providers with respect to the performance of work by and services required from such public authorities, public agencies, public departments, Utilities and service providers, including in connection with relocating utility interferences, in accordance with the Contract Documents.

3. The Contractor shall incorporate realistic times and durations for public authorities, public agencies, public departments, service providers, and Utilities' activities into the Contract Schedule and demonstrate the adequacy of such times and durations to MTA C&D's satisfaction. Notwithstanding anything to the contrary stated herein, no act or omission of a public authorities, public agencies, service providers, or Utility or delay in performance by a public authorities, public agencies, public departments, service providers, or Utilities prior to MTA C&D's approval of the Contract Schedule shall support a claim by the Contractor for Excusable Delay.

ARTICLE 4.02 PRELIMINARY OCCUPANCY

MTA C&D or another MTA Group entity may at any time during the performance of the Work install furnishings and equipment at the Work Site ("Preliminary Occupancy"). Such Preliminary Occupancy shall in no event be construed as Substantial Completion or Beneficial Occupancy even where MTA C&D or another MTA Group entity occupies a portion of the Work that had not been contemplated by the parties to be co-occupied during the performance of the Work; however, MTA C&D will be responsible for any resulting damage or loss to any portion of the Work caused by MTA C&D's Preliminary Occupancy.

ARTICLE 4.03 CONSTRUCTION MEETINGS

The Contractor's Project Manager shall attend weekly meetings or other recurring meetings with MTA C&D to review job progress, procurement, extra work claims, safety, quality, fire prevention and detection, job cleanliness and housekeeping, coordination of Work with others, and other appropriate items. Additional meetings may be held at the request of the Project CEO or the Contractor.

ARTICLE 4.04 CONTRACTOR'S WORK SITE SUPERVISION AND LABOR

- A. The Contractor shall employ only competent and skilled supervision and personnel to perform the Work and shall remove from the Work Site any Contractor or Subcontractor employee that MTA C&D determines to be unfit or to be acting in violation of any provision of this Contract. The Contractor shall include this provision into every first-tier Subcontract, and require that all lower-tier Subcontracts include this provision.
- B. MTA C&D may, at its sole discretion, deny access to the Work Site to any individual, including individuals employed by Subcontractors or Vendors by written notice to the Contractor. In the event an employee is excluded from the Work Site, the Contractor shall promptly replace such individual with another who is fully competent and skilled to perform the Work.
- C. The Contractor shall prohibit its employees and the employees of its Subcontractors and Vendors from smoking or vaping in any area (at the Work Site and any other MTA property) that is designated by MTA C&D as a non-smoking area in accordance with New York State Public Health Law Article 13E and MTA C&D policy.
- D. Qualification and submission requirements for superintendents, foremen, equipment operators or other personnel related to specific construction activities may be established

in the Division 1 – General Requirements, the Technical Specifications, or elsewhere in this Contract.

ARTICLE 4.05 CONTRACTOR’S MANAGEMENT TEAM

A. CONTRACTOR'S ON-SITE MANAGEMENT TEAM

1. The Contractor's Management Team to be assigned (and remain assigned) to this Project shall have sufficient management resources and ability and the necessary support staff to assure MTA C&D that the Work will be properly coordinated and managed to ensure that the entire Project will be completed on schedule.
2. At a minimum, the Contractor’s on-site Management Team shall be the Key Personnel set forth in the Construction Agreement.

B. MANAGEMENT TEAM QUALIFICATIONS AND FUNCTION

1. The Contractor shall verify and ensure the accuracy of all material facts in all resumes submitted throughout the entire duration of this Project for each member of the Contractor’s Management Team.
2. The functions of the Contractor's Management Team shall include but are not limited to:
 - a. manage, schedule and coordinate all Work;
 - b. expedite and assure timely procurement, fabrication, and delivery to the Work Site of all required materials and equipment in accordance with the approved Contract Schedule;
 - c. prepare and maintain a complete equipment and material list containing all schedule information relative to procurement, fabrication and delivery;
 - d. coordinate the startup, testing and placing in successful operation of all equipment installation and systems;
 - e. maintain, produce, and submit all Schedule Submittals, and take any necessary corrective action to maintain the approved schedule;
 - f. maintain lists of all Submittals showing the status of each item and dates for submission and approvals;
 - g. prepare and keep current reports concerning the status and progress of the Work including all related data; and
 - h. ensure implementation of the Quality Management Plan and Health and Safety Plan.

3. The Contractor's Management Team shall maintain an office at or near the Work Site as required by the Construction Agreement and be available at the Work Site at all times on Work Days during execution of the Work. Qualified and approved deputies may stand-in for individuals on a temporary basis, so long as MTA C&D is notified of such temporary status.
4. The Contractor shall use those individuals who have been approved by MTA C&D, pursuant to Division 1 – General Requirements, Section 01 31 20, Key Personnel, and additional or replacement individuals approved by MTA C&D, pursuant to Division 1 – General Requirements, Section 01 31 20, Key Personnel for Contractor's Management Team.
5. Qualification requirements for other Contractor personnel are set forth elsewhere in the Contract Documents.

ARTICLE 4.06 NOTIFICATION OF EXTRA WORK SHIFTS

The Contractor shall comply with the hours of work established for the Project and set forth in Division 1-General Requirements. In the event the Contractor seeks to work hours beyond those hours established, the Contractor must notify MTA C&D in writing and obtain the MTA C&D's approval at least two (2) Business Days in advance unless the extra Work is emergency in nature.

ARTICLE 4.07 SANITATION

At all times during the performance of the Work, the Contractor shall provide and maintain clean sanitary facilities for its employees and the employees of its Subcontractors as required in Division 1-General Requirements, Section 01 50 00 – Temporary Facilities and Utilities, and in the Technical Specifications.

ARTICLE 4.08 SURVEY CONTROL POINTS AND LAYOUTS

- A. MTA C&D has established survey control points in the field that are shown in the Contract Drawings. The Contractor shall complete the layout of all work from these control points and shall be responsible for execution of the Work in accordance with the locations, lines, and grades specified or shown on the Contract Drawings, subject to such modifications as the MTA C&D may require as Work progresses.
- B. All Contractor lines, elevations and grades shall be tied into the primary control system established by MTA C&D. MTA C&D will make available to the Contractor, field notes or drawings generated in establishing the primary control system for the Contractor's review. The Contractor shall carefully and accurately lay out all lines, elevations and grades for the Work under the Contract by using equipment and personnel satisfactory to MTA C&D. The Contractor shall compare carefully all lines and elevations given on Contract Drawings with existing lines, elevations and grades and shall review discrepancies, if any, with MTA C&D prior to their use.
- C. The Contractor shall carefully preserve all monuments, benchmarks, reference points and stakes. The Contractor will be responsible for the costs and expenses of replacement of any such items damaged by the Contractor or any of its Subcontractors or Vendors, and for

any associated problems, including loss of time. All surveys shall be performed by a surveyor who is registered in the State of New York, and tied into the United States Geological Survey (USGS) coordinate system.

- D. If the Contractor or any of its Subcontractors or Vendors or any of their representatives or employees move or destroy or render inaccurate any survey control point, such control point shall be replaced by the Contractor at the Contractor's expense. No separate payment will be made for survey Work performed by the Contractor.

ARTICLE 4.09 CLEAN-UP AND DISPOSAL OF DEBRIS

- A. The Contractor shall, at all times, keep its Work Site in a neat, clean and safe condition as required in Division 1-General Requirements, Section 01 70 00- Work Site Maintenance and Cleaning, and the Technical Specifications. Upon completion of any portion of the Work, the Contractor shall promptly remove from the work area all its equipment, construction plant, temporary structures and surplus materials not to be used at or near the same location during later stages of the Work.
- B. Upon completion of the Work and prior to Final Payment, the Contractor shall, at its expense, dispose of all rubbish, remove all plant, buildings, equipment and materials belonging to the Contractor to MTA C&D's satisfaction and return to MTA C&D's warehouse or Work Site storage area all salvageable MTA-supplied materials. The Contractor shall leave the premises in a neat, clean and safe condition.
- C. In event of the Contractor's failure to comply with the above requirements, MTA C&D may accomplish same at Contractor's expense.

ARTICLE 4.10 UTILITIES DURING PERFORMANCE OF WORK

The Contractor is responsible for the provision of all electric, gas, water, heat, lighting, power, and other utilities, and the costs for providing such utility services, through Final Completion as required in Division 1-General Requirements, Section 01 50 00- Temporary Facilities and Utilities and in the Technical Specifications; except with respect to portions of the Work for which an earlier Beneficial Occupancy is taken; and except to the extent expressly provided otherwise in this Contract. With respect to any portion of the Work for which Beneficial Occupancy is taken prior to Final Completion by the MTA Group, if the Contractor is required to perform concurrent Work, including but not limited to testing, the portion of utility costs reasonably allocable to the Contractor's Work shall be borne by the Contractor. Utilities used during the Work prior to Final Completion are treated as temporary power even if supplied through permanent circuits, lines, pipes, or systems.

ARTICLE 4.11 CONFIDENTIAL INFORMATION; APPROVAL FOR PUBLICATION OF REPORTS AND PRESS RELEASES

- A. DEFINITIONS FOR PURPOSES OF THIS ARTICLE:
 - 1. The term "Contractor" includes the entity entering into this Contract, its principals, members, directors, officers and employees, and shall also be deemed to include its Subcontractors, Vendors, consultants and agents, as well as their principals, members, directors, officers, employees, agents and consultants.

2. The term “Confidential Information” includes all information furnished to the Contractor by or on behalf of MTA C&D or otherwise learned or derived by the Contractor about or in connection with this Contract, the Project, or the Work or produced during the Work; or any other MTA Group policies, procedures, operations, data, or information. “Confidential Information” includes, but is not limited to, specifications, drawings, plans, diagrams, sketches, renderings and other technical data and information, as well as all designs, maps, surveys, design calculations, shop drawings, charts, photographs (including “progress photographs”), CADD materials, source code, software and media.

B. CONFIDENTIALITY REQUIREMENTS

1. The Contractor and the above-mentioned individuals or entities shall keep confidential all Confidential Information.
2. Confidential Information pertaining to the Project may only be utilized to perform the Work in connection with the Project; shall only be disclosed to and used by individuals who have a “need to know” the contents of such Confidential Information; and must be appropriately safeguarded by the Contractor from disclosure to anyone who is not so authorized by MTA C&D to have access thereto.
3. Neither the Contractor nor any of the above-mentioned individuals or entities may sell, transfer, disclose, display or otherwise make available to anyone any part of such Confidential Information without the prior written consent of MTA C&D.
4. The Contractor and the above-mentioned individuals or entities shall not, and hereby represent and warrant that it/they will not (nor will it/they through an agent or third party), unless expressly agreed to in writing by MTA C&D:
 - a. send, ship, mail, deliver, email or otherwise transmit in or by any means whatsoever (whether manually, by machine, by facsimile or other electronic or digital technology or by other technology or method) any Confidential Information in any form (and if in electronic form, for any such Confidential Information to be transmitted to or reside in a computer or electronic device located) outside of the United States; or
 - b. enter into or issue an agreement, Subcontract, or other instrument to do so.
5. The Contractor shall require each of its employees, agents, consultants, Subcontractors and Vendors working on the Project, or who may have access to such Confidential Information, to execute the Confidentiality and Non-Disclosure Agreement set forth in Appendix 4.11 – Non-Disclosure Confidentiality Agreement. The Contractor shall collect, and maintain a file with all Confidentiality and Non-Disclosure Agreements at all times, as well as a list of all individuals and organizations whose Confidentiality and Non-Disclosure Agreements are in the file. The file and the list shall be subject to review by, and delivery to, MTA C&D at any time. Failure to execute any such Confidentiality and Non-Disclosure

Agreement, or to deliver such agreement when requested by MTA C&D, may be deemed a material breach of the Contract.

6. In addition, the Contractor agrees to cooperate fully with MTA C&D and to provide any assistance necessary to ensure the confidentiality of the Confidential Information.
7. At any time during the term of this Contract or after, the Contractor shall forthwith deliver to MTA C&D any and all media containing any Confidential Information as MTA C&D shall request. The confidentiality obligations as set forth in this Article shall continue until specifically released by MTA C&D in writing, except where release thereof has been finally ordered by a court of competent jurisdiction.
8. The Contractor and the above-mentioned individuals or entities hereby represent and warrant that at Final Completion of the Project or upon its termination, any Confidential Information that is to be retained by it/them for archival/audit/legal purposes shall be: certified as such and identified in writing to MTA C&D, shall be maintained in a secure facility, and that it/they shall maintain care, custody and control over any and all media containing any Confidential Information while in such secure facility and until any and all media containing the Confidential Information are either returned to MTA C&D or destroyed as provided in Paragraph 9, below.
9. Except as provided in paragraph 8, above, at the conclusion of the Project or upon its termination, unless otherwise instructed in writing by MTA C&D, the Contractor and the above-mentioned individuals or entities shall destroy its/their copies of any and all media containing all Confidential Information such that recognition or reconstruction of the Confidential Information is precluded. Unless otherwise permitted by MTA C&D, cross-cut shredding of hardcopy items; complete physical destruction of any recordable media; deleting of electronic items by permanent deletion or non-retrievable/irreversible placement in delete-overwrite status; are MTA C&D's required methods of destruction with respect to documents, electronic storage media or devices, or any other materials containing Confidential Information.
10. In the event the Contractor or any of the above-mentioned individuals or entities learns or believes that Confidential Information has been released or believes that Confidential Information is about to be released, they shall notify MTA C&D immediately. The Contractor shall promptly inform MTA C&D if the Contractor becomes aware of any violation, or potential violation of these Confidentiality requirements.
11. The Contractor will include this ARTICLE 4.11 in all confidentiality requirements in all Subcontracts, purchase orders, consulting agreements, or other agreements that involve the disclosure of Confidential Information for purposes of the Work; obligating all contracting parties to adhere to all requirements of the Contractor

herein. This Article shall survive Final Completion of the Contract and shall remain a continuing obligation.

C. APPROVAL FOR PUBLICATION OF REPORTS

The Contractor and the above-mentioned individuals or entities shall neither publish nor circulate in any form or media any Confidential Information; or any reports, studies, analysis, recommendations, or any other materials of whatsoever nature relating to the Contract, the Work or the Project, whether or not prepared by the Contractor or any of the above-mentioned individuals or entities; without first obtaining the written approval of MTA C&D.

D. PRESS RELEASES

To the fullest extent permitted by law, the Contractor and the above-mentioned individuals or entities agree(s) that it/they will not issue any news release, make any announcement, or release any information, to the public, press or any publication or outlet, which release or information is wholly or partly related to its/their work under this Contract, without first obtaining the written approval of MTA C&D. The Contractor and the above-mentioned individuals or entities further agree(s) that it/they will not make speeches, take any photographs or videos, engage in public appearances, publish articles or otherwise publicize its Work under this Contract without the prior written approval of MTA C&D.

E. VIOLATIONS OF THIS ARTICLE

Breach of any of the foregoing provisions may be deemed by MTA C&D to be a material breach of the Contract. It is understood and agreed that in the event of any such breach by the Contractor of these provisions, damages or termination will not be an adequate remedy and MTA C&D shall, in addition, be entitled to injunctive relief to restrain any such breach or threatened breach.

F. REQUIREMENTS PERTAINING TO SECURITY-SENSITIVE INFORMATION AND PROTECTED DATA

If this Contract contains or identifies security-sensitive information or protected data or if such information is disclosed to the Contractor, the Contractor understands and agrees that nothing contained in this Article shall be deemed to supersede any more stringent or more protective inconsistent requirements or provisions contained elsewhere in the Contract Documents, or in other applicable requirements, pertaining to such security-sensitive information. In the event of a conflict between provisions or requirements contained in this Article and those elsewhere in the Contract Documents pertaining to such security-sensitive information or to any Confidential Information, the more stringent or protective provision or requirement shall apply.

G. OTHER REQUIREMENTS

In addition to the above, the Contractor must also refer to and comply with all provisions of the Contract Documents addressing information security and document security. The provisions of this Article are in addition to and not in lieu of any other provisions relating to confidentiality or publicity elsewhere in this Contract.

CHAPTER 5

SAFETY, HEALTH AND ENVIRONMENT

ARTICLE 5.01 SAFE AND PROPER CONDUCT OF CONTRACTOR PERSONNEL

While on MTA Group property or otherwise performing Work, the Contractor, its employees, and employees of the Contractor's Subcontractors and Vendors, shall conduct themselves in a safe and businesslike manner, conducive to a safe and efficient workplace.

ARTICLE 5.02 SAFETY AND HEALTH

- A. The Contractor shall be solely responsible for conducting operations under this Contract to avoid risk of harm to the health and safety of the public and to persons (including but not limited to all personnel) and property at or near the Work Site, and for inspecting and monitoring all equipment, materials and work practices to ensure compliance with its obligations under this Contract. Such measures shall include, but not be limited to, providing protection barriers and barricades, signs, navigation lights and buoys where marine work may be involved, and any additional measures required to comply with this Contract and the applicable Laws.
- B. The Contractor's responsibility for safety shall apply continuously twenty-four (24) hours per day, every day, during the term of this Contract; the Contractor's responsibility for safety shall not be limited to normal working hours.
- C. The Contractor shall, together with other contractors or the MTA, coordinate all safety planning and emergency response when other contractors or the MTA is performing other work at the Work Site.
- D. The Contractor shall be solely responsible for developing and implementing a Health and Safety Plan (HASP) pursuant to the terms of this Contract. The Contractor's Health and Safety Plan shall, at a minimum, conform and comply with:
 - 1. all Laws governing safety and health in the workplace; and
 - 2. all applicable requirements of the Technical Provisions.
- E. Irrespective of the issuance of the Notice to Proceed, physical Work on a Work Site shall not commence until the Contractor's HASP is approved by MTA C&D in writing. The Contractor may, however, request permission from MTA C&D to commence a defined portion of its mobilization activities at a Work Site while its HASP is being reviewed by MTA C&D; and shall only commence such Work in accordance with an express written approval from MTA C&D. In most cases such express approval shall be contingent upon the Contractor having an approved safety plan and an approved safety supervisor relating to such Work. The Contractor shall submit any proposed change to its HASP to MTA C&D for review and approval. Such change shall not be effective until the Contractor receives MTA C&D approval for same.

- F. To the fullest extent permitted by Law, the Contractor assumes all responsibility and liability with respect to the risks under this Contract in connection with all matters regarding the safety and health of its employees and the employees of the Contractor's Subcontractors and Vendors.
- G. The Contractor's failure to correct any unsafe condition or unsafe act by its employees, Subcontractors or Vendors may, at the sole discretion of MTA C&D, be grounds for an order by MTA C&D to stop the affected Work or operations until the unsafe act or condition is corrected to MTA's satisfaction at the Contractor's expense.
- H. If the unsafe act or condition continues despite notice and reasonable opportunity to effect a resolution satisfactory to MTA C&D, MTA C&D may, at its sole discretion, correct the unsafe act or condition at the Contractor's expense or terminate this Contract pursuant to CHAPTER 11- CONTRACTOR'S DEFAULT.
- I. The Contractor shall assign to each Work Site at least the Safety Manager or one (or more, as necessary to comply with the terms of this Article) Safety Coordinator(s) acceptable to MTA C&D in accordance with Division 1-General Requirements, Section 01 35 10, Construction Safety Requirements. Such Safety Manager or Safety Coordinator(s) shall be physically present at the Work Site, shall have authority to correct unsafe acts and unsafe conditions caused or known by the Contractor, its employees, and employees of the Contractor's Subcontractors, or Vendors, and shall participate in periodic safety meetings with MTA C&D. The Contractor shall instruct its personnel on the requirements of Contractor's HASP and coordinate with Subcontractors and other MTA personnel or contractors active at the Work Site on safety matters required for the Work.
- J. The Contractor shall establish and maintain a Site Security Plan consistent with the requirements of Division 1-General Requirements, Section 01 35 50, and the Technical Specifications, and shall prepare and submit the Submittals required from the Contractor therein.
- K. If the Contract requires work on a Metro-North or LIRR right of way, then, by executing the Contract, the Contractor certifies that they will comply with 49 CFR Part 243 regarding training and qualification requirements for the Contractor's safety-related railroad employees as defined in 49 CFR Part 243.5.

ARTICLE 5.03 DRUG AND ALCOHOL CERTIFICATIONS

- A. The Contractor certifies that it has read the MTA Construction & Development Company Drug and Alcohol Policy for Construction Contractors and Subcontractors (the "MTA C&D Drug and Alcohol Policy"), attached hereto as Appendix 5.03 – MTA Drug and Alcohol Policy, and that it will comply with the terms of the current policy during the duration of the Contract. The drug and alcohol testing program shall be included in the Contractor's Health and Safety Plan. The Contractor shall bear the cost associated with compliance with this MTA Drug and Alcohol Policy.
- B. The Contractor understands that compliance with the MTA C&D Drug and Alcohol Policy is required for all construction contractors and subcontractors working on MTA C&D contracts, irrespective of whether the Contract is federally funded.

- C. The Contractor certifies that it will comply with all requirements of 49 C.F.R. Parts 40 and 219 (Control of Alcohol and Drug Use) during the term of the Contract and that it will submit a Part 219 compliance plan to the FRA for approval within thirty (30) days of receiving an MTA Notice of Award.
- D. In accordance with the requirements of 49 C.F.R. 655.83, the Contractor certifies that it has established and implemented an alcohol misuse and anti-drug use program that complies with the requirements of 49 C.F.R. Parts 40 and 655 (Prevention of Alcohol Misuse and Prohibited Drug Use in Transit Operations) and that it will comply with all requirements of these Parts during the term of the Contract.

ARTICLE 5.04 ENVIRONMENTAL REQUIREMENTS

- A. Throughout performance of the Work, the Contractor shall conduct all operations in such a way as to minimize impact upon the natural environment and prevent any spread or release of contaminated or hazardous substances.
- B. The Contractor shall:
 - 1. comply with all Laws governing environmental requirements and conduct the Work in accordance with the requirements of this Contract, including complying with permit requirements and Project plans and approvals;
 - 2. provide all documentation required by all levels of governing authority and MTA C&D concerning environmental requirements;
 - 3. provide and maintain effective planning and field control measures for the following activities:
 - a. wastewater discharges to land, surface water, or groundwater;
 - b. extraction/supply of water;
 - c. storm water management;
 - d. spill prevention and response;
 - e. erosion and sedimentation control;
 - f. air emissions and dust control;
 - g. noise and vibration control;
 - h. waste and hazardous waste management;
 - i. work area restoration, including revegetation; and
 - j. maintenance of traffic and pedestrians.

These measures include but are not limited to: obtaining certifications; conducting requisite analyses and monitoring of such activities as required by the Contract, permit conditions or other applicable law; using appropriate equipment; and proceeding in accordance with permit requirements.

4. develop and maintain a written environmental management plan (“Environmental Management Plan”), which provides the Contractor’s plan to perform Work in compliance with all acts and procedures and all other requirements the Contractor must follow to comply with all Laws, regulations, permits and other requirements of applicable Law and this Contract. These requirements include but are not limited to those specified in the Technical Specifications. The Contractor shall have sole responsibility for implementing and enforcing its Environmental Management Plan as set forth therein;
5. MTA C&D’s review of the Environmental Management Plan shall not relieve the Contractor of its obligations under this Contract or as imposed by law, and the Contractor shall be solely responsible for the adequacy and effectiveness of its Environmental Management Plan;
6. comply with all access restrictions, including prohibitions on access to certain areas on or adjacent to the Work Site and require its personnel and those of its Subcontractors and Vendors to comply with all signage and flagging related to such restricted areas. Restricted areas may include, but are not limited to: environmental mitigation study areas and cultural/historical/archaeological sites;
7. not proceed with any renovation or demolition Work until: (i) asbestos surveys have been completed and notifications have been delivered to the appropriate regulatory agencies, in accordance with the Technical Specifications relating to asbestos abatement and other applicable Laws and requirements; and (ii) MTA C&D specifically authorizes such Work to proceed. Should asbestos containing materials in addition to those identified in completed surveys be uncovered during performance of the Work, the provisions of Subparagraph 8 below shall apply;
8. immediately suspend Work activities in any area where any of the following are discovered: contaminated soil indicators (such as odor or appearance); unknown containers, piping, underground storage tanks or similar structures; or any other materials that are reasonably suspected to be toxic or hazardous. The Contractor shall then immediately notify MTA C&D of the discovery. MTA C&D will determine the area where Work activities are suspended and confirm the area in writing. Activity in such area shall only resume upon MTA C&D’s written approval;
9. immediately suspend Work activities in any area where cultural resources or artifacts, items, or materials with archaeological or historical value are discovered, and immediately notify MTA C&D of the discovery. The Contractor shall ensure that no artifacts, items, or materials shall be disturbed or taken from the location of discovery. Neither the Contractor nor any of its Subcontractors or Vendors shall have property rights to such artifacts, items, or materials, which shall be secured

and guarded until turned over to MTA C&D or the appropriate authorities. The Contractor shall also require that its personnel and those of its Subcontractors and Vendors comply with this subclause and respect all historic and archaeological sites in the area Work Site. Activity in such area shall only resume upon MTA C&D's written approval;

10. manage, handle, store, transport and dispose of all hazardous and non-hazardous waste generated by the Contractor during its Work in accordance with Laws (including the Resource Conservation and Recovery Act (RCRA) regulations and state special and hazardous waste programs). This managing, storing and disposing includes, but is not limited to: waste minimization; hazardous waste generator registration; hazardous materials inventory with Safety Data Sheets (SDS) for each hazardous material on site; employee training; hazardous waste spill management and reporting; proper storage of hazardous waste; equipment decontamination; preparation of manifests; onsite and offsite transport of hazardous waste; and selection and use of offsite final disposal facilities; and
11. fulfill its obligations under ARTICLE 10.03– INDEMNIFICATION and ARTICLE 10.08– ENVIRONMENTAL OBLIGATION AND INDEMNIFICATION which apply to any liability arising in connection with or incidental to the Contractor's performance or failure to perform as provided in CHAPTER 5.

ARTICLE 5.05 SITE VISITS BY HEALTH, SAFETY OR ENVIRONMENTAL OVERSIGHT AGENCIES

- A. The Contractor shall immediately notify MTA C&D upon receipt of notification of an inspection or other site visit (or where there is no prior notification, of the occurrence of an actual site visit) by any local, state or federal agency or body with responsibility for health, safety and/or environmental compliance, monitoring, oversight or other similar function (including, but not limited to, OSHA, USEPA, NYSDEC, NYSDOL and NYCDEP).
- B. The Contractor shall provide MTA C&D with copies of all citations, violations, reports, correspondence and other documents generated in connection with an actual or prospective site visit.

CHAPTER 6

PROVISIONS RELATING TO TIME

ARTICLE 6.01 TIME FOR COMMENCEMENT AND COMPLETION OF WORK

The Contractor shall begin the Work on the date specified in the Notice to Proceed, and shall thereafter perform the Work continuously and diligently while also complying with any Access Restraints and applicable restrictions. The Contractor shall mobilize sufficient plant, equipment, and resources to complete the Work. The Contractor shall complete the Work required to achieve each Milestone within the time specified in the Construction Agreement and shall complete all Work by the Contract Completion Date. Milestones, including the Contract Completion Date, may be duly adjusted in accordance with applicable provisions of this Contract.

ARTICLE 6.02 CONTRACTOR'S SCHEDULES

A. REQUIRED CONTRACTORS SCHEDULES

1. The scheduling of all Submittals, procurement, and construction in accordance with the Milestones is the responsibility of the Contractor. The Contractor shall prepare and submit schedules for the MTA's approval in accordance with this ARTICLE 6.02, the Technical Specifications, and Division 1-General Provisions, Section 01 32 10, Contract Schedule Requirements, and the Technical Specifications. MTA C&D's approval of any of the Schedule Submittals is not a waiver of any requirement of the Contract and does not constitute adoption by MTA C&D of the approved Contract Schedule. The Contractor is responsible for correcting any error, omission or deficiency in the Schedule Submittals and the Contract Schedule.
2. MTA C&D's review, acceptance or approval of the Contractor's Schedule Submittals shall not release or relieve the Contractor from its obligation to fully and properly complete the Work, or any other duty, responsibility or liability imposed on it under this Contract, including, but not limited to the obligation to complete the Work in accordance with the Milestones. No such review, acceptance or approval shall constitute an agreement, concurrence or acquiescence on the part of MTA C&D that the Contractor will be able to proceed with or complete the Project in accordance with the Contract Schedules contained in the reviewed, accepted or approved document, nor be deemed to constitute notice to MTA C&D as required by law or by ARTICLE 1.05 – NOTICES.
3. Neither the inclusion of changes into a Schedule Submittal by the Contractor, nor the acceptance or approval of or acquiescence in such change by MTA C&D shall be construed as constituting an extension of the Contract Time under ARTICLE 6.05 – EXTENSIONS OF TIME.
4. The Contractor shall document any and all delays and shall provide detailed information to MTA C&D including but not limited to the following: the events or conditions responsible for the delay; the party or parties responsible for the delay; activities in the Current Contract Schedule affected by the delay; and the magnitude

of the delay to the Contractor for achieving any Milestone. The Contractor shall submit documentation of any delays to MTA C&D on a monthly basis with its updates to the Contract Schedule.

B. USE OF SCHEDULE SUBMITTALS

1. Within the time specified in Division 1-General Requirements, Section 01 32 10, Contract Schedule Requirements, the Contractor shall submit an initial schedule that includes and complies with all the Milestones and Access Restraints.
2. Thereafter, each month, the Contractor shall prepare and submit an updated to the Contract Schedule in accordance with Section 01 32 10. Once an update is approved by MTA C&D, the update shall be the "Contract Schedule," and shall supersede the prior approved submittal. The most recently approved revision of the Contract Schedule shall be referred to as the "Current Contract Schedule." The Current Contract Schedule is the Contractor's committed plan to complete the portions of the Work scheduled and designated for each Milestone and to complete all Work by the Contract Completion Date.
3. The Contractor assumes full responsibility for the prosecution of the Work as shown in the Current Contract Schedule and for recovery of any Non-Excusable Delay in meeting any Milestones shown in such Current Contract Schedule (see ARTICLE 6.05- EXTENSION OF TIME and ARTICLE 6.07- "EXCUSABLE DELAY/FORCE MAJEURE").
4. MTA C&D shall use the Current Contract Schedule as a basis for evaluating the Contractor's performance and for reviewing Applications for Progress Payments.

C. REMEDIES FOR DELAY IN SUBMITTING OR FAILURE TO SUBMIT REQUIRED SCHEDULE SUBMITTALS

The Contractor acknowledges and agrees that timely submission of Schedule Submittals is essential to ensure the satisfactory prosecution and timely completion of the Work. If the Contractor fails to submit the required Schedule Submittals by the times required, MTA C&D may, in its discretion, in addition to all other actions permitted under this Contract direct the Contractor to take appropriate remedial measures, and/or withhold or delay all or part of any Progress Payments until the Contractor complies. Failure of the Contractor to submit Schedule Submittals in a timely manner shall be a basis for determination by MTA C&D that the Contractor is not prosecuting the Work with the diligence necessary to ensure completion within the Milestones and shall be an Event of Default under CHAPTER 11- CONTRACTOR'S DEFAULT.

D. DELAY RECOVERY

1. If, in the opinion of MTA C&D, the Contractor's progress falls behind the Baseline Contract Schedule or if the Current Contract Schedule demonstrates potential Non-Excusable Delay that may affect timely completion of Work to achieve one or more Milestones, then the Contractor shall, without additional charge to MTA C&D, take any and all steps necessary to recover the delay to meet the Milestones ("Recovery

Efforts”). Recovery Efforts that may be imposed by MTA C&D may include but are not limited to requiring the Contractor to increase the number of shifts, increase the number of employees, initiate or increase overtime operations, increase days of work in the work week, increase construction plant production, order or reorder equipment or materials, or any combination of or all of the foregoing.

2. MTA C&D may also require the Contractor to submit for approval one or more recovery schedules that provide specific actions to be instituted and that demonstrate how the Contractor will recover lost schedule time and meet the Current Contract Schedule and the Milestones (“Recovery Schedules”). The Contractor shall provide such Recovery Schedules within ten (10) Business Days after the MTA C&D’s request for same. If MTA C&D believes that the Contractor’s proposed Recovery Efforts are inadequate, then, as part of its review of the proposed Recovery Schedule, MTA C&D may identify other or additional specific Recovery Efforts to be undertaken by the Contractor. Once a Recovery Schedule is approved, the Contractor shall perform in accordance with that Recovery Schedule without additional cost to MTA C&D and incorporate such Recovery Schedule in the next Schedule Submittal. Recovery Efforts to meet the Milestones will not be considered justification for a Change or be treated as acceleration to the extent the delay to be recovered is a Non-Excusable Delay. To the extent Recovery Efforts required by the MTA C&D result in actual recovery from Excusable Delay for which a time extension was otherwise due, the acceleration may be compensable. The Contractor shall cooperate with MTA C&D in identifying and implementing all reasonable mitigation efforts to overcome all delays in an efficient and cost effective manner.

ARTICLE 6.03 SUBSTANTIAL COMPLETION AND FINAL COMPLETION

A. SUBSTANTIAL COMPLETION

1. “Substantial Completion” is the level of completion of all the Work at which, in MTA C&D’s judgment: (a) the Contractor has completed the Work in accordance with the Contract Documents (except for Punch List items) and in accordance with the requirements of any permits, licenses and certificates of compliance or occupancy required by Laws or by any governmental authority; (b) there are no material or substantial variations in the Work from the Contract requirements; (c) the Work is fit for its intended purpose; and (d) where required, the Work has been substantially tested by the Contractor, or by others as required, and has passed all test requirements, the Contractor shall be deemed to have achieved Substantial Completion. Upon the Contractor achieving Substantial Completion, MTA C&D shall issue a Certificate of Substantial Completion; however, the issuance of such Certificate shall not relieve the Contractor from its obligation to complete the Work. See ARTICLE 7.08– SUBSTANTIAL COMPLETION PAYMENT.
2. The Contractor may submit a Notice to MTA C&D requesting that MTA C&D inspect the Work to determine whether Substantial Completion has been achieved. The Contractor shall only submit such Notice when it believes, in good faith, that

it has achieved Substantial Completion for all of the Work. Upon such request, MTA C&D shall respond to the Contractor either by (a) issuing a Certificate of Substantial Completion, or (b) providing Notice to the Contractor that Substantial Completion has not yet been achieved. Notwithstanding the foregoing, MTA C&D is not obligated to perform a detailed inspection pursuant to such request or to identify all incomplete items. MTA C&D may make a determination of Substantial Completion in the absence of a request by the Contractor. MTA C&D has sole discretion to determine whether Substantial Completion of the Work has been achieved, prior to Substantial Completion of all Work.

3. The Contractor cannot achieve Substantial Completion until all deliverables including, but not limited to, training, spare parts, manuals, warranties, and all other documentation requirements of the Contract Documents have been completed or delivered, as applicable, and are acceptable to MTA C&D.
4. If MTA C&D determines that the Work is not capable of serving its intended purpose as required by the Contract Documents or if any nonconforming Work, defects, omissions or incomplete items results in an unacceptable Punch List. MTA C&D will provide written notice to the Contractor that Substantial Completion has been denied and the reasons therefor. The status of the Work involved shall be considered to be unaffected by the Contractor's request for initial inspection, and the Contractor shall continue to progress the Work in accordance with the Contract.
5. The Contractor shall notify MTA C&D in writing when it believes, in good faith, that it has corrected all nonconforming Work, defects, omissions or failures to complete noted by MTA C&D, and MTA C&D shall arrange for a follow-up inspection of the Work to determine whether or not the Contractor has achieved Substantial Completion.
6. If MTA C&D, in its sole discretion, elects not to take Beneficial Occupancy of the Work upon Substantial Completion, the Risk of Loss as provided in CHAPTER 10- CONTRACTOR'S LIABILITY AND INSURANCE shall remain on the Contractor until the earlier of the following events: (a) MTA C&D takes Beneficial Occupancy of the Work, or (b) issuance of the Certificate of Final Completion of the Work. In any case, the provisions of ARTICLE 10.04- RISK OF LOSS TO THE WORK shall apply.
7. When issuing the Certificate of Substantial Completion, MTA C&D also shall issue a list of minor incomplete or unsatisfactory items that do not materially impair the usefulness of the Work or designated part of the Work for its intended purpose and that is developed by MTA C&D ("Punch List"). MTA C&D may add items of unsatisfactory Work to the Punch List at any time, and failure to include any item on a Punch List does not constitute a waiver of MTA C&D's right to enforce the Contract Documents with respect to all aspects of the Work.
8. Upon Substantial Completion, the Contractor shall commence demobilization of its presence at the Work Site, and shall remove its tools, materials and equipment from

the Work Site, except for personnel, tools, materials and equipment needed to complete the Punch List items, as approved by MTA C&D

B. FINAL COMPLETION

1. “Final Completion” means completion of all Work (including all Punch List items) in accordance with the Contract Documents. The Contractor shall complete expeditiously and diligently all the Punch List items to achieve Final Completion. When the Contractor reasonably believes that it has achieved final Completion, it shall provide written Notice to the MTA C&D. MTA C&D shall conduct a Final Completion inspection. Final Completion shall occur when, in the opinion of MTA C&D, the Work, including all items contained in the Punch List issued with the Certificate of Substantial Completion, is complete in all respects. Upon Final Completion, MTA C&D shall issue a Certificate of Final Completion to the Contractor. The Certificate of Final Completion may identify specific outstanding claims of either MTA C&D or the Contractor that shall survive the Certificate of Final Completion. See ARTICLE 7.09– FINAL COMPLETION PAYMENT.
2. If MTA C&D determines that the Work is unsatisfactory for any reason including due to nonconforming Work, defects, omissions or incomplete items, MTA C&D will notify the Contractor in writing that Final Completion has been denied and the reasons therefor. The status of the Work involved shall be considered to be unaffected by the Contractor’s request for inspection and the Contractor shall continue to progress the Work in accordance with the Contract Documents.
3. The Contractor shall notify MTA C&D in writing when it has corrected all nonconforming Work, defects, omissions or failures to complete as noted by MTA C&D, and such Work is ready for inspection, MTA C&D shall arrange for a follow-up inspection of the Work to determine whether or not the Contractor has achieved Final Completion.
4. In an Emergency, or if the Contractor fails to complete the Punch List items, MTA C&D, at its option, may complete the Punch List items, either with its own staff or with the staff of other contractors. If MTA C&D completes the Punch List items, or any portion thereof, then the Contractor shall pay for MTA C&D’s costs for completing such Punch List items, and such costs will be deducted from the Final Payment. Notwithstanding the foregoing, however, if MTA C&D completes the Punch List items because of an Emergency that is not the fault of the Contractor or its Subcontractors or Vendors, then the amount deducted from the Final Payment shall be based on MTA C&D’s reasonable estimate of what it would have cost the Contractor to complete the Punch List items instead of MTA C&D’s full costs for completing such Punch List items. In either case, if such costs exceed the amount that is due to the Contractor for the Final Payment, then the Contractor shall immediately pay such excess to MTA C&D upon demand.
5. Once achieved, Final Completion shall be final and conclusive except for:
 - a. Defects not readily ascertainable by MTA C&D;

- b. Actual or constructive fraud; gross mistakes amounting to fraud;
- c. Other errors which the Contractor knew or should have known about; or
- d. MTA C&D's rights under any warranty or guarantee.

C. **BENEFICIAL OCCUPANCY**

MTA C&D may, in its sole discretion, determine that a discrete portion of the Work is sufficiently complete and fit for its intended purpose prior to Substantial Completion, and MTA C&D shall have the right to take exclusive or shared possession of or use such discrete portion of the Work ("Beneficial Occupancy"). Prior to Beneficial Occupancy, MTA C&D shall send a Notice to the Contractor of MTA C&D's intent to take Beneficial Occupancy and furnish the Contractor an itemized list of Work items remaining to be performed or corrected on such discrete portion of the Work. Failure to include any particular item on such itemized list shall not relieve the Contractor of responsibility for completion of the Work.

ARTICLE 6.04 FAILURE TO COMPLETE WORK ON TIME; LIQUIDATED DAMAGES

A. **TIME IS OF THE ESSENCE**

Time is of the essence in this Contract. The Contractor acknowledges and agrees that it must meet the Milestones.

B. **LIQUIDATED DAMAGES**

1. If the Contractor fails to meet a Milestone, it shall be responsible for and shall pay Liquidated Damages to MTA C&D in the amount or amounts set forth in the Construction Agreement as Liquidated Damages. The Contractor shall pay the Liquidated Damages due to MTA C&D for each Day of unexcused delay in meeting each Milestone for which a daily Liquidated Damage amount is established.
2. In addition, if the Contractor fails to return a track affected by a scheduled outage by the end times of the available times periods, the Contractor shall also be subject to Liquidated Damages as set forth in the Construction Agreement. If the Contractor demonstrates a consistent disregard for the scheduled track outages by not returning the track back in a timely manner, MTA C&D may reduce the available track time provided to the Contractor.
3. Liquidated Damages for failure to complete the Work and Liquidated Damages for failure to return track to MTA C&D shall be cumulative, unless otherwise specified in the Construction Agreement.
4. The parties hereby acknowledge and agree that the MTA Group will sustain losses and damages if the Contractor fails to meet the Milestones, that the precise amount of such losses and damages is not readily ascertainable, that the Liquidated Damages represent a reasonable approximation by the parties at Award Date of

such loss and damage and are not conspicuously disproportionate to the foreseeable losses and damages, and that the amounts set forth for Liquidated Damages are neither penal in nature nor constitute a forfeiture.

C. **EFFECT OF SUBSTANTIAL COMPLETION ON LIQUIDATED DAMAGES**

Upon Substantial Completion, Liquidated Damages shall cease to accrue, however, the Contractor shall be liable for any and all actual damages incurred by MTA C&D after the date of actual Substantial Completion as a result of the Contractor's failure to complete all Work, including Punch List items, by the Final Completion Milestone.

D. **DEDUCTING FOR DAMAGES**

MTA C&D shall have the right to deduct Liquidated Damages owed by the Contractor, from any monies due, or which may become due, to the Contractor under this Contract or under any other contracts with the MTA. If the amount of Liquidated Damages owed by the Contractor exceeds the amount remaining to be paid to the Contractor, then the Contractor shall pay the difference immediately upon demand by MTA C&D.

ARTICLE 6.05 EXTENSIONS OF TIME

The Contractor's right to any time extension or relief for Excusable Delay must arise under another Article of this Contract. The requirements of this Article are in addition to and not in lieu of the requirements of any other applicable Article. This Article does not preclude or affect the adjustment of Milestones or decreases in Contract Price under other clauses of this Contract.

A. **PREREQUISITES TO EXTENSION OF TIME**

The Contractor shall have no claim for damages of any kind, or any extension of the Milestones or increase to the Contract Price, on account of any delay, interruption or suspension of the Work, or any portion thereof (delays, interruptions, and suspension shall be referred to as "Delays") due to whatever cause, unless all of the following prerequisites are met:

1. the cause of the Delay is entirely beyond the control of the Contractor, the Subcontractors, and the Vendors and do not arise due to a Event of Default;
2. the Delay is Excusable in accordance with ARTICLE 6.07 – EXCUSABLE DELAYS/FORCE MAJEURE;
3. the cause of the Delay arises after the Bid Due Date and neither was nor could have been anticipated by the Contractor before the Bid Due Date;
4. the Delay affects Work, or portions thereof, on the critical path shown on the Contract Schedule;
5. the Delay unavoidably extends the execution of the Work beyond one or more Milestones, based on the Current Contract Schedule revised as stated in ARTICLE 6.05- EXTENSIONS OF TIME.

6. the Contractor has met all requirements for submission and approval of the Current Contract Schedule;
7. the Delay cannot be avoided or mitigated by the exercise of all reasonable precautions, efforts and measures by the Contractor, its Subcontractors, or Vendors;
8. the request for a time extension is not based on any claim that the Milestones, as originally established in the Contract, were inadequate to perform the Work;
9. there is another clause in this Contract that provides for the extension of time as a remedy for the Delay or event; and
10. the Contractor provides timely Notice of Claim for Extension pursuant to paragraph C below and all documentation, as required below, and complies with the remainder of this Article.

B. SCHEDULE ANALYSIS PRINCIPLES

The Contractor shall apply the following principles in addition to those set forth in Division 1-General Requirements, Section 01 32 10, Contract Schedule Requirements, to its schedule analyses of any Delay.

1. Adjustment or removal of any float suppression techniques, excessive or underestimated durations, or unreasonable logic used in the Baseline Contract Schedule or Current Contract Schedule shall be a prerequisite for any entitlement to an extension of any of the Milestones. This adjustment or removal by MTA C&D shall not be precluded by any previous approval or use of the Contract Schedules.
2. Concurrent Delay
 - a. A “Concurrent Delay “ is the period of delay in which one critical path delay overlaps with another, in delaying the same Milestone.
 - b. If the Contractor is delayed during any period of time by two or more Concurrent Delays which are Excusable Delays and for which an extension may be due under this Article, then the Contractor shall only be entitled to one extension for the actual period of time that completion of the Milestone will unavoidably be delayed and shall not be entitled to a separate extension for each one of the causes.
 - c. If the Contractor is delayed during any period of time by two or more Concurrent Delays, at least one of which is an otherwise Excusable Delay and one of which is a Non-Excusable Delay, the Non-Excusable Delay will be ignored for purposes of determining the Contractor’s entitlement to an extension under this Article with respect to the Excusable Delay.

3. An “Early Completion Schedule” is one in which the Contractor schedules completion of the Work, or specified portions thereof, earlier than the Milestones specified in the Construction Agreement with MTA C&D's prior written approval. The approval of any Early Completion Schedule by MTA C&D shall not have the effect of changing the Milestones and does not result in the removal or use of float or in the Contractor’s claim to possession of the float or in decreasing float available MTA C&D, even though such approved Early Completion Schedule may show less float. The Contractor shall not be entitled to an adjustment in time or damages for Delay to an Early Completion Schedule, unless the Delay meets all requirements of this ARTICLE 6.05. Delay is measured from the Milestones (as they may be contractually revised by Modification) and not from any date set forth in the Early Completion Schedule. The Milestones shall be revised only by a Modification.

C. NOTICE OF CLAIM FOR EXTENSION

As a condition precedent to the granting of any extension of time, the Contractor shall give Notice to MTA C&D within five (5) Days after the time when the Contractor knows or should have known of any cause that might under reasonably foreseeable circumstances result in Delay for which it may claim an extension of time, including those causes for which MTA C&D itself is responsible or of which MTA C&D has or should have knowledge (“Notice of Claim for Extension”). The Contractor must specifically state in such Notice that an extension is or may be claimed; identify the cause; and describe, as fully as practicable at that time, the nature and expected duration of the Delay and its effect on the completion of that part of the Work identified in such Notice. To the extent that the potential cause of Delay arises from the same facts and circumstances that are the subject of a Notice of Change pursuant to Article 8.02.C below, the Notice of Change must contain the information required by this paragraph and shall be deemed to be the Notice of Claim for Extension and any claim for Delay related thereto shall be resolved pursuant to the procedures set forth in Chapter 8 below.

D. FAILURE TO GIVE NOTICE

The required timely Notice, as set forth in Paragraph C immediately above, shall be of the essence for the Contractor's obligations hereunder since: (1) the possible necessity for an extension of time may materially alter the scheduling plans and other actions of MTA C&D; (2) with sufficient advance notice, MTA C&D might elect to attempt to mitigate the effect of a Delay for which an extension of time might be claimed; and (3) mere oral notice may cause dispute as to the existence or substance thereof. The failure of the Contractor to give Notice as required herein shall be conclusive waiver of any right that the Contractor may otherwise have for an extension of time for any adjustment of Milestones, for adjustment of the Contract Price for such Delay, or for adjustment of the Contract Price for an acceleration to recover from the Delay.

E. RECORDS TO SUPPORT CLAIM FOR EXTENSION

In order to be granted changes to the Milestones and/or adjustments of the Contract Price, the Contractor must affirmatively demonstrate to MTA C&D the extension or adjustment due, with adequate supporting records and documentation. The Contractor shall maintain adequate records and documentation in anticipation of the need to support any such claim.

F. REASONABLE EFFORTS TO RE-PLAN

The records supporting a claim for a change in a Milestone shall be based on the Current Contract Schedule. Such records shall show that the Contractor has taken all reasonable efforts, including planning, scheduling, rescheduling, and using all float time available for the activities being delayed, to avoid or mitigate the Delay. Actual Delays in activities which do not affect the critical path in the schedule shall not be the basis for an extension of time.

G. INCORPORATION INTO CONTRACT SCHEDULES

Upon adoption of a Modification due to a Change or Delay, the Contractor shall incorporate the Modification into the Current Contract Schedule and submit such revised Schedule to MTA C&D for approval.

H. CONTRACTOR CLAIM FOR EXTENSION OF TIME

If, after the Contractor has submitted a Notice of Claim for Extension pursuant to Paragraph C above and MTA C&D and the Contractor have not reached agreement on changes to Milestones and/or impact costs, and further provided that such Notice of Claim for Extension was not submitted in connection with a Notice of Change and subject to resolution pursuant to Chapter 8, the Contractor may submit to the Project CEO a Request for Final Determination of Claim for Extension. Any such request must state the specific amount of Excusable and Compensable Delay sought by the Contractor with respect to the matters raised in the Notice of Claim for Extension, set forth the basis for such claim in accordance with the requirements of the Contract and include the submission of a Time Impact Analysis pursuant to Article 6.06 below. MTA C&D shall issue such Final Determination within thirty (30) Days of receiving the Contractor's submission or, if MTA C&D does not respond or take action on the Request for Final Determination within thirty (30) Days of its delivery to the Project CEO, the Request shall be deemed denied by MTA C&D. At any time before the submission of a Request for Final Determination of Claim for Extension, MTA C&D may, in its discretion and without a request from the Contractor, issue such Final Determination establishing the amount, if any, of Excusable Delay and Compensable Delay to which the Contractor is entitled with respect to the matters addressed in the Notice of Claim for Extension. To assert a Dispute as the result of a Final Determination of Claim for Extension or a denial thereof, the Contractor shall file a timely Arbitration or Litigation Notice in accordance with Article 12.03 – DISPUTES RESOLUTION BY ARBITRATION or Article 12.04 – OTHER LEGAL REMEDIES. Once a timely Arbitration Notice or Litigation Notice is filed the Parties shall proceed in accordance with Chapter 12.

ARTICLE 6.06 TIME IMPACT ANALYSIS

As part of any Change Proposal or Claim Proposal in which an adjustment in Milestones is sought, the Contractor must submit to MTA C&D a written Time Impact Analysis, which, using the Current Contract Schedule, demonstrates the impact of each Change or Delay to the Milestones and to the Current Contract Schedule. If the Contractor does not submit a Time Impact Analysis for a specific Change or Delay in a timely manner, the Contractor will be deemed to have waived

its rights to challenge the MTA C&D's determination of the time and cost due to the Contractor. The Time Impact Analysis shall:

- A. use the Current Contract Schedule as the basis for assessment of the time impacts of Changes, Delays, and other Contract events. If there are preceding Delays not yet included in the Current Contract Schedule, the Time Impact Analysis will first provide a revised Current Contract Schedule that clearly identifies any preceding Delays and shows their impact on the Current Contract Schedule. The revised Current Contract Schedule shall be the schedule used as the basis for demonstrating the time impact of the subject Change, Delay, or Contract event. The approved Current Contract Schedule shall remain in effect for all other purposes. All Time Impact Analyses shall be prepared by the Contractor in accordance with the requirements of Section 01 32 10, Contract Schedule Requirements, for Schedule Submittals and shall meet the additional requirements of ARTICLE 6.05-EXTENSIONS OF TIME;
- B. include a narrative explaining the causal event of the Change or Delay and the effects of that event on the schedule activities and a fragnet(s) demonstrating the impact of that event on the Current Contract Schedule. A fragnet is an excerpt from the revised Current Contract Schedule into which a sequence of new activities and/or activity revisions has been inserted that reflects the effect of the Change or Delay event on the Current Contract Schedule's activities, their durations and their interrelationships; and
- C. demonstrate estimated time impact based on: (1) events of Change or Delay; (2) date of the Change, Delay, causal event, or the Unilateral Modification given to the Contractor; (3) status of construction as of that date, and (4) revisions to activities and activity durations unavoidably caused by the Change or Delay. Durations and dates of unaffected activities used in the analysis shall be those included in the Current Contract Schedule in effect at the time the Change or Delay was encountered, as adjusted for preceding Delays as stated above. The Contractor shall use Primavera Project Planner's "target schedule" feature to illustrate the differences in the revised Current Contract Schedule before and after the Change or Delay.

ARTICLE 6.07 EXCUSABLE DELAYS/FORCE MAJEURE

- A. An "Excusable Delay," is a delay that:
 - 1. either: (a) results from an event as described in ARTICLE 6.07C; or (b) is either an Act of God or an event not otherwise specifically described in ARTICLE 6.07C., and to be entirely due to some cause beyond the control and without the fault or negligence of the Contractor, the Subcontractors, and Vendors;
 - 2. is not otherwise an Event of Default;
 - 3. had not occurred or was not foreseeable at the Award Date, including by the Contractor conducting due diligence in accordance with Good Industry Practice; and
 - 4. that meets the prerequisites set forth in ARTICLE 6.05, above,and any delay that is not an Excusable Delay shall be a Non-Excusable Delay.

- B. If there is an Excusable Delay and MTA C&D determines that the Contractor meets all of the requirements for an extension of time set forth in ARTICLE 6.05– EXTENSIONS OF TIME, then MTA C&D shall grant a time extension by changing the relevant Milestone(s) in a Modification. For Non-Compensable Excusable Delays, such time extension, if granted, shall be the Contractor’s sole and exclusive remedy.
- C. Excusable Delays may be caused by force majeure events. Force majeure events include, but are not limited to: delays due to Acts of God, war, whether or not declared, civil war, insurrection, rebellion or revolution, or any act or condition incident to any of the foregoing, acts of the federal government, acts of the State or any political subdivision thereof, acts of municipalities, acts of other public agencies and authorities, acts of public service corporations, acts of others contracting with the MTA Group over whose acts the Contractor has no control, fires, floods, epidemics; strikes except those caused by improper acts or omissions of the Contractor, the Subcontractors or Vendors, and extraordinary delays in delivery of materials caused by strikes, lockouts, wrecks, or freight embargoes, or excessive inclement weather (based on data from the National Oceanic and Atmospheric Administration).

For purpose of the foregoing:

- 1. “epidemics” shall be solely comprised of either (a) global pandemics or (b) epidemics in the New York Metropolitan Area, in either case recognized by the World Health Organization or the Centers for Disease Control and Prevention to arise from communicable diseases;
- 2. COVID-19 shall not qualify as an Excusable Delay except with respect to any effects of or responses to COVID-19 that had not occurred or were not foreseeable at the Award Date, which effects or responses may qualify as an Excusable Delay under Article 6.07.A.1(a), a Change in Law under ARTICLE 8.10B, or a Change made under ARTICLE 8.11– Changes to Standards, Specifications and Codes; and acts of the federal government, acts of the State or any political subdivision thereof, acts of municipalities, acts of other public agencies and authorities, acts of public service corporations shall exclude acts which result in a Change in Law, for which purposes ARTICLE 8.10– CHANGES IN LAW shall apply
- D. An “Act of God” as used in this Article means a cataclysmic phenomenon of nature beyond the power of the Contractor to foresee or make preparation in defense of.
- E. Delays caused by agencies of the State of New York, agencies of the City of New York, agencies of the federal government, or any contractor of any of the forgoing; or public service force account contractors (including, but not limited to, Railroads and Utilities) shall be included as Excusable Delays if all other requirements are met.

ARTICLE 6.08 COMPENSABLE DELAYS

- A. Except as otherwise specifically provided for in this Article, the Contractor agrees to make no claim for compensation or damages for delay of any kind in the performance of this Contract on behalf of itself, Subcontractors or Vendors whether occasioned by any act or

omission of the Contracting Party or MTA C&D or any of their representatives (whether it is an Excusable Delay within the meaning of ARTICLE 6.05 - Extensions of Time or otherwise) and the Contractor agrees that any such claim shall be compensated for solely by an extension of time to complete performance of the Work as provided in ARTICLE 6.05. In this regard, the Contractor alone hereby specifically assumes the risk of such delays, including without limitation: delays in responding to Submittals; or the failure to render determinations, approvals, replies, inspections or tests of the Work, in a timely manner. Notwithstanding any provision of subparagraph B below, the Contractor shall not be entitled to compensation or damages for delay of any kind relating to the delay of an intermediate Milestone (if such date(s) are provided for in the Contract Documents).

- B. A Delay that entitles the Contractor to an adjustment in Contract Price is called a “Compensable Delay.” A Delay that is not a Compensable Delay is a “Non-Compensable Delay.” To be considered as a Compensable Delay, a Delay must first meet all prerequisites for extension or increase in time set forth in ARTICLE 6.05 -EXTENSIONS OF TIME, including the requirement that the delay be an Excusable Delay and then meet all requirements of this ARTICLE 6.08. Only Delays of the types set forth in subparagraph C below are Compensable Delays.
- C. A Compensable Delay is an Excusable Delay that actually and necessarily delays the Contractor in meeting the Substantial Completion Milestone and is caused by: (a) MTA C&D’s failure to provide access to the Work Site, issuance of a Modification, issuance of a Stop Work Order pursuant to ARTICLE 6.09 – STOP WORK ORDER (SUSPENSION OF WORK); or (b) other causes identified as compensable in the Construction Agreement. If the Contractor demonstrates all elements of a Compensable Delay, then the Contractor shall be entitled to Impact Costs, if any, as set forth and defined in ARTICLE 8.04E - Impact Costs for Compensable Delays. The forgoing notwithstanding, failure or delay, by MTA C&D in providing a service such as, but not limited to, access and protection personnel, flagging staff, inspectors, diversions or work trains shall not constitute a failure to provide access to the Work Site and is not compensable except to the extent provided in the Construction Agreement.
- D. Impact Costs shall only be allowed for periods of Compensable Delays that are not concurrent with any other non-Excusable Delays, or other Excusable Delays that do not give rise to Impact Costs.
- E. Acceptance by the Contractor of any payments made by MTA C&D in connection with this Article shall serve as a release of the MTA Group from all claims and liability to the Contractor arising out of such delay.
- F. The Contractor shall have no right to rescind or terminate this Contract, and the Contractor shall have no cause of action under any theory of quasi-contract or quantum meruit by reason of any delay, obstruction, or interference of any kind or duration whatsoever, and whether or not compensable hereunder.
- G. Except as expressly provided for in subparagraph C above and in the Construction Agreement with respect to access to the Work Site, should the Contractor sustain any damages or incur additional costs as a result of any act, omission or delay of any other contractor having a contract with MTA C&D or the MTA Group to perform work on the Project or for another MTA C&D or MTA Group work, or through any act, omission or

delay of a Subcontractor of such a contractor; the Contractor shall have no claim against MTA C&D for such damages or additionally-incurred costs.

- H. Should any other contractor performing work on the Project sustain any damage or extra costs as a result of any act, omission or delay of the Contractor hereunder, the Contractor shall defend and indemnify the Indemnified Parties and hold the Indemnified Parties harmless against any claims or judgments resulting from the acts or omissions of the Contractor hereunder. The Contractor shall have no claim against MTA C&D for damages or additional cost as a result of any act, omission or delay of any Utility or governmental entity other than the MTA Group, except (i) to the extent such act, omission or delay qualifies as a change under ARTICLE 8.10– CHANGES IN LAWS, and (ii) to the extent provided in the Construction Agreement.

ARTICLE 6.09 STOP WORK ORDER (SUSPENSION OF WORK)

- A. MTA C&D may, at any time, by Notice to the Contractor, require the Contractor to stop or suspend all, or any part, of the Work, commencing upon receipt of such Notice. Any such Notice shall be specifically identified as a “Stop Work Order” issued pursuant to this ARTICLE 6.09. Thereafter, MTA C&D shall either:
1. cancel the Stop Work Order, or
 2. terminate the portion of the Work covered by such Stop Work Order as provided in ARTICLE 8.08– TERMINATION FOR CONVENIENCE BY MTA.
- B. If a Stop Work Order is cancelled by MTA C&D, the Contractor shall resume Work promptly.
- C. The Contractor’s entitlement to adjustments in Milestones and Contract Price as a result of a written Stop Work Order shall be limited to the following:
1. an adjustment in the Milestones, in accordance with all requirements set forth in ARTICLE 6.05, EXTENSIONS OF TIME; and
 2. an Equitable Adjustment in price under ARTICLE 8.04E; except that no profit mark-up will be allowable on, or as part of, any such price adjustment.
- D. Notwithstanding the foregoing, in the event the Project CEO determines that the Stop Work Order was necessary due to (a) the Contractor’s Defective Work or incorrect Work, or (b) unsafe work conditions or any other reason caused by or due to the fault or omission of the Contractor, the Subcontractors and/or the Vendors, then the Contractor shall not be entitled to an adjustment to the Milestones or the Contract Price as a result of the issuance of this Stop Work Order. A Contractor, Subcontractor and/or Vendor–caused suspension may be considered an Event of Default.
- E. MTA C&D may, at any time, issue a Change Proposal Request requesting a proposal from the Contractor for any Stop Work Order or potential Stop Work Order. The provisions of ARTICLE 8.03, CHANGE PROCEDURE; MODIFICATIONS, shall apply to any such Change Proposal Request, provided that the Change Proposal and any adjustments eventually adopted shall be limited as set forth in this Article. If the parties are unable to

reach agreement regarding an adjustment due to the Contract pursuant to this Article, then the provisions of ARTICLE 12.01- CLAIMS shall apply.

- F. This Article shall not be construed as making compensable any otherwise Non-Compensable Excusable Delay, even if such Non-Compensable Excusable Delay is the subject of written correspondence or directives from MTA C&D.

CHAPTER 7
PRICE AND PAYMENTS

ARTICLE 7.01 PRICE TO INCLUDE

- A. The Work identified in the Contract Documents shall be performed in accordance with the true intent and meaning of the Contract Documents without any further expense of any nature whatsoever to MTA C&D other than the consideration named in this Contract.
- B. The MTA shall pay and the Contractor shall accept the Final Contract Price as full compensation for all costs and expenses of completing the Work in accordance with the Contract, including, but not limited to: all labor and material required to be furnished under this Contract; all supervision, all overhead, expenses, fees and profits, including the cost of providing storage yard or facilities; all risks and obligations in connection with the Contract; costs for complying with safety and health requirements; any applicable fees or taxes; and all expenses due to any unforeseen conditions, obstacles, and difficulties, including labor, material, and/or equipment cost increases, encountered in the prosecution of the Work.
- C. Any part of the Work that is not specifically noted in the Contract but is required to achieve Final Completion shall be deemed to have been included by the Contractor in its Bid and shall be performed as part of the Work, and no additional payment shall be made for such part of the Work. The Contractor agrees that it shall furnish and provide for the price set forth in its Bid, all the necessary supervision, labor, services, materials, equipment, tools, utilities, incidentals, and all other items of whatever nature to complete the Work and to achieve Final Completion in accordance with the Contract.

ARTICLE 7.02 DETAILED COST BREAKDOWN

- A. Not later than thirty (30) Days from Notice to Proceed, the Contractor shall submit a “Detailed Cost Breakdown” of its Work. This Detailed Cost Breakdown shall allocate the Contract Price to an appropriate detailed line item breakdown, as provided below. The items in the “Detailed Cost Breakdown” shall be called “Detailed Cost Breakdown Items” or “DCB Items.” Once approved by MTA C&D for content, format and method of measurement for each DCB Item, the Detailed Cost Breakdown and the progress measured against it, will form the basis for Payment Requisitions and the determination of Progress Payments. The term “Detailed Cost Breakdown” shall refer to allocation and assignment of Contract Payment Item extended prices, not costs.
- B. The Detailed Cost Breakdown and the DCB Items shall meet the following requirements:
 - 1. The sum of all DCB Item prices shall be equal to the Contract Price and shall be coded, grouped and subtotaled by the Bid Items identified in this Contract.
 - 2. The prices of those DCB Item which constitute a Contract Payment Item shall add to the Payment Item extended price. The Contract Payment Item extended price shall be realistically apportioned among the associated DCB Items based on the value and quantity of Work included in the DCB Item. The practice of front end

loading (assigning a disproportionately high portion of a Payment Item extended price to early activities) is not permitted.

3. The price of each Payment Item shall be distributed and assigned to one or more DCB Items; however, a DCB Item shall not be assigned price from more than one Payment Item.
 4. Each DCB Item shall include its proportionate share of Payment Item overhead, profit, insurance, and all other expenses involved (excluding items which are included in the mobilization pay item). Activities which are indirect, overhead, management, supervisory or site support costs, or home office expenses, unless specifically listed as a Payment Item in the Contract shall not be DCB Items and shall not have a price allocated to them, since they are not paid independent of Payment Items.
 5. The DCB shall be consistent with, but may be more detailed than, the Bid Item Breakdown provided by the Contractor its Bid, unless otherwise expressly approved by the MTA. For certainty, MTA C&D shall not be bound by the Bid Breakdown for purposes of determining whether to approve the Detailed Cost Breakdown or for any other purpose under this Contract.
- C. The Contractor's Detailed Cost Breakdown shall be reviewed and approved by MTA C&D. The Detailed Cost Breakdown will be revised by the Contractor and resubmitted for approval from time to time with the Contractor's schedule Submittals, as the Work and Payment Items may be revised by Modification.

ARTICLE 7.03 PROMPT PAYMENT

- A. All payments will be made pursuant to Section 2880 of the Public Authorities Law (the "Prompt Payment Law") and the MTA's implementing rules, officially called the Statement of Rules and Regulations With Respect To Prompt Payment (the "Prompt Payment Statement"). Any terms used in this Chapter that are not defined herein, shall have the meanings ascribed in the Prompt Payment Statement. The Prompt Payment Statement is codified in Volume 21 of the New York Code of Rules and Regulations, Part 1002.
- B. In accordance with the Prompt Payment Statement, all payments will be made within thirty (30) Days, excluding legal holidays, of the "Receipt of Invoice," subject to paragraphs D and E below. The "Receipt of Invoice" shall mean the date the completed Application for Payment, together with all necessary and required supporting documentation, is received at the "Designated Payment Office." Provided however that in the case of Substantial Completion and Final Completion Payments, the Receipt of Invoice date shall be the later of the forgoing receipt or the issuance by MTA C&D of the Certificate of Substantial Completion or Certificate of Final Completion, respectively. (That is, the time for payment for Substantial and Final Completion will not start to run any earlier than the occurrence of the Substantial or Final Completion as evidenced by the issuance of the respective Certificate).

- C. The “Designated Payment Office” shall mean the office of the Project CEO located at the address set forth in the Notice of Award/Notice to Proceed for the Project Office and which may be changed at any time upon written notification to the Contractor.
- D. MTA C&D reserves the right to conduct an inspection or audit of any Application for Mobilization Cost Payment, any Application for Progress Payment, the Application for Substantial Completion Payment and the Application for Final Payment to verify that the amount to be paid is in accordance with the provisions of the Contract. The thirty (30) Day payment period will be tolled from the date upon which MTA C&D provides Notice to the Contractor that an inspection or audit will be conducted, to the date of completion of that audit or inspection, but in no event will it be tolled for greater than forty-five (45) Days for this purpose.
- E. Notwithstanding anything to the contrary in the Contract, the Receipt of Invoice date shall be extended as stated below, whenever the audit or inspection reveals a defect or deficiency in delivered work, materials or services, or suspected improprieties of any kind, which might include, but is not limited to, a determination by MTA C&D that the Contractor is in breach of a material term of this Contract; or if the Application for Payment is rejected and returned under ARTICLE 7.04F below. In any such case, the respective Receipt of Invoice date shall be extended to the date that acceptable work, goods or services are delivered or provided, or the date that the impropriety is resolved, or the date that a corrected Application for Payment is submitted, as appropriate.
- F. Interest for late payments hereunder shall be payable in accordance with the Prompt Payment Statement.

ARTICLE 7.04 PAYMENTS – GENERAL REQUIREMENTS

- A. Payments include Mobilization Payments, Progress Payments, Substantial Completion Payment and Final Payment.
- B. Prior to determination of the Final Contract Price, payments will be made based upon the portion of the Contract Price that is payable under this Chapter.
- C. All payments are subject to all retainage, withholding, set-off, liquidated damages, or other deductions provided for in this Contract. Adjustments will be made on the Payment Requisition for any amounts previously paid, and for any retainage, withholding, set-off, Liquidated Damages or other deductions.
 - 1. To the extent the Contractor is aware of such adjustments, they shall be included in the Payment Requisition when submitted by the Contractor, however, MTA C&D reserves the right to unilaterally adjust the amount payable at any time.
 - 2. All unilateral MTA C&D adjustments, as well as adjustments on Pay Requisitions signed by the Contractor but expressly included in the Contractor’s exceptions list under Article 7.05 C.2., below, are subject to the Contractor’s right to file a timely Notice of Change under Article 8.02 - CHANGES. The date of adjustment on a Payment Requisition shall not result in restarting the time for filing the required Notice, when the time period for filing had previously commenced. Adjustments

on Pay Requisitions signed by the Contractor which do not appear on the associated contemporaneous Contractor's exceptions list are accepted by the Contractor.

3. Provided however that if an adjustment made by MTA C&D is the first notification to the Contractor that MTA C&D will assert the entitlement upon which the adjustment is based, the time within which the Contractor must file Notice shall commence upon the Contractor receiving notice of the adjustment.
- D. As a prerequisite to each payment, the Contractor shall have furnished to the MTA C&D all documents and submissions required under this Contract for the previous month or such other period as is covered by the Application for Payment (unless specifically waived by MTA C&D). These documents and submissions include but are not limited to:
1. Schedule Submittals;
 2. Submittals Register;
 3. Shop Drawings
 4. DBE or MBE/WBE/SDVOB participation forms, as applicable;
 5. Certification of Compliance with New York Public Authorities Law Section 1269;
 6. labor forces plan;
 7. tool box safety meeting minutes;
 8. certified payrolls;
 9. monthly progress report;
 10. procurement report;
 11. equipment schedule;
 12. daily shift reports;
 13. As-Built Drawings prepared to date;
 14. progress photographs; and
 15. Subcontractors' and Vendors' lien releases and waivers of liens.
- E. Submission of a Quality Management Plan setting forth the Contractor's policy and procedures for quality assurance that is acceptable to MTA C&D is a condition precedent to payment.
- F. MTA C&D reserves the right to reject and return any Application for Payment if it finds that any of the information and/or documents furnished in connection with the Application for Payment by the Contractor to be incomplete or incorrect, that the Work effort completed

is not commensurate with the requested payment, that the Application for Payment is not in accordance with the terms of the Contract, that all necessary submissions for the time period have not been received from the Contractor or that all required supporting information has not been provided. In such case, the Contractor shall be notified of the reason for the rejection, and the Application for Payment shall be considered as not having been received by MTA C&D until corrected and properly re-submitted.

- G. If MTA C&D finds that the Application for Payment is acceptable, either as submitted or as adjusted, then the MTA shall pay the amount requested in the Application for Payment as adjusted. The Payment shall be in accordance with ARTICLE 7.03 – PROMPT PAYMENT.
- H. Any Approval of a Payment Requisition or Application for Payment is for the sole purpose of facilitating progress payments and is not to be relied on for any other purpose.
- I. No Application for Payment or Payment Requisition (other than for Final Payment) will be submitted by the Contractor or processed by the MTA unless the payment amount is at least ten thousand dollars (\$10,000).
- J. Any Payment made is subject to audit and (whether or not an audit is conducted) to subsequent correction and adjustment by the MTA should it be determined that an error was made, that any payment made was contrary to the Contract or Law, or that any information submitted by the Contractor was incorrect.

ARTICLE 7.05 THE APPLICATION FOR PAYMENT

- A. For each payment, the Contractor shall submit an original of an “Application for Payment” to the Project CEO.
- B. Each Application for Payment shall be a package consisting of:
 - 1. A Payment Cover Sheet and Summary Invoice which shall be on a form provided by MTA C&D and shall:
 - a. Include the following information:
 - (1) company name;
 - (2) Application for Payment number;
 - (3) date;
 - (4) amount of current payment requested;
 - (5) contract number; and
 - (6) Summary description of services and date(s) performed.
 - b. And include the following statement signed by the Contractor's Project Manager:

“I certify that this Application for Payment, (including the Payment Cover sheet and Summary Invoice, Payment Requisition and all supporting documents) represents an accurate and complete measure of all the Work performed to the date indicated, and that the amount of Work performed; the labor, materials, and permanent equipment installed; and the materials not yet incorporated in the Work; and the payment requested, all as presented in this Application for Payment, are correct and in full compliance with the terms of the Contract and all authorized Modifications thereto.”

2. The Payment Requisition shall be signed by both the Contractor and the Project CEO in accordance with the Payment Requisition Process set forth below. The Payment Requisition shall be on a form provided by MTA C&D and shall consist of:
 - a. A computer generated tabular list of the Detailed Cost Breakdown Items, with a column showing allocated total price for each item; with additional Detailed Cost Breakdown Items to reflect current fully executed Modifications such that the amounts allocated to each Modification are clearly identifiable; and with subtotals showing how the DCB Items add to the Contract Payment Items; and
 - b. With an additional column showing the current earned value for each DCB Item agreed to during the joint inspection of the Work and Monthly Progress Meeting. The DCB earned values shall be totaled to compute a current price for all completed Work.
 - c. The amount of the current payment requested by the Contractor shall be calculated on the Payment Requisition by adjusting the price for all completed Work by subtracting retainage and all other adjustments, listed individually, and then by subtracting the total of previous payments.
3. The required supporting information and documents as set forth below and as required in the other provisions of this CHAPTER 7. The following items, covering the Work for which payment is being requested, will be submitted with all Applications for Payment:
 - a. certified payrolls;
 - b. monthly progress report;
 - c. procurement report;
 - d. equipment schedule;

- e. progress photographs; and
- f. Subcontractors' and Vendors' lien releases and waivers of liens in the form provided in the accompanying Appendix 7.05 – Subcontractor/Vendor's Partial Release and Waiver of Mechanics' and Suppliers' Lien Forms.

C. Payment Requisition Procedure:

1. Prior to the end of each month and also prior to the submission of Applications for the Substantial Completion Payment and Final Payment, the Contractor shall submit to the Project CEO a Draft Payment Requisition with the Contractor's proposed Detailed Cost Breakdown with current earned values, both as of the end of the month (or date of Substantial or Final Completion), and the other adjustments and lines filled in with the Contractor's proposed amounts.
2. Within two (2) Business Days after receipt of the Contractor's draft Payment requisition the Project CEO and the Contractor's Project Manager shall perform a joint inspection of the Work and/or materials incorporated into the Work or delivered to the Monthly Progress Meeting, and shall attempt to reach agreement on the earned value of each DCB Item, quantities complete and adjustments to current price. If they are able to agree, they shall each sign the agreed-to Payment Requisition. If they are unable to agree, the Payment Requisition shall reflect the earned values, quantities and adjustments determined by the Project CEO, who shall sign the Payment Requisition as stated above. In such case the Contractor shall provide a separate list from the Payment requisition, listing the specific Detailed Cost Breakdown Items and adjustments, with which it disagrees, identifying its proposed quantities and earned values for those items. When there is an exceptions list, the Contractor shall sign the Payment Requisition with the notation "agreed as to current quantities, earned values and adjustments except as noted in exception list dated [insert date]." However, irrespective of the forgoing, MTA C&D will not process the Final Payment Application when there is an outstanding Contractor's exceptions list. The signed Payment Requisition shall be included in the Contractor's Application for Payment.
3. Payment for Detailed Cost Breakdown Items corresponding to (or including) a Unit Price Payment Item shall be based on the measured number of units. Payment for Detailed Cost Breakdown Items corresponding to Lump Sum Payment Items shall be on a percentage of completion basis. Payment for time and materials, not-to-exceed or allowance Detailed Cost Breakdown Items shall be based on approved Time and Material Records, determined in accordance with ARTICLE 8.04I-INTERIM TIME AND MATERIALS RECORD KEEPING AND EQUITABLE ADJUSTMENTS BASED ON TIME AND MATERIALS. Adjustment will be made on the Payment Requisition for any amounts previously paid and for any retainage, withholding, set-off, liquidated damages or other deductions.

ARTICLE 7.06 MOBILIZATION PAYMENT

A. MOBILIZATION COSTS PAYMENT

The term “Mobilization Costs” shall mean the costs incurred for mobilization and set-up of temporary site facilities in accordance with this ARTICLE 7.06. Any payment due under this Article, as with all other payment, is subject to retainage, withholding, set-off, Liquidated Damages or other deductions set forth elsewhere in this Contract. Payment of the Mobilization Payment Item will be as follows:

1. A “Mobilization Costs Progress Payment” of the amount of Mobilization Costs, as described in subparagraph (B) below, actually incurred as of the date of the Payment Requisition, less amounts previously paid, as documented in the Application for Payment, up to but not to exceed 95% of the Lump Sum Mobilization Payment Item.
2. The remainder of the Lump Sum Mobilization Payment Item upon 50% completion of the Work.

B. PAYABLE MOBILIZATION COSTS

Mobilization Costs payable in Mobilization Cost Progress Payments include only the following:

1. Fair market value (“FMV”) of owned or purchased construction plant and equipment at the Work Site, including office equipment and furniture for field offices. The Contractor shall establish FMV for contractor-owned equipment or plant not purchased specifically for the Contract by obtaining and submitting an appraisal by an independent equipment appraisal firm. In the alternative to an appraisal, FMV for contractor-owned equipment or plant not purchased specifically for the Contract, may, at the Contractor’s request and in MTA C&D’s discretion, be established by the Contractor through current open market price sheets published by one or more independent auction houses for the same model and age piece of equipment or plant, equipped in the same manner. The FMV for Contractor equipment or plant purchased specifically for the contract shall be established by the invoiced cost. Equipment or plant acquired from related business entities (corporate/company subsidiaries or affiliates, joint venture partners, etc.) shall be considered as contractor-owned equipment for purposes of Mobilization Cost Progress Payments. Provided however, if MTA C&D disagrees with the claimed FMV or invoiced cost, the Mobilization Cost Progress Payment shall be based on the fair market value as determined by MTA C&D. For any equipment or plant for which there is a lien, security interest or encumbrance (such as a filed UCC-1), the amount payable hereunder shall be the fair market value or invoiced cost less the amount of such encumbrance. Lease and rental costs are not payable as part of Mobilization Cost Progress Payments.

2. The cost of transportation of construction plant and equipment to the Work Site, and unloading and assembly of such plant and equipment at the Work Site.
3. The cost of establishing the Contractor's and MTA C&D's Field Offices, any other temporary offices required by the Contract, the construction of temporary buildings and facilities at the Work Site, and at approved nearby or adjacent construction yards. Acquisition costs of furniture, computers and other equipment used in field offices and temporary facilities, if claimed in a Mobilization Cost Progress Payment, shall be included in and subject to item 1 above.
4. The actual paid premium for performance and payment bonds based on actual cost incurred as supported by both paid receipts from the Surety and the Contractor's cancelled checks (copies of both sides), provided that the premium has not been included in any other pay item other than the Mobilization Pay Item, as evidenced by the Contractor's Detailed Cost Breakdown.
5. The actual paid premium for insurance policies procured by the Contractor specifically for this Contract and required by this Contract based on actual cost incurred as supported by both paid receipts from the insurance provider and the Contractor's cancelled checks (copies of both sides), provided that the premium has not been included in any other pay item other than the Mobilization Pay Item, as evidenced by the Contractor's Detailed Cost Breakdown.

The cost principles set forth in ARTICLE 8.04– EQUITABLE ADJUSTMENTS IN PRICE shall be applied in determining the Mobilization Costs Progress Payment, except as stated otherwise in item 1 above.

C. PROCEDURE FOR SUBMITTING PAYMENT APPLICATION FOR MOBILIZATION COSTS

1. The Contractor shall include its request for payment of Mobilization Cost Progress Payments or other Mobilization Pay Item Payments with its regular Payment Requisition and include the supporting documentation in its regular Application for Payment package. Applications for Mobilization Progress Payments may be made at the beginning of each month after Notice to Proceed. The Mobilization Activities shall be identified as Detailed Cost Breakdown Items on the Contractor's Schedule Submissions. Any Application for Payment which requests payment of a Mobilization Cost Progress Payment shall include the following supporting documentation:
 - a. statement of accounts for actual expenditures of Mobilization Costs; and
 - b. purchase receipts, invoice, bills of sale, ownership certifications or registrations, showing that the Contractor has acquired construction plant, construction equipment; and materials and supplies to be incorporated into temporary facilities. Materials, supplies, and temporary facilities shall be free from all liens and encumbrances. With respect to plant or equipment

upon which there is a security interest, lien or encumbrance, any document establishing the security interest, encumbrance, or the UCC –1 filing, and other documents evidencing the amount of the security interest and the secured party.

- c. Receipted bills, certified copies of payrolls, and freight bills relating to transportation costs, loading and unloading, and installation of equipment, plant or temporary facilities.
- d. other documents evidencing that the Contractor has expended the Mobilization Costs claimed, including records required for Interim Time and Materials record keeping under ARTICLE 8.04I.

- 2. MTA C&D will review any Mobilization Costs claimed in a regular Application for Payment and approve their payment if it finds that the indicated mobilization efforts completed are commensurate with the requested payment, that all necessary submissions for the time period have been received from the Contractor, and that all other Contract requirements and prerequisites to payment have been met.
- 3. For a Mobilization Payment, the Receipt of Invoice shall mean the date the Application for Payment, together with all necessary and required supporting documentation, is received at the Designated Payment Office.

D. MTA C&D PERMISSION REQUIRED FOR REMOVAL OF EQUIPMENT AND TEMPORARY FACILITIES

The Contractor shall not remove any plant or equipment and shall not dismantle any structures or facilities prepared or erected for the prosecution of the Work, whether paid under the Mobilization Costs Payment Item or not, prior to the completion of the Work or that portion of the Work to which their use pertains, without prior written permission of MTA C&D.

E. NO PROMISE TO PAY ALL COSTS TO MOBILIZE

The Lump Sum Mobilization Payment Item has been established to provide the Contractor with reimbursement for a substantial portion of its costs to mobilize. MTA C&D does not guarantee reimbursement of all of the Contractor’s mobilization costs.

ARTICLE 7.07 PROGRESS PAYMENTS / MEASUREMENT OF PAYMENT

Subject to the provisions of the Contract Documents, monthly Progress Payment will be made to the Contractor for all Work performed in accordance with the Contract Documents. Each Application for Progress Payment for the immediately preceding month shall be prepared by the Contractor and submitted to MTA C&D for approval by the fifth (5th) day of each calendar month. Each Application for Progress Payment shall be for payment for the Work completed by the end of the preceding month.

A. SUBJECT OF PROGRESS PAYMENTS

The following items shall be the subject of Progress Payments:

1. Labor and Materials. The reasonable value of the services performed, including materials incorporated in the Work that have not been paid pursuant to any previous Application for Progress Payment or Application for Mobilization Costs. See Division 1-General Requirements for details on value calculations, as well as Article 7.02- DETAILED COST BREAKDOWN and Article 7.05 – THE APPLICATION FOR PAYMENT Paragraph C.
2. Not-Installed Materials. The reasonable value of material purchased and delivered and specially fabricated for inclusion in the Work but not yet incorporated into the Work. Such material and/or equipment must have been delivered to the Work Site or otherwise identified to the Contract and suitably stored and secured at an identified location acceptable to MTA C&D. The Contractor shall be responsible for all costs of storage, including taxes that may be levied as a result of such storage. Any amounts paid to the Contractor for any materials that subsequently become lost, damaged, or unsatisfactory shall be deducted from succeeding payments to the Contractor until replacements are provided. Irrespective of payment and ownership, risk of loss for uninstalled materials and equipment identified to the Contract shall be with the Contractor. Risk of loss in other cases shall be as determined elsewhere under this Contract.
3. Mobilization Progress Payments provided under ARTICLE 7.06– MOBILIZATION PAYMENT.

B. SUPPORTING DOCUMENTS FOR PROGRESS PAYMENTS

The Contractor shall apply for Progress Payments by submitting an Application for Payment and the following additional supporting documentation (“Application for Progress Payment”):

1. The following documents related to all not-installed materials for which payment is requested:
 - a. approval by MTA C&D for the payment schedule for non-installed Materials
 - b. a Certificate of Title for the material or equipment without encumbrances, and the Contractor’s representation that all such material and equipment shall remain free and clear of and from all debts, claims, liens, mortgages, taxes, and encumbrances;
 - c. a copy of the Vendor’s true net invoices verifying material and/or equipment costs;
 - d. a Certificate of Compliance from the Vendor verifying that the material and/or equipment quality and quantity is in accordance with the Contract requirements;

- e. the Contractor's statement regarding the storage location of the non-installed material and indicating designated clear access when its location is other than on MTA property. If the property is privately owned, then the Contractor shall list the MTA as an additional lessee to the storage lease or other negotiated agreement between the Contractor and property owner(s). Such lease or other agreement shall be without cost to the MTA and in form and substance satisfactory to the General Counsel to the MTA C&D; and
 - f. insurance coverage for the non-installed materials that is acceptable to MTA C&D.
2. A Contractor's affidavit certifying that it has paid to its Subcontractors and Vendors the amounts due to them for the work performed and the materials furnished by each of them for amounts encompassed by any previous Progress Payments made to the Contractor and supporting Subcontractor and Vendor statements certifying their receipt of such amounts and certifying that the Subcontractors and Vendors have no claims pending against the Contractor except those listed such certified statements.
 3. All lien releases, waivers of liens, and/or guarantees in connection with the Contractor's affidavit set forth immediately above in subparagraph B.2.
 4. The Contractor's certification of compliance with the minimum wage rates and other provisions and stipulations in accordance with applicable law, as required.
 5. The verified statements required under the New York State Labor Law, Article 8, Section 220-a together with a copy of the Contractor's certified payroll.
 6. Where this Contract requires reporting on progress toward fulfillment of a DBE or MBE/WBE/SDVOB goal, as applicable, the Contractor's certification that it is in compliance with any provisions thereof as conditions precedent to payment.

ARTICLE 7.08 SUBSTANTIAL COMPLETION PAYMENT

- A. Upon issuance by MTA C&D of the Certificate of Substantial Completion in accordance with ARTICLE 6.03– SUBSTANTIAL COMPLETION AND FINAL COMPLETION, the Contractor may submit an “Application for Substantial Completion Payment,” requesting that the MTA pay the remainder of the Contract Price, less twice the value of any incomplete Work, and less any other adjustments as noted below of which the Contractor is aware.
- B. In addition to the Supporting Documentation required for Progress Payments as set forth in ARTICLE 7.06– PROGRESS PAYMENTS, the Contractor must also submit the following supporting documentation with its Application for Substantial Completion Payment:
 1. A release of the MTA, the Indemnified Parties, and all other MTA Consultants, by the Contractor, in a form approved by MTA C&D, from all claims and liability to

the Contractor for anything theretofore done or furnished for, or in any way relating to, the Work, except those claims expressly deleted from the scope of said release and those claims or potential claims pertaining to monies being withheld by the MTA.

2. Full lien releases and waivers of lien from the Contractor, Subcontractors, and Vendors.
3. A statement in writing of each and every alleged claims of the Contractor against MTA C&D.
4. Any other document or item(s) specifically required by the Contract as a condition precedent to the Substantial Completion Payment.

C. MTA C&D REVIEW OF THE APPLICATION FOR SUBSTANTIAL COMPLETION PAYMENT:

1. MTA C&D will review the Application for Substantial Completion Payment and verify that it is proper, complete and in accordance with the terms of the Contract, that the indicated Work effort completed is commensurate with the request for Substantial Completion Payment, and that all necessary submissions for the time period have been promptly received from the Contractor.
2. If the Work has been substantially and satisfactorily completed, as determined by MTA C&D, in its sole and absolute judgment, and the Certificate of Substantial Completion has been issued by MTA C&D, the Contractor will be paid the sum of:
 - a. the entire value of the Work performed that has not been the subject of previous Progress Payments and is still due and owing to the Contractor; and
 - b. the amount of the percentage retention held pursuant to ARTICLE 9.02– RETAINED PERCENTAGE; and
 - c. the remainder due under the Lump Sum Mobilization Payment Item; and
 - d. less an amount equal to twice the value of any Punch List items, as determined by MTA C&D, in accordance with ARTICLE 6.03 – SUBSTANTIAL COMPLETION AND FINAL COMPLETION; and
 - e. less an amount necessary to satisfy any actual or potential claims, liens, judgments, backcharges and/or similar actions against the Contractor that have not been satisfactorily resolved as well as any possible related costs and interest which may be incurred by MTA or the Indemnified Parties (See Additional Retention under ARTICLE 9.03– WITHHOLDING MONEY TO SATISFY CLAIMS, LIENS OR JUDGEMENTS; ADDITIONAL RETENTION).

- f. less deductions for Liquidated Damages, if any, and to any other withholdings, reductions or set-offs permitted under this Contract .

Payment of this amount shall be the “Substantial Completion Payment.”

ARTICLE 7.09 FINAL COMPLETION PAYMENT

A. Prior to submission of the Application for Final Payment, the Contractor may submit to MTA C&D for approval a revised Detailed Cost Breakdown which reflects the agreed to Final Contract Price. In the alternative, MTA C&D may permit the Contractor make adjustments on the application for Final Payment to reflect the Final Contract Price.

B. All outstanding Contractor Claims, Disputes, adjustments and demands must be resolved prior to Final Payment. No Application for Final Payment will be processed if there is an outstanding Contractor’s exceptions list, or any outstanding Contractor’s Claim or Contractor’s Dispute.

C. **SUBMISSION OF APPLICATION FOR FINAL PAYMENT**

Upon issuance by MTA C&D of the Certificate of Final Completion in accordance with ARTICLE 6.03– SUBSTANTIAL COMPLETION AND FINAL COMPLETION, the Contractor may submit an “Application for Final Payment,” requesting that the MTA pay the remainder of the Final Contract Price. In addition to the supporting materials required for a Progress Payment as set forth in ARTICLE 7.07– PROGRESS PAYMENTS, the Contractor must also submit the following supporting items with its Application for Final Payment:

1. an affidavit stating that all payrolls, bills for materials and equipment, payments to Subcontractors and Vendors and other indebtedness connected with the Work for which the MTA might in any way be responsible, have been paid or otherwise settled;
2. if required by MTA C&D, other data establishing payment or satisfaction of all such obligations, such as receipts, releases, and waivers of liens arising out of the Contract, to the extent and in such form as may be designated by MTA C&D;
3. Full releases, discharges and waivers of any and all liens and claims by all Subcontractors and Vendors, and all Subcontractor and Vendor guarantees as required in the Contract. If any Subcontractor or Vendor refuses to furnish the required release, waiver, and guarantees, in the sole discretion of MTA C&D, the Contractor may furnish a Bond, satisfactory to MTA C&D, to indemnify MTA C&D and the Indemnified Parties against any such lien or claim, or cost of making good on any guarantee. If any such lien or claim remains unsatisfied or unresolved after all payments are made to the Contractor, MTA C&D may, and the bond shall provide that MTA C&D may, require the bonding company to pay all proper liens and claims and any cost allowances. The writer of said Bond shall have the same qualifications as are specified elsewhere in this Contract for other Bonds and the Bond shall be in addition to the Payment Bond provided for elsewhere in this Contract;

4. an affidavit stating that all warranty documentation pursuant to ARTICLE 13.05–WARRANTY has been provided to MTA C&D; and
5. the following notarized statement, which shall be included in the Application for Final Payment that is submitted by the Contractor after Final Completion of the Work:

“In consideration of the Metropolitan Transportation Authority (“MTA”) paying this final invoice together with the other invoices submitted by the Contractor to MTA C&D in connection with this Contract in the aggregate amount totaling _____ dollars (\$____), the undersigned agrees to release and discharge the MTA, the Indemnified Parties and all other MTA Consultants, from all liability, claims and demands of any sort, arising or which may arise under this Contract, including but not limited to claims or demands for recovery of damages, losses, entitlement, or additional compensation, or for delay damages, loss of productivity, acceleration damages, extra labor or material furnished for or in connection with the work which is the subject matter of this Contract. The Contractor agrees to hold harmless and indemnify the MTA and the Indemnified Parties from and against any and all claims and demands, including but not limited to delay claims, claims of mechanics or material suppliers, any and all claims of other contractors, subcontractors, and consultants, and any and all liens, claims and demands for material furnished and provided and work and labor performed, on the Work which is the subject matter of said Contract.”

D. REVIEW OF APPLICATION FOR FINAL PAYMENT

MTA C&D will review the Application for Final Payment and verify that the invoice and supporting documents are proper and in accordance with the terms of the Contract, and that the Work is complete. Any changes or corrections to the Application for Final Payment found necessary will be presented to the Contractor for its consideration. Within ten (10) Days thereafter, the Contractor shall submit the Application for Final Payment incorporating any changes or corrections made by MTA C&D together with any additional claims resulting therefrom. For the Final Payment, the Receipt of Invoice shall mean the date the changed and/or corrected Application for Final Payment, together with all necessary and required supporting documentation, is received at the Designated Payment Office.

E. PAYMENT OF FINAL PAYMENT INVOICE

The MTA will include in its final payment to the Contractor all claim amounts where such claims or a portion thereof have been mutually agreed to be the responsibility of the MTA and where the parties have agreed to the amounts to be paid in settlement of any such

claims ("Final Payment"). The Final Payment will be payable upon satisfaction of the exception(s) noted therein.

F. ACCEPTANCE OF FINAL PAYMENT SHALL SERVE AS WAIVER FOR ALL CONTRACTOR CLAIMS.

The Contractor understands and agrees that the Contractor's acceptance of the Final Payment shall be a waiver of any and all Contractor claims for all Work performed under this Contract. Contractor hereby agrees that acceptance by the Contractor of the Final Payment shall represent (i) the payment of all compensation under this Contract, and (ii) the Contractor's satisfaction with the total compensation received under this Contract.

G. The Contractor's obligation to perform the Work, including achieving Final Completion, in accordance with the Contract shall be absolute. Neither approval of any partial or Final Payment by the MTA, nor the issuance of a Certificate of Substantial Completion, nor any payment by the MTA to the Contractor under the Contract, nor any use or occupancy of the Work or any part thereof by MTA C&D, nor any act of acceptance by MTA C&D nor any failure to do so, nor any correction of Defective Work by MTA C&D shall constitute an acceptance of Work that is not executed in accordance with the Contract.

H. Upon Final Completion, or upon termination, the Contractor shall deliver to MTA C&D, at its request, all books, writings, reports, studies, As-Built Drawings, reports, studies, as-built drawings, Current Contract Schedule, surveys, maps, models, or other Work products and information pertaining to the Project that may be in its possession or in the possession of any of its Subcontractors.

ARTICLE 7.10 PAYMENT BY CONTRACTOR TO SUBCONTRACTORS AND VENDORS

The Contractor agrees to make all payments with respect to its Subcontractors and Vendors in accordance with Section 139-f of the State Finance Law. Nothing provided therein or herein shall create any obligation on the part of any member of the MTA Group to pay or to see to the payment by the Contractor of any monies to any Subcontractor or Vendor, nor create any relationship in contract or otherwise, implied or expressed, between any such Subcontractor or Vendor and MTA C&D or any member of the MTA Group.

ARTICLE 7.11 PAYMENTS RELATED TO GUARANTEE & WARRANTY OBLIGATIONS

- A. MTA C&D may withhold from any payments to be made to the Contractor prior to or subsequent to the commencement of any applicable guarantee period, such sums as may reasonably be necessary to ensure completion of guarantee and warranty obligations with respect to Defective Work, equipment, or materials that have been identified by MTA C&D.
- B. MTA C&D may deduct from any payment due to the Contractor an amount equal to its costs incurred on account of the Contractor's failure to fully perform its guarantee and warranty obligations.

- C. MTA C&D, prior to withholding or deducting any monies hereunder, shall give the Contractor notice of the Defective Work, equipment or material and the basis for the withholding or deduction.
- D. Upon MTA C&D's certification that the Contractor has fulfilled its guarantee and warranty obligations, the MTA will pay the Contractor any sums of money retained as provided in Paragraph A, above, subject to the Contractor's submission of any required documentation and/or compliance with any necessary obligation, as the case may be, in accordance with this Contract.

ARTICLE 7.12 SET OFFS, WITHHOLDING AND DEDUCTIONS

- A. The MTA shall pay the non-disputed portion of the Application for Payment; however, MTA C&D may disapprove and set-off, deduct and/or withhold any payment (in whole or in part, as may be applicable) if and to the extent that:
 - 1. an invoice and/or supporting documentation (as set forth in ARTICLE 7.04– PAYMENTS – GENERAL REQUIREMENTS or elsewhere in the Contract) is/are not correct and complete;
 - 2. the Work is covered by a previous Application for Payment;
 - 3. any material statement or representation in any invoice or other documentation submitted by the Contractor with respect to the Contract or the Work is or was untrue when made;
 - 4. the Contractor has failed to submit deliverables in accordance with the terms of the Contract, including without limitation, as may be applicable, manuals, as-built drawings or Technical Specifications, Safety Plan(s), QA/QC documentation, schedule Submittals, and progress photographs or videos;
 - 5. such set-off, deduction and/or withholding is otherwise provided for in the Contract, including without limitation as set forth in ARTICLE 9.02– RETAINED PERCENTAGE and ARTICLE 9.03– WITHHOLDING MONEY TO SATISFY CLAIMS, LIENS OR JUDGEMENTS; ADDITIONAL RETENTION or is provided for under applicable law; or
 - 6. such set-off, deduction and/or withholding is for any unpaid legally enforceable debt owed by the Contractor to the MTA, or the MTA Group, as provided in the MTA's Prompt Payment Statement.
- B. MTA C&D shall promptly advise the Contractor in writing if MTA C&D disapproves of, or has set-off, deducted and/or withheld, all or any payment. Even if the Contractor disagrees with MTA C&D's action, the Contractor shall nonetheless immediately undertake all corrective or other action required by MTA C&D and shall continue to progress the Work expeditiously in accordance with the Contract. Any withholding that is ultimately held to have been wrongful shall be paid to the Contractor in accordance with the Prompt Payment Statement.

ARTICLE 7.13 PAYROLL CONTRIBUTIONS

The Contractor accepts full and exclusive responsibility for the payment of any and all contributions or taxes, or both, which include, but are not limited to, payment for unemployment insurance and retirement benefits, annuities, or any other benefits whatsoever, now or hereafter imposed under any law of the United States, the State of New York, and any local municipalities. The Contractor shall comply with all legislation, regulations, and rulings thereunder respecting any of the aforesaid contributions or taxes. If by law the MTA or MTA C&D is required to make such contributions for persons employed by the Contractor, then the Contractor shall then make full reimbursement to the MTA, and such contributions may be withheld, deducted or set-off against any payment due the Contractor. The Contractor shall furnish to the MTA C&D weekly certified payrolls, enumerating the above, prepared the week following the pay period for the certified payroll.

ARTICLE 7.14 TAXES, DUTIES, ETC.

Except as provided in this Article, the Contractor covenants and agrees to pay all foreign, federal, state and municipal taxes, duties, imposts, assessments and charges arising out of or in connection with the performance of the Work, excluding MTA C&D supplied apparatus.

A. NEW YORK STATE SALES TAX

1. The Contractor represents that no amount of New York State sales or compensating use taxes on the sale to the Contractor of any personal property which will become an integral component part of the Work has been included in the price or prices set forth in its Bid.
2. If any claim is made against the Contractor by the State of New York or any municipality thereof for sales or compensating use taxes in connection with such sale, the MTA will reimburse the Contractor in an amount equal to the amount of such tax required to be paid and actually paid by the Contractor in accordance with the requirements of law, provided that the Contractor follows the procedures stated in Paragraph B below.

B. SALES TAX REIMBURSEMENT PROCEDURE

1. MTA C&D must be afforded the opportunity, before any payment of tax is made, to contest said claim in the manner and to the extent that MTA C&D may choose, and to settle or satisfy said claim, and to designate such attorney as MTA C&D may elect to designate who the Contractor agrees will be authorized to act on behalf of the Contractor for the purpose of contesting, settling and/or satisfying said claim; and
2. The Contractor shall give immediate notice to MTA C&D of any such claim, cooperate with MTA C&D and its designated attorney in contesting said claim and furnish promptly to MTA C&D and said attorney all information and documents necessary or which may become necessary to contest said claim, said information and documents to be preserved for six years after the date of Final Payment hereunder or longer if such a claim is pending or threatened at the end of such six

years. If the MTA C&D elects to contest any such claim, it will bear the expense of such contest.

ARTICLE 7.15 NO ESTOPPEL AND NO WAIVER

- A. MTA C&D shall not be precluded or estopped by any payment or certificate made or issued by the MTA, the MTA Group, or other officer, agent or appointee thereof under any provision of this Contract from, at any time either before or after the completion of all of the Contractor's obligations under this Contract and payment therefore pursuant to any Mobilization Payment, Progress Payment, Substantial Completion Payment, or Final Payment, showing the true and correct classification, amount, quality and character of the Work done and materials furnished by the Contractor, or from showing at any time that such certificate is untrue or incorrect or improperly made in any particular or that the Work and materials or any part thereof do not in fact conform to the requirements of this Contract. MTA C&D shall not be precluded or estopped, notwithstanding any certificate and payment in accordance therewith, from demanding and recovering from the Contractor such damages as it may sustain by reason of the Contractor's failure to comply with the Contract.
- B. Neither the acceptance by MTA C&D or by any of the employees or representatives of MTA C&D, nor any order, measurement or certificate issued by MTA C&D nor any order by MTA C&D for payment of money nor any payment for, nor acceptance of, the whole or part of the Work nor any extension of time, nor any possession taken by MTA C&D, the MTA Group, or the employees or representatives of MTA C&D or the MTA Group, shall operate as a waiver of any portion of this Contract or of any power herein reserved to MTA C&D or of any right to damages herein provided, nor shall any waiver of any breach of this Contract be held to be a waiver of any other or subsequent breach.

ARTICLE 7.16 ALLOWANCE ITEMS

Allowance Items set aside an amount (the "Contract Allowance Amount") to pay toward performance of certain identified work. The Contract Allowance Amount is not intended to, and does not indicate, the amount of work expected under the Allowance Item. The ultimate amount expended for the identified work could be either more or less than the original Contract Allowance Amount. Contract Payment or Bid Items identified as Allowance Items shall be payable as follows and governed by the following provisions, as well as all other applicable Contract Documents:

- A. All Allowance Items shall have an identified description of the Work included in that Allowance Item and an Allowance Amount. Payment against the Allowance Item may only be made for this included Work. That Work will be priced and progress payments made based on one of the following as determined by the Project CEO after the Award Date:
 - 1. Percentage complete progress payments made against a negotiated lumpsum price for the item of work involved;
 - 2. Time and Materials in accordance with ARTICLE 8.04H; or

3. Payment at Negotiated Unit prices for the quantity of items used, completed or installed, when the items are included in the Allowance Item.

If a negotiated price for specific items of included Work cannot be agreed-to, MTA C&D may set the price it is willing to pay and the Contractor may file an Arbitration or Litigation Notice under CHAPTER 12 of this Contract within ten Days of the price being set if the Contractor disagrees with the price.

B. Payments will be made up to and not to exceed:

1. The current Contract Allowance Amount for the Allowance Item; or
2. Up to 50% more than the current Contract Allowance Amount of the Allowance Item, with the express written approval of the Project CEO, provided however, that there is a pending modification to increase the Allowance Item Amount by at least the overage amount being authorized, and also provided that there are sufficient funds remaining in the Contract to make such payments.

C. The Contract Allowance Amount of the Allowance Item may be increased from time to time by Modification. A Modification will be required to include work in the Allowance Item which is not already included. Except in the case of express written approval for a 50% increase, in which case a Modification to cover that increase shall be issued, MTA C&D is not obligated to increase the Allowance Item Amount and may do so in its sole discretion.

D. TIME and COMPENSABLE DELAY:

1. No time extension shall be due for any Work included in the Allowance Item and paid for under the original Contract Allowance Amount of the Allowance Item.
2. When included Work is performed in accordance with an authorized increase in the Allowance Item beyond the original Contract Allowance Amount (by Modification or written authorization of the Program Executive as set forth above), and the performance of this Work results in entitlement to a time extension in accordance with CHAPTER 6- Provisions Relating to Time, and all prerequisites to entitlement of time extension included in CHAPTER 6 have been met, including, but not limited to, the requirement for timely Notice of Delay, the Contractor may be entitled to a time adjustment.
3. If any such time extension is a Compensable Delay under Chapter 6, and all Contract prerequisites to Compensable Delay are met, the Impact Costs which may be due shall be charged against the Allowance Item.

E. Unless otherwise provided, with respect to Allowance Items:

1. the Contractor's overhead, profit and other expenses contemplated for Allowance Items are included in the Contract Price and not in the Contract Allowance Amounts;
2. no cost may be charged to a Contract Allowance Amount without MTA C&D's written approval;

3. no cost may be charged to a Contract Allowance Amount if the Contractor would have been required to incur such cost notwithstanding the Work covered by the Contract Allowance Amount;
4. no cost may be charged to a Contract Allowance Amount for activities that were required as a result of Value Engineering;
5. property acquired or leased by the Contractor;
6. no cost may be charged to a Contract Allowance Amount to address a condition resulting from any Event of Default; and
7. if costs properly charged to a Contract Allowance Amount are more than or less than the Contract Allowance Amount, then the Contract Price shall be adjusted accordingly by Modification, where the amount of the Modification shall be the difference between such actual costs and the Contract Allowance Amount, without mark-up.

CHAPTER 8
CHANGES TO THE CONTRACT

ARTICLE 8.01 CLARIFICATION OF CONTRACT DOCUMENTS

MTA C&D shall have the right during the progress of the Work to clarify the Contract and the scope of the Work. To the extent that such clarification does not materially alter the Contract, the clarification shall not be deemed a Change to the Contract.

ARTICLE 8.02 CHANGES

A. MTA C&D may, at any time, without notice to the Sureties and without invalidating the Contract, make any change in the Work within the general scope of the Contract including, but not limited to, changes:

1. in the Contract Documents, including but not limited to the Technical Specifications, Contract Drawings, technical requirements, and administrative requirements;
2. in the method, manner, or sequence of performance of the Work;
3. in the MTA-furnished facilities, services, materials, equipment or sites;
4. directing acceleration of the performance of the Work or extension in the schedule; and
5. modifying the Contract Schedule or Milestones;

(each, a “Change”) provided, however, that no Change shall be valid or enforceable unless it is implemented by a Modification in accordance with ARTICLE 8.03, signed by the Project CEO, or a delegate who is expressly authorized in writing by the Project CEO to sign such Change or Modification, Termination, or discharge.

Upon execution of a Bilateral Modification or the issuance of a Unilateral Modification in accordance with ARTICLE 8.03B, the Contractor shall proceed diligently with the Work as changed. Nothing in this Article shall excuse the Contractor from its obligation to proceed with the Work, as changed, pending resolution of any issue, Claim or Dispute.

B. Any addition to, or increase in, the Work shown in the Contract that results from a duly issued Change will be known as “Added Work.” Any decrease or deletion in the Work shown in the Contract which results from a duly issued Change will be known as “Decreased Work.” The Contractor shall not perform Added Work except pursuant to a duly issued Change expressly authorizing the performance of such Work. Added Work and Decreased Work shall be collectively referred to as “Change Work.”

C. If the Contractor believes that any other Order from MTA C&D is or should be treated as a Change, the Contractor shall nevertheless comply therewith, but shall promptly, and prior to beginning the performance thereof and incurring costs attributable thereto, but no later

than five (5) Days after receipt of the Order, provide a “Notice of Change” to the MTA's Project CEO. A Notice of Change is a Notice that expressly states on its face that it is a Notice of Change, and that expressly identifies an Order and states both the contractual and factual basis for regarding the Order as a Change. The Contractor shall include a non-binding preliminary cost and time impact estimate with its Notice of Change. A Notice of Change is required to afford an opportunity to MTA C&D to (1) cancel or revise such Order; (2) assure that the Contractor keeps an accurate record of the materials, labor and other items involved; and/or (3) take action it may deem necessary in light of the Contractor's Notice of Change.

- D. The failure of the Contractor to give written Notice of Change within the five (5) Days stated above shall be deemed a conclusive and binding acceptance by the Contractor that the Order is not a Change.
- E. Upon receipt and consideration of a Notice of Change, MTA C&D may modify or withdraw the Order or direction which is the subject of the Notice, it may issue a Change Proposal Request, it may issue a Change or it may deny the Notice of Change. The issuance of a Change Proposal Request should not be construed as acceptance of the Notice of Change nor does it constitute an admission of merit of, or liability for, the claimed Change.
- F. If MTA C&D determines that the Order is not a Change, in whole or part, then MTA C&D shall inform the Contractor of its denial of the Notice of Change. If MTA C&D does not respond or take action on the Notice of Change within thirty (30) Days of its delivery to the Project CEO, then the Notice of Change shall be deemed denied MTA C&D. In any event, the Contractor shall proceed diligently with the Work as ordered by the Project CEO.
- G. If any Change that includes Added Work or Decreased Work results in an increase or decrease in the Contractor's cost of performance of any part of the Work or in the time required to meet any Milestones, and the Contractor follows the procedures set forth in this Contract, then the Contractor shall be entitled to an “Equitable Adjustment” in Contract Price and/or to the Contract Schedule or Milestones. An Equitable Adjustment in Contract Price is an adjustment to the Contract Price made in accordance with and as limited by this Contract, including without limitation ARTICLE 8.04– EQUITABLE ADJUSTMENTS IN PRICE. An Equitable Adjustment in time is an adjustment to the Contract Schedule and Milestones made in accordance with and as limited by this Contract, including but not limited to the Articles of CHAPTER 6– PROVISIONS RELATING TO TIME. The Contractor shall bear the burden of proving entitlement to, and the amount of, any Equitable Adjustment.
- H. If the Contractor intends to assert a Dispute as the result of a denial, in whole or part, of a Contractor’s Notice of Change, or for an Equitable Adjustment for a Change, the Contractor shall file a timely Arbitration or Litigation Notice in accordance with Article 12.03 – DISPUTES RESOLUTION BY ARBITRATION or Article 12.04 – OTHER LEGAL REMEDIES. Once a timely Arbitration Notice or Litigation Notice is filed the Parties shall proceed in accordance with Chapter 12. An Arbitration Notice or Litigation Notice is not required for an issue which, as expressly stated in a Modification, is either reserved or expressly left for later determination (See Article 8.03 – CHANGE PROCEDURE; MODIFICATIONS).

- I. A denial of a Contractor’s Notice of Change, in whole or part, shall become final and binding on the Contractor, without consideration of any prior reservation of rights, unless the Contractor delivers to the Project CEO a written Arbitration Notice or Litigation Notice, within the time specified and meeting the requirements of CHAPTER 12, unless MTA C&D, in its discretion, may agree in writing to an extension of the time for such submission.
- J. Except as expressly provided in this Contract, no order, statement or conduct of MTA C&D, any other agency or organization, any consultant or Contractor of MTA C&D, or any employee, agent or representative of any of the foregoing shall be treated as a Change under this Chapter 8 or entitle the Contractor to an Equitable Adjustment.

ARTICLE 8.03 CHANGE PROCEDURE; MODIFICATIONS

A Change shall be issued in the form of a written modification to the Contract, executed by the parties or issued by MTA C&D in accordance with this ARTICLE 8.03B (each, a “Modification”).

A. CHANGE PROPOSAL REQUEST AND CONTRACTOR’S CHANGE PROPOSAL

- 1. A “Change Proposal Request” is a Notice from the Project CEO requesting a Change Proposal and/or Time Impact Analysis from the Contractor and identifying the proposed Change, any proposed Added or Decreased Work, and assigning an issue number for tracking purposes.
- 2. In response to a Change Proposal Request the Contractor shall provide a “Change Proposal” to the Project CEO including a detailed Equitable Adjustment Proposal complying with ARTICLE 8.04 , and a Time Impact Analysis complying with CHAPTER 6. The Change Proposal shall be provided as promptly as practical, but no later than fourteen (14) Days after the Contractor's receipt of the Change Proposal Request (or such longer period as may be specified in the Change Proposal Request).
- 3. MTA C&D may commence negotiations with the Contractor either before or after the Contractor responds to a Change Proposal Request.
- 4. A Change Proposal Request shall in no way obligate the MTA to the eventual execution of a Change or Modification. Neither the issuance of a Change Proposal Request or the preparation of a Change Proposal shall entitle the Contractor to any adjustment in Contract Price or Milestones.

B. CONTRACT MODIFICATIONS

- 1. If the parties are able to reach agreement on the terms and conditions of the Change and the Equitable Adjustment due, the Contractor and MTA C&D shall sign a Bilateral Modification that shall constitute an all-inclusive equitable settlement for all changes and all costs and time impacts associated with such Change unless otherwise expressly stated in the Modification.

2. If the parties are unable to reach agreement on all terms and conditions of any Change, they may execute a Bilateral Modification that contains the provisions upon which they are able to agree and which expressly identifies the provisions reserved for future determination; provided, however, that a Bilateral Modification requires agreement regarding any adjustment of the Contract Price (on either a fixed or not-to-exceed basis) for the Change Work. It is anticipated that matters left unresolved by a Modification will be the subject of expeditious negotiation between the parties. Subsequent Modifications may be issued until all matters relating to the Change Work are resolved.
3. MTA C&D, by and through the Project CEO (or the Project CEO's expressly authorized delegate by written authorization), may issue Unilateral Modifications at any time. A Unilateral Modification does not require negotiations or the agreement or signature of the Contractor and shall have the force and effect of a Modification. In all cases the Contractor shall proceed diligently with the Work of a Unilateral Modification. A Unilateral Modification shall be final and binding on the Contractor, without consideration of any prior reservation of rights, unless the Contractor files a written Arbitration Notice or Litigation Notice, within the time specified and meeting the requirements of ARTICLE 12.03 – DISPUTES RESOLUTION BY ARBITRATION or ARTICLE 12.04 – OTHER LEGAL REMEDIES.
4. MTA C&D may, in its discretion, issue a Unilateral Modification that directs that some or all of the work of the Change shall proceed, but that expressly reserves the final determination of any adjustments in the Contract Price or Milestones until after receipt of the Change Proposal, after which the remaining terms will be negotiated and resolved in a subsequent Modification. The time to file an Arbitration Notice or Litigation Notice with respect to such Unilateral Modification shall be tolled until the issuance of the subsequent Modification referred to in the preceding sentence.
5. If a Unilateral Modification reserves final determination on the issue of direct costs for the Change, the Modification shall expressly set forth a “not to exceed” amount and provide that the Contractor shall perform as directed by the Modification up to the “not to exceed” amount on a time and materials basis. The Contract Price shall be increased by this not-to-exceed amount, with the Contract Price then adjusted upward or downward to reflect the final adjustment in Contract Price for the Work as determined in the subsequent Modification referred to in the preceding paragraph. The Contractor shall notify MTA C&D when eighty percent (80%) of the not-to-exceed amount has been reached on a time and materials basis and shall cease performing such Work when the “not to exceed” amount has been reached unless further Work has been expressly authorized in writing by MTA C&D. The Contractor shall maintain and submit time and materials records in accordance with ARTICLE 8.04I, pending execution by the parties or issuance by MTA C&D of a subsequent Modification. Pending the determination of the change in Contract Price for the Added Work directed by such Modification, the Contractor may include the cost of such Added Work, as determined by the Contractor approved

time and materials records submitted in accordance with Article 8.04.F hereof, in its Payment Applications for Progress Payments, up to the “not to exceed” amount set forth in the Unilateral Modification. Any payments made on this basis shall be credited against the final change in Contract Price for such Work as determined by subsequent Modification in accordance with this Article 8.03. Any additional cost or maintaining and submitting time and material records in accordance with this Paragraph shall be deemed a direct cost of the Work in conjunction with determining a final price in a subsequent Modification.

ARTICLE 8.04 EQUITABLE ADJUSTMENTS IN PRICE

- A. This Article establishes the requirements for pricing of Equitable Adjustments for which entitlement has been established pursuant to other applicable Articles of the Contract. Except as may be expressly stated elsewhere in this Contract, this Article shall also apply to any other pricing of Contractor’s costs of performance or damages including but not limited to ARTICLE 12.01, ARTICLE 12.02, ARTICLE 6.09, ARTICLE 7.04, ARTICLE 7.06, ARTICLE 8.05, ARTICLE 8.08, and ARTICLE 11.06.
- B. The total Equitable Adjustment due shall be the total net value of the applicable Equitable Adjustments under Paragraphs A, B and C below, or as otherwise determined under Paragraphs E or F. In no event will there be any double recovery. The Contractor shall maintain segregated cost records to support its entitlement to an Equitable Adjustment in price.
- C. **EQUITABLE ADJUSTMENTS FOR WORK FOR WHICH THERE IS A PRICE PROVIDED IN THE CONTRACT**
 - 1. **Unit Price Work:** When an Equitable Adjustment is for Added Work or Decreased Work of the same kind as other Unit Price Work, the Contractor shall accept full and final payment at the Unit Prices for the accepted quantities of Change Work performed, except as provided in ARTICLE 8.07 – INCREASED AND DECREASED CONTRACT QUANTITIES, with respect to quantities outside the range established therein. No allowance will be made for any increased expenses or any damages whatsoever. Unless otherwise mutually agreed upon by the parties, a Modification adding Work at existing Unit Prices shall not result in any revision to the estimated bid quantity used as the base quantity for purposes of ARTICLE 8.07.
 - 2. **Lump Sum Work:** Unless otherwise mutually agreed upon by the parties, the Equitable Adjustment for deletion of a lump sum item shall be at the lump sum price that is contained in the Contract. However, if MTA C&D makes a determination, at any time, that the Final Contract Price is unbalanced by being unreasonably low, or its application is otherwise inequitable, it shall notify the Contractor of such determination and the Equitable Adjustment shall be determined under Paragraph D, below; and the Contractor may challenge that determination with a Notice of Change. If items are added which are similar to existing lump sum items, the Added Work will be priced under Paragraph B below, unless otherwise mutually agreed.

D. EQUITABLE ADJUSTMENTS FOR WORK FOR WHICH NO PRICE IS CONTAINED IN THE CONTRACT.

The Equitable Adjustment for Change Work for which no price is contained in the Contract Documents shall be calculated as follows:

1. The Equitable Adjustment for Work for which no price is contained in the Contract shall be:
 - a. the estimated cost (or decrease in cost for Decreased Work) for direct labor, including in addition to wages, Health, Welfare and Pension benefits; employer's Social Security contributions; Employment Security Benefits; and such additional contributions and fringe benefits; all of which are required to be made by the Contractor as employer pursuant to bona fide collective bargaining labor agreements applicable to the Work and/or are required by authorized governmental agencies;
 - b. plus the estimated cost (or decrease in cost for Decreased Work) for materials;
 - c. plus the estimated cost (or decrease in cost for Decreased Work) for equipment;
 - d. plus the estimated cost (or decrease in cost for Decreased Work) for additional work of (or Decreased Work of) any engineering field survey party required as a result of the Change;
 - e. plus the estimated cost (or decrease in cost for Decreased Work) for furnishing and installing additional (or decreased) temporary lighting and heating facilities required solely as a result of the Change;
 - f. plus a combined overhead, profit and other markup on the total of (a), (b), (c), (d), and (e), at not to exceed twenty-one percent (21%);
 - g. plus a single additional five (5)% markup on Subcontractor costs reimbursing the Contractor for its own and for all higher tier Subcontractors' overhead and profit on Subcontractor Work;
 - h. plus the actual increased cost (or decrease in cost) to the Contractor for any insurance required under the Contract;
 - i. plus the proportionate increase (or decrease) in cost of prime Contractor surety bond due to the change, if actually paid and required by prior agreement with the Surety.

E. The total adjustment shall be the net value of all increased and decreased costs, determined in accordance with this ARTICLE 8.04.

1. Labor (Paragraph D.1 a above): Base labor rates shall be at the prevailing rates specified elsewhere in this Contract. Labor rates in excess of those identified as prevailing rates will be payable at the applicable prevailing rates unless the higher rates are established by bona fide collective bargaining labor agreements applicable to the Work. The Equitable Adjustment for direct labor shall include all labor classifications as required by those collective bargaining agreements when engaged in the actual and direct performance of the Change Work or Work necessarily affected by the Change. The direct labor adjustment shall not include overhead

personnel. The 21% markup allowance shall be deemed to include administration, engineering and superintendence personnel both on and off site.

- a. However, where additional on-site personnel who would otherwise be considered overhead personnel, or additional shifts for such personnel, are necessary due to the Change, at the sole discretion of MTA C&D, the necessary and reasonable additional labor for such personnel may be categorized as a direct cost of the Change.
2. Materials (Paragraph B.1.b above): In addition to what is normally understood to be materials, hardware and equipment to be permanently installed in the Work shall be treated as materials for purposes of this Article and price and cost determinations, except as stated in B.5 "Subcontracts," below. The Equitable Adjustment for materials will be the Contractor's net cost, including applicable discounts and freights, but excluding all taxes not applicable to the MTA.
3. Equipment (Paragraph B.1.c above): Total compensation for equipment used in performing the Change Work shall be as follows:
 - a. Contractor- or Subcontractor- owned equipment shall be reimbursed at eighty percent (80%) of the monthly rate specified by EquipmentWatch at equipmentwatch.com, divided by one hundred seventy-six (176) for each hour of operation, plus hourly operating costs for each hour of operation, directly applicable to the Change Work.
 - b. Leased equipment shall be reimbursed in the same manner as the Contractor-owned equipment above, except that equipment leased specifically for the Change Work shall be at the Contractor's net invoiced cost, not to exceed the amount allowed for Contractor or Subcontractor owned equipment as specified above.
 - c. Transportation costs for equipment shall be reimbursed if reasonable and allocable solely to the Change Work.
4. Temporary lighting and heating facilities (Paragraph B.1.e above): This item includes the cost of installation and materials/equipment required for additional (or decreased) temporary lighting and heating. It does not include cost of power and/or operation which are part of site overhead and are in the twenty-one percent (21%) markup allowance.
5. Subcontracts (including Paragraph B.1.g above): Where some portion of the Change Work is performed or is to be performed by a Subcontractor of any tier, the price for the Subcontract Work shall be determined in accordance with this Article as if it were Work under the prime Contract based upon the costs incurred by the performing Subcontractor, including combined markup provided above, then an additional mark-up of five percent (5%) shall be applied. It is agreed that this single additional five percent (5%) markup reimburses the Contractor for its own and for all higher tier Subcontractors' overhead and profit. This is a one-time markup

regardless of tier of the Subcontractor performing the Work. This provision on Subcontracts shall not apply to Subcontracts with Vendors, in which case the pricing shall be as materials or equipment to be installed in the Work and supplied to the Contractor or next higher tier Subcontractor, as appropriate. Provided however when published competitive wholesale prices are unavailable for materials or equipment to be installed in the Work, MTA C&D may determine that this provision shall apply to the Vendor, with pricing determined, as with other Subcontracts, on a cost to Vendor basis hereunder.

6. The Equitable Adjustment for “direct” labor, materials and equipment shall include the reasonable increased and decreased direct cost of other Work necessarily affected by the Change as well as the reasonable increased and decreased direct costs resulting from the actual Change Work.
7. Markup Allowance (subparagraph B.1.f above): Except as otherwise specifically provided in this Contract, the twenty-one percent (21%) markup allowance shall be deemed to include the cost of heat and light; use and purchase of small tools, manual equipment, consumables (as defined above); upkeep of tools, administration and management, engineering, superintendence, insurance (except as otherwise provided as a direct charge in subparagraph B.1.i above); and all other loss, damages, risks and expenses, which are not expressly allowed as a direct cost. Irrespective of the forgoing twenty-one percent (21%) limitation, MTA C&D may, in its sole discretion, provide more than twenty-one percent (21%) for such markups if it determines that the complexity and risk of the Change justifies such increase.
8. All costs must be necessary and reasonable shall be substantiated by acceptable accounting records provided by the Contractor.

F. IMPACT COSTS FOR COMPENSABLE DELAYS

1. The Contractor's sole and exclusive Equitable Adjustment in Price for all Compensable Delays (as defined in ARTICLE 6.08– COMPENSABLE DELAYS) shall be for Impact Costs as limited herein and which are actually, reasonably and necessarily incurred and verifiable by appropriate documentation and are incurred solely as the result of the Compensable Delay. If the Contractor claims Impact Costs for Compensable Delays affecting a Subcontractor shall provide proof of a pre-existing liability to that Subcontractor for the costs claimed. Impact Costs shall be subject to the requirements of A and B above, provided however that no markup percentages (neither combined, overhead, profit or Subcontractor) will be allowed on, added to or applied to Impact Costs.
2. “Impact Costs” shall mean and include only the following costs:
 - a. Increased wages attributable to Work being performed by trades in a higher wage period.

- b. Increased field office expenses (including increased labor costs for on-site time-dependent personnel who would otherwise be considered indirect or overhead personnel).
 - c. Increased cost to purchase materials.
 - d. Increased cost to store materials, to the extent that the Contractor can demonstrate that such storage is specific to this Project.
 - e. Cost incurred to keep the Work Site open, such as temporary power and sanitary facilities.
 - f. Extended insurance and bonding.
 - g. Cost of extended term for any rented equipment, as determined in accordance with Paragraph E.3 above.
3. In no event will the MTA C&D be required to pay Impact Costs, nor is MTA C&D liable under this Contract for sums, which are in the nature of consequential damages, decreased productivity or efficiency, profits or indirect costs which are not expressly included in subparagraph 2 above (such as Contractor's home office overhead and general and administrative expenses including claims preparation).
 4. In no event shall allowable Impact Costs include any item of cost and expense otherwise payable under the Contract, including any related equitable adjustment for Change Work.
 5. No double recovery of costs in both overhead mark-up and Impact Costs will be allowed. Where significant increased direct costs subject to overhead mark-up are associated with a compensable delay, MTA C&D reserves the right to adjust subparagraphs 2.b and 2.e and the portion of subparagraph 2.g associated with equipment costs normally included in overhead, to correct for double recovery. Any such correction shall take into account when the relevant costs are incurred.

G. CONTRACTOR PROPOSALS

1. As part of any Claim under ARTICLE 12.01– CLAIMS or Change Proposal under ARTICLE 8.03– CHANGE PROCEDURE; MODIFICATIONS, the Contractor shall submit an Equitable Adjustment Proposal in writing to MTA C&D within the time specified and shall include all adjustments in Price claimed by the Contractor and permitted under the Contract Provisions. In the Equitable Adjustment Proposal, the Contractor shall itemize the stated prices, either lump sum or unit price, in sufficient detail to permit a full analysis of all direct labor, material, and equipment costs, and Subcontract costs. The Equitable Adjustment Proposal shall be in accordance with the cost principles established in this ARTICLE 8.04, as well as the requirements of ARTICLE 8.02– CHANGES, ARTICLE 6.02– CONTRACTOR'S SCHEDULES, ARTICLE 6.05– EXTENSIONS OF TIME, and ARTICLE 6.06– TIME IMPACT ANALYSIS. Notice, proposal, or claim

preparation costs, negotiation costs, disputes preparation or presentation costs, legal fees or interest shall not be allowable in any Equitable Adjustment.

2. The Contractor may submit, in addition to the required Equitable Adjustment Proposal, an alternative cost or price proposal. MTA C&D may, in its sole discretion, consider such additional information in its negotiations with the Contractor.
3. When the Equitable Adjustment includes an impact on other direct costs of the Work, the Contractor shall provide, as part of its Equitable Adjustment Proposal:
 - a. a breakdown, in labor, material, equipment and Subcontract Work (which shall similarly be broken down into labor, material and equipment); showing all direct costs the Contractor would have incurred for that Work absent the change or compensable event, along with all cost and pricing data showing the Contractor's experience on this Contract for similar work; and
 - b. for each such item of affected Work, the Contractor shall also provide an equivalent breakdown of the reasonable and efficient, anticipated cost for that work after the Change or compensable event, broken down by material, labor and equipment, and subcontracted Work (which shall similarly be broken down into labor, material, and equipment).

H. PAYMENT FOR CHANGE WORK UNDER A UNILATERAL CONTRACT MODIFICATION

MTA C&D may issue a Unilateral Modification, as set forth in ARTICLE 8.03 – CHANGE PROCEDURE; MODIFICATIONS. A Unilateral Modification may include an Equitable Adjustment based upon one or more of the following methods, in the sole discretion of MTA C&D:

1. Time and materials in accordance with this ARTICLE 8.04;
2. Unit Prices for items for which a Unit Price appears in the Contract; provided, however, that the Unit Price for any unit quantities outside of the range established in ARTICLE 8.07– INCREASED OR DECREASED CONTRACT QUANTITIES, may be equitably adjusted in accordance with that ARTICLE 8.07 and this ARTICLE 8.04; and/or
3. A fair cost estimate, as determined by MTA C&D, based on either actual costs, reasonably estimated costs, or some combination thereof, inclusive of mark-ups; all limited as set forth in this ARTICLE 8.04.

I. INTERIM TIME AND MATERIALS RECORD KEEPING AND EQUITABLE ADJUSTMENTS BASED ON TIME AND MATERIALS

1. Pending resolution of an Equitable Adjustment the Contractor shall maintain and submit time and materials records for the Work of, and Work affected by, the change or compensable event.

2. If MTA C&D issues a Unilateral Modification providing payment of any portion of the Equitable Adjustment on time and materials basis, the Contractor shall accept the amount payable on a time and materials basis as full payment for that portion of the Work.
3. A Bilateral Modification may provide for payment of all or part of an Equitable Adjustment on a time and materials basis.
4. The following procedures and principles shall apply in addition to those set forth elsewhere in ARTICLE 8.04 (including the mark-up percentages), to both interim Time and Materials records and Time and Materials Equitable Adjustments:
 - a. When performing or recording Change Work on a time and materials basis, the Contractor shall maintain its separate records in such a manner as to provide a clear distinction between the direct costs of Work of the change or compensable event and the cost of other operations.
 - b. The Contractor shall prepare, and furnish the Day after such Work was performed to MTA C&D in duplicate, report sheets of each Day's Work performed on a time and materials basis ("Daily Report Sheet"). The Daily Report Sheet shall be in a format acceptable to MTA C&D and shall itemize the materials used, and shall cover the direct cost of the labor and the charges for equipment either owned or rented, whether furnished by the Contractor, Subcontractor or other forces. The Daily Report Sheet shall provide names or identifications and classifications of workers, the hours worked, and the size, type and identification number of equipment and hours operated.
 - c. The Contractor shall substantiate the cost of materials with valid copies of Vendor's paid invoices. Such invoices shall be submitted with the Daily Report Sheets by the Contractor, or if not available at that time, they shall be submitted along with the Application for Payment. MTA C&D reserves the right to establish the cost of such materials at the lowest current wholesale prices at which such materials are available in the quantities delivered to the Work Site.
 - d. The Contractor shall sign the Daily Report Sheets.
 - e. MTA C&D will compare its records with the Contractor's Daily Report Sheets, make any necessary adjustment(s), and compile the costs of the work involved to be paid for on a time and materials basis. When these Daily Report Sheets are agreed upon and signed by both parties, they shall become the basis of payment for the Work performed, but shall not preclude subsequent adjustment by MTA C&D based on a later audit or other documentation or evidence.
 - f. Sign-off by an MTA C&D representative on the Daily Reports Sheets shall not be construed as agreement that the work performed was Change Work,

that the work was performed expeditiously or efficiently, or that the total number of hours represents a reasonable time for the work accomplished, but merely as an acknowledgement that the Contractor's forces worked the hours claimed.

- g. To be compensable, time and materials costs must be reasonable and efficient costs for the Work performed.

J. **NO TOTAL COST METHOD PRICING**

The Contractor shall not use the total cost method or adjusted total cost method in preparing or presenting any Equitable Adjustment Proposal, or any portion of an Equitable Adjustment Proposal. No equitable adjustment for increased costs under this Contract will be priced using either the total cost method or an adjusted total cost method of pricing, in whole or part. It is the Contractor's responsibility to maintain its records so as to identify the costs incurred for Change Work.

ARTICLE 8.05 VALUE ENGINEERING CHANGE PROPOSALS

- A. The Contractor, at any time, is encouraged to submit cost reduction proposals that may change the Technical Provisions, Contract Drawings or other requirements of the Contract. Such proposals shall be identified as Value Engineering Change Proposals ("VECP") and each one shall be individually and sequentially numbered. For a VECP to be acceptable under this Article it shall:

1. be identified by the Contractor as a VECP;
2. require a change to this Contract; and
3. decrease the Contract Price.

- B. Each VECP that the Contractor submits shall be of sufficient detail to clearly define the proposed Change, including:

1. a description of the difference between the existing and the proposed Contract requirements, and the comparative advantages and disadvantages of each;
2. an estimate of any impacts on costs of maintenance and operations arising from the VECP;
3. an identification of the proposed changes to the Contract requirements necessary if the VECP is accepted;
4. an assessment of any impact on the Current Contract Schedule;
5. a detailed estimate of the amount of the Contractor's gross savings that would result in accordance with ARTICLE 8.04- EQUITABLE ADJUSTMENTS IN PRICE; and
6. state the period of time for which the VECP is valid.

- C. MTA C&D may accept or reject part or all of any VECP at its sole discretion by giving the Contractor Notice thereof. Until such Notice is issued, the Contractor shall remain obligated to perform in accordance with the then-current Contract requirements. MTA C&D will endeavor to process VECPs expeditiously. However, MTA C&D shall not be liable for any delay in acting upon any VECP. The decision of MTA C&D as to acceptance of any such VECP shall be final and shall not be the subject of a Claim under Article 12.01 – CLAIMS.
- D. When a VECP submitted pursuant to this Article is accepted:
 - 1. The net savings resulting from the VECP change shall be shared between the Contractor and MTA C&D on the basis of fifty percent (50%) for the Contractor and fifty percent (50%) for MTA C&D. Net savings shall be determined by deducting from the Contractor's gross savings the Contractor's reasonable cost of developing and implementing the VECP (including any amount attributable to a subcontractor) both based on the cost methods detailed in Article 8.04.A or B, and as agreed to by MTA C&D.
 - 2. The Contract Price shall be reduced by the sum of fifty percent (50%) of the net savings to reflect MTA C&D's allocation of the net savings. MTA C&D shall issue a Modification adjusting the Contract Price and any other affected provisions of the Contract.
 - 3. The Contractor shall use its best efforts to include Value Engineering arrangements in any Subcontract, which in its judgment, appears to offer sufficient value engineering potential.

ARTICLE 8.06 DIFFERING SITE CONDITIONS

- A. The Contractor shall promptly, but no later than forty-eight (48) hours after first encountering or discovering conditions that the Contractor believes to be a Differing Site Condition, and before such conditions are disturbed, notify the Project CEO in writing of: (i) latent physical conditions at the site differing materially from those conditions indicated in the Contract Documents and Baseline Condition Reports ("Type 1 Condition"), or (ii) physical conditions at the Work Site, of an unusual nature, differing materially from those ordinarily encountered and generally recognized as occurring in work of the character provided for in this Contract but unknown to the Contractor until encountered during performance of the Work ("Type 2 Condition"). The Contractor's Notice shall identify the conditions encountered and how they differ from those indicated in the Contract or ordinarily encountered or generally recognized, and shall also explain if and how the conditions encountered will cause a material increase in the cost and/or time required for performance of the Work.
- B. MTA C&D shall promptly investigate such condition(s). Should MTA C&D determine that a Differing Site Condition exists as described in ARTICLE 8.06A above, and which materially increases or decreases the cost or time required to perform the Work, the Project CEO shall notify the Contractor of that determination and issue a Change Proposal Request. The Contractor shall provide a detailed Change Proposal in accordance with the

Contract, and the procedures with respect to potential Changes shall apply. MTA C&D shall make an Equitable Adjustment in the Contract Price and Time through a Modification.

- C. No claim for an Equitable Adjustment in the Contract Price or Time by the Contractor due to a Differing Site Condition shall be allowed unless: (i) the condition giving rise to such claim could not have been discovered during a reasonable site inspection prior to award (whether or not same was actually conducted) and (ii) the Contractor has given the Notice required in ARTICLE 8.06A. above and met the requirements in the Contract in CHAPTER 6 and CHAPTER 8.
- D. The requirements of the Contract concerning Equitable Adjustments and Changes shall apply to any Equitable Adjustment or Change under this ARTICLE 8.06.
- E. A Differing Site Condition shall exist, and the Contractor shall only be entitled to an Equitable Adjustment for a Differing Site Condition, if the encountered condition was in existence at the Award Date. If MTA C&D intends to rely on this requirement to deny a Differing Site Condition Claim, it must reasonably demonstrate that such condition was not in existence at the Award Date.
- F. The Contractor is charged with knowledge of the information in the Reference Documents; however, information contained in Reference Documents cannot be the basis for a Type 1 Condition except with respect to any Baseline Condition Reports. Conditions disclosed in the Reference Documents are known conditions and therefore available to MTA C&D to defend against a Type 2 Condition claim.
- G. For Differing Site Conditions that only affect the quantities of Unit Price Work, such unit prices shall not be adjusted due to the Differing Site Condition, and the Work shall be paid for at the Contract unit price, without the need for an adjustment or change. Notwithstanding the foregoing, however, if the Differing Site Condition causes the quantities of such Unit Price Payment Items to overrun or underrun the Equitable Adjustment threshold limits established in ARTICLE 8.07– “Increased or Decreased Contract Quantities,” below, then the unit price shall be subject to Equitable Adjustment in accordance with the provisions of that ARTICLE 8.07.
- H. Pending final decision of any claim or dispute hereunder, the Contractor shall proceed diligently with the performance of the Work and in accordance with the MTA C&D’s directions.
- I. The term “Contract Indication(s)” shall mean “conditions indicated in the Contract,” as that phrase is used in ARTICLE 8.06A above in defining a Type 1 Condition, provided that for purposes of this ARTICLE 8.06– DIFFERING SITE CONDITIONS, “conditions indicated in the Contract” and therefore “Contract Indications,” shall be limited to express statements with respect to the quantities or conditions to be anticipated contained in the Contract Documents and Baseline Condition Reports in the order of precedence set out in the Construction Agreement.
- J. The absence of an express indication shall not be considered an indication for purposes of a Type 1 Condition.
- K. When the Contractor becomes aware of a Differing Site Condition which may impact future Work whether or not it impacts current Work, the Contractor shall provide the notice

required in ARTICLE 8.06A above, and shall plan the Work and take all reasonable steps to mitigate the impact of the Differing Site Condition on that future work. Failure to do so may result in disallowance of costs incurred to mitigate the impact of the Differing Site Condition.

- L. All equipment shall be capable of performing the Work under all subsurface conditions reasonably foreseeable, including but not limited to the full range of maximum through minimum values reported anywhere in the Contract Documents, irrespective of the order of precedence; and whether or not outside of any baseline or baseline range, if any. This does not preclude the Contractor's entitlement to a Differing Site Condition Equitable Adjustment in accordance with the other requirements of ARTICLE 8.06, as supplemented, in the event that the Contractor encounters a Differing Site Condition; but such an Equitable Adjustment shall not include the cost of equipment failure, replacement, or modification, or damage to equipment, or any lost time for equipment down time caused by such equipment failure, replacement, repair or modification, unless the conditions causing the incurrence of such cost materially exceed the aforementioned maximums or minimums.

ARTICLE 8.07 INCREASED OR DECREASED CONTRACT QUANTITIES

- A. Any quantities of Unit Price Work in the Price Schedule are approximate only and are to be used solely for the comparison of prices set forth in the Bids received and to establish the Contract Price for the Work. The MTA does not represent or warrant that actual quantities of Unit Price Work performed will equal those specified in the Price Schedule.
- B. With respect to any Unit Price Work for which a quantity is set forth in the Contract Documents, the Unit Price shall apply regardless of the actual quantity of such item ultimately utilized in, or required by, the Work, whether due to a Change or any other variation; except where the actual quantity varies more than twenty-five percent (25%) above or below the quantity stated in this Contract, MTA C&D shall review whether application of the Contract Unit Price would cause a substantial inequity to either party, and, if so, the Unit Price will be changed by Equitable Adjustment in accordance with ARTICLE 8.03– CHANGE PROCEDURE; MODIFICATIONS, ARTICLE 8.04–EQUITABLE ADJUSTMENTS IN PRICE, Paragraph B, and as limited below; as determined by MTA C&D.
- C. For increased quantities in excess of one hundred twenty-five percent (125%) of the quantity stated in this Contract, the equitable adjustment in accordance with paragraph B above shall apply only to those quantities that are in excess of one hundred twenty-five percent (125%). For those excess quantities the equitable adjustment shall replace the unit price with a new unit price,. For decreased quantities below seventy-five percent (75%), the equitable adjustment shall apply to the total actual quantity of the applicable Unit Price Work. For decreased quantities, the adjustment shall not be finalized until the Work related to that Payment Item has been completed as determined by MTA C&D.
- D. In no event shall allowances be made for loss of anticipated profits suffered or claimed by the Contractor resulting directly or indirectly from such increased or decreased quantities.
- E. Irrespective of the forgoing, if MTA C&D determines that any Unit Price set forth in the Contractor's Bid is materially unbalanced, unreasonably low, or unreasonably high, MTA

C&D may, at any time after award, notify the Contractor of this unbalancing. For any Unit Price Payment Item for which a notice has been provided, MTA C&D may, in its sole discretion, limit the application of the Contract Unit Price to the exact quantity for that Unit Price Payment Item. In that case, MTA C&D may equitably adjust the unit price for any quantity above the Proposal quantity, and the threshold set forth elsewhere in this Article 8.07 shall not apply. If the Contractor disagrees with the determination that a Unit Price is unbalanced or unreasonably high, it may submit an Arbitration Notice or Litigation Notice, as appropriate.

ARTICLE 8.08 TERMINATION FOR CONVENIENCE BY THE MTA

- A. In addition to all other rights or remedies as provided in this Contract or by law, MTA C&D, at any time, may terminate the Contract, in whole or in part, for MTA C&D's convenience, which may include a termination deemed to be required in the best interest of the State. Any such termination shall be effected by delivering to the Contractor a written Notice of Termination for Convenience specifying the extent to which performance of Work under the Contract is terminated and the date upon which the termination becomes effective. Upon receipt of the Notice of Termination for Convenience, the Contractor shall act promptly to minimize the expenses resulting from the termination.
- B. MTA C&D shall pay the Contractor for the Work performed by the Contractor and accepted by MTA C&D for the period extending from the end of the period covered by the last approved Payment Requisition up to the effective date of the termination, an amount determined in accordance with ARTICLE 7.04– PAYMENTS-GENERAL REQUIREMENTS and ARTICLE 7.05– THE APPLICATION FOR PAYMENT. In no event shall the Contractor be entitled to compensation in excess of the total consideration of the Contract. In no event shall the Contractor be entitled to overhead or profit on the Work not performed.
- C. When the Contract, or any portion thereof is terminated pursuant to this provision before completion of all items of Work in the Contract, MTA C&D will reimburse the Contractor for costs actually incurred by the Contractor, Subcontractors, and Vendors up to the effective date of such termination for the units or items of Work completed at the Contract Unit Price, or as mutually agreed for items of Work partially completed. MTA C&D will also reimburse the Contractor for costs of settling and paying claims arising out of the termination of Work under Subcontracts or orders, exclusive of the amounts paid or payable on account of supplies or materials delivered or services furnished by the Subcontractor prior to the effective date of the Notice of Termination, provided the concurrence of the Project CEO in writing is obtained prior to the Contractor agreeing to any such settlement. No claim for loss of anticipated profits on uncompleted Work shall be made by the Contractor, Subcontractors and Vendors nor shall the MTA C&D be liable for the loss of anticipated profits for such uncompleted Work.
- D. In the event of such termination, MTA C&D may take over the Work and prosecute the Contract to completion and may take possession of and may utilize such materials, appliances, and equipment on the Work Site and necessary or useful in completing the Work.

- E. Termination of the Contract or a portion thereof for convenience shall not relieve the Contractor of its responsibilities for the completed Work, nor shall it relieve its surety of its obligation as set forth in any Payment Bond concerning any just claims arising out of the Work performed.
- F. No termination shall diminish the Contractor's warranty obligations with respect to Work completed prior to termination under this Contract.

ARTICLE 8.09 REQUIRED COST OR PRICING DATA; PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA

- A. This Paragraph A shall become operative only for any Modification to this Contract involving a price adjustment expected to exceed \$100,000, except for which the price is (i) based on adequate price competition; (ii) based on established catalog or market prices of commercial items sold in substantial quantities to the general public; or (iii) set by Laws or regulations.
 - 1. If any price, including profit or fee, negotiated in connection with any Modification under this Contract, or any cost reimbursable under this Contract, was increased by any significant amount because: (a) the Contractor or a Subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its Certificate of Current Cost or Pricing Data; or (2) a Subcontractor or prospective Subcontractor furnished the Contractor cost or pricing data that were not complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or (3) any of these parties furnished data of any description that were not accurate, the price or cost shall be reduced accordingly and the Contract shall be modified to reflect the reduction. This right to a price reduction is limited to that resulting from defects in data relating to Modification for which this subparagraph becomes operative under Paragraph B, above.
 - 2. Any reduction in the Contract Price under Paragraph A.1 above due to defective data from a prospective Subcontractor that was not subsequently awarded the Subcontract shall be limited to the amount, plus applicable overhead and profit markup, by which (a) the actual Subcontract; or (b) the actual cost to the Contractor, if there was no Subcontract, was less than the prospective Subcontract cost estimate submitted by the Contractor; provided, that the actual Subcontract price was not itself affected by defective cost or pricing data.
 - 3. If the Project CEO determines that a price or cost reduction should be made, the Contractor agrees not to raise the following matters as a defense:
 - a. The Contractor or Subcontractor was a sole source supplier or otherwise was in a superior bargaining position and thus the price of the contract would not have been modified even if accurate, complete, and current cost of pricing data had been submitted.
 - b. The Project CEO should have known that the cost or pricing data in issue were defective even though the Contractor or Subcontractor took no

affirmative action to bring the character of the data to the attention of the Project CEO.

- c. The Contract was based on an agreement about the cost of each item procured under the Contract.
- d. The Contractor or Subcontractor did not submit a Certificate of Current Cost or Pricing Data.

4. Except as prohibited herein, an offset in an amount determined appropriate by the Project CEO based upon the facts shall be allowed against the amount of a Contract Price reduction if:

- a. the Contractor certifies to the Project CEO that, to the best of the Contractor's knowledge and belief, the Contractor is entitled to offset in the amount requested; and
- b. the Contractor proves that the cost or pricing data were available before the date of agreement on the Contract Price (or price of the Modification) and that the defective data were not submitted to MTA C&D before such date.

5. Notwithstanding anything to the contrary herein, an offset shall not be allowed if:

- a. the defective data was known by the Contractor to be defective when the Certificate of Current Cost or Pricing Data was signed; or
- b. MTA C&D proves that the facts demonstrate that the Contract Price would not have increased in the amount to be offset even if the defective data had been submitted before the date of agreement on price.

B. Certificate of Cost and Pricing Data (This form must be completed by the Contractor to certify the cost and pricing data submitted).

CERTIFICATE OF CURRENT COST OR PRICING DATA

This is to certify that, to the best of my knowledge and belief, the cost or pricing data submitted, either actually or by specific identification in writing, to the Project CEO, or to the Project CEO's representative in support of (Identify the proposal, quotation, request for price adjustment, or other submission involved, giving the appropriate identifying number (e.g., order no.) are accurate, complete, and current as of (Insert the day, month, and year when price negotiations were concluded and price agreement was reached.)

Firm: _____

Name: _____

Title: _____

Date: _____

(Insert the day, month, and year of signing, which should be as close as practicable to the date when the price negotiations were concluded and the contract price was agreed to.)

- C. The Contractor shall require all Subcontractors and Vendors to provide and certify cost and pricing data in the manner described in this ARTICLE 8.09. The Contractor shall include the provisions of this ARTICLE 8.09 in all contracts with Subcontractors and Vendors who perform the Work.

ARTICLE 8.10 CHANGES IN LAWS

- A. The Contractor shall keep itself fully informed of all Laws affecting the Work or those engaged in the Work. If any discrepancy or inconsistency is discovered in the Contract in relation to any Laws, the Contractor shall report the same to the Project CEO in writing. The Contractor, its agents and employees shall at all times observe and comply with, and shall cause all of its Subcontractors and Vendors, and their agents and employees to observe and comply with all such Laws.
- B. If during the term of this Contract here comes into effect the enactment, promulgation or adoption of any Law, a binding change in the judicial or administrative interpretation of any Law, or any modification (including repeal) of any Law, in each case not known or foreseeable at the time of the Award Date that (a) is both materially different from or inconsistent with Law as in effect prior to the coming into effect of the relevant change as referenced above and was not (in the same or substantially similar form and substance to that which later comes into effect) pending, passed or adopted, including in the form of a bill or draft, as of such date, and (b) does not constitute any such enactment, promulgation, adoption, change or modification of any Federal, State, or local trade, export, customs or sanctions law, Federal, State or local labor Law or Federal, State or local tax Law (“Change in Law”), such change shall be considered under ARTICLE 8.02– CHANGES, as if resulting from an Order by MTA C&D, if:
 - 1. the Change in Law requires or results in a change in the Contract Documents; and
 - 2. the Change in Law affects the Contract Price or the Milestones; and
 - 3. the Contractor files a Notice of Change within five (5) Days of becoming aware of the Change in Law.
- C. A Change in Law may result in an Excusable Delay in accordance with CHAPTER 6, but shall not also result in entitlement to an Equitable Adjustment in Price or to a Compensable Delay, unless it necessarily:
 - 1. affects the Contractor's method, manner, or sequence of execution of the Work or results in acceleration or extension of the Work, or results in modifying the Contract Schedule, Milestone or Restraints; and
 - 2. does not also require or result in a Change as set forth in ARTICLE 8.02– CHANGES.

ARTICLE 8.11 CHANGES TO STANDARDS, SPECIFICATIONS AND CODES

- A. The Contractor shall not be required to comply with any change or addition to, or replacement of, the standards, specifications or requirements of organizations, associations or societies referenced in ARTICLE 1.07 or that otherwise do not constitute a Change in Law, that occur after the Award Date, except pursuant to a Change.
- B. Without limiting the Contractor's obligation to at all times comply with Law, if MTA C&D directs the Contractor to comply with any change or addition to, or replacement of, a standard, specification or requirement, the Contractor may be entitled to an Equitable Adjustment pursuant to the Contract.
- C. The Contractor shall only be entitled to an equitable Adjustment from any such change, addition or replacement if and to the extent such Change:
 - 1. was not known or foreseeable at the time of the Award Date;
 - 2. is materially more onerous as applied to the Project, the Contractor or any Subcontractor or Vendor than the application thereof to similar projects of the MTA; and
 - 3. does not arise as a result of or is not made in response to any Event of Default.

CHAPTER 9

SECURITY FOR THE PERFORMANCE OF WORK

ARTICLE 9.01 PERFORMANCE AND PAYMENT BONDS

The Contractor shall have furnished to MTA C&D a Bid Bond, Performance Bond, and Payment Bond as set forth in the Information for Bidders, which shall be for 100% of the Contract Price or such other amount as provided in the Construction Agreement. The Contractor's Performance Bond and Payment Bond, when submitted, shall each be accompanied by a current Certificate of Qualifications pursuant to Section 1111 of the Insurance Law of the State of New York, and the Surety thereon shall be a Corporate surety licensed to do business in the State of New York, with an approved capacity to exceed the Total Contract Amount and in good standing under the laws of the State. Further, in order to be approved by the MTA, the Surety must have an underwriting limitation acceptable to the MTA and be rated by A.M. Best and Co at A- or higher

ARTICLE 9.02 RETAINED PERCENTAGE

As additional security for the faithful performance of this Contract, MTA C&D shall deduct and retain from all Progress Payments five percent (5%) of the amount certified to be due thereunder. This Retained Percentage shall be payable to the Contractor as part of the Substantial Completion Payment to be made after issuance of the Certificate of Substantial Completion.

ARTICLE 9.03 WITHHOLDING MONEY TO SATISFY CLAIMS, LIENS OR JUDGMENTS; ADDITIONAL RETENTION

- A. If at any time a claim, lien or judgment is made by any person, entity or corporation (including without limitation MTA C&D or an Indemnified Party) against the Contractor or against any of the Indemnified Parties for which the Contractor is liable under this Contract or by Law, with respect to matters pertaining to the Work, then MTA C&D may retain an amount equal to one hundred twenty-five percent (125%) of the amount of such claim, lien or judgment or so much thereof as MTA C&D may deem reasonable. MTA C&D may also retain as Additional Retention any pending or potential backcharges, pending or potential Liquidated Damages or other amounts due from the Contractor under the Contract. Such Additional Retention is in addition to the other sums that MTA C&D is authorized to retain under this Contract. Amounts withheld by MTA C&D pursuant to this Paragraph are referred to herein as "Additional Retention." If the liability of any such party on a claim or lien for which Additional Retention is withheld by MTA C&D is finally adjudicated by a court of competent jurisdiction as evidenced by a lawful order or judgment, or if the Contractor's obligation to pay is finally decided by any other binding decision, or the Contractor admits that such claim(s) or lien(s) are valid, then the claim or lien or judgment may be paid from the amount so retained hereunder and credited against the payments due to the Contractor. Any balance left on the Additional Retention for a claim after application of a binding decision shall be paid to the Contractor.
- B. Should any claim, lien or judgment remain unsatisfied at the time the Substantial Completion Payment or Final Payment is due, MTA C&D shall have the right to retain out of either such payment a sum it determines to be sufficient to protect MTA C&D in regard

to all such unsatisfied claims, liens and judgments or unresolved amounts due or which may become due. In lieu of the foregoing, MTA C&D may require the Contractor to furnish other (additional) security.

- C. Should the sum thus retained be insufficient to pay the amount determined to be due upon such claim, lien or judgment, the Contractor shall pay the amount of the deficiency to MTA C&D immediately upon demand by MTA C&D.
- D. Notwithstanding MTA C&D's right to withhold Additional Retention on account of a claim by anyone other than MTA C&D, as an alternative, in whole or in part, may require adequate written assurance from the Contractor's insurance carrier or Surety on bonds required hereunder that the insurer or Surety will assume all responsibility in connection with the claim, including defending the Contractor and the Indemnified Parties under this Contract in any lawsuit and paying any judgment based on said claim. MTA C&D shall have sole discretion to determine the adequacy of the assurance so furnished.

ARTICLE 9.04 SUBSTITUTION OF APPROVED GOVERNMENT BONDS

- A. The Contractor may, from time to time, withdraw portions of the amounts so retained under ARTICLE 9.02 - RETAINED PERCENTAGE or monies otherwise withheld under the Contract, provided any such monies have not been applied by MTA C&D for reimbursement to itself or a third party in accordance with applicable provisions of the Contract, by depositing with the MTA C&D's fiscal officer approved securities with a market value equal to the amount to be withdrawn.
- B. The Contractor shall pay to MTA C&D any service charge as may then be in effect for the custodial safekeeping of securities deposited with MTA C&D by the Contractor pursuant to the terms of this Contract.
- C. Approved bonds are:
 - 1. the United States Government;
 - 2. the State of New York; and
 - 3. the City of New York.Other government bonds may be accepted for security in MTA C&D's sole discretion.
- D. All of the bonds deposited for security must be payable to, run in favor of, or be transferred to MTA C&D. If in the opinion of MTA C&D, the government bonds diminish in market value, then, within ten (10) days after Notice, the Contractor shall deposit cash or government bonds to restore the value to that originally required. The Contractor's failure to deposit such additional cash or government bonds in accordance herewith shall be an Event of Default. In lieu of defaulting the Contractor, MTA C&D may allow the Contractor to proceed with the Work and may deduct from any monies then due or which thereafter may become due to the Contractor the amount necessary to restore the original valuation of such government bonds and to hold such amount in lieu thereof.
- E. MTA C&D shall pay to the Contractor all interest, dividends and other income on the government bonds, within a reasonable time when same is collected. If the government

bonds are in the form of coupon bonds, the coupons shall be delivered to the Contractor as they respectively become due; provided, however, that the Contractor shall not be entitled to interest, dividends or other income on any government bonds the proceeds of which shall be used or applied as authorized under the Contract.

ARTICLE 9.05 USE OF MONIES WITHHELD

Deposits, retainage or other monies withheld, whether in cash or government bonds, shall be security for the faithful performance of the Contract by the Contractor, including the payment of claims, liens or judgments (as herein provided). In the event any default results in loss, damage or expense to MTA C&D, then MTA C&D may apply such amounts withheld as may be necessary to compensate it for such loss, damage or expense, including liquidated damages.

ARTICLE 9.06 PAYMENT GUARANTEE

- A. In the event that the surety has made payment(s) pursuant to and in accordance with the Payment Bond in the full penal sum of the bond, such penal sum is less than 100% of the Contract Price and additional claim(s) pursuant to Section 137 of the State Finance Law are made, MTA C&D shall, in accordance with the terms of this Article, guarantee payment of all demands for (a) wages and compensation for labor performed and/or services rendered in connection with the Work and (b) materials, equipment and supplies provided in connection with the Work, whether incorporated into the Work or not, when demands have been filed with MTA C&D as provided hereinafter by any person, firm, or corporation which furnished services, labor, material, equipment, supplies or any combination thereof, in connection with the Work performed hereunder (hereinafter referred to as the “beneficiary”) at the direction of MTA C&D or the Contractor.
- B. The provisions of the guarantee set forth in Paragraph A are subject to the following limitations and conditions:
1. The guarantee is made for the benefit of all beneficiaries as defined in Paragraph A, provided that those beneficiaries strictly adhere to the terms and conditions of Article 9.06.
 2. Nothing in this Article shall prevent a beneficiary providing labor, services or material for the Work from suing the Contractor for any amounts due and owing the beneficiary by the Contractor.
 3. All demands made against MTA C&D pursuant to this Article shall be made within four (4) months from the date payment is due on the invoice submitted by the beneficiary to the Contractor for labor or services done or for materials, equipment or supplies delivered, or, if the demand is for wages, four (4) months from the date wages were due to be paid to the beneficiary.
 4. All demands made against MTA C&D by such beneficiary shall be presented to the Project CEO along with all written documentation concerning the demand which the Project CEO deems appropriate or necessary, which may include, but shall not be limited to: the Subcontract; any invoices presented to the Contractor for payment; the notarized statement of the beneficiary that the demand is due and

payable; that a request for payment has been made of the Contractor and that the demand has not been paid by the Contractor within the time allowed for such payment by the Subcontract; and copies of any correspondence between the beneficiary and the Contractor concerning such demand. MTA C&D shall notify the Contractor that a demand has been made. The Contractor shall inform MTA C&D of any defenses to the demand, and shall forward to MTA C&D any documents MTA C&D requests concerning the demand.

5. MTA C&D shall make payment only if, after considering all defenses presented by the Contractor, it determines that the payment is due and owing to the beneficiary making the demand.
 6. MTA C&D will not initiate the payment process of Article 9.06 or make payment on a demand where the beneficiary making the demand has filed a lien against the Work or otherwise sues the MTA prior to receiving a written notice from the MTA that it will not pay the demand.
 7. No beneficiary shall be entitled to interest from the MTA, or to any other costs, including but not limited to, attorneys' fees.
- C. Upon receipt by MTA C&D of a demand pursuant to ARTICLE 9.06 – Payment Guarantee, MTA C&D may withhold from any payment otherwise due and owing the Contractor under this Contract an amount sufficient to satisfy the demand.
- D. In the event MTA C&D determines that the demand is valid, MTA C&D shall notify the Contractor of such determination and the amount thereof, and direct the Contractor to immediately pay such amount to the beneficiary. In the event the Contractor, within seven (7) days of receipt of such notification from MTA C&D fails to pay the beneficiary, such payment shall constitute an automatic and irrevocable assignment of payment by the Contractor to the beneficiary for the amount of the demand determined by MTA C&D to be valid. The Contractor, without further notification or other process herein gives its unconditional consent to such assignment of payment to the beneficiary and authorizes MTA C&D on its behalf to take all necessary actions to implement such assignment of payment, including without limitation the execution of any instrument or documentation necessary to effectuate such assignment.
- E. In the event that the amount otherwise due and owing to the Contractor by MTA C&D is insufficient to satisfy such demand, MTA C&D may, at its option require payment from the Contractor of an amount sufficient to cover such demand and exercise any other right to require or recover payment which the MTA may have under law or contract.
- F. In the event MTA C&D determines that the demand is invalid, any amount withheld pending MTA C&D's review of such demand shall be paid to the Contractor, provided however, that no lien has been filed. In the event a lien has been filed, MTA C&D may continue to withhold payment to the Contractor as set forth in subparagraph C above and otherwise exercise its rights under the Contract Documents.
- G. The provisions of this Article shall not prevent MTA C&D and the Contractor from resolving disputes in accordance with the Contract, where applicable.

- H. In the event MTA C&D determines that the beneficiary is entitled to payment pursuant to Article 9.06, such determination and any defense and counterclaims raised by the Contractor shall be taken into account in evaluating the Contractor's performance.
- I. Nothing in this Chapter shall relieve the Contractor of the obligation to pay the claims of all persons with valid and lawful claims against the Contractor relating to the Work, and the Contractor agrees to indemnify MTA C&D for all such claims.
- J. The Contractor shall not require any performance, payment or other bonds of any Subcontractor if the Contract does not require such bonds of the Contractor.
- K. The payment guarantee made pursuant to this Article shall be construed in a manner consistent with Section 137 of the State Finance Law and shall afford the person furnishing labor or materials to the Contractor or the Subcontractors in the prosecution of the Work under this Contract all of the rights and remedies afforded to such persons by such section, including but not limited to, the right to commence an action against MTA C&D on the payment guarantee provided by this Article within the one (1) year limitations period set forth in Section 137(4)(b) of the State Finance Law.

ARTICLE 9.07 SURETY

- A. In the event a Surety becomes insolvent, or its license is revoked or suspended, or in the event a Surety is listed as an approved federal surety, and such federal approval is revoked or suspended, the Contractor, within ten (10) Days after notice by MTA C&D, shall substitute other and sufficient surety or sureties; if the Contractor fails to do so, such failure shall be an Event of Default.
- B. In lieu of defaulting the Contractor under Section 9.07(A), the MTA C&D may allow the Contractor to continue the Work, in which event the MTA may deduct from any monies then due or which thereafter may come due to the Contractor the amount for which the surety shall be held and bound upon said bond. The monies so deducted may be held by the MTA as collateral security for the performance of the conditions of the bonds and such monies shall in such case be deemed to have been paid to the Contractor under this Contract.

CHAPTER 10

CONTRACTOR'S LIABILITY AND INSURANCE

ARTICLE 10.01 INDEMNIFIED PARTIES

The term "Indemnified Parties" shall have the meaning assigned to it in the Construction Agreement.

ARTICLE 10.02 RESPONSIBILITY FOR INJURIES TO PERSONS AND PROPERTY

- A. The Contractor shall be solely responsible for (i) all injuries (including death) to persons, including, but not limited to, employees of the Contractor and Subcontractors and Indemnified Parties, and (ii) damage to property, including, but not limited to, property of the Indemnified Parties, the Contractor, and its Subcontractors. The liability hereunder shall be limited to such injuries or damage occurring on account of, or in connection with, the performance of the Work, whether or not the occurrence giving rise to such injury or such damage happens at the Work Site or whether or not sustained by persons or to property while at the Work Site.
- B. The Contractor's liability hereunder includes any injury (including death) or damage to property related to the performance of, including the failure to perform the Work under the warranty provisions of the Contract and miscellaneous incidental Work.

ARTICLE 10.03 INDEMNIFICATION

- A. The Contractor's indemnification obligations are as follows:
 - 1. The Contractor shall defend, indemnify and save harmless the Indemnified Parties to the fullest extent permitted by law, regardless of insurance coverage, from loss and liability upon any and all claims and expenses, including, but not limited to, attorneys' fees, from and against any and all claims and/or losses arising from, pertaining to, or relating to the Contractor's:
 - a. construction of the Project, including performance or non-performance of any of the Contractor's obligations pursuant to this Contract; and
 - b. breach of this Contract,including in each case a. and b.:
 - c. death or personal injury, regardless of the cause;
 - d. loss of or damage to any Indemnified Party's property (whether personal or real), equipment or facilities, including loss of use thereof, regardless of the cause; and
 - e. any claim by a third party against an Indemnified Party, including by any contractor performing work on the Project for damage or extra costs

sustained as a result of any act, omission or delay of the Contractor hereunder,

in each case regardless of whether such loss and liability, claim, or expense is due in part to negligence of the Contractor, its Subcontractors, Indemnified Parties, or of any other persons, but excepting:

- f. bodily injuries and property damage to the extent adjudicated to be caused by the negligence of MTA C&D; and
 - g. is not of a type otherwise excluded under f. above, and which claim or loss: (i) arose from, or as a consequence of, the Contractor's performance (and not of any non-performance or breach) of its obligations under this Contract; and (ii) could not have been avoided by the Contractor due to this Contract specifying without deviation or discretion the manner of performance; and
2. The Contractor's foregoing obligation to defend, indemnify and save harmless includes:
- a. any and all fines, penalties and assessments levied against or imposed upon the Indemnified Parties and any other loss and liability to the extent caused by the Contractor's or a Subcontractor's or a Vendor's failure to comply with any and all applicable federal, state and local laws, rules and regulations governing the handling, transportation, disposal and abatement of asbestos, asbestos-containing materials, asbestos-contaminated materials, lead paint materials, petroleum, petroleum constituents, and all other environmentally regulated substances and hazardous materials; and
 - b. all loss and liability resulting from the Contractor's drilling and blasting operations or from the transport or handling of explosives, regardless of actual cause, and whether or not due in part to the negligence of an Indemnified Party or, or to the Contractor's or a Subcontractor, or of any other persons.
3. The Contractor's foregoing obligation to defend, indemnify and save harmless excludes:
- a. bodily injuries and property damage to the extent adjudicated to be caused by the sole negligence of MTA C&D; and
 - b. any loss and liability, claim, or expense which is not of a type otherwise excluded under a. above, and which claim or loss: (i) arose from, or as a consequence of, the Contractor's performance (and not of any non-performance or breach) of its obligations under this Contract; and (ii) could not have been avoided by the Contractor due to this Contract specifying without deviation or discretion the manner of performance; and

B. DEFINING "LOSS AND LIABILITY"

The term “loss and liability,” as used herein, shall be deemed to include, but not be limited to, liability for the payment of workers' compensation benefits under the Workers' Compensation Law of the State of New York, or liability under the Federal Employers' Liability Act or similar statutes.

C. **CONTRACTOR’S LIABILITY IS ABSOLUTE**

Except as otherwise provided in Paragraph A. above, the liability of the Contractor under this Article 10.03 is absolute and is not dependent upon any question of negligence on its part or on the part of its agents, officers, employees or Subcontractors or Vendors. The approval by any Indemnified Party of the methods of performing the Work, or the failure of any Indemnified Party to call attention to improper or inadequate methods or to require a change in methods or to direct the Contractor to take any particular precautions or to refrain from doing any particular thing shall not excuse the Contractor in the event of injury to persons or damage to property.

D. **REPAIRS AT THE CONTRACTOR’S EXPENSE**

If any damage shall occur to any property of the Indemnified Parties (except that reasonably associated with the Work and then only that which is specifically required by this Contract) on account of the Work, and the Contractor is responsible therefor, MTA C&D shall have the right to cause such damage to be repaired, restored, or replaced by third parties or by MTA C&D and to charge the expense of such repairs to the Contractor. Whether such work is performed by MTA C&D or third parties, MTA C&D may deduct the amount of such expense that may be incurred in repairing any such damage from any monies due or to become due to the Contractor under this Contract or under any other agreement between the Contractor and MTA C&D.

E. If at any time, a claim is made by any person, firm, partnership or corporation against any of the Indemnified Parties for any injury or damage, or for any infringement of patents or copyrights as hereinafter provided, then the amount of such claim, or so much thereof as may be deemed reasonable by MTA C&D, may be retained by MTA C&D out of any monies then due or thereafter becoming due to the Contractor under the Contract (in addition to other sums, if any, elsewhere herein authorized to be so retained) as security for the payment of such claim or claims. In lieu of such retention, as set forth in Article 9.05 – BONDS IN LIEU OF RETENTION, MTA C&D may permit the posting of a bond, in a form satisfactory to it in its sole discretion, for the full amount of such claim or claims; such bond is to be held until such claim or claims are satisfied or otherwise discharged.

F. **PENALTIES**

In addition to the indemnification provisions elsewhere in this Contract, the Contractor shall be responsible for and shall defend, indemnify, and hold harmless the Indemnified Parties from all fines, penalties, costs, and loss of every kind whatsoever, imposed upon any of them, that may arise or result from, or by reason of the violation of any Law (as defined in ARTICLE 1.02– DEFINITIONS) by, the Contractor and each of its Subcontractors and Vendors, and each of its and their respective officers, agents, and employees, in connection with the execution of the Work.

ARTICLE 10.04 RISK OF LOSS TO THE WORK

- A. The Contractor assumes risk of loss or damage to the Work occurring prior to issuance of the Certificate of Final Completion of all the Work to the fullest extent permitted by Law, regardless of whether such loss or damage arises from acts or omissions (whether negligent or not) of the Contractor, MTA C&D or third persons, or from any cause whatsoever. When risk of loss to the Work (or a portion thereof) is transferred to MTA C&D, MTA C&D shall thereafter assume responsibility for the care, protection and ordinary upkeep (excluding the Contractor's warranty obligations) for said Work, except to the extent that the Contractor remains responsible for incomplete Work or is otherwise responsible for loss or damage as provided in this Contract.
- B. In the event that a part of the Work is subject to MTA C&D's Beneficial Occupancy prior to issuance of the Certificate of Final Completion of the Work, then, risk of loss for such specified part of the Work shall transfer to MTA C&D upon the issuance of the Beneficial Occupancy Certification; provided however that the Contractor shall continue to be liable for and bear the risk of loss for any damage or loss to such part of the Work to the extent caused by acts or omissions of the Contractor, including but not limited to any Defective Work and acts or omissions in performing the portion of the Work Beneficially Occupied by MTA C&D.
- C. The Contractor's obligation hereunder is to immediately repair, replace and make good such loss or damage so as to restore the Work to the same character and condition as before the loss or damage occurred in accordance with the Contract without cost to the MTA C&D.
- D. Risk of loss or damage to work trains, cranes, or special equipment supplied and operated by MTA C&D shall be on MTA C&D, but the Contractor shall be responsible for loss or damage thereto arising out of the Contractor's failure to fulfill a Contract obligation hereunder and for the negligence or willful act of the Contractor, its Subcontractors, and its Vendors.
- E. The Contractor shall exercise due care and diligence to ensure that all Work, and all other work, materials and equipment, whether temporary or permanent (including items supplied by the Indemnified Parties) are at all times thoroughly protected from vandalism or theft, the weather, and any and all other damage prior to Final Completion. The Contractor shall provide watchmen and labor, materials, protective features such as tarpaulins, boards, boxing, frames, canvas guards, fireproofing, protective coatings and other safeguards as are necessary or as may be directed by MTA C&D. Any loss or damage resulting from the Contractor's failure to comply herewith shall be corrected or repaired by and at the Contractor's sole expense.

ARTICLE 10.05 INSURANCE

The Contractor shall procure and maintain during the term of the Contract, as such term may be extended from time to time, the required insurance coverages set forth in Schedule I, and comply with all obligations as set forth therein.

ARTICLE 10.06 ACCIDENTS

- A. The Contractor must promptly report in writing to MTA C&D all accidents whatsoever, occurring upon the Work Site, or arising out of or in connection with the performance of the Work (whether or not on or adjacent to the Work Site) which cause death, personal injury, or property damage, giving full details and statements of witnesses. In addition, if death or serious injury or serious damage is caused, the accident shall be reported immediately to MTA C&D orally and also promptly confirmed as soon as possible thereafter, in writing.
- B. If any claim is made by any third person against the Contractor or any Subcontractor on account of any accident, the Contractor shall promptly report the claim in writing to MTA C&D providing full details of the claim.

ARTICLE 10.07 BLASTING INDEMNIFICATION

The Contractor shall defend, indemnify and hold harmless the Indemnified Parties and to the fullest extent permitted by law, regardless of insurance coverage, for all loss and liability upon any and all claims and expenses, including but not limited to attorneys' fees, resulting from the Contractor's drilling and blasting operations or from the transport or handling of explosives, regardless of actual cause, and whether or not due in part to the negligence of an Indemnified Party, or to the Contractor or a Subcontractor, or of any other persons.

ARTICLE 10.08 ENVIRONMENTAL OBLIGATIONS AND INDEMNIFICATION

- A. In fulfilling its obligations under the Contract, the Contractor shall comply, and the Contractor shall require all Subcontractors and Vendors to comply, with any and all Laws governing the handling, transportation, disposal and abatement of asbestos, asbestos-containing materials, asbestos-contaminated materials, lead paint materials, petroleum, petroleum constituents, and all other environmentally regulated substances and hazardous materials. The Contractor shall indemnify and hold harmless, without limitation, the Indemnified Parties from any and all fines, penalties and assessments levied against or imposed upon the Indemnified Parties to the extent caused by the Contractor's or a Subcontractor's or a Vendor's failure to comply with any and all applicable federal, state and local laws, rules and regulations governing the handling, transportation, disposal and abatement of asbestos, asbestos-containing materials, asbestos-contaminated materials, lead paint materials, petroleum, petroleum constituents, and all other environmentally regulated substances and hazardous materials.
- B. The indemnification obligations and liability of the Contractor under this Article shall in no way be limited by the amount of insurance coverage provided and shall continue beyond the expiration of the Contract for claims, losses, expenses, fines, penalties, liabilities and assessments that arise out of the Contractor's or its Subcontractors' performance during the term of the Contract.

CHAPTER 11
CONTRACTOR'S DEFAULT

ARTICLE 11.01 EVENT OF DEFAULT

- A. An “Event of Default” shall mean any material breach of the Contract by the Contractor, including those instances specifically referred to in the Contract as a material breach or an Event of Default, and including the following events:
1. the Contractor fails to begin the Work, or any portion of the Work, in accordance with the Contract requirements;
 2. the Contractor fails or refuses to meet any Milestones (including Substantial Completion);
 3. the Contractor's rate of progress is endangering the execution of this Contract or the meeting of Milestones;
 4. the Contractor abandons the Work or any portion of the Work;
 5. the Contractor makes any misrepresentations under ARTICLE 14.10 – GENERAL REPRESENTATIONS AND WARRANTIES;
 6. the Contractor fails or refuses to timely perform, comply or satisfy any material obligation under this Contract or violates any material provision of this Contract;
 7. the Contractor unnecessarily or unreasonably delays the performance of services and/or the furnishing of materials or equipment pursuant to the execution of this Contract or causes a Work stoppage or Work suspension;
 8. the Contractor fails or refuses to comply in any material respect with any Laws and such noncompliance reasonably could be expected to have a material adverse effect on the ability of Contractor to perform its obligations under this Contract or on any of the rights or obligations of MTA C&D;
 9. the Contractor fails to submit any Schedule Submittal within the time required or the Contractor fails to submit a Recovery Schedule promptly after a request from MTA C&D to do so;
 10. the Contractor fails to obtain an approval required by the Contract;
 11. the Contractor fails to provide MTA C&D with any of the insurance certificates required;
 12. the Contractor, after a Work stoppage or Work suspension in breach of this Contract, fails or refuses to commence performance of the Work within five (5)

Days after Notice from MTA C&D of such unauthorized Work stoppage or Work suspension;

13. the Contractor is or becomes insolvent or bankrupt or ceases to pay its debts as they mature or makes an arrangement with or for the benefit of its creditors or consents to or acquiesces in the appointment of a receiver, trustee or liquidator for a substantial part of its property;
 14. a bankruptcy, winding-up, reorganization, insolvency, arrangement or similar proceeding is instituted by or against the Contractor under any Law, which proceeding has not been dismissed within sixty (60) Days;
 15. the levy of any distress, execution or attachment upon the property of Contractor that substantially interferes with its performance hereunder;
 16. any action or answer is taken or filed by the Contractor approving of, consenting to, or acquiescing in, any proceeding described in the preceding three Events of Default;
 17. the Contractor fails to provide “adequate assurance” as required under ARTICLE 11.02 - REQUEST FOR ASSURANCE OF ABILITY TO PERFORM, below.
 18. it is found that Schedule B, Contractor Responsibility Form, Schedule B-1, Contract-Specific Responsibility Form or any certification or disclosure completed in accordance with the requirements of the State Finance Law, Sections 139-j and 139-k, as set forth in ARTICLE 16.17, which were submitted by the Contractor was intentionally false or intentionally incomplete;
 19. after exhaustion of all rights of appeal, there occurs any disqualification, suspension, or debarment from bidding, proposing, or contracting with any state-level, interstate, or Federal authority (distinguished from ineligibility due to lack of financial qualifications) of the Contractor or any Subcontractor whose Work is not complete at the date of the relevant exclusion and that remains a Subcontractor 90 Days afterward;
 20. it is found that any statement, certification or disclosure made in the Bid was intentionally false or intentionally incomplete;
 21. the Contractor fails to make any payment to the MTA C&D pursuant to or in relation to this Contract when due (unless such payment is the subject of a good faith dispute); or
 22. any other breach by the Contractor of any of its material obligations other than a breach which constitutes one of the foregoing “Events of Default” or which is expressly excused.
- B. Upon the occurrence of an Event of Default, MTA C&D may either: (1) issue a Notice of Termination for Default; (2) provide the Contractor with an opportunity to cure by

providing a “Cure Notice” (see below); (3) take any other action permitted under this Contract or at law; or (4) take no action. Any forbearance or delay in taking any action permitted shall not preclude taking that action at a future date.

ARTICLE 11.02 REQUEST FOR ASSURANCE OF ABILITY TO PERFORM

When, in the opinion of MTA C&D, reasonable grounds exist concerning the Contractor's ability to perform the Work or any portion thereof, MTA C&D may request that the Contractor, within a reasonable time, provide written adequate assurance of its ability to perform in accordance with the Contract (“Assurance”). Such Assurance must be provided by the Contractor within the time set forth in the MTA C&D’s request. If the Contractor fails to provide the Assurance, or if the assurance provided by the Contractor is inadequate in the judgment of MTA C&D, then such failure or inadequacy shall be an Event of Default.

ARTICLE 11.03 CURE NOTICE AND OPPORTUNITY TO CURE

- A. MTA C&D may provide the Contractor an opportunity to cure an Event of Default by providing a Cure Notice for any Event of Default. The Cure Notice shall specify the basis(es) for the Event of Default and the length of time that MTA C&D is willing to allow the Contractor to complete a cure. The time period allowed for cure shall not be fewer than seven (7) Days nor more than forty-five (45) Days, at the sole discretion of the MTA C&D.
- B. The Cure Notice may, but is not required to, identify specific actions that MTA C&D requires for cure and the length of time that MTA C&D is willing to allow the Contractor to commence a cure.
- C. If an Event of Default is not rectified to the satisfaction of MTA C&D within the time provided in the Cure Notice, MTA C&D may issue a Notice of Termination for Default or the MTA may extend at its sole discretion the time period allowed for cure as MTA C&D shall deem appropriate without waiving of any of its rights hereunder.

ARTICLE 11.04 NOTICE OF TERMINATION FOR DEFAULT

- A. Upon the occurrence of any Event of Default, MTA C&D shall have the right to issue a Notice of Termination for Default. MTA C&D may issue a Notice of Termination for Default for all of the Work or for the portion of the Work that MTA C&D deems to be affected by the Event of Default. The Notice of Termination for Default shall set forth the Event of Default on which such Termination is based and specify the Termination Date.
- B. In the event of a Termination for Default, MTA C&D shall have no liability to the Contractor except to pay for Work satisfactorily performed on the terminated part of the Contract prior to the effective date of such termination. Work that has been satisfactorily performed shall be paid, at the Unit Prices for Unit Price Work and the Lump Sum(s) Price for Lump Sum Work. For completed portions of Lump Sum Work for which there is an identified price in the approved Cost-Loaded Activities List, the Contractor shall be paid the identified price. MTA C&D shall determine the amount of satisfactory Work performed as a basis to determine the amount of compensation due the Contractor for all Work performed. MTA C&D shall deduct or set-off against any sum due and payable under this ARTICLE 11.04 any claims it may have against the Contractor.

- C. The Contractor shall not receive any compensation for any profit or anticipated administrative or indirect costs the Contractor might have reasonably expected to make or recover on the uncompleted portion of the Work.

ARTICLE 11.05 NOTICE TO SURETY NOT REQUIRED

Any Notice of Termination for Default, Cure Notice, or request for Assurance hereunder may be provided to the Contractor by MTA C&D without also providing copies or notice to the Sureties. No Surety Bond shall be invalidated because MTA C&D did not provide copies or notice to the Surety.

ARTICLE 11.06 ACTIONS UPON TERMINATION FOR DEFAULT

Unless otherwise specified in the Notice of Termination for Default, and in addition to those actions specified in such Notice, the Contractor shall take the following actions upon the Termination Date:

- A. discontinue execution of the Work to the extent specified in such Notice and place no further purchase orders or Subcontracts to the extent that they relate to the performance of the terminated Work;
- B. prepare an inventory for and turn over to MTA C&D all data, designs, licenses, equipment, materials, plant, tools and property furnished by the Contractor or provided by MTA C&D for performance of the terminated work;
- C. promptly obtain cancellation of all purchase orders, subcontracts, rental, or any other agreement existing for performance of the terminated Work or assign those agreements as directed by MTA C&D, upon terms satisfactory to MTA C&D;
- D. cooperate with MTA C&D in the transfer of data, designs, licenses and information and disposition of Work in progress so as to mitigate damages;
- E. take such steps for continued protection of the Work as may be specified in such Notice or as may be reasonably necessary with immediate notice to MTA C&D of such steps. The Contractor shall be entitled to compensation for such protective Work under the cost principles applicable to equitable adjustments;
- F. with respect to purchase orders or Subcontracts that relate to the performance of the Work, specifically identified by MTA C&D in such Notice as orders or subcontracts to be assigned, the Contractor shall assign to MTA C&D, in the manner, at the time and to the extent directed MTA C&D, all of the rights, title and interest of the Contractor;
- G. make reasonable diligent efforts to mitigate costs; and
- H. if any portion of the Work is not terminated, continue to perform such Work in accordance with all of the terms and conditions of the Contract.

ARTICLE 11.07 REMEDIES IN THE EVENT OF DEFAULT

- A. Upon a default by the Contractor, MTA C&D shall have the right to either complete the Work with its own forces and/or other contractors or to require the Contractor's Surety to complete the Work under the Performance Bond hereunder. MTA C&D, in connection with its right to complete the Work, may take possession of and use any or all of the

materials, plant, tools, equipment, supplies and property of every kind provided by the Contractor, and/or procure other materials, plant, tools, equipment, supplies and property for the completion of same, and to charge the expense of said labor, materials, plant, tools, equipment, supplies and property to the Contractor.

- B. If an Event of Default occurs, the Contractor shall be liable for all damages resulting from such Event of Default, including the difference between the Contract Price and the amount actually expended by MTA C&D to complete the Work, as well as Liquidated Damages for delay in the completion of the Work beyond the Substantial Completion Milestone. The Contractor shall also remain liable for any other liabilities and claims related to the Contract. All damages may be deducted and paid out of such monies due the Contractor.
- C. MTA C&D also may bring any suit or proceeding for specific performance, for injunctive relief, to recover damages, to obtain any other relief or for any other purpose permitted under Law and/or under this Contract.
- D. MTA C&D, in its sole discretion, waive a default by the Contractor; however, no such waiver, and no failure by MTA C&D to take action with respect to any default, shall be deemed a waiver of any subsequent default.
- E. If MTA C&D makes a determination pursuant to this Chapter 11 to hold the Contractor in default and to terminate all or portion of the Contract for cause, and it is determined subsequently for any reason whatsoever that Contractor was not in default or that the default was improper for any reason, the termination shall be deemed for all purposes to have been a Termination for Convenience in accordance with ARTICLE 8.08–TERMINATION FOR CONVENIENCE BY MTA. The Contractor agrees that it shall be entitled to no damages, allowance or expenses of any kind other than as provided in such ARTICLE 8.08 in connection with any such termination.

ARTICLE 11.08 MTA C&D MAY AVAIL ITSELF OF ALL REMEDIES

MTA C&D may avail itself of each and every remedy herein specifically given to it or now or hereafter existing at law or in equity or by statute, and each and every such remedy shall be in addition to every other remedy so specifically given or otherwise so existing and may be exercised from time to time and as often and in such manner as may be deemed expedient MTA C&D; the exercise, or the beginning of the exercise, of one remedy shall not be deemed to be a waiver of the right to exercise, at the same time or thereafter, any other remedy.

CHAPTER 12

DISPUTES

ARTICLE 12.01 CLAIMS

A. FOR EQUITABLE ADJUSTMENT IN CONTRACT PRICE OR TIME

Before the Contractor shall be allowed to initiate the Disputes Process by filing an Arbitration Notice or Litigation Notice as defined below, the Contractor shall first submit (i) a Request for Final Determination of Claim for Extension pursuant to Article 6.05.H or (ii) a Notice of Change pursuant to Article 8.02.C and, after following the procedures set out in Chapter 6 or Chapter 8 respectively, obtain one of the following results:

1. denial of the Request for Final Determination of Claim for Extension or Notice of Change by the Project CEO,
2. a presumptive denial due to expiration of the time for MTA C&D's response to the Request for Final Determination of Claim for Extension or Notice of Change,
3. a Unilateral Modification, or
4. other Final Determination of the Project CEO.

B. No Dispute by the Contractor shall be allowed hereunder if asserted after Final Payment has been made.

ARTICLE 12.02 COMMENCEMENT OF DISPUTES, APPLICATION OF DISPUTE RESOLUTION PROCEDURES

A. Claims shall be resolved pursuant to the following dispute resolution procedures:

1. If the Contract Price as awarded is less than One Hundred Million Dollars (\$100,000,000), (a) any individual claim of up to Five Million Dollars (\$5,000,000) arising out of an event listed in ARTICLE 12.01 - CLAIMS shall be resolved by binding Arbitration as described below in ARTICLE 12.03 DISPUTE RESOLUTION BY ARBITRATION, and (b) for any individual claim of Five Million Dollars (\$5,000,000) or more, the Parties may pursue all available legal and equitable remedies limited only by ARTICLE 12.04- OTHER LEGAL REMEDIES.
2. If the Contract Price as awarded is One Hundred Million Dollars (\$100,000,000) or greater, (a) any individual claim of up to Ten Million Dollars (\$10,000,000) arising out of an event listed in ARTICLE 12.01 - CLAIMS shall be resolved by binding arbitration as described below in ARTICLE 12.03- DISPUTE RESOLUTION BY ARBITRATION, and (b) for any individual claim of Ten Million Dollars (\$10,000,000) or more, the parties may pursue all other available legal and

equitable remedies limited only by ARTICLE 12.04– OTHER LEGAL REMEDIES.

3. Notwithstanding the jurisdictional classifications outlined above, the parties may, by written agreement, submit a claim for adjudication by either of the methods described.

- B. These procedures apply to the Contractor to MTA C&D (on behalf of the MTA), and the MTA.

ARTICLE 12.03 DISPUTE RESOLUTION BY ARBITRATION

A. AUTHORITY OF THE ARBITRATOR TO ADJUDICATE DISPUTES UP TO ARBITRATION THRESHOLD.

The parties to this Contract hereby authorize and agree to the full and final resolution of all Disputes as to individual claims up to the applicable arbitration threshold as set forth in Article 12.02 (“Arbitrable Claims”) by binding arbitration before a neutral Arbitrator (defined below) acting in his or her personal capacity.

B. THE ARBITRATOR

1. The Arbitrator shall be an attorney located in the New York City metropolitan area who shall have experience in the field of construction law.
2. The Arbitrator shall be selected by the parties at the time a dispute arises from a pool of three pre-qualified attorneys provided by MTA C&D. The Arbitrator’s hourly fees shall also be provided by MTA C&D during the process of selecting the Arbitrator.
3. The Arbitrator’s hourly fees shall also be posted by MTA C&D. The fees shall only be incurred if the Arbitrator actually performs any work to adjudicate a qualified dispute. Responsibility for the Arbitrator’s fees is discussed further in paragraph D.1 below.
4. The Arbitrator shall, once so selected, serve as Arbitrator for all qualified Disputes hereunder until any death, incapacity, resignation, disqualification for cause or removal (by mutual agreement of the parties) of the Arbitrator. In such event the parties shall agree on a successor Arbitrator from the pool of pre-qualified attorneys.

C. BINDING ARBITRATION PROCEDURE

1. Binding arbitration shall be initiated through a written submission by either party to the Arbitrator and the adverse party within thirty (30) Days of the event giving rise to the right to initiate the Dispute Process under ARTICLE 12.01A (such submission hereinafter referred to as the “Arbitration Notice”) or within such time frame as both parties may mutually agree to in writing.

2. The Arbitration Notice shall state on its face that it is an Arbitration Notice, shall state an initial claim value and include a general statement of the nature of the claim. The Arbitration Notice shall also identify the event under ARTICLE 12.01A giving rise to the claim.
3. A party's failure to timely submit the Arbitration Notice shall constitute a waiver of the party's right to pursue the Arbitrable Claim in any forum.
4. The arbitration shall be conducted on the basis of written submissions by the Parties provided pursuant to the procedures set forth herein, without presentation of oral testimony.
5. Within thirty (30) Days after submission of the Arbitration Notice, the party initiating the arbitration must submit a Position Statement to the Arbitrator and the adverse party that includes a written explanation of the party's claim and all documentary evidence necessary in support of the party's claim. Following submission of the Position Statement, the adverse party shall have thirty (30) Days to submit its Statement in Response to the Arbitrator and the initiating party, which shall include an explanation of the party's position in response and all documentary evidence necessary to support the party's stated position.
6. Failure of either party to timely submit the Position Statement or Statement in Response shall constitute a waiver of the party's rights to prosecute or respond to the subject Arbitrable Claim.
7. The Arbitrator shall have the discretion to extend the time for the Parties' submissions on the Arbitrator's own initiative or in response to a written request submitted by either party; such request shall not be unreasonably denied.
8. The Arbitrator shall render his or her determination in writing and deliver a copy of the decision to the parties within a reasonable time not to exceed sixty (60) days after the receipt of all submissions from the parties.
9. Prior to issuing a determination, the Arbitrator in his or her discretion and by written notice to both parties, may request additional information or documents from a party, or the opportunity to meet with both parties to discuss the facts of the claim. Such a meeting shall not include oral testimony from any witness, including expert testimony. The Arbitrator is prohibited from meeting with or speaking to either party individually.
10. The parties are prohibited from requesting an in-person meeting with the Arbitrator, submitting any additional unsolicited supporting documents not included in the party's initial submission and from having any *ex parte* communication with the Arbitrator.
11. The Arbitrator's decision shall not be impaired or waived by any negotiations or settlement offers, or by any prior decision of others, which prior decisions shall be deemed subject to review, or by any termination or cancellation of this Contract.

12. The Arbitrator's decision shall be conclusive, final and binding on the parties, and shall constitute an "Award" by the Arbitrator for the purposes of applicable law, and judgment may be entered thereon in any court of competent jurisdiction in accordance with Article 75 of the New York State Civil Practice Law and Rules or the Federal Arbitration Act.
13. It is expressly understood and agreed that the pendency of an arbitration hereunder shall at no time and in no respect constitute a basis for any modification, limitation or suspension of the Contractor's obligation to perform fully in accordance with the Contract and that the Contractor shall remain fully obligated to perform the Work notwithstanding the pendency of any such arbitration.

D. FEES, SETTLEMENT AND RELEASE AT FINAL COMPLETION

1. The Parties shall share equally the fees due to the Arbitrator for conducting the arbitration.
2. Each Party shall be responsible for its own attorneys' fees and disbursements in connection with the arbitration. The Arbitrator shall not award attorneys' fees and disbursements to either party.
3. It shall be a condition to the achievement of Final Completion that all Arbitrable Claims shall be finally settled and resolved and all amounts due thereunder paid in full.

ARTICLE 12.04 OTHER LEGAL REMEDIES

A. COMMENCEMENT OF JUDICIAL PROCEEDINGS FOR DISPUTES OVER THE ARBITRATION THRESHOLD.

1. The parties reserve their rights to pursue all available legal and equitable remedies to resolve Disputes as to individual claims over the arbitration threshold as set forth in ARTICLE 12.02A including initiating litigation ("Litigable Claims"). However, such litigation may only be pursued in a Court of competent jurisdiction in the State of New York, County of New York or the United States District Court for the Southern District of New York.
2. In the event the Contractor or MTA C&D intends to pursue any legal or equitable remedies described in ARTICLE 12.04A.1 the party must submit a notice to the Project CEO or the Contractor's Authorized Representative with thirty (30) days, or such other time frame as both parties may mutually agree to in writing, of the event giving rise to the right to initiate the dispute process under ARTICLE 12.01A (such submission hereinafter referred to as the "Litigation Notice"). If a Litigation Notice is not served within said time period, the disputing party shall be deemed to have waived its right to pursue such legal or equitable remedy
3. A party's failure to timely submit a Litigation Notice shall constitute a waiver of the party's right to pursue the claim in any forum.

4. If the action shall result in a recovery by MTA C&D or a credit for MTA C&D, then MTA C&D may offset said credit against the Contract Price.
5. The Contractor shall initiate any arbitration or litigation no later than six (6) months after the date of Substantial Completion of all Work set forth in the Certificate of Substantial Completion and in any event before the date of Final Completion set forth in the Certificate of Final Completion.

ARTICLE 12.05 SUBCONTRACTOR CLAIMS LIMITED

- A. This Chapter provides for resolution of claims between the Contractor and MTA C&D. Such claims may relate to Subcontractors' work and/or may relate to pass-through claims asserted by a Subcontractor or Vendor against the Contractor (collectively called "Subcontractor Claims"). In such case the claims addressed in this Chapter and under this Contract, including that portion related to Subcontractor Work or claims, solely address the rights and responsibilities of the Contractor and MTA C&D under this Contract.
- A. The Contractor shall include in all Subcontracts, and shall require its Subcontractors and Vendors to include in all lower-tier Subcontracts, provisions that any claim by a Subcontractor that is based on any alleged action or inaction, error or omission of MTA C&D must be brought to the attention of the Contractor so that the Contractor may timely assert same as a Contractor claim under ARTICLE 12.01 – CLAIMS and all provisions of this Contract, otherwise it is waived by the Subcontractor. The Contractor shall hold the Indemnified Parties harmless from any failure to include such provision in any Subcontract.
- B. If the Contractor decides to pursue a claim against MTA C&D that includes a Subcontractor Claim, the Dispute shall be processed and resolved in accordance with this Chapter and this Contract and shall be subject to the following additional conditions:
 1. The Contractor shall identify clearly in all submissions that portion of the Dispute or Claim that involves Subcontractor Claims.
 2. The Contractor shall include, a certification executed by the Subcontractor's officer, partner, principal or representative, with authority to bind the Subcontractor and with direct knowledge of the facts underlying the Subcontractor Claim that the claim is made in good faith. The Contractor also shall submit a certification that:
 - a. the Subcontractor Claim has been thoroughly reviewed by the Contractor and is submitted by the Contractor in good faith and complies with all Contract requirements; and
 - b. the Contractor has no reason to believe and does not believe that the factual basis for the Subcontractor Claim is falsely represented.
 3. At any arbitration meeting convened at the discretion of the Arbitrator, the Contractor shall require that each Subcontractor or Vendor that is involved in the Dispute have present a representative who is authorized to bind the Subcontractor or Vendor, with actual knowledge of the facts underlying the Subcontractor Claim

to assist in presenting the matter and to answer questions raised by the Arbitrator and representatives of MTA C&D.

4. Failure of the Contractor to include a Subcontractor Claim on behalf of its Subcontractor or Vendor (including pass-through claims) at the time of submission of the Contractor's Arbitration Notice or Litigation Notice shall constitute a release of MTA C&D by the Contractor on account of such Subcontractor Claims.
 5. The Contractor agrees that MTA C&D, by allowing this limited Subcontract in the dispute resolution process between the Contractor and MTA C&D, shall not be deemed to have created or recognized any claim, right, or cause of action by any Subcontractor or Vendor against MTA C&D, and the Contractor shall ensure that all Subcontracts include a provision indicating that Subcontractors and Vendors agree to same.
- C. Notwithstanding the foregoing, the dispute procedures in this Chapter shall not apply to:
1. any Subcontractor claim between the Subcontractor(s) or Vendor(s) and the Contractor that is not actionable by the Contractor against MTA C&D;
 2. any Subcontractor claim based on remedies expressly created by statute;
 3. any Subcontractor claim that is covered by insurance; or
 4. any Subcontractor claim that is actionable only against a bonding company.
- D. Nothing contained in Chapter 12 or elsewhere in the Contract is intended to create any claim or other right of action by a Subcontractor or Vendor against MTA C&D or the MTA.

ARTICLE 12.06 CONTINUED PERFORMANCE REQUIRED

The Contractor shall proceed diligently with the Work during the pendency of any Dispute initiated under Article 12.02. The pendency of a Dispute shall not constitute a basis for any modification, limitation or suspension of the Contractor's obligation to promptly, continuously, and fully perform its Work.

ARTICLE 12.07 LIMITATION OF JUDICIAL REVIEW, CHOICE OF LAW, CONSENT TO JURISDICTION AND VENUE

- A. This Contract shall be deemed to be executed in the City of New York, State of New York, regardless of the domicile of the Contractor; and shall be governed by and construed in accordance with the laws of the State of New York .
- B. The Contractor also agrees as follows:
1. If MTA C&D or the MTA initiates any action against the Contractor in Federal Court or in New York State Court, service of process may be made on the Contractor either in person, wherever such Contractor may be found, or by

registered mail addressed to the Contractor at its address as set forth in this Contract, or to such other address as the Contractor may provide to MTA C&D in writing.

2. With respect to any action between MTA C&D and the Contractor commenced in New York State Court, the Contractor hereby expressly waives and relinquishes any rights it might otherwise have (i) to move to dismiss on grounds of *forum non conveniens*, (ii) to remove to Federal Court; and(iii) to move for a change of venue to a New York State Court outside New York County.
3. With respect to any action between MTA C&D or the MTA and the Contractor commenced in Federal Court located in New York County, the Contractor expressly waives and relinquishes any right it might otherwise have to move to transfer the action to a United States Court outside the County of New York.
4. If the Contractor commences any action against MTA C&D or the MTA in a court located other than in the County and State of New York, upon request of MTA C&D, the Contractor shall either consent to a transfer of the action to a court of competent jurisdiction located in the State of New York, County of New York as above described or, if the court where the action is initially brought will not or cannot transfer the action the Contractor shall consent to dismiss such action without prejudice and may thereafter re-institute the action in a court of competent jurisdiction in New York County as above-described.

CHAPTER 13

INSPECTION, TESTING, EXPEDITING AND WARRANTY

ARTICLE 13.01 INSPECTION OF WORK AND ADMINISTRATION OF BACKCHARGES

- A. All materials and each part or detail of the Work shall be subject to inspection by MTA C&D. MTA C&D shall be allowed access to all parts of the Work and shall be furnished with such information and assistance by the Contractor as is required to make a complete and detailed inspection (such assistance may include furnishing labor, tools, equipment, etc., at no increase in the Contract Price or extension of any Milestone). If MTA C&D so requests, the Contractor, at any time before Substantial Completion of the Work, shall remove or uncover such portions of the finished Work as may be directed. After examination, the Contractor shall restore said portions of the Work to the standard required by the Contract. Should the Work thus exposed or examined prove acceptable, the uncovering, or removing, and the replacing of the covering or making good of the parts removed will be paid for as a Change pursuant to CHAPTER 8; but should the Work so exposed or examined prove unacceptable, the uncovering or removing and the replacing of the covering or making good of the parts removed, will be at the Contractor's expense.
- B. If, under these inspection provisions of this Contract, the Contractor is notified by the Project CEO to correct defective or nonconforming Work, and the Contractor states or by its actions indicates that it is unable or unwilling to proceed with corrective action in a reasonable time, MTA C&D may, upon written notice, accomplish the redesign, repair, rework or replacement of nonconforming Work by the most expeditious means available and backcharge the Contractor for the costs incurred.
- C. The cost of backcharge work shall include:
1. incurred labor costs including all payroll additives;
 2. incurred net delivered material costs;
 3. incurred Subcontractor costs directly related to performing the corrective action;
 4. equipment and tool rentals at prevailing rates in New York City; and
 5. a reasonable and actual amount will be applied to the total of items 1, 2, and 3 above for overhead, supervision, and administrative costs in accomplishing the backcharge work.
- D. MTA C&D shall separately invoice or deduct from payments otherwise due to the Contractor the costs as provided herein. MTA C&D's right to backcharge is in addition to any or all other rights and remedies provided in this Contract or by law. The performance of backcharge work, on behalf of the MTA, shall not relieve the Contractor of any of its responsibilities under this Contract including but not limited to express or implied warranties, specified standards for quality, contractual liabilities and indemnifications, and its obligation to meet the Milestones.

- E. Any Work done or materials used without authorization by the Project CEO may be ordered removed and replaced at the Contractor's expense.
- F. The Contractor shall furnish written information, when requested by the Project CEO, stating the original sources of supply of all materials manufactured away from the actual Work Site. In order to ensure a proper time sequence for required inspection and acceptance, this information shall be furnished at least two weeks (or as otherwise directed by the Project CEO) in advance of the incorporation in the Work of any such materials.
- G. For the purpose of observing and inspecting the Work that affects their respective jurisdictions, interests, properties or operations; inspectors for the municipalities, public agencies, public authorities, public departments, and the Utilities shall be permitted access to the Work, but, other than as required by Law, all orders and directives to the Contractor will be issued by MTA C&D. Such observation or inspection shall not result in any unit of government or political subdivision being considered a party to this Contract.
- H. The inspection of the Work shall not relieve the Contractor of any of its obligations to fulfill the terms of the Contract.
- I. Failure to reject any Defective Work or materials shall not in any way prevent later rejection when such defect is discovered or obligate MTA C&D to Certify either Substantial or Final Completion of the Work.
- J. Authorized representatives of MTA C&D may inspect or review the Contractor's Work in progress. In furtherance of such inspections and reviews, reports and documents, including those in the formative stage, shall be readily available in the Contractor's local office at all times during normal working hours.
- K. During the progress of the Work, the Contractor shall provide for the Project CEO, its staff, and all authorized visitors, means of safe access to all parts of the Work, such as scaffolds, ladders, transportation and any other required aids to facilitate the inspection Work.
- L. The Project CEO shall have the right to travel on any and all of the Contractor's floating equipment and boats at all times.
- M. The Contractor shall equip all floating equipment with reliable marine-type radio communication equipment capable of consistent transmission and reception of messages within a range of five (5) miles. This equipment shall also be made available to the Project CEO and staff whenever necessary.
- N. If any Work is determined by MTA C&D to be Defective or not in conformance with this Contract, the provisions of Article 13.05 – WARRANTY shall apply.

ARTICLE 13.02 REMOVAL OF DEFECTIVE OR UNAUTHORIZED WORK.

Any and all portions of the Work determined to be Defective Work by the Project CEO shall be removed, repaired, replaced or made good by the Contractor, even if such Work may have previously been inspected and accepted or estimated for payment. If the Work or any part thereof shall be found Defective at any prior to the issuance of Final Completion of the Work, the Contractor shall make good such defect in a manner satisfactory to the Project CEO at no increase in Contract Price or extension to any Milestone. Any Work performed beyond the lines and grades shown on the Contract Drawings or as given in the Contract Documents, except as herein provided,

or any Extra Work performed without written approval of the Project CEO, shall be considered unauthorized and at the expense of the Contractor; such Work will not be measured, nor will compensation be allowed therefore. Work so performed may be ordered removed at the Contractor's expense. Upon failure of the Contractor to remove and satisfactorily dispose of any or all Defective or unauthorized Work and to remedy the same after being so notified, the Project CEO may cause such Defective Work to be remedied, removed or replaced or have such unauthorized Work be removed, and to deduct the costs therefore from any monies due or to become due the Contractor.

ARTICLE 13.03 TESTING

- A. Unless otherwise provided in the Contract Documents, testing of equipment, materials or work shall be performed by the Contractor at its expense and in accordance with the Contract requirements. Should tests in addition to those required by this Contract be desired by MTA C&D, the Contractor will be given reasonable notice to permit such testing. Such additional tests will be at MTA C&D's expense.
- B. The Contractor shall furnish samples as requested and shall provide reasonable assistance and cooperation necessary to permit tests to be performed on materials or Work in place including reasonable stoppage of Work during testing.

ARTICLE 13.04 EXPEDITING

The equipment and materials furnished and services performed under this Contract shall be subject to expediting MTA C&D or its representatives who shall be afforded full and free access to the shops, factories and other places of business of the Contractor and its Subcontractors and Vendors for expediting purposes. As required by MTA C&D, the Contractor shall provide detailed schedules and progress reports for use in expediting and shall cooperate with MTA C&D in expediting activities.

ARTICLE 13.05 WARRANTY

- A. The Contractor warrants to MTA C&D that the equipment and materials furnished and services performed by the Contractor and its Subcontractors and Vendors:
 - 1. conform to the requirements of this Contract;
 - 2. are in accordance with Good Industry Practice in every respect;
 - 3. with respect to construction elements of the Work (excluding any design, architectural, or engineering services performed as part of the Work), equipment and materials only, be (a) of good quality, and free from unpermitted deviations and from any faults or defects affecting the condition, use, functionality, or operation of any element of the Work, including from any applicable defects in materials or workmanship or which are recognized to exist as a matter of Law, (b) of the most suitable grade of their respective kinds for their intended uses and the latest design of manufacturers regularly engaged in the production of such equipment or materials; and with respect to equipment be in good working condition and (c) with respect to items of the same type and rating identical.

- B. The Contractor warrants all equipment and material it furnishes and all services it performs against defects in design (to the extent included in the Work), equipment, materials and workmanship for a period from Work commencement to a date one (1) year after issuance by MTA C&D of the Certificate of Final Completion, unless a warranty period greater than one (1) year is specified in the Technical Specifications for equipment or materials.
- C. If at any time during the warranty period, MTA C&D, the Project CEO, or the Contractor discover any Defective Work, the Contractor shall promptly propose corrective actions to cure such defects to meet the requirements of this Contract.
- D. MTA C&D, at its sole discretion, may direct the Contractor in writing, and upon such direction, the Contractor agrees, to:
 - 1. rework, repair, or remove and replace defective equipment and materials or re-perform Defective Work to acceptable quality at a time and in a manner acceptable to MTA C&D;
 - 2. cooperate with others assigned by MTA C&D to correct such defects and pay to MTA C&D all actual costs reasonably incurred by MTA C&D in performing or in having performed corrective actions; or
 - 3. propose and negotiate in good faith an equitable reduction in the Contract price in lieu of corrective action.
- E. All costs incidental to corrective actions including demolition for access, removal, disassembly, transportation, reinstallation, reconstruction, retesting and re-inspection as may be necessary to correct the defect and to demonstrate that the previously Defective Work conforms to the requirements of this Contract shall be borne by the Contractor.
- F. The warranty shall be reinstated, as required, for a period of one (1) year for any item, and any interrelated item(s), that are so remedied, with the exception that when a manufacturer of equipment or material that is installed in the Work warrants such equipment or material for a longer period, then the longer warranty period shall apply. The reinstatement of the one (1) year warranty period for corrective Work shall begin on the later of the date the corrective work is completed and the date the Project CEO has accepted in writing the corrective Work.
- G. This Article must be included in each Subcontract entered into by the Contractor. This Article shall survive the completion of the Contract and shall remain a continuing obligation of the Contractor for the term of the warranties specified herein.

ARTICLE 13.06 OTHER WARRANTIES AND GUARANTEES

The Contractor shall comply with any other warranties, guarantees, and requirements, implied or specified, in the Contract, including, but not limited to, the General Provisions and Technical Specifications.

ARTICLE 13.07 MANUFACTURERS' WARRANTIES AND GUARANTEES

- A. In addition to ARTICLE 13.05– WARRANTY the Contractor shall obtain or provide, for the benefit of MTA C&D and its successors in interest, warranties or guarantees for the

equipment, materials and work furnished by Vendors. Such warranties and guarantees are to run for the period set forth in the applicable Technical Specifications of this Contract or, when not specified, the period customarily provided by the Vendor. The Contractor shall use its best efforts to enforce such warranties or guarantees on its own behalf or, if requested by MTA C&D, on behalf of MTA C&D. The Contractor shall provide all warranty documentation to MTA C&D prior to Final Completion or as otherwise required by this Contract.

- B. The Contractor shall submit warranties or guarantees for the equipment, materials and work furnished by the Contractor's Subcontractors and Vendors in warranty record books. The object of such books is to assemble all warranties and guarantees in an orderly manner. Such books shall be in hard cover binders, properly indexed and identified and shall be divided by equipment item or tag number, purchase order item or Contract item. An electronic copy of each warranty record book compiled by the Contractor shall also be provided to MTA C&D prior to Final Completion.

ARTICLE 13.08 PERFORMANCE GUARANTEES

Fulfillment of guarantees of performance of the Contractor's Installed Work as a condition of Final Completion will be determined by the tests stipulated. The Contractor shall be responsible for all Work and costs involved in effecting replacement, changes, or adjustments necessary to fulfill these guarantees, whether they are required by the Contract Documents.

CHAPTER 14

MISCELLANEOUS PROVISIONS

ARTICLE 14.01 ENTIRE AGREEMENT AND AMENDMENTS

- A. This Contract represents the fully integrated agreement between the parties, and contains all the terms and conditions agreed upon by the parties hereto and supersedes all prior oral or written agreements, understandings, and commitments, and no other agreement, oral or otherwise, regarding the subject matter of this Contract shall be of legal effect, vary any of the terms contained herein, or otherwise bind either of the parties hereto.
- B. No waivers, changes, modification, or amendment of any provisions of this Contract shall be effective for any purpose unless it is reduced to writing, specifically references this Contract, and is signed by authorized representatives of both MTA C&D and the Contractor.
- C. The parties hereto agree and expressly intend that the Contract, which includes the Construction Agreement, all its listed exhibits, and each other document listed in the Construction Agreement, and any valid amendments, constitutes a single, non-severable, integrated Contract whose terms are interdependent and non-divisible.
- D. Subject to the express terms of this Contract, any term, condition, requirement, criteria, or specification set out or referenced in any part of this Contract is a binding contractual obligation.

ARTICLE 14.02 ALL LEGAL PROVISIONS DEEMED INCLUDED

It is the intent of the parties that each and every provision of law required to be inserted in this Contract should be and is deemed to have been inserted herein. If any such provision is not inserted or is not inserted in correct form, then this Contract shall be deemed amended by such insertion so as to comply strictly with the law and without prejudice to the rights of either party hereunder.

ARTICLE 14.03 SEVERABILITY

If this Contract contains any provision found to be unlawful, invalid, unconstitutional, or otherwise unenforceable, the same shall be deemed to be of no force and effect and shall be deemed stricken from the Contract without invalidating the binding force and effect of the enforceable portions of such provision or any other term and condition of the Contract after the deletion of such provision. Except as otherwise provided in this Contract, the remedies herein expressly reserved to MTA C&D and the Contractor, respectively, shall be in addition to any other remedies provided in law or at equity; provided, however, that neither MTA C&D nor the Contractor shall have the right to terminate this Contract except as expressly provided in ARTICLE 8.08– TERMINATION FOR CONVENIENCE BY MTA C&D and CHAPTER 11– CONTRACTOR'S DEFAULT.

ARTICLE 14.04 ANTITRUST ASSIGNMENT

The Contractor hereby assigns, sells and transfers to MTA C&D all right, title and interest in and to any claim and cause of action arising under the antitrust laws of New York State or of the United

States relating to the particular goods or services purchased or procured by MTA C&D under this Contract.

ARTICLE 14.05 WORK PRODUCT; INTELLECTUAL PROPERTY

- A. For purposes of this Article:
 - 1. The term “Intellectual Property” shall mean any and all patents, registered and unregistered copyrights, registered and unregistered trademarks and service marks, trade dress, domain names, trade names, trade secrets, other know-how, and Submittals and other information likewise prepared by or for the Contractor.
 - 2. The term “know-how” shall mean and include, but is not limited to, any of the following that an individual or entity conceives, creates, develops, or reduces to practice solely for the purpose of this Contract: technological innovations (patentable and unpatentable); inventions; ideas; specifications; drawings, blueprints, or schematics; concepts and proofs thereof; methods; processes; calculations; test plans and procedures; surveys; operations and maintenance (O&M) manuals; technical information; expressions; marks; and copyrightable works (including software).
- B. All Intellectual Property contained in the Contract Documents, and which the MTA created, owns, or is subject to own, shall remain the property of MTA; shall remain reserved for the exclusive use by the MTA; and shall not be used; made or offered to be made; reproduced; sold or offered to be sold; published; distributed; or exported without the express written consent of the MTA, except to the extent where it is necessary or required in connection with performance of the Work. Furthermore, all other materials, including their content, which the Contractor has access to, or which the MTA has furnished, or otherwise made available, to the Contractor, shall remain the property of the MTA. At the conclusion or termination of the Contract, the Contractor agrees to return or destroy such Intellectual Property and materials in accordance with CHAPTER 11.
- C. The Contractor agrees to promptly and fully disclose to the MTA any patentable or unpatentable invention, technological improvement or derivative, or software that it conceives, creates, develops, or reduces to practice with respect to the Work or the performance of the Contract.
- D. All Intellectual Property that the Contractor, including through any Subcontractor, conceives, creates, develops, or reduces to practice with respect to the Work or the performance of the Contract, will be considered to be “work for hire” in which Contractor transfers any ownership rights and claims to MTA C&D upon creation. On such basis, the Contractor agrees and does hereby assign, grant, transfer and convey to the MTA C&D the Contractor’s Entity’s entire right, title, interest and ownership in and to such Intellectual Property and work product, provided that notwithstanding MTA C&D’s ownership, risk of loss associated with such Intellectual Property and work product will remain with the Contractor until Final Completion.
- E. The Contractor further agrees that the MTA shall be automatically granted a paid-up, worldwide, irrevocable, non-transferrable, non-exclusive, sub-licensable royalty-free

license to make or use said patentable or unpatentable invention, technological improvement or derivative, or software for any purpose in connection with the Work, the Project, or otherwise. Such license shall not be extended or sublicensed to other contractors, subcontractors, or parties, except to the extent that their work or activity is on behalf of the MTA.

- F. In the event such Intellectual Property, or portions thereof, used in the performance of the Work have been or may be patented or copyrighted by the Contractor or by others prior to the Award Date, or, if not patented or copyrighted, must have been created prior to the Award Date and held and managed as a trade secret or confidential, proprietary information by the relevant entity, then MTA C&D shall have a paid-up, worldwide, irrevocable, non-transferable, non-exclusive, sub-licensable royalty-free perpetual license, to use the same for any purpose in connection with the Work, the Project, or otherwise, provided that if the Contractor does not have the right to grant such a license, the Contractor shall obtain for MTA C&D such rights of use as MTA C&D may request without separate or additional compensation, whether such Intellectual Property or portions thereof are patented or copyrighted or become subject to such other protection from use before, during, or after the performance of the Work. Such rights to be obtained by the Contractor in lieu of a license:
1. must constitute a functionally equivalent alternative to the license the Contractor is otherwise required to provide; and
 2. to the extent such Intellectual Property is proprietary and owned by an entity or person which is not an Affiliate or Subcontractor of the Contractor:
 - a. the right of use may be of limited duration, provided that such duration is customary for the type of Intellectual Property and survive Substantial Completion and, Final Completion regardless of the reason for a period of five years from the expiration or early termination or otherwise until such earlier date such time as the Parties mutually agree; and
 - b. with respect to software, source code and/or source code, may be made subject to the following.
- G. With respect to any Intellectual Property which is subject to Paragraph F which is comprised of software, source code and/or source code documentation:
1. the Contractor shall elect either to:
 - a. deliver and/or grant access to such Intellectual Property directly to MTA C&D for purposes of fulfilling the Contractor's obligations under this Article, and enabling the MTA C&D to exercise its rights pursuant to the license granted above; or
 - b. the Contractor may elect to deposit with a neutral custodian any such Intellectual Property (including any modification, update, upgrade, correction, revision or replacement made to or in place of the same),

provided that the Contractor shall not make any such election, or seek or require terms related to any resulting Intellectual Property escrow, in a manner that is calculated or intended to directly or indirectly prejudice or frustrate MTA C&D's ability to exercise its rights pursuant to the license granted above;

2. if the Contractor makes an election pursuant to the foregoing, the Contractor shall select, subject to MTA C&D's approval, in its discretion, one or more escrow companies or other neutral custodian, and establish one or more escrows (with such an agent, subject to terms and conditions acceptable to MTA C&D and the Contractor (each acting reasonably), for the deposit, retention, upkeep and release of such Intellectual Property;
 3. if the Contractor elects to deliver such Intellectual Property to an escrow agent, the Contractor shall make such delivery not later than the following times:
 - a. for pre-existing software, source code and source code documentation, immediately upon execution of the Contract Documents or, if provided by a Subcontractor, upon execution of the relevant Subcontract;
 - b. for software, source code and source code documentation incorporated into or used on or for the Project or any portion thereof, by the 15th day after it is first incorporated or used; and
 - c. for any modification, update, upgrade, correction, revision or replacement made to or in place to or of any software, source code and source code documentation previously delivered, not later than the 15th day after the end of the calendar quarter in which it is first incorporated or used; and
 4. the Intellectual Property escrows shall survive Substantial Completion and, Final Completion regardless of the reason for a period of five years from the expiration or early termination or otherwise until such earlier date such time as the Parties mutually agree, in their respective sole discretion, contained therein is of no further use or benefit to the Project.
- H. If MTA C&D should be enjoined from using any portion of the Work as to which the Contractor is to indemnify MTA C&D against patent claims, then MTA C&D may, at its option and without thereby limiting any other right it may have hereunder or at law or in equity, require that the Contractor: (i) supply at its own expense, temporarily or permanently, facilities not subject to such injunction and not infringing any patent; (ii) replace same with non-infringing materials, equipment, devices, or processes satisfactory to MTA C&D; or (iii) modify the materials, equipment, devices, or processes in a way satisfactory to MTA C&D, so that such items become non-infringing. Notwithstanding the foregoing, if the Contractor shall fail to do so, the Contractor shall, at its expense, remove such offending facilities and refund the cost thereof to MTA C&D or take such steps as may be necessary to ensure compliance by MTA C&D with such injunction, to the satisfaction of MTA C&D.

- I. The Contractor is responsible for determining whether a prospective Subcontractor or Vendor is a party to any litigation involving patent copyright or trademark infringement, trademark, antitrust or other trade regulation claims or is subject to any injunction which may prohibit it from selling equipment to be used or installed under this Contract. The Contractor enters into any agreement with a party to such litigation at its own risk, and MTA C&D will not undertake to determine the merits of such litigation; however, MTA C&D reserves the right to reject any article that is the subject of such litigation or injunction when, in its judgment, use of such article as a result of such circumstances would delay the Work or be unlawful.
- J. The Contractor will execute such documents and take such further actions as may be reasonably requested by MTA C&D to give effect to this Article.

ARTICLE 14.06 RELATIONSHIP BETWEEN THE MTA AND THIRD PARTIES

Except as may be expressly stated in this Contract, this Contract is solely for the benefit of the MTA and the Contractor. No other person or entity is intended to receive any benefit under this Contract or any of its provisions or as a result of its performance, and no other person or entity may claim any rights hereunder, except as specifically provided in the Contract. Express exceptions establishing third party beneficiaries of certain obligations of the Contractor include but are not limited to specific provisions with respect to affiliates of MTA C&D and their respective directors, officers and employees, and its third-party consultants for this Contract the identification of Indemnified Parties in CHAPTER 10– CONTRACTOR'S LIABILITY AND INSURANCE; and obligations to other contractors under ARTICLE 6.08– COMPENSABLE DELAYS.

ARTICLE 14.07 AUDIT AND INSPECTION OF WORK AND RECORDS

The Contractor shall permit and cooperate with, and shall require its Subcontractors and Vendors hereunder to permit and cooperate with, representatives of MTA C&D, the federal government, the New York State Comptroller, and other relevant and authorized government representatives: (i) to inspect and review the Contractor's materials, payrolls, records of personnel, invoices of material, and other relevant cost data, records, and accounts pertaining to the Work; (ii) to interview employees and personnel; and (iii) to audit the books, records, and accounts pertaining to the Project or the Contract. Upon request, the Contractor or Subcontractor or Vendor shall make such records available, at the Contractor's, or Subcontractors' or Vendors', respectively, place of business during normal working hours during the time that the Work is being performed, or subsequent to the performance of all Work, and the Contractor and its Subcontractors and Vendors shall maintain all required records for six (6) years after the MTA has made Final Payment hereunder.

ARTICLE 14.08 DOCUMENTATION AND REQUIRED DATABASE MAINTENANCE

The Contractor, Subcontractors and Vendors shall maintain their records in accordance with generally accepted accounting principles and show actual costs of all items of labor, material, supplies, services and all other expenditures for which compensation is payable. Preservation of such records by electronic means, and documents, shall be at the expense of the Contractor, Subcontractors, and Vendors, respectively.

ARTICLE 14.09 INDEPENDENT CONTRACTOR

The Contractor agrees that, in accordance with its status as an independent contractor, it will conduct itself and its affairs in a manner consistent with such status, that it will neither hold itself out as, nor claim to be a director, officer or employee of the MTA Group, their affiliates or subsidiaries, or of the State of New York or the City of New York, by reason hereof; further, the Contractor shall not make any claim, demand or application to or for any right or privilege applicable to a director, officer or employee of the MTA Group, their affiliates or subsidiaries, or of the State of New York, or of the City of New York, including but not limited to, Workers' Compensation coverage, unemployment insurance benefits, Social Security coverage, or retirement membership or credit.

ARTICLE 14.10 GENERAL REPRESENTATIONS AND WARRANTIES

In order to induce MTA C&D to enter into and perform the services under this Contract, the Contractor hereby represents and warrants the following:

- A. **EXISTENCE; COMPLIANCE WITH LAW**
The Contractor: (i) is duly incorporated, organized, validly existing and in good standing as a corporation, joint venture, or other ongoing business concern, as applicable, under the laws of the jurisdiction of its incorporation and is duly qualified and in good standing under the laws of each jurisdiction where its ownership, lease, or operation of property in the conduct of its property or business requires, and (ii) has the power and authority and the legal right to conduct the business in which it is currently engaged and to enter into this Contract.
- B. **AUTHORITY**
The Contractor has full power, authority and legal right to execute, deliver and perform the Contract. The Contractor has taken all necessary action to authorize the execution, delivery, and performance of the Contract.
- C. **FINANCIALLY SOLVENT**
The Contractor represents that it is financially solvent, experienced in and competent to perform the Work, and authorized by the laws of the State of New York and by any and all other applicable jurisdictional bodies to perform the Work.
- D. **FAMILIARITY WITH LAWS, SPECIFICATIONS, AND DRAWINGS**
The Contractor represents that it has read and is familiar with: (i) all general and special federal, state, local and municipal laws, ordinances, and regulations, and (ii) the standards referred to in the Technical Specifications and reflected on the Contract Drawings, that may in any way affect the Work, the Contractor's performance of services hereunder, and those employed hereunder.
- E. **REVIEW PRIOR TO BID**
The Contractor represents that, prior to submitting its Bid, it has carefully examined the Contract Documents together with the Work Sites of the proposed Work and the surrounding territory and satisfied itself as to the nature and location of the Work, the general and local conditions, including those bearing upon transportation, disposal, handling and storage of material, availability of labor, water, electric power, roads and uncertainties of weather, the conformation and condition of the ground, the character of apparatus and facilities needed preliminary

to and during the execution of the Work and all other matters upon which information is reasonably obtainable and that can in any way affect the Work or the cost thereof under this Contract. The Contractor further acknowledges and represents that it has informed itself regarding all of the conditions affecting the Work to be done and labor and materials to be furnished for the completion of this Contract, including the existence of utilities, facilities, and structures of municipal and other public service corporations on, over, or under the Work Sites, and otherwise satisfied itself as to the character, quality and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the sites, from exploratory work done by MTA C&D, as well as from information presented on the Contract Drawings and in the Technical Specifications that are part of this Contract and in the Reference Documents or otherwise secured by the Contractor by personal and other investigation and research.

F. NO LEGAL BAR

The execution and delivery of the Contract, and the execution of the Work under the Contract do not and will not violate any provision of any Law or by-laws of the Contractor, or of any mortgage, indenture, lease, contract, or other agreement or undertaking to which the Contractor is a party or by which the Contractor or any of its properties or assets may be bound, and will not result in the creation or imposition of any lien on any of its properties or assets pursuant to the provisions of any such mortgage, indenture, lease, contract or other agreement or undertaking.

G. NO LITIGATION

Except as specifically disclosed to MTA C&D in writing prior to the date hereof, no claim, litigation, investigation or proceeding of or before any court, arbitrator or governmental authority is currently pending nor, to the knowledge of the Contractor, is any claim, litigation or proceeding threatening against the Contractor or against its properties or revenues that (i) involves a claim of defective design or workmanship in connection with any contract entered into by the Contractor, or (ii) if adversely determined, would have an adverse effect on the business, operations, property or financial or other condition of the Contractor. For purposes of this paragraph, a claim, litigation, investigation or proceeding may be deemed disclosed to MTA C&D if MTA C&D has received, prior to the date hereof, detailed written information concerning the nature of the matter involved, the relief requested, and a description of the intention of the Contractor to controvert or respond to such matter as a Notice in the manner required under ARTICLE 1.05–NOTICES.

H. NO DEFAULT

The Contractor is not in default in any respect in the payment or performance of any of its obligations or in the payment or performance of any mortgage, indenture, lease, contract, or other agreement or undertaking to which it is a party or by which it or any of its properties or assets may be bound, and no such default or event of default (as defined in any such mortgage, indenture, lease, contract, or other agreement or undertaking) has occurred and is continuing or would occur solely as a result of the execution and performance of the services under this Contract. The

Contractor is not in default under any order, award, or decree of any court, arbitrator, or government binding upon or affecting it or by which any of its properties or assets may be bound or affected, and no such order, award or decree would affect the ability of the Contractor to carry on its business as currently conducted or the ability of the Contractor to perform its obligations under this Contract or any of the other financing to which it is a party.

I. NO INDUCEMENT OR GRATUITIES

1. The Contractor warrants that no person or selling agency has been employed or retained to solicit or secure this Contract upon any agreement or understanding for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business.
2. In addition, the Contractor warrants that no gratuities or other inducements have been offered or given, or will be offered or given (in the form of entertainment, gifts, offers of employment, or any other thing of value), to any official or employee of the MTA Group. The Contractor further warrants that during the term of the Contract it shall not make any offers of employment of any the MTA Group employee, or solicit or interview therefore, without obtaining the written approval of the employee's department supervisor.
3. Further, the Contractor warrants that to the best of its knowledge: (a) no member, director, officer, agent, or employee of the MTA or its affiliates or its subsidiaries, and no member of or delegate to the Congress of the United States is personally interested directly or indirectly in the Contract or the compensation to be paid thereunder; and (b) no representation, statement or promise, oral or in writing, of the MTA, its affiliates or its subsidiaries, or its or their members, directors, officers, agents or employees has induced it to enter into the Contract, with the exception of those contained in the Contract.
4. For breach or violation of the foregoing warranties, MTA C&D shall have the right to cancel the Contract without liability or, at its discretion, to deduct from the Contract Price or otherwise to recover the full amount of such commission, percentage, brokerage or contingent fee, or gratuities, and to include the occurrence of such a breach or violation in assessments of the Contractor's responsibility in future bids.

ARTICLE 14.11 ANTIDUMPING

The Contractor agrees to indemnify and hold harmless the MTA from any dumping duty, loss or expense, including, but not limited to, attorneys' fees that the MTA may incur arising from any claim or demand alleging that the sale of the apparatus covered by this Contract at the price therefor stated herein violates the U.S. Antidumping Act, Title 19 U.S. Code Annotated, Section 160 et. seq.

ARTICLE 14.12 LAWS AND PERMITS

- A. Subject to ARTICLE 8.10– CHANGES IN LAWS, the Contractor shall comply with all provisions of all Laws (as defined in ARTICLE 1.02– DEFINITIONS), applicable to this Public Work; as well as all Laws that would affect the Work as if it were being performed for a private corporation except where different requirements are specifically set forth in the Contract.
- B. If the Work requires the Contractor to open, alter, remove, damage or otherwise affect property owned by a federal, state, or local government, the Contractor shall obtain in its own name any permit or license required to allow such property to be so affected; the Contractor shall not apply for any permit or license in the name of, or on behalf of, MTA C&D or take any other actions which would subject MTA C&D to any laws, ordinances, rules, regulations and orders from which it is exempt.
- C. Subject to ARTICLE 8.10– CHANGES IN LAWS, the Contractor shall perform all Work in accordance with, and shall perform all Work required by, all requirements and conditions of all permits applicable to the Work or Site, even if such permit is issued or revised after the Award Date and even if the Contractor is not responsible for obtaining the permit. The Contractor shall be responsible to familiarize itself with the regulations, standards and permitting requirements of the permitting agencies. The Contractor will coordinate with New York City agencies and other Federal, State and local agencies and comply with local requirements.
- D. It is the Contractor’s responsibility to obtain all permits/approvals necessary to perform the Work. The Contractor shall obtain at its own expense all permits, in the name of MTA C&D or the Contractor as appropriate, in good time to proceed with and complete the Work in accordance with the Contract Schedule. The Contractor shall also comply with the requirements of Technical Specifications.
- E. The MTA is designated as the construction-permitting agency for this Project. This construction-permitting process is being administered by the MTA C&D’s Fire, ADA, and Code Compliance Office. Therefore, some permits or approvals shall be obtained directly through the Fire, ADA, and Code Compliance Office, whereas others will be obtained directly through the applicable agency, with a copy of the permit/approval documents being routed through the Project CEO to the Fire, ADA, and Code Compliance Office.
 - 1. In those instances where permits, licenses, or approvals, which are normally obtained from or issued by third party governmental agencies, are to be obtained from or through or issued by the Fire, ADA, and Code Compliance Office, the MTA Fire, ADA, and Code Compliance Office is acting as a governmental licensing and permitting agency and not in a proprietary capacity as a contracting party.
 - 2. As such, for the limited purpose of determining compensable delays under ARTICLE 6.02B – USE OF SCHEDULE SUBMITTALS, MTA Fire, ADA, and Code Compliance Office shall not be considered part of the MTA Group; and for the limited purpose of determining changes under ARTICLE 8.02, MTA Fire, ADA, and Code Compliance Office shall not be considered as MTA. Provided however that MTA Fire, ADA, and Code Compliance Office actions may qualify as Changes under ARTICLE 8.10– CHANGES IN LAWS, if all prerequisites of that

Article are met; and at all times MTA Fire, ADA, and Code Compliance Offices shall be among the “Indemnified Parties” under this Contract.

- F. All permitting/approval agency (including MTA Fire, ADA, and Code Compliance Office) requirements, permit conditions, required forms and procedures are subject to post-Bid identification, change and revision; and shall only result in entitlement to an equitable adjustment if entitlement exists under ARTICLE 8.10– CHANGES IN LAW.
- G. The Contractor shall provide MTA C&D with engineering and design data and information and support with respect to construction of the Work, to the extent reasonably requested or required by MTA C&D.

ARTICLE 14.13 PERIODS OF LIMITATION ON RIGHT TO SUE THE MTA & MTA C&D

- A. No suit, action or proceeding shall lie or be maintained by the Contractor against the MTA or MTA C&D upon any claim relating to, arising out of, or based upon the Contract, unless such suit, action or proceeding shall be commenced within the applicable period of limitation set forth in Section 217 of the New York State Civil Practice Law and Rules and in any event within the time required in ARTICLE 12.04.
- B. The provisions of this ARTICLE 14.13 do not constitute a waiver by the MTA or MTA C&D or an agreement of the MTA or MTA C&D to extend any other applicable statutory limitations on the period of time to commence any such suit, action, or proceeding should such statutory limitation provide for a shorter period of time than herein specified for commencement of same.

ARTICLE 14.14 CHOICE OF LAW, CONSENT TO JURISDICTION AND VENUE

This Contract is to be construed and enforced pursuant to the laws of the State of New York. The Contractor agrees to submit any and all controversies arising out of the Contract and not subject to the dispute procedures set forth in CHAPTER 12, to the New York State and Federal courts of competent jurisdiction located in New York County, State of New York and those courts only. The Contractor consents to the exclusive jurisdiction of such courts for purposes of adjudicating any such controversies. The Contractor hereby waives any right to trial by jury in connection with any dispute, controversy, action, claim, counterclaim, crossclaim or defense arising out of or relating to this Contract.

ARTICLE 14.15 MTA C&D FURNISHED MATERIALS AND EQUIPMENT

Materials and equipment to be furnished by MTA C&D will be available at locations designated in the Technical Specifications, or if not designated in the Technical Specifications, then such materials and equipment will be delivered to the Work Site. Any MTA C&D furnished materials and equipment shall be hauled to and properly stored at the place of use by the Contractor at the Contractor's expense, including all necessary loading and unloading that may be involved. The Contract Price shall include all costs of storing, handling, and installing such MTA C&D furnished materials and equipment.

ARTICLE 14.16 WAIVER

None of the provisions of this Contract shall be considered waived by either party unless such waiver is reduced to writing and signed by such party. Failure by MTA C&D to insist upon strict performance of any terms or conditions of this Contract, or failure or delay to exercise any rights or remedies provided herein or by law, or failure to notify the Contractor in the event of breach shall not release the Contractor from any of the obligations or warranties of this Contract and shall not preclude MTA C&D from exercising any rights or seeking any remedies available to it. No waiver shall be construed as a modification or an amendment of any of the provisions of this Contract or as a waiver of any past or future default hereunder or breach hereof, except as expressly stated in such waiver.

ARTICLE 14.17 COMMERCIAL ACTIVITIES

Neither the Contractor nor its employees shall establish any commercial activity or issue concessions or permits of any kind to third parties for establishing commercial activities on the Work Site or any other lands owned or controlled by the MTA Group.

ARTICLE 14.18 HEADINGS, CROSS REFERENCES

- A. Section headings and captions herein are inserted for convenience only and shall not affect the meaning or construction of any of the provisions hereof.
- B. If in this Contract there is a reference to an Article followed by an Article heading in brackets and they are in conflict, e.g. “Article 20.9 - Example,” the reference to the Article title and not the Article number shall control, unless clearly incorrect.

ARTICLE 14.19 COUNTERPARTS

This Contract may be executed in any number of counterparts, each of which when so executed and delivered shall be deemed to be an original and all of which, when taken together, shall constitute one and the same instrument. Electronic signatures, and delivery of original signatures by facsimile, photocopy or electronic means, shall be deemed original signatures for purposes of this Contract and shall have the same legal and binding effect as an original signature.

ARTICLE 14.20 WAIVER OF CONSEQUENTIAL DAMAGES

- A. Neither party will be liable to the other for any indirect, incidental, punitive, special, or consequential damages of any nature (including, for certainty, lost fare revenue, lost profits, lost use, lost opportunity or capital or financing costs) whether such damages arise through tort (including negligence), breach of contract, statute or other theory of liability, and each party releases the other from such liability and each party waives any claim for the same against the other; provided, however, that the foregoing limitation, release, and waiver shall not apply to any amounts expressly payable pursuant to this Contract or any amounts entitled to be set-off, or Contractor’s liability:
 - 1. for Losses to the extent that:

- a. such Losses are required to have been covered by insurance pursuant to this Contract; or
 - b. the Contractor is deemed to have self-insured such Losses pursuant to this Contract;
 2. under any indemnity pursuant to this Contract to the extent such indemnity relates to claims asserted and/or Losses suffered by any third party;
 3. payment of liquidated damages in accordance with the Contract Documents; or
 4. arising out of fraud, willful misconduct, criminal conduct, recklessness, bad faith or gross negligence.
- B. For purposes of this Article, “Loss” or “Losses” means all injuries, death, losses, damages, claims, suits, liabilities, judgments, cost, and expenses, including legal fees and costs.

CHAPTER 15

FEDERAL PROVISIONS

The provisions of this Chapter 15 apply to this Contract if so provided in the Construction Agreement.

ARTICLE 15.01 GOVERNMENT ACCESS TO RECORDS AND REPORTS

- A. The Contractor agrees to provide the MTA, the FTA Administrator, the Comptroller General of the United States (“Comptroller General”) or any of their authorized representatives access to any books, documents, papers and records of the Contractor which are directly pertinent to this Contract for the purpose of making audits, examinations, excerpts and transcriptions. The Contractor also agrees, pursuant to 49 CFR Part 633.17 to provide the FTA Administrator or its authorized representatives including any Project Management Oversight Contractor access to the Contractor's records and construction sites pertaining to a major capital project, defined at 49 USC §5302(a)1, which is receiving Federal financial assistance through the programs defined at 49 USC §5307 or 5311.
- B. The Contractor agrees to permit any of the foregoing parties to reproduce by any means whatsoever or to copy excerpts and transcriptions as reasonably needed.
- C. The Contractor agrees to maintain all books, records, accounts and reports required under this Contract for a period of not less than three (3) years after the date of termination or expiration of this Contract, including in electronic format, except in the event of litigation or settlement of claims arising from the performance of this Contract, in which case the Contractor agrees to maintain same until the MTA, the FTA Administrator, the Comptroller General, or any of their duly authorized representatives, have disposed of all such litigation, appeals, claims or exceptions thereto.
- D. MTA and FTA and its agencies may perform routine audits of the Contractor’s compliance with such requirements during or after the performance of the Contract. Contractor’s failure to comply with such requirements may result in MTA’s negative evaluation of the Contractor’s performance under this Contract.
- E. Flow Down: FTA requires the inclusion of these requirements in all Subcontracts.

ARTICLE 15.02 CIVIL RIGHTS

- A. Nondiscrimination: In accordance with Title VI of the Civil Rights Act, as amended, 42 U.S.C. §2000d and §2000e, Section 303 of the Age Discrimination Act of 1975, as amended, 42 USC §6102, section 202 of the Americans with Disabilities Act of 1990, 42 USC §12132, and the Federal Transit law at 49 USC §5332, the Contractor agrees that it will not discriminate against any employee or applicant for employment because of race, color, creed, national origin, sex, age or disability. In addition, the Contractor agrees to comply with applicable Federal Implementing regulations and other implementing requirements FTA may issue.
- B. Equal Employment Opportunity: In accordance with Title VII of the Civil Rights Act, as amended, 42 USC §2000e, and Federal Transit law at 49 USC §5332, the Contractor agrees

to comply with all applicable equal employment opportunity requirements of U.S. Department of Labor (U.S. DOL) regulations, “Office of Federal Contracts Compliance Programs, Equal Employment Opportunity, Department of Labor,” 41 CFR Parts 60 et seq., (which implements Executive Order No. 11246, “Equal Employment Opportunity,” as amended by Executive Order No. 11375, “Amending Executive Order 11246 Relating to Equal Employment Opportunity,” 42 USC §2000e, and with any applicable Federal statutes, executive orders, regulations, and Federal policies that may in the future affect construction activities undertaken in the course of this Contract. Some of the salient requirements of 41 CFR Part 60 are set forth below:

1. Age: In accordance with Section 4 of the Age Discrimination in Employment Act of 1967, as amended, 29 USC § § 623 and Federal Transit Law at 49 USC § 5332, the Contractor agrees to refrain from discrimination against present and prospective employees by reason of age. In addition the Contractor agrees to abide by any applicable implementing requirements the Federal Transit Authority may issue.
2. Disabilities: In accordance with section 102 of the Americans with Disabilities Act, as amended, 42 USC §12112, the Contractor agrees that it will comply with the requirements of the U.S. Equal Employment Opportunity Commission, “Regulations to Implement the Equal Employment Provisions of the Americans with Disabilities Act,” 29 CFR Part 1630, pertaining to employment of persons with disabilities. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.
3. Race, Color, Creed, National Origin, Sex: In accordance with Title VII of the Civil Rights Act, as amended, 42 USC § 2000e, and Federal Transit law at 49 USC § 5332, the Contractor agrees to comply with all applicable equal employment opportunity requirements of U.S. Department of Labor (“US DOL”) regulations, “Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor,” 41 CFR Parts 60 et seq., (which implement Executive Order No. 11246, “Equal Employment Opportunity,” as amended by Executive Order No. 11375, “Amending Executive Order 11246 Relating to Equal Employment Opportunity,” 42 USC § 2000e note), and with any applicable Federal statutes, executive orders, regulations, and Federal policies that may in the future affect construction activities undertaken in the course of the Project. The Contractor agrees to take affirmative action to ensure that applicants are employed, and that employees are treated during employment, without regard to their race, color, creed, national origin, sex, or age. Such action shall include, but not be limited to, the following: employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue. In paragraphs B and C of this ARTICLE 15.02, “sex” shall include sexual orientation and gender identity.

C. During the performance of this Contract, the Contractor agrees as follows:

1. The Contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, or national origin. The Contractor will take all necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination. The Contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, religion, sex, or national origin. Such action shall include, but not be limited to the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.
2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, or national origin.
3. The Contractor will send to each labor union or representative of workers with which it has a collective bargaining agreement or other contract or understanding, a notice advising the labor union or workers' representative of the Contractor's commitment under Section 202 of Executive Order 11246 of September 24, 1965, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
4. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and with the rules, regulations, and relevant orders of the Secretary of Labor.
5. The Contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and the rules, regulations and orders of the Secretary of Labor, issued pursuant thereto, and will permit access to its books, records and accounts by the Secretary of Labor and the FTA for purposes of investigation to ascertain compliance with such rules, regulations, and orders.
6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this Contract or with any of such rules, regulations, or orders, this Contract may be cancelled, terminated, or suspended in whole or in part and the Contractor may be declared ineligible for further federal or federally assisted contracts in accordance with procedures authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by Law.
7. The Contractor will include the provisions of Paragraphs 1. through 7. of this subsection in every Subcontract or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of

Executive Order 11246 of September 24, 1965, so that such provisions shall be binding upon each Subcontractor or Vendor. The Contractor will take such action with respect to any Subcontract or purchase order as the Secretary of Labor or FTA may direct as a means of enforcing such provisions, including sanctions for noncompliance; provided, however, that if a Contractor becomes involved in, or is threatened with, litigation with a Subcontractor or Vendor as a result of such direction, the Contractor may request the United States to enter into such litigation to protect the interests of the United States.

ARTICLE 15.03 NO OBLIGATION BY THE FEDERAL GOVERNMENT

- A. The Contractor acknowledges and agrees that, notwithstanding any concurrence by the Federal Government in or approval of the solicitation or award of the underlying contract, absent the express written consent by the Federal Government, the Federal Government is not a party to this Contract and shall not be subject to any obligations or liabilities to the MTA, the Contractor, or any other party (whether or not a party to that contract) pertaining to any matter resulting from the underlying Contract.
- B. The Contractor also agrees to include the requirements of this Chapter in all Subcontracts issued pursuant to this Contract. It is further agreed that the clause shall not be modified, except to identify the Subcontractor who will be subject to its provisions.

ARTICLE 15.04 CARGO PREFERENCE-USE OF UNITED STATES FLAG VESSELS

The Contractor herein agrees:

- A. To utilize privately owned United States-flag commercial vessels to ship at least fifty percent (50%) percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for United States-flag commercial vessels.
- B. To furnish within twenty (20) Days following the date of loading for shipments originating within the United States or within thirty (30) Work Days following the date of loading for shipments originating outside the United States, a legible copy of a rated, "on-board" commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (A) above to the Project CEO (through the Contractor in the case of Subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime Administration, Washington DC 20590.
- C. To submit to MTA C&D, within 120 Days after Notice of Award, a shipping plan setting forth, at a minimum the following information:
 - 1. A list of the items that the Contractor intends to ship, a description of the items, indicating their origin, the shipping weight of such items or groups of items, calculated by both gross tonnage and volumetric tonnage, and a statement of whether the items or groups of such items are to be shipped on US-flagged carriers.

2. Method of transportation of the items from the point of origin to the Work Site or an entry point in the United States.
- D. To provide MTA C&D, when available and in any event not less than 10 Days prior to shipment, details of the vessel on which the items are to be shipped and a copy of the proposed bill-of-lading.
 - E. To provide MTA C&D, upon a written request, with all documents related to or demonstrating the Contractor's compliance with the provisions of this Article, including, but not limited to, all requests for shipping quotes obtained by the Contractor and parties acting on its behalf, purchase orders and shipping authorizations, all communications with the U.S. Department of Transportation and its agencies, bills of lading, packing slips, and weight and volumetric calculations of the cargo that has been shipped or is anticipated to be shipped, under this Contract.
 - F. The Contractor agrees that MTA C&D may conduct investigations and exercise any and all remedies available to it under the Contract based on the Contractor's failure to comply with this ARTICLE, in addition and independent of any actions that may be taken against the Contractor, by the U.S. Department of Transportation and any of its departments and agencies.
 - G. The Contractor agrees to insert these requirements in all Subcontracts issued pursuant to this Contract when the Subcontract may involve the shipment of any equipment, material, or commodities.

ARTICLE 15.05 DAVIS-BACON ACT (MINIMUM WAGES)

- A. All laborers and mechanics employed or working upon the site of the Work (or ~~under the United States Housing Act of 1937 or under the Housing Act of 1949 in the otherwise working in~~ construction or development of the Project under a development statute), will be paid unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act, 29 C.F.R. Part 3), the full amount of basic hourly wages and bona fide fringe benefits (or cash equivalents thereof) due ~~at the~~ time of payment computed at rates not less than those contained in the Wage Determination of the Secretary of Labor which is attached hereto in the Appendix and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the Contractor and such laborers and mechanics. As provided in 29 U.S.C. § 5.5(d) and (e), the appropriate Wage Determinations are effective by operation of law even if they have not been attached to the Contract. Contributions made or costs reasonably anticipated for bona fide fringe benefits under ~~Section 1(b)(2) of~~ the Davis-Bacon Act (40 U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of 29 C.F.R. § 5.5(a)(1)(iv); also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs ~~that~~which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. ~~Such laborers and mechanics shall~~must be paid the appropriate wage rate and fringe benefits on the Wage Determination for the classification(s) of ~~work~~Work actually performed, without regard to skill, except as provided at 29 C.F.R. § 5.5(a)(4), laborers. Laborers or mechanics

Formatted: (none)

Formatted: (none)

performing Work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein: -provided, that the employer's payroll records accurately set forth the time spent in each classification in which Work is performed. —The Wage Determination (including any additional ~~classification~~ classifications and wage rates conformed under 29 C.F.R. § 5.5(a)(1)(iii) and the Davis-Bacon poster (WH-1321) shall must be posted at all times by the Contractor and its Subcontractors at the site of the Work in a prominent and accessible place where it can be easily seen by the workers.

Formatted: (none)

Formatted: Font: Italic

Formatted: (none)

Formatted: (none)

Formatted: (none)

Formatted: (none)

Frequently recurring classifications. In addition to wage and fringe benefit rates that have been determined to be prevailing under the procedures set forth in 29 C.F.R. part 1, a Wage Determination may contain, pursuant to 29 C.F.R. § 1.3(f), wage and fringe benefit rates for classifications of laborers and mechanics for which conformance requests are regularly submitted pursuant to 29 C.F.R. § 5.5(a)(1)(iii), provided that:

1. The Work performed by the classification is not performed by a classification in the Wage Determination for which a prevailing wage rate has been determined;
2. The classification is used in the area by the construction industry; and
3. The wage rate for the classification bears a reasonable relationship to the prevailing wage rates contained in the Wage Determination.

The Administrator will establish wage rates for such classifications in accordance with paragraph 29 U.S.C. § 5.5(a)(1)(iii)(A)(3). Work performed in such a classification must be paid at no less than the wage and fringe benefit rate listed on the Wage Determination for such classification.

- B. Whenever the minimum wage rate prescribed in the ~~Contract~~ contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall may either pay the benefit as stated in the Wage Determination or shall may pay another bona fide fringe benefit or an hourly cash equivalent thereof.
- C. If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor has found, upon the written request of the Contractor, in accordance with the criteria set forth in 29 C.F.R. § 5.28, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.
- D. The contracting officer shall require that any class of laborers or mechanics including helpers, which is not listed in the ~~wage determination~~ Wage Determination and which is to be employed under the ~~Contract~~ contract shall be classified in conformance with the wage determination.
1. ~~The contracting officer shall approve~~ Conformance of an additional classification and wage rate and fringe benefits ~~therefore is appropriate~~ only when the following criteria have been met:

Formatted: English (United States)

Formatted: English (United States)

- a. The ~~Workwork~~ to be performed by the classification requested is not performed by a classification in the ~~Wage Determination~~; and
- b. The classification is ~~utilized~~used in the area by the construction industry; and
- c. The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the ~~wage determination~~Wage Determination.

Formatted: (none)

Formatted: (none)

The conformance process may not be used to split, subdivide, or otherwise avoid application of classifications listed in the Wage Determination.

- 2. If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by ~~the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, DC 20210, email to DBAconformance@dol.gov.~~ The Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within thirty (30) days of receipt and so advise the contracting officer or will notify the contracting officer within the thirty (30) day period that additional time is necessary.
- 3. In the event the Contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer ~~shall~~will, by email to DBAconformance@dol.gov. refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Administrator for determination. The Administrator, or an authorized representative, will issue a determination with thirty (30) days of receipt and so advise the contracting officer or will notify the contracting officer within the thirty (30) day period that additional time is necessary.
- 4. The contracting officer must promptly notify the Contractor of the action taken by the Wage and Hour Division under 29 C.F.R. § 5.5 (a)(1)(iii)(C) and (D). The Contractor must furnish a written copy of such determination to each affected worker or it must be posted as a part of the wage determination. The wage rate (including fringe benefits where appropriate) determined pursuant to ~~the two preceding paragraphs of this Article, shall~~29 C.F.R. 5.5(a)(1)(iii)(C) or (D), must be paid to all workers performing ~~Workwork~~ in the classification under this ~~Contract~~contract from the first day on which ~~Workwork~~ is performed in the classification.

E. WITHHOLDING

MTA C&D ~~shall may~~, upon its own action or must, upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the Contractor, ~~under this Contract or any other Federal contract with the same recipient or any other Federally assisted contract subject to Davis-Bacon prevailing wage requirements, which is withheld by the same Prime Contractor,~~ so much of the accrued payments or advances as may be considered necessary to ~~pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the~~ satisfy the liabilities of the Contractor or any Subcontractor for the full amount of wages and monetary relief, including interest, required by any other Federal Contract, or federally assisted contract subject to Davis-Bacon labor standards, that is held by the same Contractor (as defined in § 5.2). The necessary funds may be withheld from the Contractor under this Contract, any other Federal Contract with the same Contractor, or any other federally assisted Contract that is subject to Davis-Bacon labor standards requirements and is held by the Contractor, same Contractor, regardless of whether the other Contract was awarded or assisted by the same agency, and such funds may be used to satisfy the contractor liability for which the funds were withheld. In the event of a Contractor's failure to pay any laborer or mechanic, including any apprentice, ~~trainee,~~ or helper, ~~employed or~~ working on the site of the Work (or ~~under the United States Housing Act of 1937 or under the Housing Act of 1949~~ otherwise working in the construction or development of the Project under a development statute), all or part of the wages required by the Contract, ~~FTA may or upon Contractor's failure to submit the required records as discussed in 29 C.F.R. § 5.5 (a)(3)(iv), the Federal Awarding Agency may, on its own initiative and~~ after written notice to the Contractor, sponsor, applicant, ~~or ownerowner, or other entity, as the case may be,~~ take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

Formatted: Block Text 1 J, Indent: Left: 0"

F. PAYROLLS AND BASIC RECORDS

~~1. Payrolls~~ The Department has priority to funds withheld or to be withheld in accordance with 29 C.F.R. § 5.5(a)(2)(i) or (b)(3)(i), or both, over claims to those funds by:

- a. A Contractor's surety(ies), including without limitation performance bond sureties and payment bond sureties;
- b. A contracting agency for its reprocurement costs;
- c. A trustee(s) (either a court-appointed trustee or a U.S. trustee, or both) in bankruptcy of a Contractor, or a Contractor's bankruptcy estate;
- d. A Contractor's assignee(s);
- e. A Contractor's successor(s); or
- f. A claim asserted under the Prompt Payment Act, 31 U.S.C. 3901–3907.

~~+2.~~ All regular payrolls and other basic records relating thereto shall must be maintained by the Contractor and any Subcontractor during the course of the Work and

Formatted: English (United States)

Formatted: (none)

preserved for ~~a period of three years thereafter for~~ all laborers and mechanics working at the site of the ~~Work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the work (or otherwise working in~~ construction or development of the Project) ~~under a development statute) for a period of at least 3 years after all the work on the prime contract is completed.~~ Such records ~~shall~~ must contain the name, ~~address, and~~ Social Security number; ~~last known address, telephone number, and email address~~ of each such worker, ~~his or her~~ each worker's correct classification ~~(s) of Work actually performed;~~ hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in ~~Section 1(b)(40 U.S.C. § 3142(2)(B) of the Davis-Bacon Act,~~ daily and weekly number of hours actually worked, in total and on each covered contract; deductions made; and actual wages paid. ~~Whenever the Secretary of Labor has found under 29 C.F.R. 5.5(a)(1)(ivv)~~ that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in ~~Section 140 U.S.C. § 3141(b)(2)(B) of the Davis-Bacon Act,~~ the Contractor ~~shall~~ must maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual ~~costs~~ cost incurred in providing such benefits. ~~Contractors employing Contractor's with apprentices or trainees working~~ under approved programs ~~shall~~ must maintain written evidence of the registration of apprenticeship programs ~~and certification of trainee programs,~~ the registration of the apprentices ~~and trainees,~~ and the ratios and wage rates prescribed in the applicable programs.

Formatted: (none)

Formatted: English (United States)

2-3. The Contractor ~~shall~~ or subcontractor must submit weekly, for each week in which any ~~Contract-Davis-Bacon Act- or Related Acts-covered~~ Work is performed ~~a copy of all,~~ certified payrolls to ~~FTA~~ the Federal Awarding Agency if ~~FTA~~ the Federal Awarding Agency is a party to the ~~Contract~~ contract; but if ~~FTA~~ the Federal Awarding Agency is not such a party, the Contractor will submit the certified payrolls to the applicant, sponsor, ~~or~~ owner, or other entity, as the case may be, that maintains such records, for transmission to ~~FTA.~~ The ~~the~~ Federal Awarding Agency. The Contractor is responsible for the submission of all certified payrolls by all Subcontractors. A contracting agency or Contractor may permit or require contractors to submit certified payrolls through an electronic system, as long as the electronic system requires a legally valid electronic signature; the system allows the Contractor, the contracting agency, and the Department of Labor to access the certified payrolls upon request for at least 3 years after the Work on the prime Contract has been completed; and the contracting agency or Contractor permits other methods of submission in situations where the Contractor is unable or limited in its ability to use or access the electronic system. The certified payrolls submitted shall must set out accurately and completely all of the information required to be maintained under 29 C.F.R. ~~5.5(a)(3)(i).~~ ~~This § 5.5(a)(3)(i)(B), except that full Social Security numbers, and last known addresses, telephone numbers, and email addresses must not be included on weekly transmittals. Instead, the certified payrolls need only include an individually identifying number for each worker (e.g.,~~

Formatted: English (United States)

Formatted: (none)

Formatted: English (United States)

the last four digits of the worker's Social Security number). The required weekly certified payroll information may be submitted using Optional Form WH-347 or in any ~~form designed, other format desired.~~ Optional Form WH-347 is available for this purpose ~~and may be purchased from the Superintendent of Documents (Federal Stock No. 029-005-00014-1), U.S. Government Printing Office, Washington, D.C. 20402. The Prime Contractor is responsible for the submission of copies of payrolls by all Subcontractors.~~ Wage and Hour Division website at <https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347.pdf> or its successor website. It is not a violation of 29 C.F.R. § 5.5 for a Contractor to require a Subcontractor to provide full Social Security numbers and last known addresses, telephone numbers, and email addresses to the Contractor for its own records, without weekly submission by the Subcontractor to the sponsoring government agency (or the applicant, sponsor, owner, or other entity, as the case may be, that maintains such records).

a. Each certified payroll submitted ~~shall~~must be accompanied by a "Statement of Compliance," signed by the Contractor or Subcontractor or ~~his or her~~the Contractor's or Subcontractor's agent who pays or supervises the payment of the persons ~~employed under~~working on the Contract and ~~shall~~must certify the following:

(+) (1) That the certified payroll for the payroll period ~~contains~~contains the information required to be provided under 29 C.F.R. § 5.5(a)(3)(ii), the appropriate information and basic records are being maintained under 29 C.F.R. 5.5(a)(3)(i) and ~~that~~such information is and records are correct and complete;

(+) (2) That each laborer or mechanic (including each helper, and apprentice, ~~and trainee~~) employed working on the ~~Contract~~contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth at 29 C.F.R. Part 3; and

(+) (3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification(s) of work actually performed, as specified in the applicable Wage Determination incorporated into the ~~Contract~~contract.

b. The weekly submission of a properly executed certification set forth on the reverse side of ~~optional form~~Optional Form WH-347 ~~shall~~will satisfy the requirement for submission of the "Statement of Compliance" required by 29 C.F.R. 5.5(a)(3)(ii)(~~BC~~).

Formatted: English (United States)

Formatted: (none)

Formatted: Normal, Indent: Left: 2", Hanging: 0.5", Space After: 12 pt, No bullets or numbering

- c. ~~The falsification of any of the above certifications may subject the Contractor or Subcontractor to civil or criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231-3729.~~

Formatted: English (United States)

The Contractor or Subcontractor shall must preserve all certified payrolls during the course of the Work and for a period of 3 years after all the Work on the prime Contract is completed.

- d. Contractor or Subcontractor must maintain this Contract or subcontract and related documents including, without limitation, bids, proposals, amendments, modifications, and extensions. The Contractor or Subcontractor must preserve these Contracts, Subcontracts, and related documents during the course of the Work and for a period of 3 years after all the Work on the prime Contract is completed. The Contractor or Subcontractor must make the records required under 29 C.F.R. 5.5(a)(3)(i)-(iii), and any other documents that the Federal Awarding Agency or the Department of Labor deems necessary to determine compliance with the labor standards provisions of any of the applicable statutes referenced by 29 C.F.R. § 5.1 available for inspection, copying, or transcription by authorized representatives of ~~FTA~~the Federal Awarding Agency or the Department of Labor, and shall must permit such representatives to interview ~~employees~~workers during working hours on the job. -If the Contractor or Subcontractor fails to submit the required records ~~or, to~~ make them available, ~~FTA~~or refuses to permit worker interviews during working hours on the job, the Federal Awarding Agency may, after written notice to the Contractor, sponsor, applicant, ~~or owner~~owner, or other entity, as the case may be, that maintains such records or that employs such workers, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. -Furthermore, failure to submit the required records upon request or to make such records available, or to permit worker interviews during hours on the job, may be grounds for debarment action pursuant to 29 C.F.R. § 5.12. In addition, any Contractor or other person that fails to submit the required records or make those records available to the Wage and Hour Division of the Department of Labor (“WHD”) within the time WHD requests that the records be produced will be precluded from introducing as evidence in an administrative proceeding under 29 C.F.R. part 6 any of the required records that were not provided or made available to WHD. WHD will take into consideration a reasonable request from the Contractor or person for an extension of the time for submission of records. WHD will determine the reasonableness of the request and may consider, among other things, the location of the records and the volume of production.

Formatted: English (United States)

Formatted: English (United States)

- ~~d-c.~~ Contractors and Subcontractors must maintain the full Social Security number and last known address, telephone number, and email address of each covered worker, and must provide them upon request to the Federal Awarding Agency if the agency is a party to the Contract, or to the Wage

and Hour Division of the Department of Labor. If the Federal agency is not such a party to the Contract, the Contractor, Subcontractor, or both, must, upon request, provide the full Social Security number and last known address, telephone number, and email address of each covered worker to the applicant, sponsor, owner, or other entity, as the case may be, that maintains such records, for transmission to the Federal Awarding Agency, the Contractor, or the Wage and Hour Division of the Department of Labor for purposes of an investigation or other compliance action.

G. APPRENTICES AND TRAINEES

1. Apprentices

2. Apprentices will be permitted to work at less than the predetermined rate for the ~~Workwork~~ they ~~performed~~perform when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, ~~BureauOffice~~ of Apprenticeship ~~and Training, ("OA")~~, or with a State ~~apprenticeship-agency~~Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship program; OA. A person who is not individually registered in the program, but who has been certified by the ~~Bureau of Apprenticeship and Training~~OA or a State ~~apprenticeship-agency~~Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice, will be permitted to work at less than the predetermined rate for the work they perform in the first 90 days of probationary employment as an apprentice in such a program. In the event the OA or a State Apprenticeship Agency recognized by the OA withdraws approval of an apprenticeship program, the Contractor will no longer be permitted to use apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is approved. The allowable ratio of apprentices to ~~journeymen~~journeyworkers on the job site in any craft classification shallmust not be greater than the ratio permitted to the Contractor as to the entire ~~workforce~~work force under the registered program, or the ratio applicable to the locality of the project pursuant to 29 C.F.R. § 5.5(a)(4)(i)(D). Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shallin 29 C.F.R. § 5.5(a)(4)(i)(A), must not be paid not less than the applicable wage on the Wage Determination for the classification of ~~Workwork~~ actually performed. In addition, any apprentice performing ~~Workwork~~ on the ~~Work Site~~job site in excess of the ratio permitted under the registered program shall29 C.F.R. § 5.5 must be paid not less than the applicable wage rate on the Wage Determination for the ~~work~~Work actually performed. Where a Contractor is performing construction on a project in a locality other than ~~that~~the locality in which its program is registered, the ratios and wage rates (expressed in percentages of the

Formatted: Outline numbered + Level: 4 + Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment: Left + Aligned at: 1" + Indent at: 1.5"

~~journeyman's~~journeyman's hourly rate) ~~specified~~applicable within the locality in the Contractor's or Subcontractor's registered program ~~shall~~which the construction is being performed must be observed.- Every apprentice must be paid at not less than the rate specified in the registered program for the ~~apprentice's~~apprentice's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable Wage Determination. -Apprentices ~~shall~~must be paid fringe benefits in accordance with the provisions of the apprenticeship program.- If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the Wage Determination for the applicable classification. -If the Administrator determines that a different practice prevails for the applicable apprentice classification, fringe benefits shall be paid in accordance with that determination. -In the event the ~~Bureau of OA or a State Apprenticeship and Training, or a State apprenticeship agency~~Agency recognized by the ~~Bureau,OA~~ withdraws approval of an apprenticeship program, the Contractor will no longer be permitted to ~~utilize~~use apprentices at less than the applicable predetermined rate for the ~~Work performed until an acceptable program is approved.~~work Equal Employment Opportunity

~~2.~~ Trainees

~~Except as provided in 29 C.F.R. 5.16, the trainees will not be permitted to Work at less than the predetermined rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on the Work Site shall not be greater than permitted under the plan approved by the Employment and Training Administration. Every trainee must be paid at not less than the rate specified in the approved program for the Trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable Wage Determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the Wage Determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination, that provides for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the Wage Determination for the classification of work actually performed. In addition, any trainee performing Work on the Work Site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the Wage Determination for the Work actually performed. In the event the Employment and Training~~

~~Administration withdraws approval of a training program, the Contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the Work performed until an acceptable program is approved.~~

~~3. Equal Employment Opportunity~~

The utilization of apprentices, ~~trainees~~, and ~~journeymen~~ journeyworkers under 29 C.F.R. Part 5 shall be in conformity with the ~~Equal Employment Opportunity~~ equal employment opportunity requirements of Executive Order 11246, as amended, and 29 C.F.R. Part 30.

Formatted: Block Text 1 J, Indent: Left: 0"

H. COMPLIANCE WITH COPELAND ACT REQUIREMENTS

The Contractor shall comply with the requirements of 29 C.F.R. Part 3, which are incorporated ~~herein~~ by reference in this Contract.

I. SUBCONTRACTS

The Contractor or Subcontractor ~~shall~~ must insert in any subcontracts ~~the~~ the clauses contained in 29 ~~CFRC.F.R.~~ C.F.R. § 5.5(a)(1) through ~~(+011)~~, along with the applicable wage determination(s) and such other clauses or contract modifications as the ~~FTA~~ Federal Awarding Agency may by appropriate instructions require, and ~~also~~ a clause requiring the Subcontractors to include these clauses and wage determination(s) in any lower tier ~~subcontracts~~ Subcontracts. The ~~Prime~~ Contractor ~~shall be~~ is responsible for the compliance by any Subcontractor or lower tier Subcontractor with all the Contract clauses in 29 ~~CFRC.F.R.~~ C.F.R. § 5.5. In the event of any violations of these clauses, the Contractor and any Subcontractor(s) responsible will be liable for any unpaid wages and monetary relief, including interest from the date of the underpayment or loss, due to any workers of lower-tier subcontractors, and may be subject to debarment, as appropriate.

Formatted: Body Text, Indent: Left: 0.5"

It is unlawful for any person to discharge, demote, intimidate, threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate against, or to cause any person to discharge, demote, intimidate, threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate against, any worker or job applicant for:

(i) Notifying the Contractor of any conduct which the worker reasonably believes constitutes a violation of the Contract Work Hours and Safety Standards Act ("CWHSSA") or its implementing regulations in this part;

(ii) Filing any complaint, initiating or causing to be initiated any proceeding, or otherwise asserting or seeking to assert on behalf of themselves or others any right or protection under CWHSSA or this part;

(iii) Cooperating in any investigation or other compliance action, or testifying in any proceeding under CWHSSA or this part; or

(iv) Informing any other person about their rights under CWHSSA or this part.

In addition to the clauses contained in 29 C.F.R. § 5.5(b), in any contract subject only to the Contract Work Hours and Safety Standards Act and not to any of the other laws

referenced by 29 C.F.R. § 5.1, the Agency Head must cause or require the Contracting officer to insert a clause requiring that the Contractor or Subcontractor must maintain regular payrolls and other basic records during the course of the Work and must preserve them for a period of 3 years after all the Work on the Prime Contract is completed for all laborers and mechanics, including guards and watchpersons, working on the Contract. Such records must contain the name; last known address, telephone number, and email address; and social security number of each such worker; each worker's correct classification(s) of work actually performed; hourly rates of wages paid; daily and weekly number of hours actually worked; deductions made; and actual wages paid. Further, the Agency Head must cause or require the contracting officer to insert in any such Contract a clause providing that the records to be maintained under this paragraph must be made available by the Contractor or Subcontractor for inspection, copying, or transcription by authorized representatives of the MTA and the Department of Labor, and the Contractor or Subcontractor will permit such representatives to interview workers during working hours on the job.

Although agencies are required to insert the Contract clauses set forth in 29 C.F.R. § 5.5, along with appropriate Wage Determinations, in full into covered Contracts, and the Contractor and Subcontractors are required to insert them in any lower-tier subcontracts, the incorporation by reference of the required Contract clauses and appropriate Wage Determinations will be given the same force and effect as if they were inserted in full text.

The contract clauses set forth in 29 C.F.R. § 5.5 (or their equivalent under the Federal Acquisition Regulation), along with the correct Wage Determinations, will be considered to be a part of every prime Contract required by the applicable statutes referenced by 29 C.F.R. § 5.1 to include such clauses, and will be effective by operation of law, whether or not they are included or incorporated by reference into such Contract, unless the Administrator grants a variance, tolerance, or exemption from the application of this paragraph. Where the clauses and applicable Wage Determinations are effective by operation of law under this paragraph, the Contractor must be compensated for any resulting increase in wages in accordance with applicable law.

J. CONTRACT TERMINATION: DEBARMENT

A breach of the contract clauses in 29 C.F.R. § 5.5 may be grounds for termination of the ~~contract~~Contract, and for debarment as a ~~Contractor~~contractor and a ~~Subcontractors~~subcontractor as provided in 29 C.F.R. § 5.12.

Formatted: Block Text 1 J, Indent: Left: 0"

K. COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REQUIREMENTS

All rulings and interpretations of the Davis-Bacon and ~~related acts~~Related Acts contained in 29 C.F.R. Parts 1, 3, and 5 are incorporated ~~herein~~ by reference in this Contract.

Formatted: Block Text 1 J, Indent: Left: 0"

L. DISPUTES CONCERNING LABOR STANDARDS

Disputes arising out of the labor standards provisions of this Contract shall not be subject to the general disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 C.F.R. Parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of its Subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their representatives.

Formatted: Indent: Left: 0.5"

ARTICLE 15.06 INELIGIBLE CONTRACTORS

- A. The Contractor represents that neither it, its principals as defined in 2 CFR Part 180.995, nor its Subcontractors:
1. Are presently excluded, disqualified, debarred, suspended, proposed for debarment, declared ineligible to participate, or voluntarily excluded from participation in any federally assisted contract;
 2. Have been convicted within the three preceding years of any of the offenses listed in 2 CFR Part 180.800(a) or had a civil judgment rendered against them for one of those offenses within that time period;
 3. Are presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses listed in 2 CFR Part 180.800(a); or
 4. Have had one or more public transactions (Federal, State or local) terminated within the preceding three years for cause or default.
- B. The Contractor shall comply with 2 CFR Part 180, Subpart C, as supplemented by 2 CFR Part 1200.
- C. If the Contractor learns that it, any of its principals, or a Subcontractor at any tier meets any of the criteria in paragraph A of this Article, it must immediately notify the Project CEO in writing with a copy to the Office of the General Counsel of MTA C&D.
- D. The Contractor shall include the requirements in paragraphs A, B and C of this Article in all Subcontracts for \$25,000 or more and shall require its Subcontractors to include these requirements in their subcontracts at all tiers.
- E. The representations in Paragraph A of this Article are material representations of fact relied upon by MTA C&D in entering into the Contract with the Contractor.

ARTICLE 15.07 OTHER FEDERAL PROVISIONS

A. DAVIS-BACON CERTIFICATION OF ELIGIBILITY

1. By entering into this Contract, the Contractor certifies that neither it nor any person or firm ~~that~~who has an interest in the ~~Contractor's~~Contractor's firm is a person or firm ineligible to be awarded government contracts by virtue of ~~Section 3(a) of the Davis-Bacon Act~~40 U.S.C. § 3144(b) or 29 C.F.R. ~~§ 5.12(a)(1)~~.

Formatted: English (United States)

2. No part of this Contract shall be subcontracted to any person or firm ineligible for award of a government contract by virtue of ~~Section 3(a) of the Davis-Bacon Act~~ 40 U.S.C. § 3144(b) or 29 C.F.R. ~~§ 5.12(a)(4)~~.

3. The penalty for making false statements is prescribed in the U.S. Code, Title 18 Crimes and Criminal Code Procedure, 18 U.S.C. § 1001.

Formatted: (none)

4. It is unlawful for any person to discharge, demote, intimidate, threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate against, or to cause any person to discharge, demote, intimidate, threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate against, any Worker or job applicant for:

a. Notifying any contractor of any conduct which the Worker reasonably believes constitutes a violation of the Davis-Bacon Act, related Acts, this part, or 29 C.F.R. part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated any proceeding, or otherwise asserting or seeking to assert on behalf of themselves or others any right or protection under the Davis-Bacon Act, Related Acts, this part, or 29 C.F.R. part 1 or 3;

c. Cooperating in any investigation or other compliance action, or testifying in any proceeding under the Davis-Bacon Act, Related Acts, this part, or 29 C.F.R. part 1 or 3; or

d. Informing any other person about their rights under the Davis-Bacon Act, Related Acts, this part, or 29 C.F.R. part 1 or 3.

B. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT (40 USC § 327-333 (1999); 29 CFR § 5 (1999); 29 CFR § 1926 (1998))

1. OVERTIME REQUIREMENTS

No Contractor or Subcontractor contracting for any part of the contract Work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any work week in which he or she is employed on such Work, to work in excess of forty hours in such work week unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such work week.

2. VIOLATION; LIABILITY FOR UNPAID WAGES; LIQUIDATED DAMAGES

In the event of any violation of the ~~requirements of clause set forth in~~ 29 C.F.R. § 5.5(b)(1-3) the Contractor and any Subcontractor responsible ~~therefor~~ therefor shall be liable for the unpaid wages ~~and interest from the date of the underpayment~~. In addition, such Contractor and ~~Subcontractors~~ subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to

Formatted: Block Text 1 J

such District or to such territory)), for liquidated damages.- Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including ~~watchmen~~watchpersons and guards, employed in violation of 29 C.F.R. 5.5(b)(1) in the sum of \$~~10.00 for~~31 for each calendar day on which such individual was required or permitted to work in excess of the standard work week of forty hours without payment of the overtime wages required by 29 C.F.R. ~~5.5(b)(1).~~ ~~The MTA shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any monies payable on account of work performed by the Contractor or Subcontractor under any such contract or any other Federal contract with the same Contractor, or any other Federally assisted contract subject to the contract work hours and Safety Standards act, which is held by the same Contractor, such sums as may be determined to be necessary to satisfy any liability of such Contractor or Subcontractor for unpaid wages and liquidated damages as provided in the clause set forth at 29 C.F.R. 5.5(b)(2)-§ 5.5(b)(1).~~

The MTA may, upon its own action, or must, upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the Contractor so much of the accrued payments or advances as may be considered necessary to satisfy the liabilities of the Contractor or any Subcontractor for any unpaid wages; monetary relief, including interest; and liquidated damages required by the clauses set forth in this paragraph (b) on this contract, any other Federal contract with the same Contractor, or any other federally assisted contract subject to the Contract Work Hours and Safety Standards Act that is held by the same Contractor (as defined in 29 C.F.R. § 5.2). The necessary funds may be withheld from the Contractor under this contract, any other Federal contract with the same Contractor, or any other federally assisted contract that is subject to the Contract Work Hours and Safety Standards Act and is held by the same Contractor, regardless of whether the other contract was awarded or assisted by the same agency, and such funds may be used to satisfy the contractor liability for which the funds were withheld.

The Department has priority to funds withheld or to be withheld in accordance with 29 C.F.R. § 5.5(a)(2)(i) or (b)(3)(i), or both, over claims to those funds by:

- a. A Contractor's surety(ies), including without limitation performance bond sureties and payment bond sureties;
- b. A contracting agency for its procurement costs;
- c. A trustee(s) (either a court-appointed trustee or a U.S. trustee, or both) in bankruptcy of a Contractor, or a Contractor's bankruptcy estate;
- d. A Contractor's assignee(s);

e. A Contractor's successor(s); or

f. A claim asserted under the Prompt Payment Act, 31 U.S.C. § 3901–3907.

3. WITHHOLDING FOR UNPAID WAGES AND LIQUIDATED DAMAGES

~~FTA~~The Federal Awarding Agency or the MTA shall, upon its own action or upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld, from any monies payable on account of work performed by the Contractor or Subcontractor under any such contract or any other Federal contract with the same Contractor, or any other Federally-assisted contract subject to the contract work hours and Safety Standards act, which is held by the same Contractor, such sums as may be determined to be necessary to satisfy any liability of such Contractor or Subcontractor for unpaid wages and liquidated damages as provided in the clause set forth at 29 C.F.R. 5.5(b)(2).

4. SUBCONTRACTS

The Contractor or Subcontractor ~~shall~~must insert in any ~~Subcontracts~~subcontracts the clauses set forth in ~~ARTICLE 15.06EF, through Q, inclusive and also 29 C.F.R. § 5.5(b)(1)-(5)~~ and a clause requiring the Subcontractors to include these clauses in ~~any~~any lower-tier ~~Subcontracts.~~subcontracts. The Contractor ~~shall be~~is responsible for compliance by any Subcontractor or lower tier Subcontractor with the clauses set forth in ~~Article 15.06F, through Q, inclusive~~29 C.F.R. § 5.5(b)(1)-(b)(5). In the event of any violations of these clauses, the Contractor and any subcontractor(s) responsible will be liable for any unpaid wages and monetary relief, including interest from the date of the underpayment or loss, due to any workers of lower-tier subcontractors, and associated liquidated damages and may be subject to debarment, as appropriate.

Formatted: Block Text 1 J

C. ENERGY CONSERVATION (42 USC 6321 et. Seq.; 49 CFR Part 18)

The Contractor shall comply with the mandatory standards and policies relating to energy efficiency which are contained in the New York State Energy Conservation Plan issued in compliance with the Energy Policy and Conservation Act 42 U.S.C Section 6321 et. seq.

Flow Down: The Contractor also agrees to ensure that all Work performed under this Contract, including Work performed by any Subcontractor (at all tiers), is in compliance with the requirements of this ARTICLE.

D. ANTI-KICKBACK ACT

This Contract and all Work performed under this Contract is subject to the provisions of the Anti-Kickback Act of 1986 (41 U.S.C. 51-58) and 49 CFR Part 18 which are incorporated herein by reference.

E. CLEAN AIR AND WATER CLAUSES

1. CLEAN AIR AND WATER (40 CFR Part 15.31) :The Contractor agrees to the following:
 - a. In the performance of the Contract to comply with all the requirements of Section 114 of the Clean Air Act (42 U.S.C. 7414) and Section 308 of the Clean Water Act (33 U.S.C. 1318) relating to inspection, monitoring, entry, reports, and information, as well as other requirements specified in Section 114 and Section 308 of the Air Act and the Water Act, and all regulations and guidelines issued to implement those acts before the award of this Contract;
 - b. That no portion of the Work required by this Contract will be performed in a facility listed on the Environmental Protection Agency List of Violating Facilities for the duration of time the facility remains on the list unless and until the EPA eliminates the name of the facility from the listing;
 - c. To use best efforts to comply with clean air standards and clean water standards at the facility in which the Contract is being performed; and
 - d. To notify the MTA if a facility the Contractor intends to use is on the list of violating facilities or knows that it is recommended to be placed on the list.
 - e. To insert the substance of this paragraph into any non-exempt Subcontract, including this subparagraph (5).
2. CLEAN WATER REQUIREMENTS (33 USC 1251 et seq)
 - a. The Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 USC 1251 et seq. The Contractor agrees to report each violation to the MTA and understands and agrees that the MTA will, in turn, report each violation as required to assure notification to the FTA and the appropriate U.S. EPA Regional Office
 - b. The Contractor also agrees to include these requirements in each Subcontract exceeding \$150,000 financed in whole or part with Federal assistance provided by FTA.
3. CLEAN AIR REQUIREMENTS (42 USC 7401 et seq; 40 CFR 15.61; 49 CFR Part 18)

- a. The Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant to the Federal Clean Air Act, as amended, 42 USC § 7401 et seq. The Contractor agrees to report each violation to the MTA and understands and agrees that the MTA will, in turn, report each violation as required to assure notification to the FTA and the appropriate U.S. EPA Regional Office
- b. The Contractor also agrees to include these requirements in each Subcontract exceeding \$100,000 financed in whole or part with Federal assistance provided by FTA.

F. ACCESSIBILITY FOR INDIVIDUALS WITH DISABILITIES

The Contractor shall comply with the provisions of 49 CFR, Part 27 and 41 CFR, Part 101-19.6 regarding accessibility for individuals with disabilities.

G. NO FEDERAL GOVERNMENT OBLIGATIONS TO CONTRACTORS AND SUBCONTRACTORS

Absent the Federal Government's express written consent, and notwithstanding any concurrence in or approval of this Contract or any Subcontracts hereunder, the Federal Government shall not be subject to any obligations or liabilities to any Contractor or Subcontractor, or to any other third parties not a party to an agreement with the Federal Government.

H. FALSE OR FRAUDULENT STATEMENTS AND CLAIMS

1. The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986, as amended, 31 USC §3801 et seq. and US DOT regulations, "Program Fraud Civil Remedies," 49 CFR Part 31, apply to its actions pertaining to this Contract. Upon execution of the underlying contract, the Contractor certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, it may make, or causes to be made, pertaining to the underlying contract or the FTA-assisted project for which this Contract Work is being performed. In addition to other penalties that may be applicable, the Contractor further acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification, the Federal Government reserves the right to impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the Contractor to the extent the Federal Government deems appropriate.
2. The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government under a contract connected with a project that is financed in whole or in part with Federal assistance originally awarded by FTA under authority of 49 USC §5307, the Government reserves the right to impose the penalties of 18 USC §1001 and 49 USC §5307(n)(1) on the Contractor, to the extent the Federal Government deems appropriate.
3. The Contractor also agrees to include the requirements of this Article in all subcontracts issued pursuant to this Contract. It is further agreed that the clauses

shall not be modified, except to identify the Subcontractor who will be subject to the provisions.

I. PROHIBITED INTERESTS

No officer, employee, agent, or board member of the MTA Group, during their tenure or for one (1) year thereafter, or their partners or members of their immediate family, shall have any interest, direct or indirect, in this Contract or the proceeds thereof.

ARTICLE 15.08 INTEREST OF MEMBERS OF OR DELEGATES TO THE UNITED STATES CONGRESS:

In accordance with 41 U.S.C. Sec. 22, no member of or delegate to the United States Congress shall be admitted to any share or part of the Contract or any benefit derived therefrom.

ARTICLE 15.09 EXCLUSIONARY OR DISCRIMINATORY SPECIFICATIONS

Apart from inconsistent requirements imposed by Federal statute or regulations, the Contractor agrees that it will comply with the requirements of 49 U.S.C. §5323(h)(2) by refraining from using any Federal assistance to support procurements using exclusionary or discriminatory specifications.

ARTICLE 15.10 SEISMIC SAFETY

The Contractor agrees to apply the requirements of U.S. DOT regulations applicable to seismic safety requirements for U.S. DOT assisted construction projects at 49 C.F.R. Part 41, (including but not limited to 49 C.F.R. §41.117), and any implementing guidance FTA may issue, to the acquisition of any new building and to additions to any existing building. The Contractor will certify compliance to the extent required by the regulation. The Contractor agrees to ensure that all Work performed under this Contract including Work performed by all Subcontractors is in compliance with the standards required by the Seismic Safety Regulations and the certification of compliance issued on the Project.

The seismic safety standards applicable to this Contract are contained in Section 2312 ICBO Uniform Building Code (UBC), as modified by the Appendix to Title 27, Chapter 1 (Volume 7), of the Administrative Code and Charter of the City of New York at RS 9-6 Earthquake Loads.

ARTICLE 15.11 BUY AMERICA

A. The Contractor shall comply with the provisions of Pub. L. No. 117-58, §§ 70901-27 (the “Build America, Buy America Act”). If the Contract is funded, in whole or in part, with FTA funds, the Contractor shall also comply with the provisions of 49 U.S.C. 5323(j) and its implementing regulations at 49 CFR Part 661. If the Contract is funded, in whole or in part, with Federal Railroad Administration (“FRA”) funds, the Contractor shall also comply with the provisions of 49 USC 22905.

- B. The Contractor shall indemnify the Indemnified Parties from any loss, liability and expenses arising out of the Contractor's failure to comply with these Buy America Requirements.

ARTICLE 15.12 RESTRICTIONS ON LOBBYING

- A. The Contractor shall comply with the Byrd Anti-Lobbying Amendment (31 USC 1352), the Lobbying Disclosure Act of 1995 (2 USC § 1601, et seq.), the regulations at 49 CFR part 20 titled New Restrictions on Lobbying and the certification submitted on Schedule A.
- B. The Contractor shall not use Federal appropriated funds for Lobbying Activity.
- C. In accordance with 49 CFR Part 20, the Contractor has a continuing obligation to disclose any Lobbying Activity not funded with federal appropriated funds throughout the duration of this Contract by completing Standard Form LLL and submitting the completed form to the Project CEO, with a copy to MTA C&D's Senior Vice President for Legislation and Compliance. The Contractor shall require that all Subcontractors at any tier, with Subcontracts in excess of \$100,000, similarly disclose any Lobbying Activity by completing Standard Form LLL and submitting the completed form to the Project CEO, with a copy to MTA C&D's Senior Vice President for Legislation and Compliance.
- D. The Contractor shall require that all Subcontractors at any tier, with Subcontracts in excess of \$100,000, complete and submit the certification in SCHEDULE A to the Contractor prior to execution of the Subcontract. The Contractor shall retain such certifications for a period of three (3) years after Final Completion and provide them to MTA C&D upon request.
- E.

ARTICLE 15.13 FLY AMERICA ACT

- A. In accordance with the International Air Transportation Fair Competitive Practices Act of 1974, as amended, 49 USC §40118, in accordance with US GAO regulations, "Uniform Standards and Procedures for Transportation Transactions," 4 CFR Part 52, and US GAO Guidelines for Implementation of the "Fly America Act," the Contractor agrees to use US-flag air carriers for international air transportation of personnel (and their personal effects) or property, to the extent that service by those carriers is available.
- B. DEFINITIONS:
 - 1. "International air transportation" – as used in this Article, means transportation by air between a place in the United States and a place outside the United States or between two places both of which are outside the United States.
 - 2. "United States" – as used in this Article, means the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, and possessions of the United States.
 - 3. "US-flag air carrier" – as used in this Article, means an air carrier holding a certificate under 49 USC §41102.

- C. In the event that the Contractor selects a carrier other than a US-flag air carrier for international air transportation, the Contractor shall include a statement attached to its voucher(s) adequately explaining why service by US-flag air carriers was not available or why it was necessary to use foreign-flag air carriers (see US GAO Guidelines for Implementation of the “Fly America Act”).
- D. The Contractor agrees to include the requirements of this Article in all Subcontracts that may involve international air transportation and to require its first-tier Subcontractors to include the requirements of this Article in their lower-tier Subcontracts.

ARTICLE 15.14 INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION TERMS

The Contract includes, in part, certain Standard Terms and Conditions required by DOT, whether or not expressly set forth in the Contract General Provisions. All contractual provisions required by DOT, as set forth in FTA Circular 4220.1F, (or any current update thereof in effect on the date of this Contract), are hereby incorporated by reference. Anything to the contrary herein notwithstanding, all FTA-mandated terms shall be deemed to control in the event of a conflict with other provisions contained in this Contract. The Contractor shall not perform any act, fail to perform any act, or refuse to comply with any MTA requests which would cause the MTA to be in violation of the FTA terms and conditions. Notwithstanding the foregoing, however, if there is a requirement in this Contract that is more stringent than an FTA-mandated term, then the parties agree that there is no conflict in the provisions, and the more stringent Contract requirement shall prevail.

ARTICLE 15.15 FEDERAL CHANGES

The Contractor shall at all times comply with all applicable FTA regulations, policies, procedures and directives, including without limitation those listed directly or by reference in the Master Agreement, available at transit.dot.gov, between the MTA and FTA, as they may be amended or promulgated from time to time during or before the term of this Contract. The Contractor's failure to so comply shall constitute a material breach of this Contract.

ARTICLE 15.16 PROMPT PAYMENT OF RETAINAGE AND PROGRESS PAYMENTS TO SUBCONTRACTORS

- A. The Contractor agrees to include in all Subcontracts a provision that the full amount of retainage owed to any Subcontractor which is attributable to such Subcontract will be paid by the Contractor within thirty (30) Days of the date when all tasks called for in the Subcontract have been accomplished and documented as required by MTA C&D and in accordance with 49 CFR 26.29.
- B. In addition to the other conditions precedent to the issuance of payment set forth in the Contract, the Contractor shall also certify as a condition precedent to the issuance of payment by MTA C&D that:
 - 1. all retainage owed to any Subcontractor was paid within thirty (30) Days of the date when all tasks called for in the Subcontract have been accomplished and documented as required by MTA C&D and in accordance with 49 CFR 26.29; and

2. all Subcontractors have been paid, within thirty (30) Days of the MTA's payment to the Contractor, the amount due to them for the Work performed which was encompassed by any previous progress payments made to the Contractor.
- C. Any delay or postponement of the return of retainage by the Contractor to Subcontractors from the time frame set forth in Paragraph A., above, of this ARTICLE may occur only for good cause following written approval of MTA C&D.
- D. Any failure by the Contractor to comply with this ARTICLE deemed by MTA C&D to be material will be considered a material breach of the Contract.
- E. Flow Down: The requirements of this ARTICLE apply to Subcontracts.

ARTICLE 15.17 RETURN OF SUBCONTRACT RETAINAGE TO CONTRACTOR

- A. When all the tasks called for in a Subcontract, including Subcontractor Punch List Work and deliverables, have been completed in a manner satisfactory to the Contractor, and have been accomplished and documented as required by MTA C&D, the Contractor may request that MTA C&D inspect the corresponding Work attributable to such Subcontract so as to determine its acceptability to MTA C&D. In the event that MTA C&D accepts such corresponding Work attributable to such Subcontract, and, after the Contractor has returned the full amount of retainage attributable to such Subcontract to the Subcontractor, the Contractor may submit a written request for payment of such full amount of retainage so returned to the Subcontractor from the monies being retained by MTA C&D pursuant to ARTICLE 9.02 RETAINED PERCENTAGE of the General Provisions. The request must be accompanied by the Contractor's certification that the full amount of retainage held by the Contractor with respect to the completed Subcontract has been returned to the Subcontractor, which certification must indicate the dollar value of retainage so returned to the Subcontractor.
- B. Unless MTA C&D elects to return less than the dollar value of retainage certified by the Contractor to have been returned to the Subcontractor, as provided below in this Paragraph B., upon the Contractor's submission of the written request for payment as set forth above, MTA C&D will return to the Contractor the amount of retainage set forth in the Subcontractor's certification required by Paragraph A., above, of this ARTICLE, such payment to be made within thirty (30) days from the date of receipt of such written request in accordance with MTA C&D's Prompt Payment Rules. The required supporting documentation for the Contractor's entitlement to such payment shall be the Contractor's certification described in Paragraph A above. Notwithstanding the foregoing, MTA C&D, at its sole discretion, may elect to return an amount equal to five (5) percent of MTA C&D's estimate of the value of the Work encompassed within the completed Subcontract and may also elect, at its sole discretion, to reduce the amount of retainage returned if the acceptability of the Work encompassed within the completed Subcontract cannot be determined in the absence of completion of other portions of the Work that have not been completed.

- C. Any acceptance of Work by MTA C&D under this ARTICLE shall have no effect on the MTA C&D's determinations regarding the completeness and fitness of the Work for its intended purpose, or its compliance with the Contract.
- D. Flow Down: The requirements of this ARTICLE do not flow down to Subcontracts.

ARTICLE 15.18 RESTRICTIONS ON TELECOMMUNICATIONS EQUIPMENT AND SERVICES

This Contract is subject to 2 CFR 200.216 and Section 889 of Public Law 115-232, the National Defense Authorization Act for Fiscal Year 2019. The Contractor shall not provide under this Contract any equipment or services prohibited by those laws and regulations.

ARTICLE 15.19 NATIONAL INTELLIGENT SYSTEM ARCHITECTURE & STANDARDS

- A. To the extent applicable, the Contractor shall ensure that all Work performed under this Contract complies with the National Intelligent Transportation System Architecture and Standards to the extent required by 23 U.S.C., § 512 and complies with the provisions of FTA Notice, "FTA National ITS Architecture Policy on Transit Projects," 66 *Federal Register* 1455 *et seq.*, January 8, 2001 and any other published policies or implementing directives FTA may issue at a later date.
- B. Flow down: Where applicable, the Contractor acknowledges that it is responsible for ensuring that Subcontractors (at all tiers) comply with the requirements of this ARTICLE.

ARTICLE 15.20 SECURITY SENSITIVE INFORMATION

- A. The Contractor shall protect and take measures to ensure that its Subcontractors at each tier protect "Sensitive Security Information", as defined at 49 CFR Part 15 and 49 CFR Part 1520, made available by MTA C&D in connection with this Contract to ensure compliance with 49 U.S.C. Section 40119(b) and implementing DOT regulations at 49 CFR Part 15 and with 49 U.S.C. Section 114(s) and implementing Department of Homeland Security regulations at 49 CFR Part 1520.
- B. Flow Down: The Contractor agrees to include these requirements in each Subcontract (at every tier).

ARTICLE 15.21 RECYCLED PRODUCTS

- A. The Contractor agrees to comply with all the requirements of Section 6002 of the Resource Conservation and Recovery Act (~~RCRA~~), as amended (~~42 U.S.C. 6962~~), including but not limited to the regulatory provisions of 40 CFR Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in Subpart B of 40 CFR Part 247.
- B. Flow Down: These requirements flow down to all Contractor and Subcontractor tiers.

ARTICLE 15.22 VETERANS PREFERENCE

- A. The Contractor agrees to comply with the requirements of 49 U.S.C. 5325(k), as amended by the Moving Ahead for Progress in the 21st Century Act (MAP-21), which requires the Contractor to give a hiring preference, to the extent practicable, to veterans (as defined in 5 U.S.C. 2108) who have the requisite skills and abilities to perform the Work required under the Contract.
- B. This ARTICLE shall not be understood, construed or enforced in any manner that would require the Contractor to give a preference to any veteran over any equally qualified applicant who is a member of any racial or ethnic minority, female, an individual with a disability, or a former employee.
- C. The Contractor shall ensure that its hiring practices reflect the requirements of this ARTICLE and shall, upon request, provide to MTA C&D personnel data which reflects compliance with the terms contained herein.

ARTICLE 15.23 SAFE OPERATION OF MOTOR VEHICLES

- A. Seat Belt Use. The Contractor is encouraged to adopt and promote on-the-job seat belt use policies and programs for its employees and other personnel that operate company-owned vehicles, company- A-60 rented vehicles, or personally operated vehicles. The terms “company-owned” and “company-leased” refer to vehicles owned or leased either by the Contractor or MTA.
- B. Distracted Driving. The Contractor agrees to adopt and enforce workplace safety policies to decrease crashes caused by distracted drivers, including policies to ban text messaging while using an electronic device supplied by an employer, and driving a vehicle the driver owns or rents, a vehicle Contactor owns, leases, or rents, or a privately-owned vehicle when on official business in connection with the Work performed under this Contract.

ARTICLE 15.24 SUPPLEMENTAL TITLE VI PROVISIONS (CIVIL RIGHTS ACT)

During the performance of this contract, the Contractor, for itself, its assignees and successors in interest agrees as follows:

- A. Compliance with Regulations: The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation of the United States, Title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter “FHWA”) Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this contract.
- B. Nondiscrimination: The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of Subcontractors, including procurements of materials and leases of equipment. The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, section 21.5 of the

Regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

- C. Solicitations for Subcontractors, Including Procurements of Materials and Equipment: In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential Subcontractor or Vendor shall be notified by the Contractor of the Contractor's obligations under this contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.
- D. Information and Reports: The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by MTA C&D or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions. Where any information required of a contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to MTA's Office of Civil Rights or FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.
- E. Sanctions for Noncompliance: In the event of the Contractor's noncompliance with the nondiscrimination provisions of this contract, MTA C&D shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:
 - 1. withholding of payments to the Contractor under the contract until the Contractor complies, and/or
 - 2. cancellation, termination or suspension of the contract, in whole or in part.
- F. Incorporation of Provisions: The Contractor shall include the provisions above in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.
- G. The Contractor shall take such action with respect to any subcontract or procurement as MTA C&D or the FHWA or the FTA may direct as a means of enforcing such provisions including sanctions for non-compliance, provided, however, that, in the event a Contractor becomes involved in, or is threatened with, litigation with a Subcontractor or Vendor as a result of such direction, the Contractor may request MTA to enter into such litigation to protect the interests of MTA C&D, and, in addition, the Contractor may request the United States to enter into such litigation to protect the interests of the United States

ARTICLE 15.25 CURRENT OR PROSPECTIVE LEGAL MATTERS

- A. The Contractor shall promptly notify the FTA Chief Counsel and the FTA Regional Counsel for FTA Region 2 of any current or prospective legal matter with respect to this Contract that may affect the Federal Government. The types of legal matters that require notification include, but are not limited to, a major dispute, breach, default, litigation, or naming the Federal Government as a party to litigation or a legal dispute.

Formatted: (none)

B. The Design-Builder must promptly notify the U.S. DOT Inspector General in addition to the FTA Chief Counsel or Regional Counsel for FTA Region 2, if the Design-Builder has knowledge of potential fraud, waste, or abuse occurring on a Project receiving assistance from FTA. The notification provision applies if a person has or may have submitted a false claim under the False Claims Act, 31 U.S.C. § 3729, et seq., or has or may have committed a criminal or civil violation of law pertaining to such matters as fraud, conflict of interest, bid rigging, misappropriation or embezzlement, bribery, gratuity, or similar misconduct involving federal assistance. Knowledge, as used in this paragraph, includes, but is not limited to, knowledge of a criminal or civil investigation by a Federal, state, or local law enforcement or other investigative agency, a criminal indictment or civil complaint, or probable cause that could support a criminal indictment, or any other credible information in the possession of the Design-Builder.

B.C. Flowdown: The Contractor shall include an equivalent provision in each subcontract and shall ensure that such provision is included in subcontracts at any tier.

CHAPTER 16

NEW YORK STATE PROVISIONS

ARTICLE 16.01 DEBARMENT

If the Contract Price exceed \$25 million, this Contract is subject to the debarment provisions of Public Authorities Law §1279-h.

ARTICLE 16.02 NON-DISCRIMINATION

The Contractor agrees, as required by Section 220-e (as amended) of the New York State Labor Law, that in hiring employees for Work under this Contract, or any Subcontract hereunder, neither the Contractor or its Subcontractors, nor any person acting on its behalf or on behalf of such Subcontractor, shall by reason of race, creed, color, sex, national origin or disability discriminate against any person who is qualified and available to perform the Work to which the employment relates. Neither will the Contractor, its Subcontractors nor any person acting on its behalf or on behalf of such Subcontractor, discriminate against or intimidate any employee hired for the performance of Work under this Contract on account of race, creed, color, sex, national origin or disability. The Contractor agrees that there may be deducted from the amount payable to it under this Contract a penalty of fifty dollars (\$50.00) for each person for each calendar day during which such person was discriminated against or intimidated in violation of these provisions of the Contract, and that for a second or subsequent violation of this clause, the Contract may be canceled and all monies due or to become due may be forfeited. The application of these provisions of this Article shall be limited to operations performed within the territorial limits of the State of New York.

ARTICLE 16.03 NEW YORK STATE LABOR LAW

- A. The Contractor agrees that it will cause all persons employed upon the Work, including its Subcontractors, agents, officers and employees, to comply with all applicable laws in the jurisdiction in which the Work is performed. The Contractor further agrees to comply with the requirements of the New York State Labor Law. More particularly, if any part of the Work falls within the purview of the State Labor Law, the Contractor agrees as to such part of the Work to comply therewith, including Sections 220, 222, and 223 thereof, as amended and supplemented.
- B. In conformity with such sections of the Labor Law, the Contractor agrees and stipulates that no laborer, workman or mechanic in the employ of the Contractor, Subcontractor or other person doing or contracting to do the whole or a part of the Work shall be permitted or required to work more than eight hours in any one calendar day, nor more than five days in any one week, except in cases of extraordinary emergency as defined in Section 220 of the Labor Law; and further that all wages paid for a legal day's work as herein before defined to all classes of such laborers, workmen or mechanics upon the Work or upon any material to be used upon or in connection therewith shall be not less than the prevailing rate of a day's work at the time the Work is performed in the same trade or occupation, in the location as defined in said Section 220 of the Labor Law wherein the physical work is

being performed, and shall be paid in cash; except as otherwise permitted by Section 220 of the Labor Law and that each laborer, workman or mechanic employed by the Contractor or by any Subcontractor or other person on, about, or upon the Work shall receive the wages and supplements provided for in said Section 220 of the Labor Law. In obedience to the requirements of Section 222 and 222-a of the Labor Law, as amended and supplemented, the Contractor further agrees that if the provisions of the said Section 222 and 222-a are not complied with, the Contract shall be void.

ARTICLE 16.04 WORKER'S COMPENSATION LAW (NYS FINANCE LAW SECTION 142)

If the Work shall fall within the purview of the provisions of Chapter 615 of the Laws of 1922, known as the Worker's Compensation Law, and acts amendatory thereof, the Contract shall be void and of no effect unless the person or corporation making or performing the same shall secure compensation for the benefit of, and keep insured during the life of the Contract the employees engaged thereon in compliance with the provisions of said law.

ARTICLE 16.05 WAGE RATES (NEW YORK STATE)

- A. The Commissioner of Labor of the State of New York, in pursuance of the provisions of Section 220 of the State Labor Law, has ascertained and determined the schedule of supplements to be provided and wages to be paid workmen, laborers and mechanics engaged in the Work. These are listed in the Prevailing Rate Schedule [included in Appendix 16.05.A](#) which is incorporated herein. The supplements and wages listed in the said schedule are subject to redetermination by the said Commissioner, in accordance with the provisions of the said Section 220, to account for changes occurring after the date of the Contract whereupon the Contractor shall be required to provide such redetermined supplements and to pay such redetermined wages. The Secretary of Labor of the United States of America, in pursuance of his authority under the Federal Davis-Bacon Act, has also established minimum wage and supplement rates. If this Contract is federally funded, those Davis-Bacon rates are included in Appendix 15.06 and must be paid to laborers and mechanics employed on the Work. Where there are differences between these rates for any particular job classification and those established by the Commissioner of Labor of the State of New York, the higher rate shall apply.
- B. Pursuant to Labor Law Section 220 (3-a) (a), the current prevailing wage rate schedule must be posted in a prominent and accessible place on the Work Site. The Contractor shall post Public Work Project posters regarding prevailing wages which may be obtained from the MTA, Office of the New York City Comptroller, or the New York State Department of Labor. The Contractor shall provide all workers with a written notice, informing them of the prevailing wage requirements for the job and require that each worker sign a statement or declaration that attests that they have been given this information. The Contractor shall furnish the MTA with copies of certified payrolls at least once a month, and shall maintain a copy at the Work Site.
- C. Paragraph A of this Article notwithstanding, if the Work includes work performed on New York City Transit Authority facilities, the Prevailing Rate Schedule for such work shall be the Construction Worker Schedule and the Construction Apprentice Schedule issued by the New York City Comptroller which is included in Appendix 16.05.C. For such work, the

Contractor shall comply with Title 44, Chapter 2, of the Rules of the City of New York (“Comptroller’s Prevailing Wage Law Regulations”). For such work, if there is any discrepancy between the wage rates and supplements established by the Commissioner of Labor of the State of New York, the Davis-Bacon rates and supplements set forth in Appendix 15.06, if any, and those required in this Paragraph C, the discrepancy shall be resolved by applying the higher rates and supplements. The supplements and wages listed in the Prevailing Rate Schedule are subject to redetermination, to account for changes occurring after the date of the Contract whereupon the Contractor shall be required to provide such redetermined supplements and to pay such redetermined wages.

- D. Paragraph A of this Article notwithstanding, if the Work includes work performed in the State of Connecticut, then for such work the Contractor shall pay wage rates and supplements that are not less than those set forth in Appendix 16.05.D. The supplements and wages listed in Appendix 16.05.D are subject to redetermination, to account for changes occurring after the date of the Contract whereupon the Contractor shall be required to provide such redetermined supplements and to pay such redetermined wages. The Secretary of Labor of the United States of America, under the Federal Davis-Bacon Act, has also established minimum wage and supplement rates. If this Contract is federally funded, those Davis-Bacon rates are included in Appendix 15.06 and must be paid to laborers and mechanics employed on the Work. Where there are differences between the Davis-Bacon rates for any particular job classification and those established by the Commissioner of Labor of the State of Connecticut, the higher rate shall apply.

ARTICLE 16.06 EQUAL EMPLOYMENT OPPORTUNITY (NYS EXECUTIVE LAW SECTION 312)

The Contractor agrees to the terms and conditions of non-discrimination as set forth within and to comply with the requirements of Section 312 of the Executive Law. The Contractor, as a precondition to entering into a valid and binding Contract, shall during the Execution of this Contract, agree to the following:

- A. The Contractor will not discriminate against any employee or applicant for employment because of race, creed, color, national origin, sex, age, disability or marital status. The Contractor will undertake or continue existing programs of affirmative action to ensure that minority group members and women are afforded equal employment opportunities without discrimination because of race, creed, color, national origin, sex, age, disability or marital status. The Contractor shall make and document its conscientious and active efforts to employ and utilize minority group members and women in its workforce on this Contract. For these purposes, affirmative action shall apply in the areas of recruitment, employment, job assignment, promotion, upgradings, demotion, transfer, layoff, or termination and rates of pay or other forms of compensation.
- B. The Contractor shall state in all solicitations or advertisements for employees that, in the performance of this Contract, all qualified applicants will be afforded equal employment opportunities without discrimination because of race, creed, color, national origin, sex, age, disability or marital status.

- C. At the request of MTA C&D, the Contractor shall request each employment agency, labor union, or authorized representative of workers with which it has a collective bargaining or other agreement or understanding, to furnish a written statement that such employment agency, labor union, or representative will not discriminate on the basis of race, creed, color, national origin, sex, age, disability or marital status and that such union or representative will affirmatively cooperate in the implementation of the Contractor's obligations herein.
- D. Within sixty (60) Days of the issuance of the Notice to Proceed, the Contractor shall submit a staffing plan, in a form and manner required by the MTA, which shall contain information on employees projected to work on activities related to the contract. This information must be broken down by specified ethnic background, gender, and Federal Occupational Categories/related job titles.
- E. The Contractor shall comply with the MTA Respectful Workplace Policy, attached hereto as Appendix 16.06, and distribute the Policy to all Subcontractors.
- F. The Contractor agrees to include the language of the provisions of subparagraphs A through E above in every Subcontract in such manner that the requirements of the provisions will be binding upon each Subcontractor and each party to this Contract as to Work in connection with this Contract, including the requirement that Subcontractors and parties to this Contract shall undertake or continue existing programs of affirmative action to ensure that minority group members and women are afforded equal employment opportunities without discrimination, and, when requested, provide to the Contractor information on the ethnic background, gender, and Federal Occupational Categories/related job titles of the employees to be utilized on this Contract.

ARTICLE 16.07 ASIAN LONG HORNED BEETLE

- A. Any Work under this Contract, whether performed by the Contractor or any of its Subcontractors, that involves the handling or removal of any “host material” originating from within the Asian Longhorned Beetle (“ALB”) quarantine zone, as defined by New York State Department of Agriculture and Markets (“NYSDAM”), must be performed: (1) in accordance with Federal, State and local laws and regulations regarding the eradication of the ALB, including Part 139 of the New York State Agriculture and Markets Law (“NYS AML”); and (2) by a Contractor (or Subcontractor) that is certified by NYSDAM, to perform such Work. Copies of such certification must be provided to MTA C&D before any Work involving host material is commenced.
 - 1. “Host material” generally includes all firewood (of hardwood species) and trees, logs, green lumber, stumps, roots, branches (whether living, cut or dead) that is one-half inch or more in diameter and one of the trees listed in NYS AML Part 139.3.
- B. Prior to the handling or disposal of any host material within the quarantine zone, an NYSDAM-certified person must perform an inspection for the presence of ALB infestation.
 - 1. If an ALB infestation is detected, then all Work related to the handling or disposal of that host material must cease and the Contractor shall immediately contact the

Project CEO for further action. Work involving the infested host material may not restart until written notification to proceed is received from the Project CEO.

2. If no ALB infestation is detected, then the host material, if living, may be left untouched. If the host material was discovered cut, dead or to be removed, it must be handled or disposed of pursuant to the regulations set forth by NYS/DAM.

ARTICLE 16.08 TROPICAL HARDWOODS

- A. Unless otherwise specified in this Contract or unless the Contractor has received written permission from the MTA, the furnishing or supplying of “tropical hardwood” and “tropical wood products” as defined in New York State Finance Law Section 165(1)(b) is not permitted in connection with the performance of this Contract. The provisions of Section 165 are incorporated in this Contract by reference.
- B. A list of tropical hardwoods is as follows:

Scientific Name	Common Name
Vouacapous americana	Acapu
Pericopsis elata	Afromosis
Shorea almon	Almon
Peltogyne spp	Amaranth
Guibourtia ehie	Amazaque
Aningeris spp.	Aningeria
Dipterocarpus grandiflorus	Apilong
Ochroma lagopus	Balsa
Virola spp.	Banak
Anisoptera thurifera	Bella Rose
Guibourtis arnoldiana	Benge
Deterium Senegalese	Boire
Guibourtis demeusil	Bubinga
Prioria copaifera	Cativo
Antiaris africana	Chenchen
Dalbergis retusa	Concobola
Cordia spp.	Corida
Diospyros spp.	Ebony
Aucoumes klaineana	Gaboon
Chlorophors excelsa	Iroko
Acacia koa	Koa
Pterygota macrocarpa	Koto
Shorea negrosensis	Red Lauan
Pentacme contorta	White Lauan
Shores ploysorma	Tanguile
Terminalia superba	Limba
Aniba duckei	Louro
Kyaya ivorensis	Africa Mahogany
Swletenia macrophylla	Amer. Mahogany

Scientific Name	Common Name
Tieghemella leckellii	Makora
Distemonanthus benthamianus	Movinqui
Pterocarpus soyauxii	African Padauk
Pterocarpus angolensis	Angola Padauk
Aspidosperma spp.	Peroba
Peltogyne spp.	Purpleheart
Gonystylus spp.	Ramin
Dalbergia spp.	Rosewood
Entandrophragma cylindricum	Sapela
Shorea philippinensis	Sonora
Tectona grandis	Teak
Lovoa trichilloides	Tigerwood
Milletia laurentii	Wenge
Microberlinia brazzavillensis	Zebrawood

C. A list of non-tropical hardwoods is as follows:

Scientific Name	Common Name
Fraxinus americana	Ash
Tilia americana	Basswood
Fagus grandifolia	Beech
Betula papyrifera	Birch
Juglans cinerea	Butternut
Prunus serotina	Cherry
Populus spp.	Cottonwood
Ulmus spp.	Elms
Nyssa sylvatica	Black Gum
Liquidambar styraciflua	Red Gum
Celtis laevigata	Hackberry
Hicoria spp.	Hickory
Acer spp.	Maples
Quercus spp.	Oaks
Hicoria spp.	Pecan
Liriodendron tulipifera	Yellow Poplar
Platanus occidentalis	Sycamore
Juglans nigra	Black Walnut

**ARTICLE 16.09 HAZARD COMMUNICATION STANDARD (29 CFR 1910.1200)
(EMPLOYEE RIGHT-TO-KNOW - NYS LABOR LAW ARTICLE 28)**

New York State and Federal law mandate that the MTA advise its workers about the health effects of any toxic substances to which they may be exposed. In order to properly inform employees of the composition and effects of toxic substances, the MTA must keep on file Safety Data Sheets (SDS) for each product delivered for use or used at the MTA facilities. The following duties are incumbent upon the Contractor (including but not limited to Subcontractors, distributors, manufacturers, Vendors, or any other company or individual):

- A. Prior to shipment, the Contractor shall supply an SDS to the MTA for each toxic substance delivered to or used at a Work location or Work Site frequented by the MTA employees. All SDS sheets and product labels must reference the MTA item numbers when specified. The required documents must be submitted to the Project CEO.
- B. All SDS shall contain all health hazard information as required under Federal OSHA Regulations, including:
 - 1. identity of manufacturer, with emergency telephone number
 - 2. hazardous ingredients, with specific work exposure limits
 - 3. physical and chemical characteristics
 - 4. physical hazards
 - 5. reactivity data
 - 6. health hazards, with target organs
 - 7. precautions for safe handling and use (including emergency procedures)
 - 8. control measures used to reduce potential harmful exposure
 - 9. emergency first aid procedures
 - 10. spill or leak clean-up procedures
 - 11. waste disposal information
- C. Manufacturer's product labeling shall include the following:
 - 1. identity of chemical compound
 - 2. identity of manufacturer and emergency telephone number
 - 3. health hazards with target organs
 - 4. storing and handling instructions
 - 5. protective equipment, including protective equipment symbols
 - 6. first aid instructions
 - 7. spill or leak clean-up procedure
- D. The Contractor shall supply an updated SDS whenever a product is modified.
- E. Submittal of an SDS does not constitute the acceptance of the product by the MTA. If the Contractor fails or refuses to comply with these provisions, the MTA may declare the

Contractor to be in default and exercise its rights under the termination provisions of this Contract.

- F. Safety Data Sheets should be available through the product distributor and/or manufacturer. However, lack of availability does not release the Contractor of the obligation to provide the SDS as outlined in this Paragraph.

ARTICLE 16.10 PUBLIC OFFICERS LAW SECTION 73(8)

The Contractor is hereby informed that New York State Public Officers Law Section 73(8), which restricts certain activities by former officers and employees of public agencies, shall apply to this Contract. The Contractor shall not permit the violation of this statute by any person. Without limitation to any other remedies that the MTA may have, the Contractor shall take all necessary actions, to the satisfaction of the MTA, to remedy any violation of this statute.

ARTICLE 16.11 COMPLIANCE WITH SECTION 1269-G OF PUBLIC AUTHORITIES LAW

- A. The Contractor shall comply fully with Section 1269-G of the Public Authorities Law.
- B. No later than ninety (90) Days from the Notice of Award, the Contractor shall file with MTA C&D a certification signed by an officer of Contractor and sworn to under the penalties of perjury that Contractor has posted and distributed the information specified in Section 1269-g(2) in the manner required by Section 1269-g(1). Section 1269-g(1) requires contractors to (a) post the required information in one or more conspicuous places at each major workplace site where persons on the Project are most likely to see it; (b) post the required information on its internet and intranet website (if it has one) or provide a conspicuous hyperlink (labeled “Protections for Reporting Fraud In New York”) to the applicable part of the MTA’s website; and (c) distribute the required information to persons, including employees and managers, who work on the project by including it in an employee handbook or by sending an e-mail.
- C. MTA has posted on its website, www.mta.info, a page providing the information specified in Section 1269-g(2), and also a sample statement. Posting and distributing that statement in the manner required by Section 1269-g(1) will satisfy the Contractor’s disclosure obligations under Section 1269-g.
- D. The Contractor shall insert into every first-tier Subcontract, and require the insertion into any lower-tier Subcontract, a provision requiring each Subcontractor to comply with Section 1269-g, and requiring each Subcontractor, no later than 90 days from the effective date of each Subcontract, to file with the Contractor a certification signed by an officer of such Subcontractor and sworn to under the penalties of perjury that such Subcontractor has posted and distributed the information specified in Section 1269-g(2) in the manner required by Section 1269-g(1). In complying with their disclosure obligations, Subcontractors may also rely on the sample statement posted on the MTA’s website.
- E. No later than 90 days from the effective date of each Subcontract of any tier, the Contractor shall file with MTA C&D a copy of the Subcontractor’s certification that was filed pursuant subparagraph D.

- F. Material compliance by the Contractor with these provisions of the Contract and with Section 1269-g shall be material condition of payment. The Contractor shall insert into every first-tier Subcontract, and require the insertion into all lower tier Subcontracts, a provision stating that material compliance by a Subcontractor with Section 1269-g shall be a material condition of payment under such Subcontract. Each request for payment submitted by Contractor shall include a certification signed by an officer of the Contractor and sworn to under penalties of perjury certifying that the Contractor and every Subcontractor has continued to comply with the requirements of Section 1269-g.”

ARTICLE 16.12 PUBLIC AUTHORITIES LAW SEC. 2879-A COMPTROLLERS APPROVAL OF CONTRACTS

- A. The Contractor is hereby specifically informed of New York State Public Authorities Law (“PAL”) Section 2879-a, which, among other things: authorizes the Comptroller of the State of New York, at his or her discretion, to review State authority contracts in excess of \$1 million which are awarded noncompetitively or which are to be paid in whole or part from monies appropriated by the State, including review of the Contract amendments; establishes that contracts subject to review will not be valid enforceable contracts without first having been approved by the Comptroller; provides for the Contract to become valid and enforceable if the Comptroller has not approved or disapproved a contract within 90 days of submission; requires the Comptroller to promulgate such rules and regulations as may be necessary, including but not limited to the standards for determining which contracts will be subject to review and for approving such contracts; excludes (per §2879-a (3)) from prior approval requirements certain contracts, however, these contracts must be filed with the Comptroller within 60 days after execution.
- B. Pursuant to said PAL Section 2879-a the Comptroller of the State of New York may adopt or has adopted regulations providing for, among other things: the standards for the Comptroller’s determination of State authority contracts and contract amendments subject to the Comptroller’s approval; the criteria for the Comptroller’s approval of such contracts and contract amendments; the responsibilities of State authorities with respect to the filing of exempt contracts, exempt contract amendments, certain eligible contracts and certain eligible contract amendments; and the procedural requirements for overall compliance with PAL §2879-a.

ARTICLE 16.13 TERMINATION OF CONTRACT FOR DISQUALIFICATION UNDER NEW YORK STATE FINANCE LAW

It shall be an Event of Default under this Contract, and MTA C&D may, in its sole discretion, terminate this Contract for cause, if the Contractor is, or becomes during the term of this Contract, disqualified from selling to or submitting bids or receiving awards from or entering into any contracts with the state or any public department, agency or official thereof, for goods, work or services, pursuant to Sections 139-a or 139-b of the State Finance Law.

ARTICLE 16.14 DIESEL EMISSIONS REDUCTION ACT OF 2006

- A. The Contractor represents that, in connection with activities relating to this Contract, it will be in compliance with the New York Diesel Emissions Reduction Act of 2006 (“DERA”), as codified at 6 NYCRR 6 Part 248 and in the Section 19-0323 of the Environmental Conservation Law, and its implementing regulations.
- B. The Contractor:
1. Will use ultra-low sulfur diesel fuel (≤ 15 ppm) in all heavy-duty diesel vehicles (>8500 lbs. G.V.W.R.) (“HDVs”) employed at or on MTA Work Sites in rendering services or providing materials or equipment hereunder unless said vehicles are otherwise exempt.
 2. Represents that all of its affected vehicles will meet the Particulate Matter (PM) and Oxides of Nitrogen (NO_x) emission standards required by DERA through: 1) utilization of devices certified by the EPA or California Air Resources Board that achieve reductions in PM and NO_x at the highest classification level for emission control strategies that is applicable to the particular engine and application (“Best Available Retrofit Technology”); 2) utilization of engines certified to meet the 2007 EPA standard for PM (0.01g/bhp-hr) as set forth in section 86.007-11 of Title 40 of the Code of Federal Regulations or to any subsequent USEPA standard that is at least as stringent; or 3) employment of alternative fuel vehicles which do not operate on diesel fuel (“alternative fuel” means natural gas, propane, ethanol, methanol, gasoline [when used in hybrid electric vehicles only], hydrogen, electricity, fuel cells, or advanced technologies that do not rely solely on diesel fuel or a diesel/non-diesel mixture).
- C. If the Contractor has secured a waiver from the Best Available Retrofit Technology (“BART”) or ultra-low sulfur diesel fuel requirements from the New York State Department of Environmental Conservation, the Contractor shall present same to MTA with its Bid.
- D. The Contractor understands and acknowledges that MTA is required to submit an annual report detailing compliance with DERA by MTA and its contractors and subcontractors. The Contractor agrees that it will, for itself and its Subcontractors, provide and require to be provided, no later than September 1st of each calendar year, the following information as to any covered vehicles performing Work on any MTA Work Site at which Work is to be performed pursuant to this Contract:
1. the number of diesel-fuel powered motor vehicles owned or operated,
 2. the number of such vehicles that were powered by ultra-low sulfur diesel fuel,
 3. the total number of on road diesel fuel-powered motor vehicles owned or operated having a GVWR of more than 8500 pounds,
 4. the total number of off road vehicles owned or operated,

5. the number of such on road and off road vehicles that utilized BART, including a breakdown by BART installation date, vehicle model, VIN (if applicable), engine year and the type and classification level of technology used for each vehicle including the CARB designated diesel emission control strategy family name, if applicable,
6. the number of such vehicles that have been replaced/repowered with an engine certified to the applicable 2007 US EPA standard for PM as set forth in section 86.007-11 of Title 40 of the Code of Federal Regulations or to any subsequent US EPA standard for PM that is at least as stringent,
7. the number of such vehicles that have been replaced with alternative fuel vehicles,
8. the number of inventoried HDVs retired,
9. identification of all ultra-low sulfur diesel waivers, findings, and renewals of such findings, which, for each waiver, shall include, but not be limited to, the quantity of diesel fuel needed to power diesel fuel-powered motor vehicles owned or operated; and specific information concerning the availability of ultra-low sulfur diesel fuel,
10. identification of BART waivers issued to Contractor,
11. the quantity of ultra-low sulfur diesel fuel used,
12. a statement of compliance indicating the percent of inventoried HDVs meeting the law's requirements according to the schedule set forth in the law (100% by December 31, 2010), and
13. any other information that may be required by the New York State Department of Environmental Conservation.

ARTICLE 16.15 IRAN ENERGY SECTOR DIVESTMENT CERTIFICATION

- A. Pursuant to New York State Finance Law § 165-a, Iran Divestment Act of 2012, the Office of General Services is required to post on its website a list of persons who have been determined to engage in investment activities in Iran (“the List”), as defined in that Act. Under Public Authorities Law § 2879-c, Iranian Energy Sector Divestment, the MTA may not enter into or award a Contract unless it obtains a certification from the Bidder that it is not on the List.
- B. Each person and each person signing on behalf of any other party, certifies, under penalty of perjury, to the best of its knowledge and belief that each person is not on the list created pursuant to paragraph (b) of subdivision 3 of section 165-a of the State Finance Law, located at <http://ogs.ny.gov/about/regs/docs/ListofEntities.pdf>. For the purposes of this certification, a person shall mean, as defined in paragraph (e) of subdivision one of section one hundred sixty-five-a of the state finance law, any natural person, corporation, company, limited liability company, business association, partnership, society, trust, or any

other nongovernmental entity, organization, or group. In the case of a joint Bid, each party thereto certifies as to its own organization.

- C. In the event, the Contractor is unable to certify that it is not on the List, it must furnish a signed statement along with its Bid setting forth in detail the reasons therefor. Such statement will be evaluated by the MTA, and the MTA may enter into a contract with the Contractor if it is able to demonstrate that: a) its investment activities in Iran were made before April 12, 2012; b) its investment activities in Iran have not been expanded or renewed after April 12, 2012; and c) it has adopted, publicized and is implementing a formal plan to cease its investment activities in Iran and to refrain from engaging in any new investments in Iran. If the Contractor's statement is not found satisfactory in the opinion of the MTA, the Contractor may not be eligible for award of this Contract.

ARTICLE 16.16 EXECUTIVE ORDER. NO. 177 CERTIFICATION

- A. The New York State Human Rights Law, Article 15 of the Executive Law, prohibits discrimination and harassment based on age, race, creed, color, national origin, sex, pregnancy or pregnancy-related conditions, sexual orientation, gender identity, disability, marital status, familial status, domestic violence victim status, prior arrest or conviction record, military status or predisposing genetic characteristics.
- B. The Human Rights Law may also require reasonable accommodation for persons with disabilities and pregnancy-related conditions. A reasonable accommodation is an adjustment to a job or work environment that enables a person with a disability to perform the essential functions of a job in a reasonable manner. The Human Rights Law may also require reasonable accommodation in employment on the basis of Sabbath observance or religious practices.
- C. Generally, the Human Rights Law applies to:
 - 1. all employers of four or more people, employment agencies, labor organizations and apprenticeship training programs in all instances of discrimination or harassment;
 - 2. employers with fewer than four employees in all cases involving sexual harassment; and,
 - 3. any employer of domestic workers in cases involving sexual harassment or harassment based on gender, race, religion or national origin.
- D. In accordance with Executive Order No. 177, the Contractor hereby certifies that it does not have institutional policies or practices that fail to address the harassment and discrimination of individuals on the basis of their age, race, creed, color, national origin, sex, sexual orientation, gender identity, disability, marital status, military status, or other protected status under the Human Rights Law.
- E. Executive Order No. 177 and this certification do not affect institutional policies or practices that are protected by existing law, including but not limited to the First Amendment of the United States Constitution, Article 1, Section 3 of the New York State Constitution, and Section 296(11) of the New York State Human Rights Law.

ARTICLE 16.17 COMPLIANCE WITH STATE FINANCE LAW SECTIONS 139-J AND 139-K (THE “LOBBYING LAW”)

- A. The Contractor acknowledges that all procurements by the MTA in excess of \$15,000 annually, are subject to New York State’s State Finance Law Sections 139-j and 139-k, effective January 1, 2006 (the “Lobbying Law”).
- B. Pursuant to the Lobbying Law, all “contacts” (defined as oral, written or electronic communications with the MTA intended to influence a procurement) during a procurement must be made with the designated Point of Contact only. Exceptions to this rule include written questions during the solicitation period for the Invitation for Bid, communications with regard to protests, and contract negotiations. Nothing in the Lobbying Law inhibits any rights to make an appeal, protest or complaint under existing administrative or judicial procedures.
- C. Violations of the policy regarding permissible contacts must be reported to the appropriate MTA officer and investigated accordingly. The first violation may result in a determination of non-responsibility and ineligibility for award to the violator and its subsidiaries, and any related or successor entity with a substantially similar function, management, board of directors officers and shareholders. The penalty for a second violation within four (4) years is ineligibility for bidding/proposing on a procurement and/or ineligibility from being awarded any contract for a period of four (4) years from the date of the second final determination. The MTA is required to notify the New York State Office of General Services (“OGS”) of any determinations of non-responsibility or debarments due to violations of the Lobbying Law, and OGS shall publish a list of these entities on its website. Violations found to have “knowingly and willfully” occurred must be reported to the President of MTA C&D as well as OGS.
- D. New York State Finance Law §139-k(2) requires the MTA to obtain specific information regarding prior non-responsibility determinations. This information must be collected in addition to the information that is separately obtained pursuant to State Finance Law §163(9). In accordance with State Finance Law §139-k, an offerer (as such term is defined in the Lobbying Law) must be asked to disclose whether there has been a finding of non-responsibility made within the previous four (4) years by any governmental entity due to: (a) a violation of State Finance Law §139-j; or (b) the intentional provision of false or incomplete information to a governmental entity. As part of its responsibility determination, State Finance Law §139-k (3) mandates consideration of whether an offerer fails to timely disclose accurate or complete information regarding the above non-responsibility determination. In accordance with law, no contract shall be awarded to any offerer that fails to timely disclose accurate or complete information under this section, unless the factual elements of the limited waiver provision can be satisfied on the written record.
- E. The Contractor has a continuing obligation to the MTA to disclose accurate and complete information regarding a determination of non-responsibility which extends through the Award Date until Final Completion. If at any time the information supplied by the Contractor is no longer accurate due to changed circumstances, the Contractor must promptly provide the MTA with an certification.

- F. The Contractor affirms that it understands and agrees to comply with the policies regarding permissible contacts in accordance with New York State Finance Law Sections §139-j and §139-k.
- G. The Contractor certifies that all information provided to the MTA with respect to New York State Finance Law §139-j and §139-k is complete, true and accurate.
- H. The Contractor acknowledges that the Lobbying Law applies to the initial procurement as well as any amendment to the procurement after the affirmation is received, including but not limited to, contract, contract extensions, modifications and change orders.
- I. The Contractor acknowledges that it has a continuing obligation to the MTA to disclose accurate and complete information regarding a determination of non-responsibility which extends through the Award Date until Final Completion.

ARTICLE 16.18 NEW YORK STATE BUSINESS ENTERPRISE PARTICIPATION REQUIREMENTS

- A. It is the policy of New York State to maximize opportunities for the participation of New York State business enterprises, including minority and women-owned business enterprises as bidders, subcontractors and suppliers on its procurement contracts.
- B. Information on the availability of New York State subcontractors and suppliers is available from:

NYS Department of Economic Development
 Division for Small Business
 30 South Pearl St -- 7th Floor
 Albany, New York 12245
 Telephone: 518-292-5220
 Fax: 518-292-5884
<http://www.empire.state.ny.us>

- C. A directory of certified minority and women-owned business enterprises is available from:

NYS Department of Economic Development
 Division of Minority and Women's Business Development
 30 South Pearl St -- 2nd Floor
 Albany, New York 12245
 Telephone: 518-292-5250
 Fax: 518-292-5803
<http://www.empire.state.ny.us>

- D. The Omnibus Procurement Act of 1992 requires that by signing this Contract, as applicable, the Contractor certifies that whenever the total bid amount is greater than \$1 million:

1. The Contractor has made reasonable efforts to encourage the participation of New York State Business Enterprises as suppliers and subcontractors, including certified minority and women-owned business enterprises, on this project, and has retained the documentation of these efforts to be provided upon request to the State;
2. The Contractor has complied with the Federal Equal Opportunity Act of 1972 (P.L. 92-261), as amended;
3. The Contractor agrees to make reasonable efforts to provide notification to New York State residents of employment opportunities on this project through listing any such positions with the Job Service Division of the New York State Department of Labor, or providing such notification in such manner as is consistent with existing collective bargaining contracts or agreements. The Contractor agrees to document these efforts and to provide said documentation to the State upon request; and
4. The Contractor acknowledges notice that the State may seek to obtain offset credits from foreign countries as a result of this contract and agrees to cooperate with the State in these efforts.

ARTICLE 16.19 WORKFORCE UTILIZATION REPORT

- A. This Article applies if the Contract contains state funding. Where the workforce to be utilized in the performance of the Contract can be separated from the Contractor's and/or Subcontractor's total workforce, the Contractor and Subcontractor shall submit as required in Paragraph B of this Article and shall require all Subcontractors to submit, throughout the life of the Contract, a Workforce Utilization Report broken down by ethnic background, gender, SOC job title and Federal occupational categories using the MTA's Prime/Subcontractor Workforce Utilization Report Excel spreadsheet. This report shall detail the number of employees and hours worked on activities related to this Contract.
- B. The report shall be submitted electronically using the form and instructions provided at <https://new.mta.info/doing-business-with-us/opportunities-for-certified-M-WBE-DBE-SDVOB/workforce-utilization-reporting>, or as otherwise directed by MTA..
- C. In instances where a Contractor's/Subcontractor's workforce cannot be broken out, the Contractor's/Subcontractor must affirm such and submit an EEO-1 Form detailing its current workforce, on a semiannual basis throughout the life of the Contract.
- D. During the lifetime of the Contract, the Contractor shall undertake or continue existing EEO programs and shall ensure that all Subcontractors comply with the EEO requirements.

ARTICLE 16.20 NEW YORK STATE BUY AMERICA STEEL PROVISIONS

- A. This Article applies only if the Contract is not federally funded.

- B. If, in submitting its Bid, the Contractor certified, or was deemed to have certified, that it would supply domestic Steel Products or Steel Components, the Contractor shall comply with the certification in performing the Contract.
- C. Post Award Determination
1. If the Contractor certified, or was deemed to have certified, that it would supply domestic Steel Products or Steel Components but subsequently cannot comply with that certification, the Contractor will make a request in writing to MTA C&D's General Counsel, with a copy to the Project CEO, that MTA C&D waive the requirements of Paragraph B of this Article. The Contractor's request will contain the following information:
 - a. The MTA C&D Contract number;
 - b. An explanation of the basis for the Contractor's certification and the reason why the Contractor cannot now comply with the certification;
 - c. For both the domestic steel supplier or manufacturer upon which the certification was based and the foreign steel supplier or manufacturer the Contractor proposes to utilize, the following:
 - (1) supplier or manufacturer's name;
 - (2) supplier or manufacturer's part number;
 - (3) cost (including associated costs for the item such as shipping) with documentation; and
 - (4) delivery schedule or time of availability;
 - d. A written statement from the domestic steel supplier or manufacturer that it is no longer manufacturing or producing the specified items, or a sworn statement from the Contractor that the domestic steel supplier or manufacturer is no longer in business;
 - e. An explanation as to what efforts the Contractor has made to obtain substitute products or components manufactured or produced from domestic steel that meet or exceed MTA C&D's requirements; and
 - f. Any additional information that MTA C&D may request in support of the Contractor's request for a waiver.
 2. In the event that MTA C&D issues a written waiver of the requirements of Paragraph B of this Article, the Contractor shall be allowed to provide the specified foreign Steel Products or Steel Components with no increase to the Contract Price. However,

if the cost of the foreign Steel Products or Steel Components are less than the cost of the domestic Steel Products or Steel Components on which the Contractor's certification was based, the Contract Price shall be reduced accordingly.

- a. If MTA C&D determines that the basis for the Contractor's certification was reasonable and if MTA C&D allowed the Contractor a credit against other bidder(s) offering foreign Steel Components pursuant to Paragraph 20 of the Information for Bidders, then the Contract Price shall be reduced by the amount of the credit.
- b. If MTA C&D determines that the basis for the Contractor's certification was not reasonable:
 - (1) If MTA C&D allowed the Contractor a credit against other bidder(s) offering foreign Steel Products or Steel Components pursuant to Paragraph 20 of the Information for Bidders, the Contract Price shall be reduced by the amount of the credit plus an administrative fee equal to twenty (20) percent of the credit;
 - (2) If MTA C&D did not allow the Contractor a credit against other bidder(s) offering foreign Steel Products or Steel Components, the Contract Price shall be reduced by an administrative fee equal to four (4) percent of the cost of the foreign Steel Products or Steel Components.

CHAPTER 17

DISADVANTAGED BUSINESS ENTERPRISE PROVISIONS

The provisions of this Chapter 17 apply to this Contract if the Contract receives federal funding. If the Contract is not federally funded, the provisions of Chapter 18 shall apply.

ARTICLE 17.01 DISADVANTAGED BUSINESS ENTERPRISE CONTRACT PROVISIONS

A. POLICY

It is the policy of the Metropolitan Transportation Authority (“MTA”) and its subsidiary and affiliated agencies that Disadvantaged Business Enterprises (“DBEs”) are provided the opportunity to participate in the performance of this Contract. The Contractor shall take all necessary and reasonable steps to ensure that DBEs participate and perform Work on this Contract.

B. GOAL

The MTA Department of Diversity and Civil Rights has established a goal for DBE participation on this Contract, which is set forth in the Construction Agreement.

The MTA Department of Diversity and Civil Rights is responsible for determining compliance by the Contractor with DBE Program requirements established in this Contract. The Contractor shall make all DBE Program submissions required by this Contract to the Project CEO with a copy to the MTA Department of Diversity and Civil Rights.

C. DEFINITIONS

1. **Certification** means the process by which a business demonstrates to MTA Department of Diversity and Civil Rights or to a New York State Unified Certification Program Certifying Partner (“NYSUCP”), that it meets the requirements to be a DBE under USDOT regulations set forth in 49 C.F.R. Part 26.
2. **Disadvantaged Business Enterprise or DBE** is a for-profit small business concern (a) that is at least 51% owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which at least 51% of the stock is owned by one or more such individuals; and (b) whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it.
3. **New York State Unified Certification Program Certifying Partners** include the Metropolitan Transportation Authority, the Niagara Frontier Transportation Authority, the New York State Department of Transportation, and the Port Authority of New York & New Jersey.
4. **Socially and economically disadvantaged individual** means any individual who is a citizen (or lawfully admitted permanent resident) of the United States and who is:

- a. Any individual the MTA Department of Diversity and Civil Rights or a NYSUCP Certifying Partner finds to be a socially and economically disadvantaged individual on a case-by-case basis.
- b. Any individual in the following groups, members of which are rebuttably presumed to be socially and economically disadvantaged:
 1. Black Americans which includes persons having origins in any of the Black racial groups of Africa;
 2. Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South America or other Spanish or Portuguese culture or origin, regardless of race;
 3. Native Americans which includes persons who are enrolled members of a federally or State recognized Indian tribe, American Indians, Eskimos, Aleuts or Native Hawaiians;
 4. Asian-Pacific Americans which includes persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the Republic of the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Tuvalu, Nauru, Federated States of Micronesia, or Hong Kong;
 5. Subcontinent Asian Americans which includes persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;
 6. Women
 7. Any additional groups whose members are designated as socially and economically disadvantaged by the Small Business Administration (“SBA”), at such time as the SBA designation becomes effective.

D. THE DBE PROGRAM

In accordance with 49 C.F.R. Part 26, the MTA has established a DBE Program that applies to all of its subsidiary and affiliated agencies, except MTA Bridges and Tunnels, which is not subject to DBE regulations. The Contractor may review a copy of the program and obtain a copy of a current list of certified DBEs from the MTA Department of Diversity and Civil Rights, 2 Broadway, 16th Floor, New York, New York 10004 or by calling (646) 252-1378. The NYUCP Directory may also be accessed on the Internet at: www.biznet.nysucp.net.

In the event the MTA Department of Diversity and Civil Rights determines that a firm identified by the Contractor as a DBE Subcontractor on the Schedule of DBE Participation (Form A) and accompanying Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture (Form B) included in **SCHEDULE G** is not a certified DBE, the Contractor shall be informed and will be provided with an opportunity

to substitute a certified DBE for consideration by the MTA Department of Diversity and Civil Rights consistent with applicable provisions of 49 C.F.R. Part 26.

E. DBE OBLIGATION

The Contractor agrees to take all necessary and reasonable steps to ensure that DBEs have the opportunity to compete for and perform Work under this Contract. If the Final Contract Price is increased as a result of change orders, the Contractor shall make a good faith effort to achieve a commensurate increase in DBE participation. Submission of the Contractor's Bid constitutes a certification and representation by the Contractor that good faith efforts will be made to satisfy the DBE goal.

~~Furthermore, the Contractor agrees that the following clause applies to this Contract:~~

~~"The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 C.F.R. Part 26 in the award and administration of USDOT-assisted contracts. Failure by the contractor or subcontractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the MTA Agency or MTA deems appropriate."and such other remedies to which MTA C&D may be entitled. Such remedies may include, but are not limited to withholding monthly progress payments, disqualifying the Design-Builder from future bidding as non-responsible and, in the event of a willful and intentional failure, the Design-Builder shall be liable to MTA C&D for liquidated damages in an amount equal to fifty percent (50%) of the difference between the dollar amount of DBE participation set forth in the Design-Builder's approved DBE Utilization Plan and the actual dollar amount credited by MTA C&D for such participation.~~

~~The Contractor also agrees to ensure that the above clause is placed in every Subcontract resulting from this Project.~~

F. PROMPT PAYMENT OF RETAINAGE AND PROGRESS PAYMENTS TO SUBCONTRACTORS

For the avoidance of doubt, ARTICLE 15.16 shall apply to progress payments and return of all retainage to all Subcontractors, including DBEs.

G. RETURN OF SUBCONTRACT RETAINAGE TO CONTRACTOR

For the avoidance of doubt, ARTICLE 15.17 shall apply to progress payments and return of all retainage to all Subcontractors, including DBEs.

H. SUBMISSION OF DBE UTILIZATION PLAN

The Contractor shall have submitted a completed Schedule of DBE Participation (Form A) and Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture (Form B) for each DBE firm identified on the Form A as part of **SCHEDULE G**. The Schedule of DBE Participation must demonstrate that the level of DBE participation will satisfy the DBE goal in paragraph B of this document. If the level of DBE participation is less than the DBE

goal, the Contractor shall have submitted evidence of its good faith efforts to satisfy the DBE goal as provided in paragraph J herein.

By listing a firm on its Schedule of DBE Participation (Form A) and the accompanying Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture (Form B), the Contractor is representing the following:

1. It intends to use the firm for the Work specified in the Schedule of DBE Participation Form (Form A) and the accompanying Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture Form (Form B), including any Work required for Modifications;
2. On the basis of information known to it and after reasonable inquiry, it believes such firm is a certified DBE and is technically and financially qualified to perform the Work specified and that the firm is available to perform the Work;
3. It will enter into a Subcontract with such DBE (or an approved substitute), subject to the terms and conditions of this Contract and provided that the DBE is certified by the MTA Department of Diversity and Civil Rights or a NYSUCP Certifying Partner, for the Work described and at the price set forth in the Schedule of DBE Participation (Form A) and accompanying Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture Form (Form B);
4. It will not substitute a DBE firm listed in its Schedule of DBE Participation Form (Form A) and accompanying Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture Form (Form B), unless the MTA Agency provides prior written approval in accordance with paragraph K below; and
5. If the Contractor is a DBE and lists itself on the Schedule of DBE Participation Form (Form A) and accompanying Intent to Perform as a DBE Subcontractor/Subconsultant/Joint Venture Form (Form B), that it will perform the Work specified therein with its own workforce.

I. CREDIT TOWARD DBE GOAL

The Contractor shall not receive credit toward meeting the DBE goal unless the MTA Department of Diversity and Civil Rights or a NYSUCP Certifying Partner has certified the DBE as eligible. Only the value of the Work actually performed by the DBE will be counted toward the DBE goal. The MTA Department of Diversity and Civil Rights will use the following guidelines to determine the value to be counted toward the DBE goal:

1. The MTA Department of Diversity and Civil Rights will credit the entire amount of that portion that is performed by the DBE's own forces. The MTA Department of Diversity and Civil Rights will include the cost of supplies and materials obtained by the DBE for the Work of the Contract, including supplies purchased or equipment leased by the DBE (except supplies and equipment the DBE Subcontractor purchases or leases from the Contractor or its affiliates).

2. The MTA Department of Diversity and Civil Rights will credit the entire amount of fees or commissions charged by a DBE for providing a bona fide service, such as professional, technical, consultant, or managerial services, or for providing bonds or insurance specifically required for the performance of a USDOT-assisted contract, toward the DBE goal, provided the MTA Department of Diversity and Civil Rights determines the fee to be reasonable and not excessive as compared with fees customarily allowed for similar services.
3. When a DBE subcontracts part of the Work to another firm, the value of the subcontracted Work may be counted toward DBE goals only if the DBE's Subcontractor is itself a certified DBE. Work that a DBE subcontracts to a non-DBE firm does not count toward the DBE goal.
4. When a DBE performs as a participant in a joint venture, the MTA Department of Diversity and Civil Rights will count a portion of the total dollar value of the Contract equal to the distinct, clearly defined portion of the Work of the Contract that the DBE performs with its own forces toward the DBE goal.
5. The MTA Department of Diversity and Civil Rights will credit expenditures to a DBE Subcontractor toward the DBE goal, only if the DBE is performing a commercially useful function on the Contract.
6. Commercially Useful Function (For DBEs Other Than Trucking Companies)
 - a. A DBE performs a commercially useful function when it is responsible for execution of the Work of the Contract and is carrying out its responsibilities by actually performing, managing, and supervising the Work involved. To perform a commercially useful function, the DBE must also be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, the MTA Department of Diversity and Civil Rights will evaluate the amount of Work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the Work, and other relevant factors.
 - b. A DBE does not perform a commercially useful function if its role is limited to that of an extra participant in a transaction, contract, or project through which funds are passed in order to obtain the appearance of DBE participation. In determining whether a DBE is such an extra participant, the MTA Department of Diversity and Civil Rights will examine similar transactions, particularly those in which DBEs do not participate.
 - c. If a DBE does not perform or exercise responsibility for at least 30 percent of the total cost of its contract with its own workforce, or the DBE

subcontracts a greater portion of the Work of a contract than would be expected on the basis of normal industry practice for the type of Work involved, the MTA Department of Diversity and Civil Rights will presume that it is not performing a commercially useful function.

- d. When a DBE is presumed not to be performing a commercially useful function as provided in subsection (6) (c) of this paragraph, the DBE may present evidence to rebut this presumption.

7. Commercially Useful Function (For DBE Trucking Companies)

The MTA Department of Diversity and Civil Rights will use the following factors in determining whether a DBE trucking company is performing a commercially useful function:

- a. The DBE trucking company must be responsible for the management and supervision of the entire trucking operation for which it is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting the DBE goal.
- b. The DBE trucking company must itself own and operate at least one fully licensed, insured, and operational truck used on the Contract.
- c. The DBE trucking company will receive credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers it employs.
- d. The DBE trucking company may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE. The DBE, which leases trucks from another DBE, will receive credit for the total value of the transportation services the lessee DBE provides on the Contract.
- e. The DBE trucking company may also lease trucks from a non-DBE firm, including an owner-operator. The DBE, which leases trucks from a non-DBE, is entitled to credit only for the fee or commission it receives as a result of the lease arrangement. The DBE trucking company does not receive credit for the total value of transportation services provided by the lessees, since these services are not provided by a DBE.
- f. For purposes of this paragraph, a lease must indicate that the DBE trucking company has exclusive use of and control over the truck. This does not preclude the leased truck from working for others during the term of the lease with the consent of the DBE, so long as the lease gives the DBE trucking company absolute priority for use of the leased truck. Leased trucks must display the name and identification number of the DBE.

- 8. The MTA Department of Diversity and Civil Rights will credit toward the DBE goal expenditures with DBEs for materials or supplies as provided in the following:

- a. If the materials or supplies are obtained from a DBE manufacturer, the MTA Department of Diversity and Civil Rights will credit 100 percent of the cost of the materials or supplies toward the DBE goal. For purposes of this paragraph, a manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the Contract and of the general character described by the Technical Specifications.
 - b. If the materials or supplies are purchased from a DBE regular dealer, the MTA Department of Diversity and Civil Rights will credit 60 percent of the cost of the materials or supplies toward the DBE goal. For purposes of this paragraph, a regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the Contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business. To be a regular dealer, the firm must be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question. A person may be a regular dealer in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business as provided in this paragraph, if the person both owns and operates distribution equipment for the products. Any supplementing of regular dealer's own distribution equipment must be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers' representatives, or other persons who arrange or expedite transactions are not regular dealers within the meaning of this paragraph.
 - c. With respect to materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer, the MTA Department of Diversity and Civil Rights will credit toward the DBE goal the entire amount of fees or commissions charged for assistance in the procurement of the materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a Work Site, provided that the MTA Department of Diversity and Civil Rights determines the fees to be reasonable and not excessive as compared with fees customarily allowed for similar services. The MTA Department of Diversity and Civil Rights will not credit any portion of the cost of the materials and supplies themselves toward the DBE goal.
- 9. If a firm is not currently certified as a DBE in accordance with 49 C.F.R. Part 26 at the time of the execution of the Contract, the MTA Department of Diversity and Civil Rights will not credit the firm's participation toward any DBE goals, except as provided for in 49 C.F.R. Section 26.87(i).
 - 10. When a firm loses its DBE certification, the MTA Department of Diversity and Civil Rights will follow the applicable regulations in 49 C.F.R. Section 26.87(i).

- a. If a Subcontract has not been executed with the firm prior to notification of its ineligibility, any participation by the ineligible firm will not be counted toward the Contract or overall goal. The MTA will direct the Contractor to meet the DBE goal with an eligible DBE or demonstrate good faith efforts to do so.
- b. If a Subcontract has been executed with the firm prior to notification of its ineligibility, the Contractor may continue to receive credit toward its DBE goal for the firm's Work.
- c. The Contractor shall not include any provision in its Subcontract(s) which is inconsistent with this Article.

11. The MTA Department of Diversity and Civil Rights will not credit toward the DBE goal the participation of a DBE until the amount being counted toward the goal has actually been paid to the DBE.

J. DBE MODIFICATIONS

In the event that the Contractor wishes to modify its Schedule of DBE Participation (Form A) after its submission or after the Contract is awarded, then the Contractor must request approval for the modification from the Project CEO, in writing, with a copy mailed to the MTA Department of Diversity and Civil Rights. If the Contractor intends to terminate and/or substitute a DBE, it must also provide written notice to the DBE, with a copy to the Project CEO, of the Contractor's intent to terminate and/or substitute the firm. The Contractor may not, without MTA C&D's and the MTA Department of Civil Rights' prior consent, terminate for convenience a DBE Subcontractor approved under this contract and then perform the Work of the Contract with its own forces or those of an affiliate. A Modification includes any change to items of Work, material, services, Subcontract value or DBE firms, which differ from those identified on the approved Schedule of DBE Participation. When a DBE Subcontractor is terminated or fails to complete its Work for any reason, the Contractor must make good faith efforts to find another DBE to substitute for the original DBE. These good faith efforts must be directed at finding other DBEs to perform at least the same amount of Work under the Contract as the former DBE to the extent needed to meet the DBE goal. The Contractor must provide the Project CEO, with a copy mailed to the MTA Department of Diversity and Civil Rights, with any and all documents and information as may be requested with respect to the Modification. If the MTA Department of Diversity and Civil Rights determines that the Contractor failed to make good faith efforts, the MTA may consider such failure a breach of Contract, entitling MTA C&D to remedies provided herein, in addition to any other available remedy.

K. EEO/NON-DISCRIMINATION

During the performance of this contract, the Contractor agrees as follows:

The Contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that all applicants are employed and that employees are treated during employment without regard to their race, color, religion, sex, or national origin. The

Contractor further agrees to comply with all provisions of Executive Order 11246 and applicable regulations, 41 C.F.R. Parts 60-4.

L. INTEGRITY MONITORING

1. MTA Department of Diversity and Civil Rights is responsible for monitoring compliance by the Contractor, Subcontractors and others with all relevant laws, rules, regulations, and Contract provisions governing the DBE program. MTA Department of Diversity and Civil Rights monitors contracts to detect and deter fraud, especially as it relates to the use of DBEs.
2. MTA Department of Diversity and Civil Rights will perform on-site investigations and payment verifications; review relevant Contractor and Subcontractor documents, including but not limited to financial records, certificates and licenses, certified payroll reports, employee sign-in sheets. Representatives from MTA Department of Diversity and Civil Rights will interview contractors and subcontractors' employees either on-site, at our offices, or at any other location MTA Department of Diversity and Civil Rights selects.
3. The Contractor and Subcontractors shall cooperate fully with MTA Department of Diversity and Civil Rights staff and shall provide all requested documents immediately upon request. MTA C&D may consider failure to cooperate a breach of contract, entitling MTA C&D to remedies provided herein, in addition to any other available remedy.

M. REPORTING AND RECORDKEEPING

1. The Contractor shall submit documentation concerning its performance in meeting the DBE goal during the term of the Contract.
 - a. If the duration of this Contract is less than one (1) year, within 60 Days from the Notice of Award, unless such time is extended by MTA C&D in writing, the Contractor must enter into written Subcontracts with the DBEs listed in its Schedule of DBE Participation Form (Form A) and accompanying Intent to Perform as a Subcontractor/Subconsultant/Joint Venture Form (Form B) or with substitute DBEs approved by the MTA Department of Diversity and Civil Rights.
 - b. If the duration of this Contract is one (1) year or more, not later than 30 Days before a Subcontractor commences Work on the Contract, unless such time is extended by MTA C&D in writing, the Contractor must enter into written Subcontract agreements with the DBEs listed in its Schedule of DBE Participation Form (Form A) and accompanying Intent to Perform as a Subcontractor/Subconsultant/Joint Venture Form (Form B) or with substitute DBEs approved by the MTA Department of Diversity and Civil Rights.

c. The Contractor immediately upon execution shall provide copies of the Contractor's executed Subcontracts with DBEs to the Project CEO, and upon request to the MTA Department of Diversity and Civil Rights.

d. The Contractor must submit Subcontract modifications with DBEs any time a significant change in any items of Work, material, services, or Subcontract value is agreed upon.

2. The Contractor must submit a schedule outlining when the DBE subcontractors will commence and complete Work on the Project.

3. The Contractor must submit monthly reports on progress towards meeting its DBE goal. The Monthly DBE Progress Reports (Form E), transmitted with the contract documents, shall be mailed to the Project CEO, and upon request to the MTA Department of Diversity and Civil Rights.

4. The Contractor must promptly notify the Project CEO of any situation in which any regularly scheduled progress payment is not made to a DBE.

5. The Contractor must promptly inform in writing, the Project CEO when it has reason to believe its attainment of the DBE participation goal is in jeopardy. In this regard, the Contractor must inform the Project CEO, in writing with supporting documentation, immediately upon learning that a DBE firm is unable or unwilling to perform the subcontracted services.

6. The willful making of false statements or submission to MTA of incorrect information shall constitute a breach of the Contract.

N. **REMEDIES FOR CONTRACTOR'S DEFAULT AFTER AWARD AND EXECUTION**
The Contractor's material failure to satisfy the requirements of the DBE provisions set forth above shall constitute a material breach of the Contract. A default under these obligations, including but not limited to a failure to meet the DBE goal or to demonstrate good faith efforts to meet the DBE goal, may result in one or more of the following:

1. A finding that the Contractor is not a responsible contractor for purposes of future contract awards.

2. Assessment of damages;

3. Issuance of Stop Work Order;

4. Suspension of payments;

5. Termination of the contract;

6. Any other available remedy.

O. **PROHIBITION OF AGREEMENTS TO RESTRICT COMPETITION**

Agreements between the Contractor and a DBE in which the DBE agrees not to provide subcontracting quotations to any other contractors are prohibited.

CHAPTER 18

MINORITY AND WOMEN BUSINESS ENTERPRISE PROVISIONS

The provisions of this Chapter 18 apply to this Contract if not federally funded. If federally funded, the provisions of Chapter 17 shall apply.

ARTICLE 18.01 NEW YORK STATE LAW AND REGULATIONS

- A. Pursuant to New York State Executive Law Article 15-A and 5 NYCRR 140-145 MTA recognizes its obligation under the law to promote opportunities for maximum feasible participation of certified minority- and women-owned business enterprises and the employment of minority group members and women in the performance of MTA contracts.
- B. New York State Executive Law Article 15-A, which requires, among other things, that MTA establishes goals for maximum feasible participation of New York State Certified minority- and women – owned business enterprises (“MWBE” or “MBE/WBE”) and the employment of minority groups members and women in the performance of New York State contracts.
- C. The Contractor is advised that this Contract is subject to the provisions of Article 15-A of the New York Executive Law (the “State MBE/WBE Law”) and implementing regulations set forth in Chapter XIV, Parts 140 to 145 of Title 5 NYCRR (the “Regulations”) establishing a policy and program of the State to promote equality of economic opportunity for business enterprises owned by minority group members and women.
- D. It is the policy of the MTA that MWBEs, which are certified as such by Empire State Development, Division of Minority and Women’s Business Development (“DMWBD”), are provided the maximum feasible opportunity to participate in the performance of this Contract. The Contractor shall take all necessary and reasonable steps to ensure that MBE/WBEs participate and perform Work on this Contract.
- E. Unless otherwise stated, all terms used in this Chapter shall have the meaning ascribed to them in the State MBE/WBE Law and the Regulations. In the event there is a difference between what is set forth in this Article and what is set forth in the State MBE/WBE Law and the Regulations, which are incorporated herein by reference, the State MBE/WBE Law and the Regulations shall govern.

ARTICLE 18.02 MWBE GOAL

- A. The MTA Department of Diversity and Civil Rights has established a goal for MWBE participation on this Contract, which is set forth in the Construction Agreement.
- B. The MWBE goal is subject to the requirements of the State MBE/WBE Law, the Regulations, and the provisions of this Contract.
- C. The MTA Department of Diversity and Civil Rights is responsible for determining compliance by the Contractor with MWBE Program requirements established in this Contract. The Contractor shall make all MWBE Program submissions required by this

Contract to the Project CEO with a copy to the MTA Department of Diversity and Civil Rights.

ARTICLE 18.03 STATE DIRECTORY

- A. In accordance with the State MBE/WBE Law, DMWBD is empowered and requires its director (the “Director”), among other things, to promulgate a directory (the “State Directory”) of minority and women-owned business enterprises certified pursuant to the Regulations (“certified businesses”). The State Directory may be accessed on line at: <https://ny.newnycontracts.com>.
- B. Under the State MBE/WBE Law and Regulations, the Contractor can only use MBEs and WBEs currently listed in the State Directory to satisfy the goals in the Contract. A firm certified by the MTA Department of Diversity and Civil Rights as a DBE for the federal DBE program, which is not listed in the State Directory may not be used to satisfy MBE/WBE goal established for this Contract.

ARTICLE 18.04 PROMPT PAYMENT TO SUBCONTRACTORS AND RETAINAGE

- A. The Contractor is required by law to pay all Subcontractors, including each MBE/WBE Subcontractor under this Contract for the Work performed under its Subcontract no later than seven (7) calendar days from the receipt of any payment the Contractor receives from MTA C&D for Work performed by the Subcontractor, and to pay interest at the rate required by law if payment is not made within the aforesaid seven (7) Days.
- B. The Contractor may not retain more than the lesser of five percent (5%) or the retainage percentage provided in the Contract between MTA C&D and the Contractor, except that the Contractor may retain not more than ten percent (10%) of each payment to the Subcontractor where, prior to entering into a Subcontract with the Contractor, the Contractor requested that the Subcontractor provide a performance bond and a payment bond for Subcontractors, labor and/or material suppliers, each in the full amount of the Subcontract and the Subcontractor was unable or unwilling to provide such bonds.
- C. The Contractor must return retainage to any Subcontractors within thirty (30) Days of receiving a payment from MTA C&D which returns the Contractor’s retainage for Work satisfactorily performed by the Subcontractor.

ARTICLE 18.05 MWBE UTILIZATION PLAN

- A. The Contractor shall have submitted to the Contracts Representative completed MBE/WBE Utilization Forms, including the MBE/WBE Utilization Plan Form (Form A) and Intent to Perform as a MBE/WBE Subcontractor/Subconsultant Form (Form B) for each MBE/WBE firm identified on the Form A.
- B. The MBE/WBE Utilization Forms must demonstrate that the level of MWBE participation will satisfy the MBE/WBE goals in ARTICLE 18.02 above. If the level of MBE/WBE participation is less than the MBE/WBE goal, the Contract shall have submitted evidence of its good faith efforts to satisfy the MBE/WBE goal as provided herein.

- C. By listing a firm on its Form A, MBE/WBE Utilization Plan Form, and submitting the accompanying Form B, Intent to Perform as Subcontractor/Subconsultant Form, the Contractor is representing the following:
1. It intends to use the firm for the Work specified in the MBE/WBE Utilization Plan) and accompanying Intent to Perform as Subcontractor/Subconsultant For, including any Change Work required to perform the specified Work;
 2. On the basis of information known to it and after reasonable inquiry, it believes such firm is a certified MBE/WBE and is technically and financially qualified to perform the Work specified and that the firm is available to perform the Work;
 3. The Contractor will enter into a Subcontract with such MBE/WBE (or an approved substitute), subject to the terms and conditions of this Contract, and provided that the MBE/WBE is certified by the NYS DMWBD for the Work described and at the price set forth in the MBE/WBE Utilization Plan Form and accompanying Intent to Perform as Subcontractor/ Subconsultant Form;
 4. It will not substitute a MBE/WBE firm listed in its MBE/WBE Utilization Plan Form and accompanying Intent to Perform as Subcontractor/ Subconsultant Form, unless the MTA C&D provides prior written approval in accordance with ARTICLE 18.12 below;
- D. If the Contractor is a MBE/WBE and lists itself on the MBE/WBE Utilization Plan Form and accompanying Intent to Perform as Subcontractor/ Subconsultant Form, that it will perform the Work specified therein with its own workforce. If a firm is certified as a MBE and a WBE, it may only list itself on the Utilization Plan as an MBE or a WBE but not both.

ARTICLE 18.06 CONTRACTOR'S OBLIGATION TO MEET MWBE GOALS

The Contractor is contractually obligated to make good faith efforts to meet MBE/WBE goals in its approved MBE/WBE Utilization Plan using the certified MBE/WBE firms to the extent indicated in the approved Plan. If the Contractor is unable for any reason to meet the goal or utilize a previously identified MBE/WBE firm in an approved plan, the Contractor must promptly give written notice to the MTA Department of Diversity and Civil Rights with details of deficiency and the plan to remedy the deficiency. Any request by a Contractor for a waiver of goals contained in its approved MBE/WBE Utilization Plan must be made in accordance with ARTICLE 18.08. The Contractor remains obligated to make good faith efforts to meet the goals in its approved MBE/WBE Utilization Plan using the certified MBE/WBE firms identified in its Plan, absent the Contractor having been granted a waiver or an approved substitution.

ARTICLE 18.07 CREDIT TOWARD MWBE GOALS

- A. No credit toward meeting either or both the MBE or WBE goal will be allowed unless the DMWBD has certified a firm as a MBE or WBE at the time of submission of the Utilization Plan. Only the value of the Work actually performed by the MBE or WBE will be counted toward the respective goals.

- B. The MTA Department of Diversity and Civil Rights will credit expenditures to a MBE/WBE Contractor toward MBE/WBE goals only if the MBE/WBE provides an actual service other than acting as an intermediary between a supplier and customer. If the Contractor uses MBE or WBE firms merely to pass through funds and invoices, the Contractor will not be given credit toward the goal. The Contractor is prohibited from claiming credit toward the goal from any such uses of MBE or WBE firms.
- C. If the Contractor is certified as a MBE at the time of submission of the Utilization Plan, it may use the Work it performs to meet the MBE goal, and if the Contractor is certified as a WBE at the time of submission, it may use the Work it performs to meet the WBE goal. A firm which is certified both as a MBE and a WBE may be counted towards either a MBE goal or a WBE goal, but such participation may not be counted towards both goals or divided between the MBE goal and the WBE goal.
- D. Credit for MBE/WBE Certified as Suppliers and Brokers. If a firm is certified as a broker or a manufacturer's representative, the MTA Department of Diversity and Civil Rights will only credit the commission, or markup percentage for items brokered toward achievement of the MBE/WBE goal. If a firm is certified as a supplier, the MTA Department of Diversity and Civil Rights will credit 60% of the total Contract value toward achievement of the MBE/WBE goal.

ARTICLE 18.08 WAIVERS

- A. After award of the Contract, if the Contractor's MBE/WBE Utilization Plan has been approved, the Contractor shall request a waiver at the earlier of the following: a) promptly after the Contractor realizes that it will not meet the goals; or b) prior to the submission of request for final payment on the Contract.
- B. A request for a waiver must be made by submitting a completed "Request for Total or Partial Waiver of MBE/WBE Goals Pursuant to MBE/WBE Utilization Plan Form" and the information specified therein.
- C. The MTA Department of Diversity and Civil Rights will evaluate and determine whether to grant a request for a total or partial waiver of goal requirements in accordance with the Regulations and on the basis of the information provided by the Contractor as the MTA Department of Diversity and Civil Rights deems relevant. The goals set by the MTA Department of Diversity and Civil Rights are based on the criteria set forth in the Regulations. The MTA Department of Diversity and Civil Rights will consider whether the Contractor made good faith efforts to identify and afford subcontracting opportunities to MBEs and WBEs, which were technically and financially qualified to perform the Work specified, available to perform the Work, and submitted competitive pricing.
- D. If the Contractor is requesting a waiver, it shall submit its written request to the Project CEO with a copy to the MTA Department of Diversity and Civil Rights. Requests for a waiver shall include a copy of all documentation supporting the request as specified in the Regulations and in the Request for Total or Partial Waiver of MBE/WBE Goals Pursuant to MBE/WBE Utilization Plan Form.

- E. The Contractor and/or Subcontractor shall supply any additional information and/or documentation that the Project CEO or the MTA Department of Diversity and Civil Rights requests.

ARTICLE 18.09 GOOD FAITH EFFORTS

- A. The MTA Department of Diversity and Civil Rights shall not grant any automatic waivers of goal requirements but may consider any criteria it determines relevant or which the Contractor submits to document its good faith efforts, provided that the criteria set forth in the Regulations (*see* Section 142.8) will, at a minimum, be considered for purposes of determining whether the Contractor has documented good faith efforts.

ARTICLE 18.10 COMPLAINTS BY A CONTRACTOR

- A. If the Contractor is notified that its MBE/WBE Utilization Plan is deficient, it may file a complaint within twenty (20) days of such notice with the Director asserting that MTA C&D unreasonably: (i) denied in whole or part a request for waiver of a goal; (ii) determined that the Contractor has not acted in good faith, has failed, or is failing or refusing to comply with a goal; or (iii) failed to grant or deny a request for waiver within twenty (20) days of its receipt of a completed Request for Total or Partial Waiver of MBE/WBE Goals Pursuant to MBE/WBE Utilization Plan Form.
- B. The procedure and requirements for filing and resolving such a complaint are set forth in the Regulations.

ARTICLE 18.11 REMEDIES FOR CONTRACTOR'S FAILURES

In the event of a Contractor's willful and intentional failure to comply with the State MBE/WBE Law, the Regulations or the provisions of this Contract governing MBE/WBE participation requirements, and in the event MTA C&D elects not to follow the procedures set forth in ARTICLE 18.15, the Contractor shall be liable to MTA C&D for liquidated damages in an amount equal to fifty percent (50%) of the difference between the dollar amount of MBE/WBE participation set forth in the Contractor's approved MBE/WBE Utilization Plan and the actual dollar amount credited by MTA C&D for such participation. Such a willful and intentional failure on the part of the Contractor shall also constitute a breach of this Contract and MTA C&D may avail itself of such other remedies as are provided in the Contract or at law or equity on account of such breach.

ARTICLE 18.12 CHANGES TO MWBE UTILIZATION PLAN

- A. In the event that the Contractor wishes to modify its MBE/WBE Utilization Plan after the Contract is awarded, then the Contractor must notify the Project CEO, in writing, and request approval for the modification.
- B. The Contractor may not, without MTA C&D's prior consent, terminate for convenience a MBE or WBE Subcontract approved under this Contract and then perform the Work of the Contract with its own forces or those of an affiliate.

- C. A modification includes any change to items of Work, material, services, Subcontract value or MBE/WBE firms, which differ from those identified on the approved MBE/WBE Utilization Plan.
- D. When a MBE/WBE Subcontractor or Subconsultant is terminated or fails to complete its Work for any reason, the Contractor must make good faith efforts to find another MBE/WBE Subcontractor to substitute for the original MBE/WBE. These good faith efforts must be directed at finding other MBE/WBEs to perform at least the same amount of Work under the Contract as the former MBE/WBE to the extent needed to meet the Contract goal. The Contractor must provide the Project CEO with any and all documentation and information as may be requested with respect to the modification, which, at a minimum must include the documentation detailed in Section 142.8(a) of the Regulations. If the MTA Department of Diversity and Civil Rights determines that the Contractor failed to make good faith efforts, MTA C&D may avail itself of the remedies included in this Contract.

ARTICLE 18.13 EEO/NONDISCRIMINATION

- A. The Contractor agrees not to discriminate against any employee or applicant for employment for Work under this Contract, or any Subcontract hereunder, by reason of race, creed, color, national origin, sex, age, disability or marital status, and that it shall make and document its conscientious and active efforts to employ and utilize minority group members and women in its workforce on this Contract.
- B. The Contractor agrees to undertake or continue existing programs of affirmative action to ensure that minority group members and women are afforded equal opportunities without discrimination. For these purposes, affirmative action shall apply in the areas of recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff, or termination and rates of pay or other forms of compensation.
- C. The Contractor is required to ensure that it and any Subcontractors awarded a Subcontract over \$25,000 for the Work shall undertake or continue programs to ensure that minority group members and women are afforded equal employment opportunities without discrimination because of race, creed, color, national origin, sex, age, disability or marital status. For these purposes, equal opportunity shall apply in the areas of recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff, termination, and rates of pay or other forms of compensation. This requirement does not apply to: (i) work, goods, or services unrelated to the Contract; or (ii) employment outside New York State.
- D. The Contractor shall include these provisions in every Subcontract for Work performed in connection with this Contract in such manner that the requirements of these provisions will be binding on each Subcontractor as to Work in connection with the Contract, including the requirement that Subcontractors shall undertake or continue existing programs of affirmative action to ensure that minority group members and women are afforded equal employment opportunities without discrimination because of race, creed, color, national origin, sex, age, disability or marital status, and when requested, provide to the Contractor information on the ethnic background, gender, and Federal occupational categories of the employees to be utilized on the Contract.

- E. The requirements of this Article shall not apply to any employment or application for employment outside New York State or solicitations or advertisements thereof, or any existing employment programs outside New York State.

ARTICLE 18.14 REPORTING AND RECORDKEEPING

- A. The Contractor shall submit to MTA C&D documentation concerning its performance in meeting the MBE/WBE goal during the term of the Contract.
- B. The Contractor must submit the following items to the Project CEO with a copy of the items to the MTA Department of Diversity and Civil Rights:
 - 1. If the duration of this Contract is less than one year, within sixty (60) days of the award date of this Contract, unless extended by MTA C&D in writing, the Contractor must enter into written Subcontract with the MBE/WBEs listed in its MBE/WBE Utilization Plan and accompanying Intent to Perform as a Subcontractor/Subconsultant or with substitutes approved by MTA C&D.
 - 2. If the duration of this Contract is one (1) year or more, not later than thirty (30) Days before a Subcontractor commences Work on the Contract, unless extended by MTA C&D in writing, the Contractor must enter into written Subcontract with the MBE/WBEs listed in its MBE/WBE Utilization Plan and accompanying Intent to Perform as a Subcontractor/Subconsultant or with substitutes approved by MTA C&D.
 - 3. The Contractor, immediately upon execution, shall provide a copy of the Contractor's executed Subcontract .
 - 4. The Contractor must submit updated Subcontracts with MBE/WBEs any time a significant change to items of Work, material, services, or Subcontract value occurs.
 - 5. The Contractor must submit a schedule outlining when each MBE/WBE Subcontractor will commence and complete Work on the Contract.
- C. By the 10th of each month, the Contractor must enter reports into the New York State Contract System ("NYSCS") on progress toward meeting its MBE/WBE goal.
 - 1. Also, by the 10th of each month, the Contractor must enter into NYSCS information on payments that were made during the prior month to MBE/WBEs, at any tier, toward meeting the Contractor's approved MBE/WBE utilization plan and require that its MBE/WBE Subcontractors confirm receipt of such payments through NYSCS.
 - 2. The Contractor must promptly notify the Contracts Representative of any situation in which any payment is not made to a MBE/WBE Subcontractor or Vendor within the time frames set forth in this Contract. Nothing herein shall create any obligation on the part of MTA C&D to pay or to see to the payment of any moneys to any Subcontractor or Vendor from any Contractor nor shall anything provided herein

serve to create any relationship in Contract or otherwise, implied or expressed, between the Subcontractor and Vendor and MTA C&D.

- D. The Contractor must promptly inform the Project CEO, in writing, when it has reason to believe its attainment of the MBE/WBE goal is in jeopardy. The Contractor shall provide supporting documentation, immediately upon learning that a MBE/WBE firm is unable or unwilling to perform the subcontracted services.
- E. The willful making of false statements or the willful submission to MTA of incorrect information shall be treated by MTA C&D as a breach of the Contract.

ARTICLE 18.15 COMPLAINTS AGAINST THE CONTRACTOR TO NEW YORK STATE DEPARTMENT OF ECONOMIC DEVELOPMENT

In the event MTA C&D determines that the Contractor has failed to comply with the State MBE/WBE Law, the Regulations or this Contract, including that Contractor has acted in bad faith or has willfully and intentionally failed to comply with the same and elects not to enforce its rights as set forth in ARTICLE 18.11, MTA C&D may file a complaint with the Director pursuant to Executive Law, Section 316, seeking specified remedies, which include, but are not limited to, the imposition of various sanctions, fines or penalties against the Contractor. The procedure and requirements with respect to filing and resolving any such complaint are set forth in the Regulations. The Contractor is hereby put on notice that the penalties imposed by the Director for any violation which is premised upon either a fraudulent or intentional misrepresentation by the Contractor or the Contractor's willful and intentional disregard of the minority and women-owned participation requirement included in the Contract may include a determination that the Contractor shall be ineligible to submit a bid to any contracting State agency, which is defined in the State MBE/WBE Law and the Regulations to include any MTA Agency, and many other non-MTA agencies, or be awarded any State agency contract for a period not to exceed one (1) year following the final determination; provided however, if a Contractor has previously been determined to be ineligible to submit a Bid pursuant to applicable regulations, the penalties imposed for any subsequent violation, if such violation occurs within five (5) years of the first violation, may include a determination that the Contractor shall be ineligible to submit a bid to any contracting State agency or be awarded any State agency contract for a period not to exceed five (5) years following the final determination.

ARTICLE 18.16 SUBSEQUENT RESPONSIBILITY DETERMINATIONS

MTA C&D may take into account information regarding a Contractor's compliance with the MBE/WBE program requirements under this Contract, including, but not limited to its failure to meet goals or to demonstrate good faith efforts to meet same, as well as information of willful or intentional failures, fraud or intentional misrepresentations on the part of the Contractor, as described in the State MBE/WBE Law and Regulations, in rendering determinations as to whether the Contractor, having submitted a bid in connection with future Contract solicitations, should be found to be a responsible Bidder, as required pursuant to Section 1209 or 1265-a, as applicable, of the Public Authorities Law.

CHAPTER 19

SERVICE-DISABLED VETERAN OWNED BUSINESS ENTERPRISE PROVISIONS

The provisions of this Chapter 19 apply to this Contract if not federally funded.

ARTICLE 19.01 CONTRACT GOALS

- A. The goal, if any, specified for the utilization of Service-Disabled Veteran Owned Businesses (“SDVOBs”) expressed as a percentage of the total Contract price, including change orders issued pursuant to the changes provisions of the Contract, is set forth in the CONSTRUCTION AGREEMENT.
- B. Questions regarding compliance with SDVOB participation goals should be directed to the Project CEO.
- C. The Contractor shall document “good faith efforts” to provide meaningful participation by SDVOBs as subcontractors/subconsultants or suppliers in the performance of the Contract (see ARTICLE 19.04 below).

ARTICLE 19.02 SDVOB UTILIZATION PLAN

- A. Any modifications or changes to the approved SDVOB Utilization Plan during the term of the Contract must be reported on a revised SDVOB Utilization Plan and submitted to the MTA Department of Diversity and Civil Rights.
- B. The Contractor shall follow the approved SDVOB Utilization Plan for the performance of SDVOBs on the Contract pursuant to the SDVOB contract goals.
- C. The Contractor agrees that a failure to use SDVOBs as agreed in the Utilization Plan shall constitute a material breach of the terms of the Contract. Upon the occurrence of such a material breach, MTA C&D shall be entitled to any remedy provided herein, including but not limited to, a finding of non-responsibility for the Contractor.

ARTICLE 19.03 REQUEST FOR WAIVER

- A. Prior to submission of a request for a partial or total waiver, the Contractor shall communicate with the Project CEO for guidance.
- B. In accordance with 9 NYCRR § 252.2(m), a Contractor that is able to document good faith efforts to meet the goal requirements, as set forth in ARTICLE 19.04 below, may submit a request for a partial or total waiver on Form SDVOB 200, accompanied by supporting documentation. If the documentation included with the Contractor’s waiver request is complete, the MTA Department of Diversity and Civil Rights shall evaluate the request and issue a written notice of acceptance or denial within 20 calendar days of receipt.

- C. The Contractor shall attempt to utilize, in good faith, the SDVOBs identified within its SDVOB Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of established goal requirements made subsequent to the Award Date may be made at any time during the term of the Contract to the MTA Department of Diversity and Civil Rights, but must be made no later than prior to the submission of a request for final payment on the Contract.
- D. If the MTA Department of Diversity and Civil Rights, upon review of the SDVOB Utilization Plan and Monthly SDVOB Compliance Report (Form SDVOB 101) determines that Contractor is failing or refusing to comply with the Contract goals and no waiver has been issued in regards to such non-compliance, the MTA Department of Diversity and Civil Rights may issue a notice of deficiency to the Contractor. The Contractor must respond to the notice of deficiency within seven business days of receipt. Such response may include a request for partial or total waiver of SDVOB contract goals. Waiver requests shall be sent to the MTA Department of Diversity and Civil Rights.

ARTICLE 19.04 REQUIRED GOOD FAITH EFFORTS

In accordance with 9 NYCRR § 252.2(n), the Contractor shall document their good faith efforts toward utilizing SDVOBs on the Contract. Evidence of required good faith efforts shall include, but not be limited to, the following:

- A. Copies of solicitations to SDVOBs and any responses thereto.
- B. Explanation of the specific reasons each SDVOB that responded to Contractor's solicitation was not selected.
- C. Dates of any meetings attended by Contractor, if any, scheduled by the MTA Department of Diversity and Civil Rights or MTA C&D with certified SDVOBs whom the MTA Department of Diversity and Civil Rights or MTA C&D determined were capable of fulfilling the SDVOB goals set in the Contract.
- D. Information describing the specific steps undertaken to reasonably structure the Contract scope of work for the purpose of subcontracting with, or obtaining supplies from, certified SDVOBs.
- E. Other information deemed relevant to the waiver request.

ARTICLE 19.05 MONTHLY SDVOB COMPLIANCE

- A. In accordance with 9 NYCRR § 252.2(q), the Contractor shall report Monthly SDVOB Compliance to the MTA Department of Diversity and Civil Rights during the term of the Contract for the preceding month's activity, documenting progress made towards achieving the Contract SDVOB goals. This information must be submitted using Form SDVOB 101, Monthly Compliance Report, and shall be completed by the Contractor and submitted to the MTA Department of Diversity and Civil Rights, by the 10th day of each month during the term of the Contract, for the preceding month's activity.

- B. The Form SDVOB 101 shall be emailed to the MTA Department of Diversity and Civil Rights at: DDCRMonthlyParticipationReports@nycct.com. The email subject line should indicate the Contract number for which the Form SDVOB 101 is being submitted.

ARTICLE 19.06 BREACH OF CONTRACT AND DAMAGES

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and intentionally failed to comply with the SDVOB participation goals set forth in the Contract, shall be found to have breached the Contract and the Contractor shall pay damages as set forth therein.

APPENDICES

Appendix 1.02A – Definitions

Appendix 4.11 – Non-Disclosure and Confidentiality Agreement

Appendix 5.03 – MTA Drug and Alcohol Policy

Appendix 7.05. – Subcontractor/Vendor’s Partial Release and Waiver of Mechanics’ and Suppliers’ Lien Forms

Appendix 15.06 – Federal Minimum Wage Rate Schedules [~~DELETE IF NOT FEDERALLY FUNDED~~]

Appendix 16.05.A – Prevailing Rate Schedule (New York State)

Appendix 16.05.C – Prevailing Rate Schedule (New York City) [~~DELETE IF THE CONTRACT DOES NOT INCLUDE WORK FOR NYC TRANSIT~~]

Appendix 16.05.D – Prevailing Rate Schedule (Connecticut) [~~DELETE IF NO WORK IN CONNECTICUT~~]

Appendix 16.06 – MTA Respectful Workplace Policy

APPENDIX 1.02A - DEFINITIONS

Wherever in this Contract the following terms or pronouns in place of them are used, the intent and meaning shall be as follows (subject to any additional requirements, conditions, limitations and provisions applicable to such terms set forth elsewhere in the Contract Documents):

ACCESS RESTRAINTS – means a restriction set forth in the Construction Agreement, on the Contractor’s access to an area/structure/site, in whole or in part, until a specified number of Days from Notice to Proceed.

ADDED WORK – has the meaning ascribed to it in ARTICLE 8.02 – CHANGES.

ADDITIONAL RETENTION – has the meaning ascribed to it in General Provisions ARTICLE 9.03 – WITHHOLDING MONEY TO SATISFY CLAIMS, LIENS OR JUDGMENTS; ADDITIONAL RETENTION Paragraph A.

ALLOWANCE ITEM – means Work covered by a Contract Allowance Amount as stated in the Construction Agreement.

AMTRAK – National Railroad Passenger Corporation.

APPARENT LOW BIDDER - the Bidder with the lowest price to perform the Work or the Bidder determined to have the numerically-lowest combined bid based on the sum of the A Value and the total B Value as a result of the calculation of Bids by MTA C&D using A+B bidding.

APPLICATION FOR FINAL PAYMENT – the set of documents used by the Contractor to request Final Payment, including the invoice, affidavits, and supporting documents required under General Provisions ARTICLE 7.09 – FINAL COMPLETION PAYMENT and 7.07 - PROGRESS PAYMENTS/ MEASUREMENT OF PAYMENT.

APPLICATION FOR PAYMENT – the set of documents used by the Contractor to request payments, including the invoice, affidavits, and supporting documents required under General Provisions ARTICLE 7.07 – PROGRESS PAYMENTS/MEASUREMENT OF PAYMENT, and the remainder of General Provisions Chapter 7 PRICE AND PAYMENTS. The term “Application for Payment” includes the Application for Mobilization Payment, Application for Progress Payments, and Application for Substantial Completion Payment, and Application for Final Payment.

ARBITRABLE CLAIMS – has the meaning ascribed to it in General Provisions ARTICLE 12.03 – DISPUTE RESOLUTION BY ARBITRATION.

ARBITRATION NOTICE – has the meaning ascribed to it in General Provisions ARTICLE 12.03 – DISPUTE RESOLUTION BY ARBITRATION.

AS-BUILT DRAWINGS – as used in the General Provisions, shall mean Record Drawings as defined in Division 1 - General Requirements.

ASSURANCE – has the meaning ascribed to it in General Provisions ARTICLE 11.02 – REQUEST FOR ASSURANCE OF ABILITY TO PERFORM.

AWARD DATE – the date the Notice of Award is delivered.

BASELINE CONTRACT SCHEDULE – has the meaning ascribed to it in General Provisions ARTICLE 6.02 – CONTRACTOR’S SCHEDULES and in the Technical Specifications.

BENEFICIAL OCCUPANCY – has the meaning ascribed to it in General Provisions ARTICLE 6.03C – SUBSTANTIAL COMPLETION AND FINAL COMPLETION.

BID ITEM – the items set out in the Price Schedule submitted by the Bidder with its Bid.

BILATERAL MODIFICATION – A Modification executed by MTA C&D and the Contractor.

BLUE BOOK – the Rental Rate Blue Book (Volume 1), published by Primedia Information Inc.

BONDS, PERFORMANCE BONDS, PAYMENT BONDS – have the meanings ascribed to them in the Information for Bidders and in General Provisions ARTICLE 9.01 – PERFORMANCE AND PAYMENT BONDS.

BUSINESS DAYS – Monday through Friday excluding legal holidays recognized in the State of New York.

CERTIFICATE OF CURRENT COST OR PRICING DATA – the certificate to be submitted by the Contractor under General Provisions ARTICLE 8.09 – REQUIRED COST OR PRICING DATA: PRICE REDUCTION FOR DEFECTIVE COST AND PRICING DATA.

CERTIFICATE OF FINAL COMPLETION – has the meaning ascribed to it in General Provisions ARTICLE 6.03 – SUBSTANTIAL COMPLETION AND FINAL COMPLETION.

CERTIFICATE OF SUBSTANTIAL COMPLETION – has the meaning ascribed to it in General Provisions ARTICLE 6.03 – SUBSTANTIAL COMPLETION AND FINAL COMPLETION.

CHANGE – a change to the Work within the general scope of the Contract as set forth in General Provisions ARTICLE 8.02 – CHANGES.

CHANGE IN LAW – has the meaning ascribed to it in General Provisions ARTICLE 8.10 – CHANGES IN LAW.

CHANGE PROPOSAL – has the meaning ascribed to it in General Provisions ARTICLE 8.03 – CHANGE PROCEDURE; MODIFICATIONS.

CHANGE PROPOSAL REQUEST – has the meaning ascribed to it in General Provisions ARTICLE 8.03– CHANGE PROCEDURE; MODIFICATIONS.

CHANGE WORK – has the meaning ascribed to it in General Provisions ARTICLE 8.02 – CHANGES.

CITY – to mean the City of New York.

CLAIM – has the meaning ascribed to it in General Provisions ARTICLE 12.01 – CLAIMS.

COMPENSABLE DELAY – has the meaning ascribed to it in General Provisions ARTICLE 6.08 – COMPENSABLE DELAYS.

CONCURRENT DELAY – has the meaning ascribed to it in General Provisions ARTICLE 6.05 – EXTENSIONS OF TIME Paragraph B.2.

CONTRACT – the written agreement between MTA C&D and the Contractor for the performance of all of the Work by the Contractor, which agreement consists of the Contract Documents, amended, supplemented and modified by MTA C&D and the Contractor in accordance with the terms thereof.

CONTRACT ALLOWANCE ITEM – has the meaning ascribed to it in General Provisions ARTICLE 7.16 – ALLOWANCE ITEMS.

CONTRACT COMPLETION DATE – the time limit specified in the Contract (stated as a specific number of Days following Notice to Proceed), for the Contractor to achieve Final Completion, as such date may be extended in accordance with the terms of General Provisions ARTICLE 6.05 – EXTENSIONS OF TIME.

CONTRACT DRAWINGS – the drawings identified as such included in the Invitation for Bids, which, together with the Technical Specifications, set forth the design for the Project.

CONTRACT DOCUMENTS – The documents comprising the Contract listed in the Construction Agreement as such.

CONTRACT INDICATIONS – has the meaning ascribed to it in General Provisions ARTICLE 8.06 – DIFFERING SITE CONDITIONS.

CONTRACT PRICE – the lump-sum price agreed to by MTA C&D and the Contractor for the Work set forth in Construction Agreement, as it may be modified from time to time by Modification.

CONTRACT SCHEDULE – has the meaning ascribed to it in General Provisions ARTICLE 6.02 – CONTRACTOR’S SCHEDULES and in the Technical Provisions.

CURRENT CONTRACT SCHEDULE – has the meaning ascribed to it in General Provisions ARTICLE 6.02 – CONTRACTOR’S SCHEDULES.

DAILY REPORT SHEET – has the meaning ascribed to it in General Provisions ARTICLE 8.04I – INTERIM TIME AND MATERIALS RECORD KEEPING AND EQUITABLE ADJUSTMENTS BASED ON TIME AND MATERIALS.

DAYS – all references to “days” or “Days” mean calendar days unless otherwise noted.

DECREASED WORK – has the meaning ascribed to it in General Provisions – CHANGES.

DEFECTIVE WORK – Work that is unsatisfactory, deficient, damaged, does not conform to the Contract, or does not meet the requirements of an inspection, test, or approval, or Work that is associated with Punch List items that the Contractor fails to complete within a reasonable time after issuance of the Punch List by MTA C&D.

DELAY – any delay, interruption or suspension of any portion of the Work, as further defined in General Provisions ARTICLE 6.05 – EXTENSIONS OF TIME.

CONSTRUCTION AGREEMENT – the Agreement between MTA C&D and the Contractor forming part of the Contract.

CONTRACTOR – the individual, partnership, corporation, company, joint venture or firm, its permitted successors and assigns, that enters into the Contract to perform the Work.

CONTRACTOR’S CONSTRUCTION MANAGEMENT TEAM – has the meaning ascribed to it in General Provisions ARTICLE 4.05.

CONTRACTOR’S PROJECT MANAGER – the Contractor’s on-site designated representative responsible for overall Project management.

CONTRACTOR’S QUALITY MANAGER – the individual employed by the Contractor who is responsible for the overall Quality Management Plan of the Contractor, including the quality of management, and construction.

CONTRACTOR’S SAFETY MANAGER – the individual employed by the Contractor who is responsible for the safety plans of the Contractor and the safe performance of the Work.

DESIGNATED PAYMENT OFFICE – the office set forth in the Notice of Award and described in further detail in General Provisions ARTICLE 7.04 – PAYMENTS – GENERAL REQUIREMENTS.

DETAILED COST BREAKDOWN – has the meaning ascribed to it in General Provisions ARTICLE 7.02 – DETAILED COST BREAKDOWN.

DETAILED COST BREAKDOWN ITEMS or DCB Items– has the meaning ascribed to it in General Provisions ARTICLE 7.02 – DETAILED COST BREAKDOWN.

DIFFERING SITE CONDITION – means a Type 1 Condition or Type 2 Condition as defined in General Provisions ARTICLE 8.06 – DIFFERING SITE CONDITIONS.

EARLY COMPLETION SCHEDULE – has the meaning ascribed to it in General Provisions ARTICLE 6.05 – EXTENSIONS OF TIME Paragraph B.

EMERGENCY – a situation involving danger to life, safety, or property or that is essential to the efficient operation of, or to adequately provide the service to MTA Group, and that requires immediate corrective action.

ENVIRONMENTAL MANAGEMENT PLAN – Contractor’s environmental management plan, as set forth in General Provisions ARTICLE 5.03– ENVIRONMENTAL REQUIREMENTS.

EQUITABLE ADJUSTMENT – means adjustment on account of a Change as provided in General Provisions ARTICLE 8.02 – CHANGES and subject to the further requirements in General Provisions ARTICLE 8.04 – EQUITABLE ADJUSTMENTS IN PRICE and ARTICLE 6.05 – EXTENSIONS OF TIME.

EQUITABLE ADJUSTMENT PROPOSAL – has the meaning ascribed to it in General Provisions ARTICLE 8.03 – CHANGE PROCEDURE; MODIFICATIONS and subject to the further requirements in General Provisions ARTICLE 8.04 – EQUITABLE ADJUSTMENTS IN PRICE.

EQUITABLE ADJUSTMENT TO MILESTONES –has the meaning ascribed to it in General Provisions ARTICLE 8.02 – “CHANGES.” Other requirements also appear in General Provisions ARTICLE 6.05 – EXTENSIONS OF TIME.

EVENT OF DEFAULT – has the meaning ascribed to it in General Provisions ARTICLE 11.01 – EVENT OF DEFAULT.

EXCUSABLE DELAY – has the meaning ascribed to it in General Provisions ARTICLE 6.07 – EXCUSABLE DELAYS/FORCE MAJEURE.

FINAL COMPLETION – has the meaning ascribed to it in General Provisions ARTICLE 6.03 – SUBSTANTIAL COMPLETION AND FINAL COMPLETION.

FINAL CONTRACT PRICE – the final total of all sums paid or to be paid by MTA C&D or the MTA to the Contractor in accordance with the Contract for the execution and completion of the Work; the Final Contract Price is the Contract Price as set forth in the Construction Agreement adjusted to include all price adjustments pursuant to Modifications and backcharges.

FINAL PAYMENT – has the meaning ascribed to it in General Provisions ARTICLE 7.09 – FINAL COMPLETION PAYMENT.

FORCE MAJEURE EVENT – has the meaning ascribed to it in General Provisions ARTICLE 6.07 – EXCUSABLE DELAYS/FORCE MAJEURE.

FRA – the Federal Railroad Administration.

FRAGNET – has the meaning ascribed to it in General Provisions ARTICLE 6.06 – TIME IMPACT ANALYSIS.

FTA – the Federal Transit Administration or its predecessor the Urban Mass Transportation Administration (UMTA).

GENERAL PROVISIONS – the general provisions of the Contract set forth in the General Provisions volume.

GOOD INDUSTRY PRACTICE –that degree of skill, care, prudence, foresight, and practice that would reasonably and ordinarily be expected from time to time of a skilled and experienced professional engineer, or constructor, as applicable, engaged in the same type of activity in the New York metropolitan area as that of the Contractor, or any other person to which such term relates, seeking to comply with all Laws, and to meet or exceed best modern practice and standards generally as observed by such professionals, when performing the same type of obligations and responsibilities in the New York metropolitan area as the obligations and responsibilities of the Contractor under this Contract and/or the obligations and responsibilities of such person to which such term relates in each case under the same or similar circumstances (including taking account of the design-bid-build nature of this Contract).

HEALTH AND SAFETY PLAN OR HASP – the Contractor’s safety and health plan, as set forth in General Provisions ARTICLE 5.02 – SAFETY AND HEALTH, which shall include the Contractor’s Site Security Plan as an appendix to the HASP.

INDEMNIFIED PARTIES - the parties set forth in General Provisions ARTICLE 10.01 – INDEMNIFIED PARTIES including their officers, directors, employees, agents, subsidiaries, and affiliates.

IMPACT COSTS – has the meaning ascribed to it in General Provisions Article 8.04.F.5.

INTELLECTUAL PROPERTY – has the meaning ascribed to it in General Provisions ARTICLE 14.05 – INTELLECTUAL PROPERTY CLAIMS.

INVITATION FOR BIDS – the written solicitation issued by MTA C&D seeking Bids for the Project and its Work to be performed, in response to which a Bid may be submitted by a Bidder.

KEY PERSONNEL – the Contractor’s Project Manager, the Contractor’s Quality Manager, the Contractor’s Safety Engineer and any other Contractor personnel identified as Key Personnel in the Contract Documents.

LAWS – all laws, statutes, by-laws, resolutions, ordinances, orders, codes, rules, and regulations, whether federal, state or local and all orders, judgments, awards, or decrees of any court or government.

LIQUIDATED DAMAGES – has the meaning ascribed to it in General Provisions ARTICLE 6.04 – FAILURE TO COMPLETE WORK ON TIME; ACTUAL & LIQUIDATED DAMAGES.

LIRR or LONG ISLAND RAIL ROAD – Long Island Rail Road Company, a body corporate and politic constituting a public benefit corporation of the State of New York duly created and established and validly existing under the provisions of Title 11 of Article 5 of the New York Public Authorities Law, and any successor entity.

LITIGABLE CLAIMS – has the meaning ascribed to it in General Provisions ARTICLE 12.04 – OTHER LEGAL REMEDIES.

LITIGATION NOTICE – has the meaning ascribed to it in General Provisions ARTICLE 12.04 – OTHER LEGAL REMEDIES.

LOBBYING ACTIVITY - paying any person or organization for influencing or attempting to influence an officer or employee of any agency, a member of Congress, officer or employee of Congress, or an employee of a member of Congress in connection with obtaining any federal contract, grant or any other award covered by 31 U.S.C. § 1352.

LUMP SUM PRICE – a single all-inclusive price which provides compensation for an identified Payment Item as described in the Contract.

LUMP SUM WORK – an identified item of Work that is to be performed by the Contractor for a Lump Sum Price.

MATERIAL – any approved substance or material to be incorporated into the Work.

METRO-NORTH or METRO-NORTH COMMUTER RAILROAD COMPANY – Metro North Commuter Railroad Company, a body corporate and politic constituting a public benefit corporation of the State of New York duly created and established and validly existing under the provisions of Title 11 of Article 5 of the New York Public Authorities Law, and any successor entity.

MILESTONE – a time limit specified in the Construction Agreement for the Contractor to complete a separate and distinct portion of the Work, as such Milestone may be extended in accordance with the terms of General Provisions ARTICLE 6.05 – EXTENSIONS OF TIME.

MISCELLANEOUS AND INCIDENTAL WORK - has the meaning ascribed to it in General Provisions ARTICLE 1.01 – SERVICES TO BE PERFORMED.

MOBILIZATION COSTS – has the meaning ascribed to it in General Provisions ARTICLE 7.06 – MOBILIZATION PAYMENT.

MODIFICATION – has the meaning ascribed to it in General Provisions ARTICLE 8.03 – CHANGE PROCEDURE; MODIFICATIONS.

MTA or METROPOLITAN TRANSPORTATION AUTHORITY – Metropolitan Transportation Authority, a body corporate and politic constituting a public benefit corporation of the State of New York duly created and established and validly existing under the provisions of Title 11 of Article 5 of the New York Public Authorities Law, and any successor entity.

MTA BRIDGES AND TUNNELS or TBTA or MTA B&T – the Triborough Bridge and Tunnel Authority, a public benefit corporation existing by virtue of the Public Authorities Law - Title 3 of Article 3.

MTA CONSTRUCTION & DEVELOPMENT COMPANY or MTA C&D – a public benefit corporation of the State of New York duly created and established and validly existing under the provisions of Article 5, Title 11 of the New York Public Authorities Law.

MTA DELAY – a delay by MTA C&D in performing express obligation of MTA C&D under the Contract Documents within the agreed time for performance of such obligation.

MTA GROUP – the MTA, the Long Island Rail Road, Metro-North Commuter Railroad Company, New York City Transit Authority, MTA Bridges and Tunnels, the MTA Construction & Development Company and all other subsidiaries and affiliates of MTA and any successors thereto.

NON-COMPENSABLE DELAY – has the meaning ascribed to it in General Provisions ARTICLE 6.08 – COMPENSABLE DELAYS.

NON-EXCUSABLE DELAY – has the meaning ascribed to it in General Provisions ARTICLE 6.07 – EXCUSABLE DELAYS/ FORCE MAJEURE.

NOTICE – means a notice given by either party as required by or in connection with the Contract.

NOTICE OF AWARD – the written notice to the Bidder that it is awarded the Contract, which includes delivery of the signed Contract form.

NOTICE OF CHANGE – has the meaning ascribed to it in General Provisions ARTICLE 8.02 – CHANGES.

NOTICE OF CLAIM FOR EXTENSION – has the meaning ascribed to it in General Provisions Article 6.05.C - NOTICE OF CLAIM FOR EXTENSION.

NOTICE TO PROCEED or NTP – a written notification from MTA C&D to the Contractor issued after or concurrent with the execution of this Contract, which authorizes and directs the Contractor to proceed with the performance of the Work.

NOTICE OF TERMINATION – either a Notice of Termination for Default as defined in General Provisions ARTICLE 11.04 – NOTICE OF TERMINATION FOR DEFAULT; or, a Notice of Termination for Convenience as defined in General Provisions ARTICLE 8.08 – TERMINATION FOR CONVENIENCE BY MTA C&D.

NYAR or NEW YORK AND ATLANTIC RAILWAY – the Railroad that currently leases and operates the freight portion of the Long Island Rail Road.

NYCT or NEW YORK CITY TRANSIT AUTHORITY – a body corporate and politic constituting a public benefit corporation of the State of New York duly created and established and validly existing under the provisions of Title 9 of Article 5 of the New York Public Authorities Law, and any successor entity.

NYSDOT – New York State Department of Transportation.

OPTION – an option exercisable by MTA C&D to add or modify the Work for an agreed adjustment of the Contract Price as stated in the Construction Agreement.

OPTION WORK – work covered by Options as stated in the Construction Agreement, which becomes part of the Contract Work to the extent that MTA C&D exercises the Options.

ORDER – an order, direction, or communication from MTA C&D to the Contractor relating to this Contract and/or the Work to be performed hereunder including Unilateral Modifications. (See General Provisions ARTICLE 8.02 – “CHANGES.”)

PAYMENT ITEM – a portion of the Work for which the Contract establishes a price (included as part of the Contract Price) to be paid the Contractor.

PAYMENT REQUISITION – has the meaning ascribed to it in General Provisions ARTICLE 7.05 – THE APPLICATION FOR PAYMENT.

PAYMENT REQUISITION DELIVERY DATE – the date the Contractor delivers a Payment Requisition signed on behalf of the Contractor to MTA C&D.

PMC or PROJECT MANAGEMENT CONSULTANT – a duly authorized independent firm engaged by MTA C&D to assist MTA C&D in the performance of technical support, inspection and administration of the Project.

PRELIMINARY OCCUPANCY – has the meaning ascribed to it in General Provisions ARTICLE 4.02 – PRELIMINARY OCCUPANCY.

PRELIMINARY SCHEDULE – has the meaning ascribed to it in General Provisions ARTICLE 6.02 – CONTRACTOR’S SCHEDULES and the Technical Provisions.

PRICE SCHEDULE – the price schedule completed by the Contractor and submitted as part of its Bid.

PRIMAVERA PROJECT PLANNER or P6 – the software program, Version 6 or later, that is to be used by the Contractor for scheduling the Work and for Schedule Submittals.

PROGRESS PAYMENT(S) – has the meaning ascribed to it in General Provisions ARTICLE 7.07 – PROGRESS PAYMENTS/MEASUREMENT OF PAYMENT.”

PROJECT – the project identified in the Construction Agreement and other Contract Documents.

PROJECT CEO – the individual designated by MTA C&D to serve in the capacity of MTA C&D’s chief executive officer for the Project with the authority set forth in General Provisions ARTICLE 1.03G.

PUNCH LIST – has the meaning ascribed to it in General Provisions ARTICLE 6.03 – SUBSTANTIAL COMPLETION AND FINAL COMPLETION.

RAILROAD – NYCT, LIRR, Metro-North, or any other operator of rail transportation service affected by the Project.

RECOVERY EFFORTS – has the meaning ascribed to it in General Provisions ARTICLE 6.02 – CONTRACTOR’S SCHEDULES Paragraph D.

RECOVERY SCHEDULE – has the meaning ascribed to it General Provisions ARTICLE 6.02 – CONTRACTOR’S SCHEDULES Paragraph D.

REFERENCE DOCUMENTS – has the meaning ascribed to it in General Provisions ARTICLE 1.06 – ORDER OF PRECEDENCE, RESOLUTION OF DISCREPANCIES.

REQUEST FOR INFORMATION or RFI – has the meaning ascribed to it in General Provisions ARTICLE 2.02 – REQUESTS FOR INFORMATION.

RESTRAINT – a restriction set forth in the Contract Documents on the Contractor’s access to an area, structure or Work Site, in whole or in part, or other restriction on the Contractor’s performance of the Work.

REVIEW - when used in reference to review by MTA C&D of any Submittal, has the meaning ascribed to it in General Provisions ARTICLE 2.01 – SUBMITTALS and in the Technical Provisions.

RIGHT-OF-WAY – that area which has been laid out or acquired for railroad or Project purposes.

SCHEDULE SUBMITTALS – all schedules and schedule-related items required to be submitted by the Contractor as set forth in the Technical Specifications.

SHOP DRAWINGS – Contractor submittals in the form of drawings, diagrams, illustrations, standard schedules, performance charts, instructions, catalogue cuts, lists and other data in which the Contractor or its Subcontractors or Vendors detail how they will meet the Contract requirements, as required by the Contract and subject to General Provisions ARTICLE 2.01 – SUBMITTALS.

SITE SECURITY PLAN – a portion of the security program to be established and maintained by the Contractor as set forth in Article 5.02 – SAFETY AND HEALTH, and which shall be an appendix to the Contractor’s HASP.

STATE – the State of New York.

STANDARD DRAWINGS – requirements of the MTA Group or of other applicable agencies or standard setting bodies which are applicable to the Work.

STOP WORK ORDER – has the meaning ascribed to it in General Provisions Article 6.10 – STOP WORK ORDER (SUSPENSION OF WORK).

SUBCONTRACT – a contract between the Contractor and a Subcontractor (a first tier Subcontract) or between two Subcontractors (lower tier Subcontracts) providing for the performance or supply of a portion of the Work. A Subcontract may be in the form of a purchase order.

SUBCONTRACTOR – any person, firm or corporation, other than the employees of the Contractor performing work as part of their employment, who contracts either directly with the Contractor, or indirectly thru other Subcontractors, to perform or provide a portion of the Work,

including furnishing labor, materials, and/or equipment. Vendors are a subset of Subcontractors. Subcontractors that contract directly with the Contractor are referred to as first-tier Subcontractors, and Subcontractors who contract with other Subcontractors are referred to as lower-tier Subcontractors.

SUBMITTALS – all those items, including Shop Drawings, Schedule Submittals, samples, test procedures, documents data, manuals, drawings, reports, photos, and samples submitted by the Contractor in response to requirements in the Contract.

SUBMITTALS REGISTER – an accurate and current registry of all Submittals that includes the date of submission of a Submittal by the Contractor, the Submittal number (all Submittals are to be numbered consecutively), a description of the Submittal, a reference to the Specifications section that requires such Submittal, the status of each item, and the dates for submission and approval and as further defined in General Provisions ARTICLE 2.01 – SUBMITTALS.

SUBSTANTIAL COMPLETION – has the meaning ascribed to it in General Provisions ARTICLE 6.03 – SUBSTANTIAL COMPLETION AND FINAL COMPLETION

SUBSTANTIAL COMPLETION PAYMENT - has the meaning ascribed to it in General Provisions ARTICLE 7.08 – SUBSTANTIAL COMPLETION PAYMENT.

SUGGESTED METHOD – has the meaning ascribed to it in General Provisions ARTICLE 2.01 – SUBMITTALS.

SURETY – a company that provides the Bidders, the Contractor, and the Subcontractors with one or more of the required security bonds and that meets the requirements for Sureties set forth in the Bidder’s Requirements section and in General Provisions ARTICLE 9.01 – PERFORMANCE AND PAYMENT BONDS.

TECHNICAL SPECIFICATIONS – the technical directions, provisions and requirements contained in Divisions 1 thru 16, et. seq. of the Contract as amended or modified, together with any other Contract requirements pertaining to the Work to be provided, the method and manner of performing the Work, or the quantities and qualities of materials or equipment to be furnished under the Contract.

TEMPORARY MATERIALS – materials utilized only as erection aids or devices, or as part of the Contractor’s support of excavation or used in other means methods and techniques in the performance of the Work and which does not become a permanent part of the Work.

TERMINATION – with respect to Termination for Convenience, has the meaning ascribed to it in General Provisions ARTICLE 8.08 – TERMINATION FOR CONVENIENCE BY THE MTA; and with respect to Termination for Default, has the meaning ascribed to it in General Provisions CHAPTER 11 – CONTRACTOR’S DEFAULT.

TERMINATION DATE – the date upon which a Termination is effective as provided in General Provisions ARTICLE 8.08 – TERMINATION FOR CONVENIENCE BY MTA C&D or General Provisions ARTICLE 11.04 – NOTICE OF TERMINATION FOR DEFAULT.

TERMINATION FOR CONVENIENCE (BY THE MTA) – has the meaning ascribed to it in General Provisions ARTICLE 8.08 – TERMINATION FOR CONVENIENCE BY MTA C&D.

TERMINATION FOR DEFAULT – has the meaning ascribed to it in General Provisions CHAPTER 11 – CONTRACTOR’S DEFAULT.

TIME IMPACT ANALYSIS – has the meaning ascribed to it in General Provisions ARTICLE 6.06 – TIME IMPACT ANALYSIS.

TYPE 1 CONDITION – has the meaning ascribed to it in General Provisions ARTICLE 8.06 – DIFFERING SITE CONDITIONS

TYPE 2 DIFFERING SITE CONDITION – has the meaning ascribed to it in General Provisions ARTICLE 8.06 – DIFFERING SITE CONDITIONS.

UNILATERAL MODIFICATION – a Modification issued by MTA C&D that is not executed by the Contractor.

UNIT PRICE – the price of a Payment Item which provides for payment of multiple units on a per unit basis. The units and the quantity for bid evaluation purposes are identified in the Price Schedule and measurement and payment sections of the Specifications, subject to General Provisions ARTICLE 8.07 – INCREASED AND DECREASED CONTRACT QUANTITIES.

UNIT PRICE WORK – Work that is to be executed by the Contractor for payment on a Unit Price basis.

UNSAFE CONDITION - an unsafe condition is a condition that gives rise to the imminent possibility of serious injury to workers or the public, of serious damage to property or the environment, or of affecting the safe movement of trains.

UTILITIES – utility companies (including but not limited to electric, gas, power, water, sewer, telephone, communication, etc.), utility departments or agencies, natural gas pipeline companies, cable TV companies, or other such owner/operator of utilities that are operated or maintained in, on, under, over, or across public right-of-way or public or private easements.

VALUE ENGINEERING CHANGE PROPOSAL (VECP) – has the meaning ascribed to it in General Provisions ARTICLE 8.05 – VALUE ENGINEERING CHANGE PROPOSALS.

VENDOR – a Subcontractor which furnishes materials, equipment or supplies for incorporation in or use in connection with the Work; and who does not provide labor other than incidental to the supply of its material, equipment or supplies. Vendors who contract directly with the Contractor are referred to as first-tier Vendors, and Vendors who contract with Subcontractors or other Vendors are referred to as lower-tier Vendors.

WORK – all labor, materials, transportation, plant, tools, equipment, deliverables, supplies, product and other services and incidentals required for the proper construction of the Project as required by the Contract, and the performance of all other duties and obligations imposed on the Contractor by the Contract, including Added Work, Miscellaneous and Incidental Work, Punch

List items and Work to be performed pursuant to the warranty provisions of the Contract. The “Work” includes all physical Work to be performed on the Work Sites and other work including preparation of all Submittals, shop plans, calculation services, expediting, estimating, computations, and all other required administrative services, and, when performed off of the Work Sites, the furnishing of materials and equipment, fabrication of material, parts and components, execution of equipment system tests etc., and Miscellaneous and Incidental Work; and whenever the term “execution” is used with reference to the Work, it includes the performance of services and furnishing of materials.

WORK DAY – the days established in the Contract Schedule or Current Contract Schedule as days on which Work may be scheduled, as defined by the calendars in the Schedule. A Work Day in one calendar is not necessarily a Working Day in another calendar.

WORK SITES – the actual Project locations identified in this Contract for performance of the physical Work and those other locations designated and declared by MTA C&D as Work Sites for performance of any part of the Work by the Contractor or its Subcontractors.

APPENDIX 4.11 – NON-DISCLOSURE AND CONFIDENTIALITY AGREEMENT

NON-DISCLOSURE AND CONFIDENTIALITY AGREEMENT

THIS NON-DISCLOSURE AND CONFIDENTIALITY AGREEMENT (the "Agreement") is entered into as of [DATE], by and between _____ an individual with a business address of _____ ("Recipient") and MTA Construction and Development Company, a public authority formed under the laws of the State of New York, with a principal place of business at 2 Broadway, New York, NY 10004 ("MTACD").

WHEREAS, MTACD is a subsidiary agency of the Metropolitan Transportation Authority (the "MTA"), and is the agency responsible for the management of the mega-construction projects that benefit the MTA and is subsidiary and affiliate operating agencies;

WHEREAS, Recipient is a _____ for _____ (the "Recipient's Employer").

WHEREAS, MTACD is undertaking to engage in certain capital planning and management solution projects (the "Purpose");

WHEREAS, in connection with this Purpose, MTACD will need to provide Recipient with certain confidential and sensitive information which, if disclosed to outside recipients without MTACD's consent, would harm MTACD as well as unnamed third parties;

WHEREAS, MTACD is willing to share this information with Recipient to achieve the Purpose if Recipient adheres to the terms and conditions set forth in this Agreement;

NOW THEREFORE, in consideration of the mutual promises and covenants contained in this Agreement, and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows:

- 1. Confidential Information.** For purposes of this Agreement, "Confidential Information" means any and all information shared with Recipient by MTACD, its agents and consultants, and the MTA and any of its affiliate or subsidiary agencies, agents and consultants, in connection with: (i) the Purpose; (ii) any other MTACD project or contract; and (iii) any MTACD policy, procedure, operation or business issue that is not otherwise generally known to the public. Confidential Information need not be marked or identified as "confidential" or "proprietary" and includes, but is not limited to data, prototypes, designs, plans, specifications, calculations, manuals drawings, charts, photographs, policies, procedures, agreements, financial information and other business or technical information, whether communicated verbally, in writing or in any other form.
- 2. Use of the Confidential Information.** Recipient shall treat all Confidential Information as strictly confidential and understands that he may use the Confidential Information solely in connection with the Purpose described above. Recipient shall not use, display, disclose,

publish, rely upon, disseminate or otherwise make the Confidential Information available to anyone in any form other than to those MTACD employees (and certain consultants approved by MTACD consultants) who have a “need to know” the contents of in order to accomplish the Purpose.

3. **Reproduction of Confidential Information.** Subject to the language in paragraph 2 above, Recipient shall not transcribe, duplicate, reproduce sell or otherwise transfer or make available, directly or indirectly, the Confidential Information for any reason.
4. **Securing the Confidential Information.** Recipient agrees to protect the Confidential Information using at least the same degree of care that Recipient uses to protect and preserve the confidential and proprietary nature of its own confidential information, but no less than the industry-wide accepted standard of care. Recipient agrees to immediately notify MTACD in writing of any loss, unauthorized disclosure or misplacement of any Confidential Information, in whatever form, and to fully cooperate with MTACD and provide any assistance necessary to mitigate the situation.
5. **Compelled Disclosure of Confidential Information.** If at any time Recipient or Recipient’s Employer receives a subpoena, discovery request, court order, Freedom of Information Law request, or any other request or demand authorized by law seeking disclosure of the Confidential Information, he shall immediately notify MTACD and work cooperatively with MTACD to take all reasonable steps necessary to prevent disclosure, including the step of seeking protective treatment of the Confidential Information. Recipient shall not disclose any Confidential Information in response to such request until a court of law or other legal body renders a determination on the issue and then only after he has consulted with counsel from MTACD, provided MTACD’s counsel with copy of the court or legal body’s determination and confirmed in writing that MTACD’s counsel does not intend to pursue subsequent legal measures to protect the information.
6. **No Warranty.** MTACD makes no representation or warranty, express, implied or otherwise, regarding the accuracy or completeness of the Confidential Information or its suitability for Recipient’s authorized use or for any purpose whatsoever (including the Purpose). MTACD shall have no liability to Recipient, Recipient’s Employer (or any other person, entity or other third-party including) resulting from the use of the Confidential Information or any reliance on the accuracy or completeness thereof by Recipient or Recipient’s Employer.
7. **Indemnification.** Recipient understands and agrees that his compliance with this Agreement is of the utmost importance to MTACD. Recipient shall be liable for, and indemnify, defend and hold harmless, MTACD, MTA and their subsidiary and affiliate agencies, and each of the foregoing’s employees, agents, consultants, Board members, contractors and vendors (the “Indemnified Parties”) from and against any and all liabilities, losses, damages, costs and expenses (including attorneys’ fees and costs) incurred by the Indemnified Parties resulting from, or arising out of or in connection with, any breach of this Agreement, unauthorized disclosure, or use of the Confidential Information directly or indirectly related to the actions of Recipient.

8. **Remedies.** Recipient acknowledges that the Confidential Information is of a unique and valuable character, and that the damages to MTACD that would result from the unauthorized dissemination of the Confidential Information would be impossible to calculate and would cause irreparable harm to MTACD. Recipient agrees that MTACD shall be entitled to injunctive relief to prevent the dissemination of any Confidential Information in violation of the terms of this Agreement, and that this injunctive relief shall be in addition to any other remedies available to MTACD hereunder, whether at law or in equity. Recipient further agrees that this relief shall be in addition to any relief permitted under any relevant contract between the MTA and Recipient and Recipient's Employer, (the "MTA Agreements").
9. **Ownership of Confidential Information.** All Confidential Information shall remain the property of the MTACD. By disclosing information to Recipient, MTACD does not grant any express or implied license or right to Recipient to use the Confidential Information for any reason except for the Purpose. By disclosing information to the Recipient, MTACD grants no right, title, interest, license or other rights (express or implied) to Recipient with respect to the Confidential Information and MTACD retains all rights therein.
10. **Return of Confidential Information.** Upon the sooner of: (i) the termination of this Agreement; (ii) the completion of the Purpose; or (iii) the request of MTACD, Recipient shall immediately return and redeliver to the MTACD all tangible Confidential Information, including electronic files, documentation, notes, plans, drawings, derivative works and copies thereof, or, if so requested by MTACD, provide MTACD with written certification that all such Confidential Information has been destroyed.
11. **Retroactivity of Compliance.** This Agreement shall be effective as of the date of Recipient's signature below, and shall continue to be in effect until terminated in writing by MTACD. Recipient has represented to MTACD that s/he has not disclosed any Confidential Information provided to him prior to the date this Agreement has been signed and is not otherwise in breach of this Agreement as of the date of signing.
12. **Severability.** If any provision of this Agreement is found invalid or unenforceable, the rest of the Agreement, including all of its remaining terms, will remain in full force and effect as if such invalid or unenforceable terms had never been included.
13. **Waiver.** Any waiver by MTACD or Recipient of a breach of any provisions of this Agreement shall not be deemed to be a waiver of any other or subsequent breach and shall not be construed to be a modification of the terms of this Agreement.
14. **Entire Agreement.** This document contains the entire agreement between the parties with respect to the subject matter hereof, superseding any prior or contemporaneous agreements with respect to the subject matter hereof, with the exception of the MTA Agreements and any other relevant contracts between the MTA and Recipient or Recipient's Employer. In the event of any conflicting terms between prior agreements and this Agreement, the more stringent terms shall control.

15. **Modifications.** No modification, supplement, amendment or waiver of this Agreement shall be binding unless executed in writing and signed by both parties hereto.

16. **Third-Party Rights.** Nothing contained in this Agreement shall create any relationship between the Parties and any third-party. Further, nothing in this Agreement shall create any rights for any third-party or any obligation on the part of the Parties to any third-party.

17. **Choice of Law and Jurisdiction.** This Agreement shall be governed by, construed under, and enforced pursuant to the laws of the State of New York, without regard to conflict of law principles. Any dispute or claim arising out of or relating to this agreement shall be brought exclusively in the federal or state courts located within the County of New York, State of New York. Each party to this agreement consents to the exclusive jurisdiction of such courts (and the appropriate appellate courts) in any such action or proceeding and waives any objection to venue laid therein or convenience of any forum therein.

18. **Authority.** Each individual executing this Agreement on behalf of any party represents and warrants that he or she is fully authorized to execute and deliver this Agreement on behalf of such Party in accordance with its terms.

19. **Notices.** All notices, demands and communications required under this Agreement shall be in writing and served by personal delivery, US Mail (registered or certified mail, postage pre-paid, return receipt requested), commercial delivery service or by e-mail at the following addresses:

a. If sent to MTACD, the correspondence shall be directed to:

[fill in name of team contact]

with a copy to:

[name and title of CD lawyer]

MTA Construction and Development Company
2 Broadway, 8th Floor
New York, New York 10004
e-mail: [add email]

b. If to _____, the correspondence shall be directed to:

[signatory to fill in information]

20. **Counterparts.** This Agreement may be executed simultaneously or in counterparts, each of which will be deemed an original, but all of which together will constitute one and the same Agreement.

21. **No Assignment.** This Agreement does not create any agency, joint venture or partnership relationship between the parties. Neither party may assign or transfer this Agreement (in whole or in part) without the prior written consent of the other. This Agreement, and the rights and obligations of the parties hereunder, will be binding upon and inure to the benefit of the parties' respective successors, assigns, heirs, executors, administrators, agents and representatives.

22. **Headings.** The various captions and section headings contained in this Agreement are used only as a matter of convenience and in no way define, limit or extend the scope or intent of any of the provisions of this Agreement.

IN WITNESS WHEREOF, the parties executing this Agreement agree to be bound by its terms.

**MTA CONSTRUCTION AND [INSERT SIGNATORY NAME]
DEVELOPMENT COMPANY**

By: _____
(Print Name and Title)

(Signature)

By: _____
(Print Name)

(Signature)

APPENDIX 5.03 – MTA DRUG AND ALCOHOL POLICY

**MTA CONSTRUCTION & DEVELOPMENT COMPANY
DRUG AND ALCOHOL POLICY FOR
CONSTRUCTION CONTRACTORS AND SUBCONTRACTORS**

September 2020

POLICY STATEMENT

This policy applies to all contractors and subcontractors working on an MTA Construction & Development Company (“MTA C&D”) jobsite. The purpose of this policy is to ensure that construction contractors employ a zero tolerance standard towards drug and alcohol use on MTA C&D jobsites and related offsite areas, meaning that these sites shall be drug and alcohol free. Adherence to this policy is mandatory; failure to comply with any policy requirements will result in the appropriate disciplinary action, as detailed below.

POLICY REQUIREMENTS

Drugs And Alcohol Are Not Permitted On An MTA C&D Jobsite. Employees of contractors and subcontractors cannot possess drugs or alcohol while on an MTA C&D jobsite or while performing work offsite during working hours in connection with an MTA C&D contract. Contractors and subcontractors are responsible for reviewing the use of prescription drugs with their employees to ensure that such use does not impair safe job performance of their job responsibilities, and to ensure that a supervisor is advised of any job restrictions that should be observed as a result.

Contractors Cannot Be Under The Influence Of Drugs Or Alcohol While On An MTA C&D Jobsite. Employees of contractors and subcontractors must be drug and alcohol free at all times while on an MTA C&D jobsite and while performing work offsite during working hours in connection with an MTA C&D contract. Employees of contractors and subcontractors must report to work without drugs or alcohol in their system and remain that way during working hours; the use and consumption of drugs and alcohol both during the work day and prior to the start of the work day is expressly prohibited.

Training Requirements. All contractor and subcontractor employees assigned to an MTA C&D project in a supervisory or managerial role shall be required to complete a training session that explains the effects of drugs and alcohol on workplace performance. These training sessions shall be arranged for and conducted by the contractor. All supervisors and managers must complete this training session before they can begin work on an MTA C&D jobsite.

Testing Program Requirements For Workers. The contractor must establish a mandatory drug and alcohol testing program for both the contractor and all subcontractors working at an MTA C&D jobsite. What follows are the minimum standards required for the implementation of this mandatory drug and alcohol testing program. The contractor should supplement the program requirements as it sees fit.

Drug and alcohol testing shall be required of contractor and subcontractor workers under all of the following circumstances:

1. **Pre-Employment.** All new hires and employees transferring from another project must be tested for the presence of drugs and alcohol. All such persons must receive

a negative test result before they can begin work on an MTA C&D jobsite.

2. **Random.** Random testing shall occur without individualized suspicion that a person is using drugs or alcohol. The testing must occur every month and must be based upon a statistically random sampling in a non-predictable pattern (e.g., testing cannot always occur on Mondays or at the beginning of a shift), with the intent of testing all workers no less than once each calendar year.

Workers cannot receive advance notice of testing dates and times. Any worker who fails to appear for random testing must have a legitimate documented reason for missing the test (e.g., a doctor's note showing that the employee was home sick or payroll records showing that the employee was on vacation). Any workers working on-site who fail to appear for a random test without a legitimate documented reason or otherwise refuse to submit to the test shall be removed from the jobsite immediately and shall not be permitted to return to work until they receive a negative test result.

3. **For Cause Testing.** Workers shall submit to testing any time there is a belief that the employee may be under the influence of drugs or alcohol. This includes, but is not limited to, situations where there is evidence of drugs or alcohol on the employee's person or in the employee's vicinity, there is unusual conduct or erratic behavior suggesting impairment or there is a significant deterioration in the employee's performance patterns.
4. **Reasonable Suspicion.** Workers shall submit to testing if a supervisor, manager or company official trained through this policy's mandatory training session to recognize the signs and symptoms of drug and alcohol use reasonably suspects that they are under the influence of drugs or alcohol. This suspicion must be based upon specific observations made by the supervisor or company official concerning the employee's current appearance, behavior, speech and/or smell, chronic effects or withdrawal effects.
5. **Post-accident.** Workers involved in an on-the-job accident where drugs and/or alcohol were present, or are believed to have been present, shall be tested immediately following the incident. If medical attention is required, testing shall begin as soon as practicable. This requirement shall apply to both the person who was injured and any person who potentially contributed to the accident in any way.
6. **Return to Work.** If a worker is found to have violated this testing program, they must be tested for drugs and alcohol and receive a negative result before returning to the jobsite. These workers shall also be subject to additional unannounced testing at an increased frequency for eight weeks, running from the date they are authorized to return to the jobsite. All return to work testing shall be at the sole cost of the contractor.

Ensuring the accuracy of testing procedures and results is critical. All testing shall be conducted by an independent medical review officer (“MRO”) who is a licensed physician with experience in drug testing programs. Testing procedures may require the employee to submit to urine, saliva, breath, sweat and/or hair testing, and may also require a medical examination.

All test results must be sent to a laboratory that has been certified by the Department of Health and Human Services for specimen analysis and that utilizes industry recognized chain-of-custody standards. The laboratory shall use the following cutoff concentrations for initial and confirmatory drug tests:

Initial test analyte	Initial test cutoff concentration	Confirmatory test analyte	Confirmatory test cutoff concentration
Marijuana metabolites	50 ng/mL	THCA	15 ng/mL.
Cocaine metabolites	150 ng/mL	Benzoylcegonine	100ng/mL.

Opiate metabolites			
Codeine/Morphine ²	2000 ng/mL	Codei	2000 ng/mL.
		Morphine	2000 ng/mL.
6-Acetylmorphine	10 ng/mL	6-Acetylmorphine	10 ng/mL.
Phencyclidine	25 ng/mL	Phencyclidine	25 ng/mL.
OXYCODONES/ OXYMORPHONE	100 ng/mL	Oxycodone	100 ng/mL
		Oxymorphone	100 ng/mL
Hydrocodone/ Hydromorphone	300 ng/mL	Hydrocodone	100 ng/mL.
		Hvdromorphone	100 ng/mL.

Amphetamines³			
AMP/MAMP ⁴	500 ng/mL	Amphetamine	250 ng/mL.

¹ Delta-9-tetrahydrocannabinol-9-carboxylic acid (THCA).

² Morphine is the target analyte for codeine/morphine testing.

³ Either a single initial test kit or multiple initial test kits may be used provided the single test kit detects each target analyte independently at the specified cutoff.

⁴ Methamphetamine is the target analyte for amphetamine/methamphetamine testing.

		Methamphetamine ⁵	250 ng/mL.
MDMA ⁶ /MDA ⁷	500 ng/mL	MDMA	250 ng/mL.
		MDA	250 ng/mL.

The cutoff concentration for initial and confirmatory alcohol testing shall be a blood alcohol concentration of 0.02.

A worker shall be in violation of these testing program requirements if they receive a test result above the designated cut-offs. Workers who fail to meet the pre-employment testing requirements shall not be permitted to start work until they receive a negative test result. Workers who fail to meet any other testing requirement (e.g., random testing, for cause testing, reasonable suspicion testing, post-accident testing or return to work testing) shall be immediately removed from the jobsite and shall not be permitted to return to work until they are counseled on the use of drugs and alcohol in the workplace, and are retested by the MRO and receive a negative test result. If a worker fails a drug or alcohol test more than once at any point during their employment, they shall not be permitted to work on an MTA C&D jobsite for the remainder of the project.

This program does not restrict a contractor’s ability to set confirmatory testing procedures allowing for a re-test of the original specimen that led to a positive test result; however, the employee cannot reenter the jobsite until they receive a negative test result.

Monthly Summaries. No later than the last business day of each month, contractor shall provide MTA C&D with a certified letter confirming ongoing compliance with this policy by both the contractor and its subcontractors. The certified letter shall also summarize the following with respect to the most recent round of testing: (i) the total number of employees tested that month (broken down by employer) and the overall pass/fail rate for both the drug and alcohol testing; (ii) the number of employees tested in each category (i.e., pre-employment, random, reasonable suspicion, etc.), including the pass/fail rate for both drug and alcohol testing associated with each category; (iii) with respect to random testing, the total number of persons appearing on the testing list, the number of those persons that were tested and an explanation as to why any person listed was not tested (including confirmation that certified payroll records were reviewed to ensure that person was not onsite, and confirmation that they were tested prior to their next work shift); (iv) confirmation that the identity of each employee was verified prior to a test; and (v) confirmation that any employee who failed a test was removed from the jobsite and proof of a negative result prior to returning. This letter must be certified by the contractor and contain a representation that the contents are true and correct to the best of their knowledge.

⁵ To be reported positive for methamphetamine, a specimen must also contain amphetamine at a concentration equal to or greater than 100 ng/mL.

⁶ Methylenedioxyamphetamine (MDMA).

⁷ Methylenedioxyamphetamine (MDA).

Monthly testing summaries should not contain names or other information that would allow a reviewer to identify the employee being tested. Note that employees can be designated in the summary with a numerical code (e.g., employee 1, employee 2, etc.).

Failure To Comply/Disciplinary Action. It is the contractor's responsibility to ensure that this policy is adhered to and that testing is performed in accordance with policy standards. Non-compliance by the contractor or its subcontractors shall result in one or more of the following disciplinary actions against the contractor: (i) a written warning, which may be considered in connection with MTA C&D's final review of the contractor's performance; (ii) a fine in an amount equal to the cost of no less than one month's drug testing; (iii) the implementation of an additional full time supervisor and/or an additional safety representative onsite, at contractor's cost; and/or (iv) termination of the underlying construction contract for inadequate safety performance.

If MTA C&D deems it necessary to stop work due to a violation of this policy, any delay or costs incurred by the stoppage shall be borne solely by the contractor.

Maintenance Of Records/Audit. Contractors shall prepare and maintain records in sufficient detail to demonstrate compliance with this policy. Records shall be maintained by both the MRO and contractor for no less than seven (7) years following the end of the construction project, and shall be subject to inspection and audit without prior notice by MTA C&D, the MTA Inspector General and/or the State of New York. Audits may include a review of communications between the contractor and MRO, invoices, and the identities and records of contractor and subcontractor employees who participated in the testing.

MTA C&D has also designated a quality assurance representative (the "QA Officer") for each job. The QA Officer may appear on the jobsite at any time for the purpose of ensuring compliance with this policy.

Policy Notification Requirements. It is the responsibility of the contractor to ensure that all of its employees and subcontractors and their employees receive a copy of this policy prior to the commencement of work on an MTA C&D job, and understand its conditions and requirements. In addition, contractors must prominently post the following notification at several highly visible locations on the jobsite (e.g., on gates, at entry points, on bulletin boards, near time clocks, in break areas, etc.): "**DRUG FREE AND ALCOHOL FREE WORKPLACE.**" The use or possession of alcohol and drugs is prohibited on this jobsite. Random drug and alcohol testing is a condition of employment. If you see or suspect someone to be under the influence of drugs or alcohol, you are required to immediately report that person to a supervisor."

MTA C&D expressly reserves the right to modify this policy as needed to meet changing legal requirements, changing standards in drug testing and/or its business operation needs.

If you have any questions regarding the terms of this policy, please contact the Project CEO.

**APPENDIX 7.05 – SUBCONTRACTOR/VENDOR’S PARTIAL RELEASE AND
WAIVER OF MECHANICS’ AND SUPPLIERS’ LIENS**

Project Owner: **MTA Construction & Development Co.**

MTA Project: _____
MTA Contract No.: _____
MTA Contract Title: _____
Contractor: _____

TO ALL WHOM IT MAY CONCERN:

WHEREAS the undersigned Subcontractor/Vendor _____
has been employed by above-referenced Contractor to furnish labor and/or materials and/or equipment
for the above referenced project.

NOW, THEREFORE, in consideration of the partial payment on behalf of the Contractor to the
undersigned of

\$ _____, which payment brings the aggregate payments to date to
\$ _____ on account of the Work, the undersigned Subcontractor/Vendor:

- (1) hereby covenants and agrees not to claim or file a mechanic’s lien or other lien against the Project property or Project funds or any parts thereof for any work performed, or labor, services, equipment and/or materials furnished, through the date hereof for which and only to the extent Subcontractor/Vendor has received payment, and waives any and all liens, claims or rights to file any lien or liens or claims against the Owner and Contractor or the Property on amount of work performed, or labor, services, equipment and/or materials furnished, through the date hereof for which and only to the extent Subcontractor/Vendor has received payment.
- (2) hereby agrees to promptly pay and release of record all mechanic’s, materialman’s and like liens filed at any time by others in connection with the Work that has been performed or furnished through the date hereof to the extent required by Subcontractor/Vendor pursuant to the Contract.
- (3) in addition to and not in substitution for the foregoing agreements, agrees to pay out of the Partial Payment to the Sub-subcontractors, Vendors and mechanics listed on the application for payment for which such Partial Payment has been made up to the respective amounts set forth opposite their names (but not in excess of the actual amounts owed to them to date), and to furnish lien waivers from such Subcontractors, Vendors and mechanics upon the making of each payment, including upon completion of the Work to the extent required by the Contract,

IN WITNESS WHEREOF, the above-identified Subcontractor/Vendor has caused these presents to be executed this _____ day of _____, 20____, by an officer or duly authorized agent.

By: _____

Title: _____

Contractor Firm Name: _____

Address: _____

Email: _____

**APPENDIX 15.06 – WAGE DETERMINATION OF THE SECRETARY OF LABOR
(FEDERAL)**

APPENDIX 16.05.A – PREVAILING RATE SCHEDULE (NEW YORK STATE)

APPENDIX 16.05.C – PREVAILING RATE SCHEDULE (NEW YORK CITY)

[DELETE IF CONTRACT DOES NOT INCLUDE WORK FOR NYC TRANSIT]

APPENDIX 16.05.D – PREVAILING RATE SCHEDULE (CONNECTICUT)

[DELETE IF CONTRACT DOES NOT INCLUDE WORK IN CONNECTICUT]

APPENDIX 16.06 – MTA RESPECTFUL WORKPLACE POLICY

I. PURPOSE

The Metropolitan Transportation Authority (“MTA”), and its current and future subsidiary and affiliate entities, are committed to providing a respectful workplace for all employees.

II. SCOPE

This Policy applies to the MTA and its current and future subsidiary and affiliated entities, including: MTA Headquarters; MTA New York City Transit, including the Manhattan and Bronx Surface Transportation Operating Authority and the Staten Island Rapid Transit Operating Authority; MTA Metro-North Railroad; MTA Long Island Rail Road; MTA Bridges and Tunnels; MTA Construction & Development; and MTA Bus Company (each an “Agency”, and collectively “MTA”).

This Policy applies to all MTA employees, both represented and non-represented, but does not apply to the MTA Police Department, which has its own internal regulations governing conduct. Where there is a conflict between this Policy and an applicable collective bargaining agreement, the collective bargaining agreement shall control.

III. POLICY

It is the Policy of the MTA to maintain a professional work environment where all individuals are treated, and treat each other, with respect. Disrespectful conduct, harassment and bullying of coworkers, customers, Vendors, contractors or suppliers by MTA employees is prohibited and is against MTA’s core values. In addition, other MTA and Agency policies prohibit harassment and discrimination on the basis of race, color, religion, national origin, ancestry, sex, sexual orientation, age, disability, predisposing genetic characteristic, gender identity and expression, pregnancy, veteran or military status, marital/familial/partnership/caregiver status, status as a victim of domestic violence, stalking and/or sex offenses, and any other legally protected category. See All Agency Policy Directives on Sexual and Other Discriminatory Harassment, Transgender and Gender Non-Conforming Employees, All-Agency Title VI Policy, and each Agency’s policies on Equal Employment Opportunity and the Americans with Disabilities Act.

IV. SPECIFIC DIRECTIVES

A. Determining What is Disrespectful Conduct

Disrespectful conduct can include derogatory comments or jokes based on any class of people, including race, sex, color, religion, sexual orientation, disability, national origin, ethnicity or any other category prohibited by MTA policy; use of degrading words or graphics to describe or refer to an individual or group; spreading false gossip or rumors about an individual or group, and cursing and name calling. Disrespectful conduct can, but does not always, include racist or sexist language, slurs, or images, or statements that incite discrimination or make threats of violence. Posting material online, including on social media platforms, even when made outside of work, can be hurtful to

other people, including coworkers or customers, and may constitute violations of this Policy where they negatively affect the workplace or the MTA's ability to serve the public.

Disrespectful behavior does not include: (i) disagreements, misunderstandings, miscommunications or conflict situations where the behavior remains professional and respectful; (ii) discussing the terms and conditions of employment with co-workers or supervisors; or (iii) the normal exercise of supervisory or managerial responsibilities, such as performance reviews, work direction, performance management and disciplinary action, provided they are conducted in a respectful, professional manner.

B. Reporting Disrespectful Conduct

All MTA employees should report disrespectful conduct to their manager or supervisors.

Employees always have the right to go to their Agency Diversity/EEO Office concerning violations of any EEO policies, including but not limited to the following:

- Sexual and Other Discriminatory Harassment Policy Directive;
- Agency Equal Employment Opportunity Policy;
- Agency Americans with Disabilities Act Policy; and
- All Agency Transgender and Gender Non-Conforming Employees Directive Policy.

Employees may also report disrespectful conduct to Human Resources, Employee Relations or Labor Relations, if applicable.

C. Addressing Disrespectful Conduct

Employees who engage in disrespectful conduct at work are subject to discipline, up to and including termination.

Employees may also be disciplined, up to and including termination, for disrespectful conduct outside of work if the conduct negatively affects the workplace or the MTA's ability to serve the public.

In particular, posting material online, including on personal social media accounts, that is discriminatory, harassing, or threatening of classes of people, such as material that demeans others based on their race, color, religion, national origin, ancestry, sex, sexual orientation, age, disability, predisposing genetic characteristic, gender identity and expression, pregnancy, veteran or military status, marital/familial/partnership/caregiver status, status as a victim of domestic violence, stalking and/or sex offenses, and any other legally protected category, may negatively affect the workplace or the MTA's ability to serve the public. Posting pictures of or commentary regarding co-workers may interfere with those co-workers' right to privacy and also may negatively affect the workplace or the MTA's ability to serve the public. The posting of such material by an employee may subject that employee to discipline, up to and including termination, when it negatively affects the workplace or the MTA's ability to serve the public. Agencies should follow their normal disciplinary process to address violations of this Policy. However, Agencies must include the Diversity/EEO Office in all investigations or reports of disrespectful conduct that also violates Diversity/EEO policies.

D. No Retaliation

MTA prohibits any form of retaliation against an employee who has made a good faith report of a potential violation of this Policy or for cooperating in an investigation. Any employee who engages in such retaliation against a co-worker will be subject to disciplinary action, up to and including termination.

V. POLICY LIFECYCLE MANAGEMENT

This Policy Directive will be reviewed annually and revised as necessary. As with all MTA policies, this policy does not constitute a contract, express or implied and MTA reserves the right to modify or rescind this policy at its sole discretion at any time.